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4E640 PLU 147 SHOPP MAJOR $8,100 $160 $2,763 BRIDGE REPLACEMENT 07/01/14 04/20/15 04/07/15 12/01/15 04/11/16 1 BRIDGE

THIS PROJECT WAS A 14/15 
CFD PROJECT.  IT WAS 
DELAYED DUE TO A 
DISAGREEMENT WITH THE 
CALIFORNIA DEPARTMENT 
OF FISH AND WILDLIFE 
(CDFW) OVER THE LEVEL OF 
THE ENVIRONMENTAL 
DOCUMENT.  AN AGREEMENT 
WAS REACHED AND THE 
DISTRICT IS MOVING 
FORWARD WITH AN INITIAL 
STUDY/DEGATIE 
DECLARATION.  THIS IS NOW 
A LOW RISK PROJECT FOR 
15/16 FY DELIVERY.

0E24U PLU 089 STIP $5,135 $337 $1,892 SIDEWALK REHABILITATION AND ADA 
COMPLIANCE 10/01/10 11/13/15 07/01/15 12/18/15 05/13/16 N/A N/A RISKS-UTTILITIES 

RELOCATIONS.

4E420 SIE/LA
S 395 SHOPP MAJOR $14,574 $21 $2,600 PAVEMENT REHABILITATION 07/07/15 02/15/16 11/01/15 03/01/16 09/01/16 34.2 LANE MILES

4G490 SHA 044 SHOPP MAJOR $2,300 $288 $1,162 CURVE IMPROVEMENT 11/07/14 01/08/16 10/02/15 03/15/16 08/09/16 18 COLLISIONS 
REDUCED

2C090 PLU 070 SHOPP MAJOR $11,900 $240 $3,230 BRIDGE REHABILIATION 06/30/15 04/01/16 10/15/15 04/15/16 10/01/16 1 BRIDGE

RISKS-DESIGN WORKLOAD, 
RAILROAD INVOLVEMENT, 
RIGHT OF WAY SCHEDULE 
TIGHT-UTILITIES.

4G03U TEH 036 SHOPP MAJOR $9,410 $526 $2,480 CURVE IMPROVEMENT AND INSTALL 
MBGR 07/31/15 05/18/16 03/01/16 06/01/16 11/15/16 62 COLLISIONS 

REDUCED RISK - GEOTECH WORKLOAD.

4G380 TRI 299 SHOPP MAJOR $6,800 $13 $1,210 PAVEMENT REHABILIATION 11/20/15 05/27/16 03/04/16 06/10/16 11/09/16 18 LANE MILES
PROJECT ACCELERATED 1 
YEAR TO FY 15/16.  FOREST 
SERVICE INVOLVEMENT.

4E650 SIS 096 SHOPP MAJOR $8,100 $230 $4,520 BRIDGE RAIL REPLACEMENT/UPGRADE 06/26/15 05/27/16 02/26/16 06/17/16 11/18/16 3 LOCATIONS RIGHT OF WAY RISK - 
NUMBER OF PARCELS.

4F58U SIS 005 SHOPP MAJOR $6,400 $7 $1,646 BRIDGE STRENGTHENING AND RAIL 
REPLACEMENT 10/02/15 05/27/16 12/18/15 06/17/16 11/03/16 4333 FEET

RISK IS LATE 4TH QUARTER 
DELIVERY.  PROJECT 
ACCELERATED 1 YEAR TO FY 
15/16.

SECOND QUARTER - October 1, 2015 to December 31, 2015

THIRD QUARTER - January 1, 2016 to March 31, 2016

FOURTH QUARTER - April 1, 2016 to June 30, 2016

2015-2016 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 2

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES
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