
 
 
Commitment to Project Delivery: 
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FY 15-16 Projects Future Year Projects Construction Capital Value (millions) PE Support (millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  0 2 2 5 9 

 

CONSTRUCTION CAPITAL VALUE (THOUSANDS) 
Estimate in Contract $ 0 $ 13,235 $ 16,874 $ 42,610 $ 72,719 

      
PRELIMINARY ENGINEERING SUPPORT VALUE (THOUSANDS) 

Estimate in Contract $ 0 $ 4,655 $ 3,762 $ 13,086 $ 21,503 

 

District 2 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

 

District 2 
 

Contract for Delivery 
 

FY 2015-2016 

Attachment 1: FY 2015-2016 Project RTL Baseline Plan 
Attachment 2: FY 2015-2016 Annual Delivery Plan Projects 
Attachment 3: FY 2016-2017 1st Quarter Project RTL Summary and Baseline Plan 


