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1F260 SIE 89 SHOPP MAJOR $2,200 $50 $175 CONSTRUCT 2 WILDLIFE CROSSINGS 06/26/13 07/15/15 04/28/14 08/01/15 01/29/16 4 BRIDGES

1F990 BUT 032 SHOPP MAJOR $1,544 $78 $1,680
ADA COMPLIANCE CURB RAMPS, 
SIGNALS, SIDEWALKS, CROSS SLOPES, 
ETC.

04/22/14 12/01/15 07/15/15 12/01/15 05/01/16 74 ADA UNITS

3F830 SAC VAR SHOPP MAJOR $1,751 $0 $668
UPDATE CCTV CAMERAS AND VIDEO 
TRANSPORT TECHNOLOGY FOR IP 
BASED COMMUNICATION

03/12/15 11/01/15 08/01/15 11/01/15 04/15/16 125 LOCATIONS

0H110 SAC 160 SHOPP MAJOR $8,400 $100 $1,700 GRIND PCC PAVEMENT. 10/01/15 03/01/16 12/01/15 03/01/16 09/01/16 10.4 DISTRESSED LANE 
MILES

WILL COMBINE WITH 0H390. 

0H390 SAC 160 SHOPP MAJOR $4,750 $30 $800 BRIDGE DECK REHAB 09/01/15 03/01/16 12/01/15 03/01/16 09/01/16 4 BRIDGES WILL COMBINE WITH 0H110. 

1F970 SUT 099 SHOPP MAJOR $2,700 $30 $800 ITS AND OPERATIONAL IMPROVEMENTS 06/04/15 03/01/16 12/15/15 03/15/16 09/01/16 8 FIELD ELEMENTS/ 
MILES OF FIBER

3F810 SAC VAR SHOPP MAJOR $1,700 $30 $500 REPAIR AND UPGRADE ROADWAY 
INFORMATION SYSTEMS 06/15/15 02/01/16 01/02/16 03/15/16 08/01/16 18 FIELD ELEMENTS/ 

MILES OF FIBER

3F820 SAC VAR SHOPP MAJOR $1,900 $30 $600
UPDATE HIGHWAY ADVISORY RADIOS 
(HAR) FOR DIGITAL OPERATION AND IP 
BASED COMMUNICATIONS

07/01/15 03/01/16 12/01/15 03/01/16 09/01/16 24 FIELD ELEMENTS/ 
MILES OF FIBER

3F840 VAR VAR SHOPP MAJOR $3,547 $0 $1,196
REPAIR TRAFFIC DETECTION 
EQUIPMENT AND UPGRADE 
COMMUNICATIONS INFRASTRUCTURE.

06/04/15 02/01/16 10/01/15 02/01/16 07/01/16 268 FIELD ELEMENTS/ 
MILES OF FIBER

3F940 SAC 099 SHOPP MAJOR $2,150 $0 $395

ROADSIDE PAVING, SLOPE PAVING, 
CONSTRUCT PULLOUTS AND ROADSIDE 
SIGNS, VEGETATION REMOVAL, PLACE 
INERT MATERIALS

05/27/15 02/01/16 12/01/15 03/01/16 08/01/16 78 LOCATIONS

4F410 SAC 050 SHOPP MAJOR $1,000 $20 $500 ELECTRICAL WORK TO REPLACE VIDEO 
PANELS 08/01/15 02/01/16 12/01/15 03/01/16 08/01/16 1 FIELD ELEMENTS/ 

MILES OF FIBER

4F440 SAC VAR SHOPP MAJOR $3,300 $20 $1,000 UPGRADE CHANGEABLE MESSAGE 
SIGN PANELS TO LED (17 LOCATIONS) 06/30/15 02/01/16 12/01/15 03/01/16 08/15/16 36 FIELD ELEMENTS/ 

MILES OF FIBER

4F980 SAC 051 SHOPP MAJOR $1,700 $10 $520
CONSTRUCT CONCRETE MEDIAN 
BARRIER AND REMOVE FOUR TREES 
AND A RUN OF EXISTING MBGR

09/01/15 02/15/16 12/15/15 03/15/16 09/15/16 1 F&I COLLISIONS 
REDUCED

0F310 ED 049 SHOPP MAJOR $14,408 $499 $2,671 REPLACE BRIDGE 03/10/15 05/02/16 01/25/16 05/16/16 11/28/16 1 BRIDGE

RISK 1: R/W LEAD TIME
RISK 2: PERMITS
RISK 3: GEOTECH 
DELIVERABLES
RISK 4: STRUCTURES 
DESIGN
RISK 5: UTILITIES
RISK 6: PUBLIC 
CONTROVERSY

1E760 YUB VAR SHOPP MAJOR $3,518 $150 $2,276
REMOVE MEDIAN LANES AND INSTALL 
LEFT TURN LANES, CHANNELIZE THRU 
LANE. AND MODIFY SIGNALS

12/01/05 05/15/16 12/15/15 06/01/16 12/01/16 180 DAILY VEH-HR OF 
DELAY

3C380 ED 050 SHOPP MAJOR $30,500 $3,000 $7,691 WATER QUALITY IMPROVEMENTS 06/16/09 04/01/16 12/15/15 04/15/16 01/15/17 17 COMPLIANCE UNITS
RISK 1: R/W
RISK 2. UTILITIES
RISK 3: PERMITS

FIRST QUARTER - July 1, 2015 to September 30, 2015

SECOND QUARTER - October 1, 2015 to December 31, 2015

THIRD QUARTER - January 1, 2016 to March 31, 2016

FOURTH QUARTER - April 1, 2016 to June 30, 2016

2015-2016 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 3

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES
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4F090 SAC 005 SHOPP MAJOR $7,400 $30 $1,600  REHABILITATE BRIDGE DECKS AT 
THREE LOCATIONS. 10/01/15 04/01/16 02/01/16 05/01/16 10/01/16 3 BRIDGE
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