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35690 VAR 395 SHOPP MAJOR $3,650 $0 $639 UPGRADE BRIDGE APPROACH METAL 
BEAM GUARDRAIL. 12/09/13 06/19/14 02/02/15 07/02/15 01/15/16

34090 MNO 395 SHOPP MAJOR $1,400 $445 $1,399 REHAB/REPLACE CULVERTS 03/24/14 10/01/15 08/01/15 11/01/15 05/15/16
NEED USFS PERMIT FOR 
STAGING AREA, BUT  RWC 
SHOULD BE OK.

36430 MNO 395 SHOPP MAJOR $14,312 $0 $535 PAVEMENT REHABILITATION 02/25/15 12/30/15 10/27/15 04/01/16 08/18/16

FIRST QUARTER - July 1, 2015 to September 30, 2015

SECOND QUARTER - October 1, 2015 to December 31, 2015

FOURTH QUARTER - April 1, 2016 to June 30, 2016

2015-2016 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 9

The California Department of Transportation
Promises to Deliver

PLANNED DELIVERY DATES

THIRD QUARTER - January 1, 2016 to March 31, 2016
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