TABLE 8: TOP MAJOR PROJECTS TYPE



 Number of Projects 
 COS Phase 0. Proj Approval & Environ Docs 
 COS Phase 1. Plan, Spec & Estimate 
 COS Phase 2. ROW Support & Engin. 
 COS Phase 3. Const Mgmt & Engineering 
 Phase 2 as % of ROW Capital 
 Phase 0, 1, & 3 as % of Const. Capital 
 All Phases as % of Total Capital 

QE (Widen freeway*) & QF (Modify ramps or interchanges^)
                      

63 
                  

32,198,355 
                 

95,902,520 
                           

11,937,633 
                 

152,281,369 


15.66%


29.40%


28.38%

COS PHASE AS PERCENTAGE OF TOTAL COS



11.01%


32.81%


4.08%


52.09%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



3.13%


9.31%


1.16%


14.79%














FC (Construct freeway)
                      17 
                     5,716,023 
                 67,223,407 
                           45,293,990 
                    78,958,298 

44.00%

19.93%

22.80%

COS PHASE AS PERCENTAGE OF TOTAL COS



2.90%


34.09%


22.97%


40.04%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.66%


7.77%


5.24%


9.13%














FM (Staged construction*)
                         6 
                     1,662,850 
                 23,094,197 
                           18,263,646 
                    17,676,993 

0

7.36%

10.53%

COS PHASE AS PERCENTAGE OF TOTAL COS



2.74%


38.05%


30.09%


29.12%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.29%


4.01%


3.17%


3.07%














GD (Storm/Earthquake damage*)
                      83 
                     1,517,386 
                 38,372,373 
                              2,270,201 
                    42,863,305 

9.61%

20.98%

20.34%

COS PHASE AS PERCENTAGE OF TOTAL COS



1.78%


45.13%


2.67%


50.41%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.36%


9.18%


0.54%


10.25%














FH (Construct freeway to freeway interchange)
                         3 
                     2,473,113 
                 20,564,897 
                           13,591,927 
                    21,594,379 

622.21%

13.48%

17.47%

COS PHASE AS PERCENTAGE OF TOTAL COS



4.25%


35.32%


23.34%


37.09%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.74%


6.17%


4.08%


6.48%














FD (Cnst interchange, overxing, grade separation, overhead or underxing)
                      

17 
                     

4,856,772 
                 

30,001,804 
                           

16,055,051 
                    

26,108,274 


148.63%


20.30%


24.76%

COS PHASE AS PERCENTAGE OF TOTAL COS



6.31%


38.95%


20.84%


33.90%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



1.56%


9.64%


5.16%


8.39%














BP (Seismic retrofit phase 3)
                   159 
                     2,447,946 
                 46,362,026 
                                   502,707 
                    42,366,219 

24.74%

30.58%

30.54%

COS PHASE AS PERCENTAGE OF TOTAL COS

2.67%
50.57%
0.55%
46.21%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.82%


15.44%


0.17%


14.11%














BE (Seismic retrofit phase 2) & BF (Rehabilitate structure)
                   148 
                     4,822,827 
                 39,328,226 
                                   552,993 
                    43,301,720 

11.98%

33.19%

32.83%

COS PHASE AS PERCENTAGE OF TOTAL COS



5.48%


44.69%


0.63%


49.20%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



1.80%


14.67%


0.21%


16.15%














QH (Modify ramps or interchanges*)
                      19 
                     7,543,159 
                 24,486,494 
                              3,364,283 
                    28,973,036 

7.23%

30.33%

25.99%

COS PHASE AS PERCENTAGE OF TOTAL COS



11.72%


38.04%


5.23%


45.01%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



3.05%


9.89%


1.36%


11.70%














PE (Rehabilitation*)
                      62 
                     5,290,642 
                 24,039,427 
                              3,056,811 
                    34,989,736 

211.27%

26.55%

27.65%

COS PHASE AS PERCENTAGE OF TOTAL COS



7.85%


35.68%


4.54%


51.93%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



2.17%


9.86%


1.25%


14.36%














CM (Thick blanket)
                      79 
                     3,696,547 
                 11,345,777 
                                   820,712 
                    22,670,458 

991.31%

18.36%

18.75%

COS PHASE AS PERCENTAGE OF TOTAL COS



9.59%


29.44%


2.13%


58.83%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



1.80%


5.52%


0.40%


11.03%




FG (Convert highway or expressway to freeway)
                        6 
               4,421,736 
           17,100,568 
                        7,723,810 
             21,839,990 

10.69%

33.41%

25.29%

COS PHASE AS PERCENTAGE OF TOTAL COS



8.66%


33.47%


15.12%


42.75%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



2.19%


8.47%


3.82%


10.81%














BG (Bridge replacement)
                    56 
             11,128,477 
          24,143,233 
                       3,945,954 
             26,501,897 

113.83%

40.67%

42.30%

COS PHASE AS PERCENTAGE OF TOTAL COS



16.93%


36.74%


6.00%


40.33%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



7.16%


15.54%


2.54%


17.06%














QB (Widen highway or expressway*)
                     13 
              7,200,786 
           14,237,091 
                        9,372,419 
            20,634,943 

64.20%

31.87%

35.09%

COS PHASE AS PERCENTAGE OF TOTAL COS



14.00%


27.67%


18.22%


40.11%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



4.91%


9.71%


6.39%


14.08%














BN (New facilities)
                        6 
                     981,257 
            11,617,378 
                       6,779,747 
             10,077,033 

63.75%

16.89%

20.33%

COS PHASE AS PERCENTAGE OF TOTAL COS



3.33%


39.44%


23.02%


34.21%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.68%


8.02%


4.68%


6.95%














PA (Rehabilitate conventional highway "AC")
                    69 
              5,655,705 
          16,877,246 
                         1,717,454 
              16,136,967 

97.18%

32.75%

33.70%

COS PHASE AS PERCENTAGE OF TOTAL COS



14.00%


41.79%


4.25%


39.96%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



4.72%


14.08%


1.43%


13.46%














FB (Construct conventional highway/expressway*)
                        7 
               4,558,160 
          12,087,333 
                        6,910,679 
             12,296,042 

23.32%

38.10%

33.95%

COS PHASE AS PERCENTAGE OF TOTAL COS



12.71%


33.71%


19.28%


34.30%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



4.32%


11.45%


6.54%


11.64%














NA (Soundwall)
                    53 
                7,611,856 
           14,217,998 
                        1,004,674 
              18,703,601 

208.45%

42.32%

43.15%

COS PHASE AS PERCENTAGE OF TOTAL COS



18.32%


34.23%


2.42%


45.03%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



7.91%


14.77%


1.04%


19.43%














PB (Rehabilitate expressway/freeway "AC")
                     31 
               1,593,659 
             7,648,002 
                             369,504 
                9,688,279 

132.02%

22.16%

22.52%

COS PHASE AS PERCENTAGE OF TOTAL COS



8.26%


39.63%


1.91%


50.20%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



1.86%


8.92%


0.43%


11.31%














QC (Widen shoulder or lane ^)
                    38 
              5,646,225 
          12,472,982 
                         6,117,356 
              11,874,572 

71.71%

41.38%

44.58%

COS PHASE AS PERCENTAGE OF TOTAL COS



15.64%


34.54%


16.94%


32.88%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



6.97%


15.40%


7.55%


14.66%














BJ (Widen bridge)
                     19 
               1,546,489 
                6,171,129 
                              206,201 
             10,967,829 

169.43%

24.73%

24.96%

COS PHASE AS PERCENTAGE OF TOTAL COS



8.19%


32.67%


1.09%


58.06%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



2.04%


8.15%


0.27%


14.49%














CC (Resurfacing*)
                    24 
               1,593,452 
              7,143,370 
                             766,625 
              10,501,767 

529.48%

25.86%

26.84%

COS PHASE AS PERCENTAGE OF TOTAL COS



7.97%


35.71%


3.83%


52.50%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



2.14%


9.58%


1.03%


14.09%














GA (Slide or slipout correction)
                    48 
                      421,197 
             5,037,953 
                              391,060 
                6,020,096 

69.42%

19.28%

19.75%

COS PHASE AS PERCENTAGE OF TOTAL COS



3.55%


42.44%


3.29%


50.72%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.70%


8.38%


0.65%


10.02%




QI (Widen shoulder or lane*)
                      11 
               1,845,257 
             6,395,669 
                        1,695,547 
                7,975,960 

140.86%

31.70%

34.21%

COS PHASE AS PERCENTAGE OF TOTAL COS



10.30%


35.71%


9.47%


44.53%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



3.52%


12.21%


3.24%


15.23%














DE (Realignment*)
                     13 
                4,833,131 
             6,793,860 
                        3,153,007 
                9,075,406 

59.31%

45.91%

 47.32%

COS PHASE AS PERCENTAGE OF TOTAL COS



20.26%


28.48%


13.22%


38.04%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



9.59%


13.48%


6.25%


18.00%














LC (Restore highway planting)
                    44 
                 1,136,941 
             6,077,993 
                              137,008 
                6,787,270 

81.78%

49.21%

 49.09%

COS PHASE AS PERCENTAGE OF TOTAL COS



8.09%


43.26%


0.98%


48.31%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



3.97%


21.24%


0.48%


23.72%














KA (Construct or modify concrete barrier)
                     


41 
               




1,406,457 
              




4,316,460 
                                     




3,782 
                 




2,774,127 





0.00%





30.17%
30.18%

COS PHASE AS PERCENTAGE OF TOTAL COS



16.54%


50.78%


0.04%


32.63%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



4.99%


15.33%


0.01%


9.85%














GB (Replace highway-storm damage/earthquake)
                    30 
                    298,546 
              3,173,759 
                             204,476 
                  3,317,166 

40.81%

18.68%

18.99%

COS PHASE AS PERCENTAGE OF TOTAL COS



4.27%


45.38%


2.92%


47.43%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.81%


8.62%


0.56%


9.00%














LA (Highway planting)
                    29 
                    462,395 
             3,674,374 
                             737,006 
                4,863,689 

71.94%

38.09%

39.49%

COS PHASE AS PERCENTAGE OF TOTAL COS



4.75%


37.73%


7.57%


49.95%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL


1.88%

14.90%

2.99%

19.73%














KH (Modify/install guard/bridge approach railing)
                    

25 
               

1,046,639 
             

2,402,445 
                                  

17,469 
                

2,786,883 


1164.60%


26.40%


26.47%

COS PHASE AS PERCENTAGE OF TOTAL COS



16.74%


38.42%


0.28%


44.57%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



4.43%


10.17%


0.07%


11.80%














PD (Rehabilitate PCC pavement)
                    23 
                 1,519,145 
              2,945,519 
                                  51,876 
                 4,319,952 

182.66%

21.84%

21.96%

COS PHASE AS PERCENTAGE OF TOTAL COS



17.19%


33.33%


0.59%


48.89%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



3.77%


7.32%


0.13%


10.73%














KP (Modify or install signs and lighting)
                     21 
                     156,869 
             2,863,365 
                                  41,843 
                4,057,230 

1859.69%

44.65%

44.91%

COS PHASE AS PERCENTAGE OF TOTAL COS



2.20%


40.22%


0.59%


56.99%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



0.99%


18.06%


0.26%


25.59%














BA (Modify or install bridge railing)
                     19 
                    255,409 
              2,803,183 
                                                  -   
                2,997,529 

0.00%

36.77%

36.77%

COS PHASE AS PERCENTAGE OF TOTAL COS



4.22%


46.29%


0.00%


49.50%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



1.55%


17.02%


0.00%


18.20%














LB (Irrigation system)
                     19 
                    503,902 
               2,198,921 
                                                  -   
                 2,744,136 

0.00%

49.20%

49.20%

COS PHASE AS PERCENTAGE OF TOTAL COS



9.25%


9.25%


0.00%


50.38%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



4.55%


4.55%


0.00%


24.78%














DB (Curve correction)
                     18 
              3,096,904 
              4,359,614 
                       2,584,346 
                3,629,770 

62.02%

55.55%

56.67%

COS PHASE AS PERCENTAGE OF TOTAL COS



22.65%


31.89%


18.90%


26.55%




COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



12.84%


18.07%


10.71%


15.05%














