TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997










































 Number of Projects 
 COS Phase 0. Proj Approval & Environ Docs 
 COS Phase 1. Plan, Spec & Estimate 
 COS Phase 2. ROW Support & Engin. 
 COS Phase 3. Const Mgmt & Engin 
 Total COS Phases 
 Right of Way Capital 
 Construction Capital 
 Total Capital 
 Phase 2 as % of ROW Capital 
 Phase 0, 1, & 3 as % of Const. Capital 
 All Phases as % of Total Capital 

MAJOR  PROJECTS COMPLETED IN 1992
                     265 
                   33,153,153 
        96,367,792 
       30,738,861 
    136,312,613 
      296,572,419 
  
40,735,713 
     1,367,867,201 
       1,408,602,914 

75.46%

19.43%

21.05%

COS PHASE AS PERCENTAGE OF TOTAL COS


11.18%

32.49%

10.36%

45.96%

100.00%







COS PHASE AS PERCENTAGE OF TOTAL CAPITAL


2.35%

6.84%

2.18%

9.68%


2.89%

97.11%

100.00%


















MAJOR  PROJECTS COMPLETED IN 1993
                     240 
                   26,296,131 
     108,955,675 
       31,232,736 
    158,290,535 
      324,775,077 
  
82,948,510 
     1,080,323,372 
       1,163,271,882 

37.65%

27.17%

27.92%

COS PHASE AS PERCENTAGE OF TOTAL COS


8.10%

33.55%

9.62%

48.74%

100.00%







COS PHASE AS PERCENTAGE OF TOTAL CAPITAL


2.26%

9.37%

2.68%

13.61%


7.13%

92.87%

100.00%


















MAJOR  PROJECTS COMPLETED IN 1994
                     282 
                   33,653,577 
     118,382,040 
       31,064,742 
    132,657,574 
      315,668,203 

106,110,015
          974,517,141 
       1,080,627,156 

29.28%

29.21%

29.21%

COS PHASE AS PERCENTAGE OF TOTAL COS


10.66%

37.50%

9.84%

42.02%

100.00%







COS PHASE AS PERCENTAGE OF TOTAL CAPITAL



3.11%


10.95%


2.87%


12.28%



9.82%


90.18%


100.00%


















MAJOR  PROJECTS COMPLETED IN 1995
                     308 
                   26,788,707 
     129,193,221 
       42,691,387 
    150,643,087 
      349,316,402 
 
 71,997,083 
     1,254,386,501 
       1,326,383,584 

59.30%

24.44%

26.34%

COS PHASE AS PERCENTAGE OF TOTAL COS


7.67%

36.98%

12.22%

43.13%

100.00%







COS PHASE AS PERCENTAGE OF TOTAL CAPITAL


2.02%

9.74%

3.22%

11.36%


5.43%

94.57%

100.00%


















MAJOR  PROJECTS COMPLETED IN 1996
                     293 
                   27,734,430 
     161,911,757 
       44,598,773 
    176,234,136 
      410,479,096 

131,148,248
     1,376,775,612 
       1,507,923,860 

34.01%

26.58%

27.22%

COS PHASE AS PERCENTAGE OF TOTAL COS


6.76%

39.44%

10.87%

42.93%

100.00%







COS PHASE AS PERCENTAGE OF TOTAL CAPITAL


1.84%

10.74%

2.96%

11.69%


8.70%

91.30%

100.00%


















MAJOR  PROJECTS COMPLETED IN 1997
                     274 
                   16,878,715 
     107,547,831 
       15,223,066 
       88,313,425 
      227,963,037 
  
45,068,255 
          689,448,668 
            734,516,923 

33.78%

30.86%

31.04%

COS PHASE AS PERCENTAGE OF TOTAL COS


7.40%

47.18%

6.68%

38.74%

100.00%







COS PHASE AS PERCENTAGE OF TOTAL CAPITAL


2.30%

14.64%

2.07%

12.02%


6.14%

93.86%

100.00%




