Table 2.2

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs


STIP: Sound Walls

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects

Phase 0*
$373,000
$3,144,000
16.6%
6.7%
26.4%
12


$0
$659,499
23.5%
17.1%
29.9%
11

Phase 1
$659,500
$1,003,999
26.3%
16.6%
36.0%
11


$1,004,000
$2,192,164
22.8%
12.3%
33.4%
12


$2,192,165
up
13.4%
3.8%
23.1%
11

Phase 2
$0
$4,749
549.6%
0.0%
1856.5%
4


$4,750
$11,949
455.3%
0.0%
1196.4%
4

As a proportion of R/W Capital
$11,950
$43,326
467.4%
185.3%
749.6%
5


$43,327
up
188.2%
11.4%
365.0%
4


$0
$834,999
0.8%
0.0%
2.4%
5

As a proportion of Total Capital
$835,000
$1,367,279
2.1%
0.0%
4.3%
6


$1,367,280
$2,231,159
2.8%
0.0%
6.1%
6


$2,231,160
up
4.1%
1.1%
7.0%
6


$0
$533,999
21.0%
14.3%
27.7%
10

Phase 3
$534,000
$908,999
18.0%
12.6%
23.4%
11


$909,000
$1,909,999
20.8%
15.7%
25.8%
11


$1,910,000
up
21.7%
15.7%
27.8%
11




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec18, 2001


* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)
STIP: HOV

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects

Phase 0*
$2,000,000
$56,004,091
1.6%
0.0%
3.8%
6


$0
$4,447,999
45.6%
19.5%
71.8%
8

Phase 1
$4,448,000
$9,706,663
10.6%
6.8%
14.5%
9


$9,706,664
$18,632,032
19.0%
11.0%
26.9%
9


$18,632,033
up
14.9%
7.3%
22.6%
9

Phase 2
$0
$71,309
379.3%
24.0%
734.5%
6


$71,310
$582,778
74.8%
39.0%
110.5%
6

As a proportion of R/W Capital
$582,779
$3,547,241
52.2%
0.0%
119.7%
6


$3,547,242
up
15.1%
7.7%
22.6%
6


$0
$8,930,740
4.2%
0.0%
10.2%
7

As a proportion of Total Capital
$8,930,741
$14,929,998
1.6%
0.0%
3.3%
7


$14,929,999
$27,788,569
1.0%
0.0%
2.2%
7


$27,788,570
up
3.7%
1.1%
6.3%
7


$0
$727,999
30.4%
12.5%
48.3%
4

Phase 3
$728,000
$7,735,499
23.4%
13.7%
33.1%
5


$7,735,500
$13,153,704
16.4%
9.0%
23.7%
5


$13,153,705
up
14.9%
9.9%
20.0%
4




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec18, 2001


* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)
STIP: New Facilities

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$4,247,694
112.2%
0.0%
349.5%
9

Phase 0
$4,247,695
$11,008,345
9.7%
4.7%
14.7%
10


$11,008,346
$44,884,887
7.1%
1.2%
13.0%
10


$44,884,888
up
0.9%
0.0%
2.0%
9


$0
$1,369,649
24.6%
17.6%
31.6%
28

Phase 1
$1,369,650
$5,024,800
23.3%
13.6%
32.9%
28


$5,024,801
$13,401,406
15.7%
12.7%
18.7%
28


$13,401,407
up
9.9%
7.8%
12.1%
28

Phase 2
$0
$73,572
3452.5%
286.2%
6618.7%
20


$73,573
$943,132
305.7%
0.0%
730.6%
20

As a proportion of R/W Capital
$943,133
$3,540,059
50.7%
34.0%
67.4%
20


$3,540,060
up
23.6%
12.3%
35.0%
20


$0
$4,014,361
8.4%
3.4%
13.4%
22

As a proportion of Total Capital
$4,014,362
$10,103,808
7.9%
4.4%
11.4%
23


$10,103,809
$20,048,620
7.3%
5.0%
9.7%
23


$20,048,621
up
3.9%
2.1%
5.6%
22


$0
$1,857,999
22.9%
19.3%
26.6%
35

Phase 3
$1,858,000
$6,143,149
17.8%
15.3%
20.4%
35


$6,143,150
$19,189,821
13.7%
11.9%
15.4%
36


$19,189,822
up
12.3%
10.6%
14.0%
35




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec18, 2001


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)
STIP: Other1

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$410,124
37.1%
0.0%
86.3%
5

Phase 0
$410,125
$903,999
10.5%
0.0%
29.8%
5


$904,000
$1,593,699
7.3%
0.0%
19.1%
5


$1,593,700
up
15.4%
5.3%
25.6%
5


$0
$483,615
27.0%
19.0%
35.0%
17

Phase 1
$483,616
$1,132,999
25.3%
17.8%
32.9%
18


$1,133,000
$2,388,550
18.9%
11.3%
26.5%
18


$2,388,551
up
19.1%
11.3%
26.8%
17

Phase 2
$0
$16,864
2278.8%
0.0%
4738.1%
6


$16,865
$131,862
259.2%
0.0%
573.5%
6

As a proportion of R/W Capital
$131,863
$1,044,687
94.3%
0.0%
202.7%
6


$1,044,688
up
31.8%
0.0%
65.2%
6


$0
$809,854
12.9%
0.0%
27.4%
6

As a proportion of Total Capital
$809,855
$2,968,566
5.5%
0.0%
13.1%
6


$2,968,567
$5,955,066
11.3%
2.0%
20.6%
7


$5,955,067
up
5.4%
0.0%
15.7%
6


$0
$465,129
27.3%
20.1%
34.4%
13

Phase 3
$465,130
$850,999
33.4%
16.4%
50.4%
13


$851,000
$1,461,499
25.0%
17.1%
33.0%
13


$1,461,500
up
13.5%
9.7%
17.4%
13




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 18, 2001


1 - Other includes:  Highway planning, Transit/rideshare facilities, Non-capacity increasing operational improvements, 




 


               Capacity increasing operational improvements, and Roadside enhancements







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

STIP: Minor Projects

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$125,936
44.7%
20.0%
69.4%
11

Phase 0
$125,937
$202,999
25.4%
15.7%
35.0%
12


$203,000
$260,249
13.0%
8.2%
17.8%
12


$260,250
up
23.7%
9.3%
38.1%
11


$0
$43,999
81.5%
61.4%
101.7%
56

Phase 1
$44,000
$119,749
62.8%
49.1%
76.5%
48


$119,750
$212,499
43.1%
36.5%
49.6%
53


$212,500
up
37.0%
29.4%
44.6%
52

Phase 2
$0
$1,999
1597.5%
703.6%
2491.5%
6


$2,000
$8,749
307.5%
92.9%
522.2%
7

As a proportion of R/W Capital
$8,750
$35,499
265.5%
27.0%
504.0%
7


$35,500
up
25.2%
6.6%
43.7%
7


$0
$110,138
17.5%
1.3%
33.8%
9

As a proportion of Total Capital
$110,139
$199,999
6.6%
4.2%
8.9%
10


$200,000
$307,146
10.3%
0.0%
25.8%
8


$307,147
up
7.8%
1.3%
14.4%
9


$0
$44,499
24.9%
18.7%
31.0%
49

Phase 3
$44,500
$118,999
37.2%
29.5%
44.8%
50


$119,000
$202,499
38.6%
32.7%
44.6%
49


$202,500
up
27.3%
22.6%
32.1%
49

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




January 1, 2001


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Consultant costs less than or equal to 30% of total COS costs)
STIP: Total of All STIP Projects

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$225,288
30.6%
20.1%
41.1%
30

Phase 0
$225,289
$729,699
50.7%
0.0%
111.5%
31


$729,700
$7,658,924
10.3%
7.0%
13.6%
31


$7,658,925
up
5.0%
2.4%
7.5%
30


$0
$138,999
70.9%
59.6%
82.1%
117

Phase 1
$139,000
$477,901
36.5%
32.2%
40.8%
118


$477,902
$2,858,999
23.4%
20.2%
26.7%
118


$2,859,000
up
15.2%
12.9%
17.5%
118

Phase 2
$0
$12,945
2176.1%
692.5%
3659.7%
43


$12,946
$163,675
336.7%
176.1%
497.3%
43

As a proportion of R/W Capital
$163,676
$2,093,645
173.8%
0.0%
366.0%
43


$2,093,646
up
26.1%
18.7%
33.5%
43


$0
$738,049
10.8%
6.8%
14.7%
50

As a proportion of Total Capital
$738,050
$3,955,638
5.6%
3.4%
7.8%
51


$3,955,639
$13,515,297
6.7%
4.7%
8.8%
51


$13,515,298
up
3.7%
2.6%
4.7%
50


$0
$139,999
32.0%
27.5%
36.5%
112

Phase 3
$140,000
$485,999
30.6%
27.2%
34.0%
113


$486,000
$3,458,999
22.4%
19.9%
25.0%
113


$3,459,000
up
14.4%
13.3%
15.6%
113




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 19, 2001


