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Purpose of Report

 

 
The purpose of this report is to provide project 
delivery information on programmed highway 
projects for which the California Department 
of Transportation (Caltrans) was fully 
responsible for the development and 
construction management as required by 
California statute.  In addition, the report 
contains additional information as 
recommended by the Bureau of State Audits 
(BSA) in their April, 2011 audit of the 
Caltrans' Capital Outlay Support (COS) 
program.  This report fulfills Caltrans' annual 
project delivery reporting requirements . 
 
Caltrans’ mission is to provide a safe, 
sustainable, integrated and efficient 
transportation system to enhance California's 
economy and livability. In fiscal year 2013–
14, the State of California budgeted about 
$11.5 billion for transportation—one of the 
state’s largest taxpayer expenditures. Caltrans 
must, therefore, use those funds efficiently and 
effectively. 
 

Our vision is to be a performance-driven, 
transparent and accountable organization that 
values its people, resources and partners, and 
meets new challenges through leadership, 
innovation and teamwork. In September 2014, 
the governor signed Senate Bill 486, which 
requires us to increase our transparency and 
accountability by developing a plain-language 
performance report to the California 
Transportation Commission. Plain-language 
performance reporting, such as we use in “The 
Mile Marker: A Caltrans Performance Report” 
allows us to share our performance with the 
public in a way that anyone can understand. 
We’ve made some changes to this year’s 
“Annual Project Delivery Report” so that it is 
easier to read. As we develop our new goals 
and objectives, we will continue to improve 
upon this report so that the public can easily 
tell how well we are operating as a public 
entity and how well we are managing 
taxpayer’s money. 
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Executive Summary

 

 
Caltrans Project Delivery 
 
Caltrans is responsible for designing, 
constructing, maintaining, and operating the 
California State Highway System and the 
portion of the Interstate Highway System 
within the state’s boundaries. The Capital 
Outlay Support Program (support program) 
provides the funding and resources necessary 
to develop and deliver capital outlay projects 
to construction, and it administers and 
oversees the projects once they are under 
construction.  
 
Project delivery can be separated into two 
major components, preconstruction work and 
construction work. 

• The preconstruction work is for developing 
projects in formula-funded programs and 
for special enacted (enacted through 
legislation or proposition) programs. This 
work is complete when the project has been 
"delivered" and is ready for construction, 
which is also called the ready-to-list 
milestone.  Project development work 
includes preparing environmental 
documents, acquiring right of way, and 
performing engineering studies. 

• The construction work is when contractors 
build projects and Caltrans administers the 
construction contract. This phase is 
complete when the construction project has 
been accepted and is called the construction 
contract acceptance milestone. 

 
 
 

Annual Project Delivery Capital Outlay Outputs 

 
 
Preconstruction work - results in capital outlay project being delivered ready for construction. 
Construction work - results in construction contracts being accepted upon completion of work by the 
contractor. 
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Caltrans Capital Outlay Support Program 
 
Capital outlay support is the work necessary to 
develop, manage, and oversee projects. The 
program provides the support needed to 
deliver highway capital projects. Program 
work includes completing environmental 
reviews, designing and engineering projects, 
acquiring rights of way, and managing and 
overseeing construction.  Caltrans 
accomplishes most of these activities with 
state staff, with a small proportion of all work 
being done though contract resources.  
Special enacted temporary programs including 
Proposition 1B bonds and the seismic retrofit 

programs are nearing completion.  Caltrans 
has consciously been reducing staffing as 
transportation funding has decreased.  
 
Since fiscal year 2007–08 (7 Years), the year 
after Proposition 1B was passed, the support 
program has reduced staffing by more than 
3,200 positions through the annual budget 
process.  The capital outlay support program 
workload is approaching stable levels based on 
current transportation funding.
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Project Delivery Performance Measures 

 
Project Delivery 
Our Commitment to Improvement  
 
Delivery of the capital programs is one of the 
most essential functions that Caltrans does to 
preserve, protect and enhance system 
performance of the State highway system.  
Operational improvement projects help the 
existing highway system function more 
efficiently.  System preservation projects 
(such as bridge rehabilitation and pavement 
rehabilitation) help the highway system last 

longer and decrease maintenance costs.  
System expansion projects add capacity by 
adding lanes or constructing new highways.  
 
Measuring and reporting on project delivery 
milestones provides an indication on how 
well we are doing meeting our commitments 
and keeping planned projects on track to 
deliver projects contained in our work 
programs. 
 

 
PROJECT DELIVERY PERFORMANCE MEASURES 

Performance Measures FY 12-13 FY 13-14 Goal Goal 
Met 

Five-Year Trend 
(Unless otherwise noted) 

Desired 
Trend 

PROJECT OUPUTS 
PROJECTS DELIVERED:  Percentage of 
planned projects delivered on schedule 
and ready for construction in fiscal year 
2013–14.  

98 98 100  
 
 

ENVIRONMENTAL DOCUMENTS:  
Percentage of planned project approval/ 
environmental documents delivered in 
fiscal year 2013–14.  

87 88 90  

 
 

RIGHT OF WAY CERTIFICATIONS:  
Percentage of planned right of way 
certifications delivered in fiscal year 
2013–14.  

94 96 100  
  

RIGHT OF WAY ALLOCATION:  
Percentage of planned right of way 
allocation e0xpended in fiscal year     
2013–14.  

100 100 100  
 
 

CONSTRUCTION CONTRACTS 
ACCEPTED:  Percentage of planned 
construction contracts completions 
accepted in fiscal year  2013–14.  

83 95 95    

COST ESTIMATING 
CONSTRUCTION CAPITAL COST:  
Percentage of project awards not 
exceeding more than 10 percent of the 
estimate in fiscal year 2013–14.  

85 87 100  
  

ENGINEER'S ESTIMATE:  Percentage 
of engineers estimate within +/- 10 percent 
of the contract price in fiscal year     
2013–14.  

46 40 50  
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Capital Outlay Support Program Cost Indicators 
 
Capital Outlay Support  
Our Commitment to Managing Costs  
 
Across the department, we are working to 
control and manage capital outlay support 
costs. Over the last several years, we have 
made several improvements to increase the 
transparency and accountability in the capital 
outlay support program. 
 
We implemented new measures and report 
these and actual project cost information in 

regular reports to the legislature and the 
California Transportation Commission.  
 
Two new statutes have been enacted to 
establish budget controls on construction 
support (SB 1102) and right of way (SB 853) 
costs.  A number of improvement initiatives 
are being started as a result of the program 
review of the capital outlay support program 
including development of a quality 
management plan, a predictive cost tool, and 
a policy on consistent support management 
change control rules.

 
CAPITAL OUTLAY SUPPORT PROGRAM COST INDICATORS 

Cost Indicator FY 12-13 FY 13-14 Goal Goal 
Met 

Five-Year Trend 
(Unless otherwise noted) 

Desired 
Trend 

SUPPORT COST LIMITS 
STIP COST OF PRELIMINARY 
ENGINEERING:  Percentage of 
preliminary engineering costs as a 
percent of capital costs for projects 
awarded in fiscal year 2013–14.  

17.5 15.4 < 20  
 
 

STIP COST OF CONSTRUCTION 
SUPPORT:  Percentage of 
construction support costs as a percent 
of approved budget for projects 
completed in fiscal year 2013–14. 

95 93 < 100  
(Second Year reported) 

 

SUPPORT COSTS BY PROGRAM – EXPENDED / BUDGET 
STIP PROGRAM SUPPORT COSTS:  
Percentage of support cost 
expenditures of budget for projects 
with construction contracts accepted 
in fiscal year 2013–14.  

93 87  < 100  
(Fourth Year reported) 

 

SHOPP PROGRAM SUPPORT 
COSTS:  Percentage of support cost 
expenditures of approved budget for 
projects with construction contracts 
accepted in fiscal year 2013–14.  

81 86 < 100  
(Fourth Year reported) 

 

CAPITAL OUTLAY SUPPORT 
COSTS:  Percentage of project 
support expenditures not exceeding 20 
percent of the approved budget 
completed in fiscal year 2013–14.  

72 76 Annual 
Improvement  

(Fourth Year reported) 
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Capital Outlay Support Program Historical  

Ratio Indicators 
 
Historical Indicators 
 
Caltrans along with state budget 
stakeholders like the Department of 
Finance and the Legislative Analyst 
Office that evaluate the capital outlay 
support program look for a means to 
evaluate the capital outlay program costs 
against historical trends. 
 
Since 2011, Caltrans has expanded its 
reporting on its long standing support to 
capital measure to give a more in depth 
and detailed look at trends based on 

 
 
project sizes and at specific project 
milestones.  
 
Support to capital ratio is a 
programmatic indicator of program cost 
trends compared to historical program 
cost trends.  Caution needs to be 
considered when comparing data because 
capital outlay support and the capital 
costs in the ratio change at different 
rates, which can impact the calculated 
ratios. 

 
 

CAPITAL OUTLAY SUPPORT PROGRAM HISTORICAL RATIO INDICATORS 

Ratio Indicator FY 12-13 FY 13-14 Range/Goal Goal 
Met 

Five-Year Trend 
(Unless otherwise noted) 

SUPPORT COSTS BY PROGRAM METRICS TO COMPARE  RATIOS TO PAST RATIOS 
ANNUAL SUPPORT TO CAPITAL 
RATIO AT COMPLETION:  Annual 
percentage of support costs as a percent 
of capital costs for construction 
contracts accepted in fiscal year     
2013–14.  

31.3 32.4 
1 standard 
deviation 

30.7 to 36.7 
 

 

ANNUAL SUPPORT TO CAPITAL 
RATIO AT AWARD:  Annual 
percentage of support costs as a percent 
of capital costs for projects awarded in 
fiscal year 2013–14. 

15.6 18.9 
1 standard 
deviation 

15.1 to 17.9 

 

(Fourth Year reported) 
ANNUAL SUPPORT TO CAPITAL 
RATIO BY CAPITAL SIZE:  Annual 
percentage of support costs as a percent 
of capital costs for construction 
contracts accepted based on five capital 
cost groups in fiscal year 2013–14. 

  I       51.1 62.4 60 

 
 

 II       34.0 49.7 45 
III       28.8 45.2 35 
IV       23.0 38.5 32 
 V       26.5 23.8 30 
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FY 2013-14 STIP Cost of Preliminary  
Engineering (P.E.) 

 
Government Code section 14524.16:   
 
“The department shall, as part of the reports 
required pursuant to Sections 14524.16 and 
14525.5 report on its costs of project 
development for all state transportation 
improvement program projects awarded 
during the previous fiscal year.” 
 
This section requires that the “Cost of project 
development include all non-capital costs 
incurred by Caltrans from completion of the 
project study report through an award of the 
construction contract.”  This work is often 
described by Caltrans using the term 
“preliminary engineering (P.E.)”.  These costs 
include the share of distributed departmental 
overhead attributable to P.E., with the 
exception of tort payments, legal costs 
associated with those payments, and central 
administrative services. 

 
 
According to the Government Code, the 
average cost of P.E. for the report year and 
two previous years shall not exceed the 20 
percent target. 
 

The cost of P.E. for programmed STIP 
projects in FY 2013-14 was 20.2 percent of the 
contract allotments and right of way capital for 
those projects.  The three-year average cost of 
P.E. for FY’s 2011-12 through 2013-14 was 
19.7 percent. 
 
 

FY’s Cost of P.E. 
FY 2011-12(1) 17.0 % 
FY 2012-13(1) 17.5 % 
FY 2013-14  15.4 % 
3 Yr Average 16.7 % 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
(1)  A review of  PE cost data compared to CCA cost data revealed an inconsistency in data methodology reported.  The data 

has been revised to be consistent.  Consequently PE data reported in previous reports have been revised.   
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FY 2013-14 STIP Cost of Construction 

 
Government Code section 14525.6:   
 
"... the department shall, as part of the project 
delivery report required pursuant 
to Section 14525.5, report on the difference 
between the original allocation 
made by the commission and the actual 
construction capital and support 
costs at project close for all state 
transportation improvement program 
projects completed during the previous fiscal 
year.” 

 
 
In FY 13-14, Caltrans completed a total of 42 
STIP projects.  A list of projects with budget 
and expenditure information is provided in 
Caltrans' quarterly project delivery report to 
the CTC (attached as Attachment A). 
 

The cost of construction for completed STIP 
projects is as follows: 
 

    
 

Original  
Allocation 

Adjusted (1)  
Allocation Expended 

% Adjusted  
Allocation  
Expended 

(1) Adjustments include CTC 
actions including AB 608 de-
allocations and supplemental 
funds requests or local funds 
added through an amended 
cooperative agreement.  

 (2) Construction support and 
capital reflects State and local 
funds that are reflected in 
State data systems (some 
project funds do not show up 
in State data).   

 
 

 Construction Support (2) ($1,000's) 
Pre-14525.6  STIP $     71,678 $    73,432 $      64,513 88% 

14525.6  STIP $           230 $         230 $           214 93% 
Other Funds $     92,693 $  100,269 $      78,235 78% 
Total Funds $   164,601 $  173,931 $    142,962 82% 
 Construction Capital (2) ($1,000's) 

Pre-14525.6  STIP $   294,038 $   251,407 $    227,433 90% 
14525.6  STIP $          932 $          932 $           695 75% 
Other Funds $   906,039 $   642,059 $    600,211 94% 
Total Funds $1,201,009 $   894,398 $    828,340 93% 
 Construction Support and Capital (2)  ($1,000's) 

STIP Funds $   366,878 $   326,001 $    292,855 90% 
TOTAL ALL FUNDS $1,365,610 $1,068,329 $    971,302 91% 

     

The cost to construct the 42 STIP projects including all other funds completed in FY 13-14 were 
nine percent less than the adjusted allocation (final budget) and 29 percent less than the original 
allocation (approved budget) by the CTC for construction.
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2011 COS Program Audit Recommendations

 
In April of 2011, the California Bureau of 
State Audits (BSA) recommended that 
Caltrans report on additional COS program 
information as part of this annual report.  
Caltrans concurred with the BSA 
recommendations and the additional 
information requested has been added to this 
report.   
 

There are four specific recommendations from 
the BSA 2011 COS program audit that have 
been incorporated into this report.  The 
recommendations have been separated into 
two reporting sections.  The first 
recommendation is a COS budget cost 
measure, and is presented as one section (A).  
The other three recommendations are related 
to S/C cost measures and presented together as 
another section (B) of this report. 
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(A)  COS Budget Cost Measures 

This section includes information on cost budget variances outlined in the 2011 BSA audit on 
Caltrans'  COS program.  Information is presented in four subsections (denoted by end notes 1-4 
and highlighted in bold font) to answer the request for multiple analyses contained within the 
recommendation.

BSA 2011 COS Program Audit Recommendation - COS Budget Cost Measures:  
 
To improve accountability internally and with 
the public, Caltrans should: 
 
“Create and incorporate an analysis of 
support cost budget overruns (1) in its 
quarterly report to the agency, and in its 
annual report to the Legislature and the 
governor.  The analysis should report on the 
number of completed projects with budget 
overruns and on the number of open projects 
where the estimate at completion projects a 
budget overrun, the overrun ratios (2) for 
those projects, and the portions of the 
variances due to rates and hours(3). Further, 
Caltrans should include a measureable goal 

for reducing overruns(4) in its strategic plan.” 
 
The BSA audit was focused on support costs 
and all audit recommendations apply to 
support.  Support, however, is only a portion 
of a project’s overall cost.  Caltrans is also 
including capital cost information where 
appropriate to complete project cost 

information.  This is important in terms of 
what a STIP project sponsor paid in county 
shares.  For example, a support component can 
be over budget while the project is still under 
budget due to savings in other components 
debited and paid for through programmed 
county shares. 
 
Analysis of Support Cost Budget Overruns (1)...     
... Budget Overrun, the Overrun Ratios (2): 
Shown on the next few pages are tables and 
charts comparing projects completed in FY 
2013-14 against different percentages 
(variances) of the project budget.  The tables 
show the number of project variances by 
percentage for total support costs, total capital 
costs, overall project costs and individual 
component costs against their respective 
budgets.  The tables and charts also identify 
the number of projects that overrun their 
budget and the cost ratios of money spent 
compared to the approved budgets.  

 
 
 

 
 
 

 
 



Caltrans  Fiscal Year 2013-14 Project  
   Delivery Report  
 
   

Page 13 
 

STIP Projects Completed Cost - Component Groupings 

 
STIP Programmed and Completed Cost Information - Component Groupings 

 

Expended / 
Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget Under Over Percent 

C
ap

ita
l /

 S
up

po
rt

 C
om

po
ne

nt
s 

Su
pp

or
t < 100 23  55% $   214,732    67% $  170,030 61% 

Under 
Budget 

 

100-1201 
 

18 43% 103,963    33%   107,509 39% 
> 120 1   2%   260      0%   321   0% 

Total  $   318,955  $   277,860  $     41,095 87% 

C
ap

ita
l < 100 40    95% $   957,139      92% $   871,433 91% 

Under 
Budget 

 

100-1201 
 

2   5%       82,612      8%        84,142 9% 
> 120 0     0%             0        0%             0   0% 

Total  $ 1,039,751  $   955,575  $     84,176 92% 

Pr
oj

ec
t < 100 36  86% $ 1,237,445     91% $1,110,994   90% 

Under 
Budget 

 

100-1201 
 

6 14%  121,261      9%   122,441    10% 
> 120 0    0%             0        0%             0      0% 

Total  $1,358,706  $1,233,435  $   125,271 91% 
 

ST
IP

 G
ui

de
lin

es
 C

om
po

ne
nt

s PJ
D

 

No Budget 5   12% $             0        0% $              0    0% 

Under 
Budget 

 

< 100 18  43% 88,184      69% 72,529   63% 
100-1201 

 
 15 35% 38,242      30% 42,050  36% 

> 120   4 10%   630        1%   1,404    1% 

Total  $  127,056  $   115,983  $     11,073 91% 

R
ig

ht
 o

f 
W

ay
 

No Budget   10    24% $              0        0% $              0     0% 

Under 
Budget 

 

< 100 26    61% 132,372      81% 112,282  76% 
100-1201 

 
4   10%   27,024      17%   28,633  20% 

> 120 2     5% 3,925        2% 5,235     4% 

Total  $   163,321  $   146,150  $     17,171 89% 

C
on

st
ru

ct
io

n No Budget   0      0% $             0        0% $              0        0% 

Under 
Budget 

 

< 100 38    90% 990,529      93% 891,967     92% 
100-1201 

 
4  10%   77,800     7%  79,335    8% 

> 120 0     0%     0        0%     0       0% 

Total  $ 1,068,329  $   971,302  $     97,027 91% 
 

1  Reference: Table 2, California State Auditor Report 2010-122:  State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs.  Further, according to the chief of Caltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget.
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STIP Project Completed Cost - Individual Components 

 
STIP Programmed and Completed Cost Information - Individual Components 

 

Expended / 
Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget Under Over Percent 

In
di

vi
du

al
 P

ro
je

ct
 C

om
po

ne
nt

s 

PA
E

D
 

No Budget  9      21% $              0    0% $               0      0% 

Under 
Budget 

 
< 100 21      50%  39,346  89%  30,982 85% 

100-1201 
 

5       12%    2,902    7%   3,001   8% 
> 120 7     17%       1,716    4%       2,454  7% 

Total    $     43,964  $     36,437  $      7,527 83% 

PS
E

 

No Budget   5      12% $              0    0% $               0    0% 

Under 
Budget 

 
< 100 18      43% 42,705   51% 33,559  42% 

100-1201 
 

9     21% 29,672   36%  32,009  40% 
> 120 10      24%    10,715    13%    13,978   18% 

Total    $    83,092  $     79,546  $        3,546 96% 

R
W

 
Su

pp
or

t 

No Budget  11        26%  $             0      0% $               0   0% 

Over 
Budget 

 
< 100 19        45%   7,441    41%  5,513 29% 

100-1201 
 

5       12%      4,983    28%     5,606 30% 
> 120 7      17%  5,544     31%  7,796 41% 

Total     $    17,968  $      18,915  ($        947) 105% 

R
W

 C
ap

ita
l No Budget 20      48% $              0       0% $   0      0% 

Under 
Budget 

 
< 100 19      45% 121,541     84% 101,419   80% 

100-1201 
 

1       2%        22,300     15%         22,651    18% 
> 120 2       5%          1,512       1%           3,165      2% 

Total    $   145,353  $   127,235  $      18,118 88% 

C
on

st
ru

ct
io

n 
Su

pp
or

t 

Pr
e 

 G
C

 
14

52
5.

6 

No Budget   0         0% $              0       0% $               0       0% 

Under 
Budget 

 
< 100 25        59% 117,139      67% 81,511   57% 

100-1201 
 

10       24%  55,189       32% 59,438     42% 
> 120 5       12%   1,373       1% 1,798     1% 

G
C

 1
45

25
.6

 No Budget 0         0%           0       0%           0     0% 
< 100 1        2%           130       <1%           102     <1% 

100-1201 
 

1        2%           100       <1%           113     <1% 

> 120 0        0%           0       0%           0     0% 

 Total    $   173,931  $    142,962  $   30,969 82% 

C
on

st
ru

ct
io

n 
C

ap
ita

l 

No Budget  0         0% $              0        0% $               0       0% 

Under 
Budget 

 

< 100 42      100% 894,398     100% 828,340  100% 
100-1201 

 
0        0%             0         0%             0     0% 

> 120 0        0%             0         0%             0     0% 

Total    $   894,398  $   828,340  $  66,058 93% 
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SHOPP Projects Completed Cost Percentages - Component Groupings 

 

SHOPP Programmed and Completed Cost Information - Component Groupings 

 

Expended / 
Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget Under Over Percent 

C
ap

ita
l /

 S
up

po
rt

 C
om

po
ne

nt
s 

Su
pp

or
t < 100 118  57% $    402,479 77% $   290,904 65% 

Under 
Budget 

 

100-1201 
 

 37 18%  68,120 13%   73,186 16% 
> 120  53 25%    53,904 10%   84.567 19% 

Total  $    524,503  $   448,657  $     75,846 86% 

C
ap

ita
l < 100 206     99% $ 1,710,244 100% $1,340,971 99% 

Under 
Budget 

 

100-1201 
 

 2     1% 6,615    0% 7,237    1% 
> 120  0     0% 0    0% 0    0% 

Total  $ 1,716,859  $1,348,208  $  368,651 79% 

Pr
oj

ec
t < 100 168  81% $ 2,119,285 95% $1,660,930 92% 

Under 
Budget 

 

100-1201 
 

29  14% 95,097   4% 101,134   6% 
> 120  11    5% 26,981   1% 34,802   2% 

Total  $ 2,241,363  $1,796,866  $   444,497   80% 
 

ST
IP

 G
ui

de
lin

es
 C

om
po

ne
nt

s PJ
D

 

No Budget  20  10% $               0   0% $              0   0% 

Under 
Budget 

 

< 100 101  49% 156,755 66% 102,804 50% 
100-1201 

 
31 15% 46,447 20% 50,008 24% 

> 120 56 27% 34,692 14% 54,363 26% 

Total  $    237,894  $   207,175  $     30,719 87% 

R
ig

ht
 o

f 
W

ay
 

No Budget 18   9% $               0     0% $              0   0% 

Under 
Budget 

 

< 100 174  84% 47,252   86% 18,850 60% 
100-1201 

 
6   3% 6,121    11% 6,374  20% 

> 120 10   5% 1,495     3% 5,992   19% 

Total  $      54,868  $     31,216  $     23,652 57% 

C
on

st
ru

ct
io

n No Budget   0    0% $               0   0% $              0   0% 

Under 
Budget 

 

< 100 174  84% 1,880,272 96% 1,484,532 95% 
100-1201 

 
27  13% 52,562   3% 55,928   4% 

> 120  7   3% 15,766   1% 17,997   1% 

Total  $ 1,948,600  $1,558,457  $   390,143 80% 
 

1  Reference: Table 2, California State Auditor Report 2010-122:  State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs.  Further, according to the chief of Caltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget.
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SHOPP Project Completed Cost Percentages - Individual Components 

 
SHOPP Programmed and Completed Cost Information - Individual Components 

 

Expended / 
Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget Under Over Percent 

In
di

vi
du

al
 P

ro
je

ct
 C

om
po

ne
nt

s 

PA
E

D
 

No Budget 67  32% $              0    0% $               0   0% 

Under 
Budget 

 
< 100 89  43%  23,870  52%  13,814 32% 

100-1201 
 

  19   9% 16,930  37% 17,700 41% 
> 120  33 16% 5,238   11% 11,626 27% 
Total    $     46,038  $      43,140  $        2,898 94% 

PS
E

 

No Budget 17   8% $              0   0% $               0   0% 

Under 
Budget 

 
< 100 103  50%   136,623 71%     89,634 55% 

100-1201  
27 13% 26,291 14% 28,504 17% 

> 120 61 29% 28,942 15% 45,894 28% 
Total    $   191,858  $    164,032  $    27,824 85% 

R
W

 
Su

pp
or

t 

No Budget 26  13% $              0     0% $               0   0% 

Under 
Budget 

 
< 100 158  76%  13,082  75%  5,235 47% 

100-1201  
7    3% 1,168    7% 1,265 11% 

> 120 17    8% 3,130   18% 4,722 42% 
Total    $     17,380  $      11,222  $        6,158 65% 

R
W

 
C

ap
ita

l 

No Budget 61  29% $              0   0% $               0   0% 

Under 
Budget 

 
< 100 128  62% 35,923 96%  13,771 69% 

100-1201  
6   3% 377   1% 438   2% 

> 120 13   6% 1,188   3% 5,800   29% 
Total    $     37,488   $     20,009  $    17,479 53% 

C
on

st
ru

ct
io

n 
Su

pp
or

t 
Pr

e 
 S

B
 

11
02

 

No Budget  0     0% $              0    0% $              0     0% 

Under 
Budget 

 
< 100 126  61%  230,041 85%  169,367   74% 

100-1201  
 24   12% 9,230   3% 10,037     4% 

> 120 58 28% 29,958  11% 50,857   22% 

SB
 1

10
2 No Budget 0     0% 0   0% 0     0% 

< 100 0   0% 0   0% 0     0% 
100-1201  

0   0% 0   0% 0     0% 
> 120 0   0% 0   0% 0     0% 

 Total    $   269,229  $    230,261  $    38,968 86% 

C
on

st
ru

ct
io

n 
C

ap
ita
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No Budget   0     0% $              0    0% $               0    0% 

Under 
Budget 

 

< 100 208  100% 1,679,371 100%  1,328,199 100% 
100-1201 

 
0    0% 0    0% 0    0% 

> 120 0    0% 0    0% 0    0% 

Total    $1,679,371  $1,328,199  $  351,172 79% 
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Rates and Hours(3) – there is no definitive way 
to measure the number of projects with 
variances to determine if the variance was due 
to rates, hours, or a combination of both.  As 
noted in the audit report, the primary variances 
based on interviews were due to an increase in 
hourly rates (collective bargaining pay raises); 
Caltrans does not anticipate this being the case 
in the near future, as hourly rates changes are 
relatively minimal.  Caltrans does perform a 
separate analysis of rates each year for 
planning purposes.   
 
For current active projects, the largest impact 
to project costs are currently due to changes in 
scope of work such as additional permit and 
mitigation requirements.  An example is 
enforcement of the statewide storm water 
permit. 

 
 
 
 
Measureable Goal for Reducing Overruns(4) – 
Using the BSA audit data sample as a baseline, 
Caltrans is establishing an annual goal to show 
a continuous improvement in reducing the 
number of projects that overrun the support 
budget measured at Construction Contract 
Acceptance (CCA)  milestone.  For FY 2013-
14, Caltrans set the following goal: 
    
"Project Support Budget Cost Measure: 
 
72 percent of the major programmed projects 
that achieved CCA during the three year 
period of 2011-12 through 2013-14 FY's will 
have total support expenditures < 120 percent 
of the total support approved budget.” 
 
 

3 Yr Period Completed 
Projects  

Completed 
< 120% Percent Goal 

BSA Audit 766 372 49 % Base 
2008-09 to 10-11 719 407 57 % 60 % 
2009-10 to 11-12 780 507 65 % 65 % 
2010-11 to 12-13 782 567 72 % 68 % 
2011-12 to 13-14 786 611 76 % 72% 
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(B)  Support-to-Capital (S/C) Cost Measures 

 
This section of the report includes information on S/C cost measures outlined in the 2011 BSA 
audit on Caltrans' COS program.  
 
BSA 2011 COS Program Audit Recommendations - S/C Cost Measures:  
 
Caltrans maintains that the ratio of S/C is not 
an effective measure of projects because of the 
variability that exists from project to project.  
The S/C ratio is best used at a program level 
where a large number of projects evaluated as 
a group can be compared to historical trends.    

Listed below is a detailed breakdown of S/C 
(support expenditures / capital expenditures) 
cost information and trends of three major 
factors, delineating why S/C may not be 
appropriate as a support productivity or 
efficiency measure.

 
 

• S/C Factor 1 - Projects:  A single number S/C ratio goal leads to certain misconceptions 
concerning COS program costs.  Programmatic goals should not be used to evaluate individual 
projects.  This goal has been misused in evaluating individual projects in the COS program. 

 
Previously Reported Historical S/C Data 

S/C Ratio Projects Percent Portion Capital Percent Portion 9 years of 
historical 

data  
FY 2002-03 
to 2010-11 

< 35% 742 32.5 % one third $  11,344 M 68.9 % two third's 
> 35% 1,541 67.5% two third's   5,112 M 31.1% one third 

ALL 2,283   16,456 M   
 

Recent S/C Data 
S/C Ratio Projects Percent Portion Capital Percent Portion 3 years of 

recent data  
FY 2011-12 
to 2013-14 

< 35% 339 40.5 % two fifth's $  5,799 M 73.5 % three fourth's 
> 35% 498 59.5% three fifth's   2,086 M 26.5% one fourth 
ALL 837   7,885 M   

 

When Caltrans delivers its capital programs with a COS S/C ratio of approximately 35 percent, in 
reality the distribution of projects is as follows: 
(1) Approximately one third to two fifth's (historical/recent) of the number of projects with two 

third's to three fourth's (historical/recent) of the capital value is below the 35 percent average.  
(2) Approximately two third's to three fifth's (historical/recent) of the number of projects with one 

third to one fourth (historical/recent) of the capital value is higher than the 35 percent average.
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• S/C Factor 2 - Varying Cost Escalation:  Cost escalation is outside the control of Caltrans.  S/C 

ratio would need to have similar annual escalation rates for support and capital to be an 
effective annual measure. Varying escalation in labor costs and construction costs shown below 
makes annual comparisons of S/C ratio results difficult.   

 
 
 
 

 
 

 
 
 

 
 
 
 
 
 
 
 
 

• S/C Factor 3 - Annual Capital Delivery Variances:  The dollar value of capital costs data varies 
substantially from year to year.  The annual calculated S/C ratio is heavily influenced by the 
number of  larger projects ($100 million and more) in the annual data.

 

 04-05 05-06 06-07 07-08 08-09 09-10 10-11 11-12 12-13 13-14 

Capital Value (millions) $1,223.8 $2,123.1 $1,559.0 $1,876.3 $2,784.5 $2,103.6 $2,644.3 $2,361.4 $1,896.5 $2,645.7 

Annual Capital Value Change (millions)  $   899.3 -$   564.1 $   317.3 $   908.2 -$   680.9 $   540.7 -$  282.9 -$  464.9 $  749.2 

Annual Capital Value Change Percent  73% -  27% 20% 48% -  24% 26% -  11% -  20% 40% 
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2011 BSA Audit S/C Cost Measure Recommendations

Annual S/C Ratio: 
 
To improve performance metrics 
related to the support program, 
Caltrans should: 
 
“Devise, utilize, and publicize a 
consistent method for reporting 
the support-to-capital ratio on its 
Web site and in other reports to 
the public.  Further, Caltrans 
should recalculate past support-
to-capital ratios using the method 
devised to allow for comparison 
across years.”  

 
 

 
  
Annual goal for S/C ratio based 
on capital value groups: 
 
To improve performance metrics 
related to the support program, 
Caltrans should: 
 
“Develop Goals – and publicly 
report on the progress against 
those goals – for the support-to-
capital ratio, based on project 
type (STIP or SHOPP) and 
project size.” 

Group 
Capital  
Value  

(millions) 

Baseline  
FY 08-11  
Annual 

Goal 

S/C Results 

FY  
11-12 

FY  
12-13 

FY  
13-14 

I $1-5 < 60 % 56.2 % 51.1 % 62.4 % 
II $5-10 < 45 % 31.3 % 34.0 % 49.7 % 
III $10-15 < 35 % 38.0 % 28.8 % 45.2 % 
IV $15-25 < 32 % 24.7 % 23.0 % 38.5 % 
V >$25 < 30 % 30.2 % 26.5 % 23.8 % 

    Project count of STIP projects in groups are too small to report separately 
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S/C ratios for STIP and SHOPP projects at 
award and completion: 
 
Projects included in this measure are all 
programmed STIP and SHOPP projects that 
were either awarded or completed construction 
during the current FY and past two years for 
which Caltrans was fully responsible for 
development and construction management.  
The measure calculates a ratio (expressed as a 
percentage) using all capital outlay support 
costs in the numerator divided by all capital 
costs in the denominator. 
  
 

“To ensure it receives more complete 
information on the support program, the 
Legislature should require Caltrans to include 
in its annual report an expanded methodology 
for reporting support-to-capital ratios to 
include, in addition to a support-to-capital 
ratio based on costs incurred up to the award 
of the construction contract of STIP projects, a 
separate support-to-capital ratio for STIP 
projects that have completed construction. 
Further, the Legislature should require 
Caltrans to report on similar ratios for 
SHOPP projects based on costs incurred up to 
the award of the construction contract and for 
those projects that completed construction.”  

 
S/C Ratio At Award                                                S/C Ratio At Completion 

 

 Capital 
(millions) 

Support 
(millions) 

S/C Ratio 
Percent 

  Capital 
(millions) 

Support 
(millions) 

S/C Ratio 
Percent 

STIP  STIP 
FY 11-12(1) $      855.7 $     145.8 17.0 %  FY 11-12 $  1,065.0 $     338.2 31.8 % 

FY 12-13(1) $   1,272.8 $     222.1 17.5 %  FY 12-13 $     508.8 $     177.1 34.8 % 

FY 13-14 $   1,095.4 $     169.0 15.4 %  FY 13-14 $     794.2 $     267.8 33.7 % 

3-Yrs $   3,223.9 $     536.9 16.7 %  3-Yrs $  2,368.0 $     783.1 33.1 % 
SHOPP  SHOPP 

FY 11-12(1) $   1,196.0 $     173.5 14.5 %  FY 11-12 $ 1,296.4 $     495.7 38.2 % 

FY 12-13(1) $      998.7 $     132.3 13.3 %  FY 12-13 $  1,387.7 $     415.5 29.9 % 

FY 13-14 $   1,480.0 $     318.3 21.5 %  FY 13-14 $  1,851.4 $     590.0 31.9 % 

3-Yrs $   3,674.7 $     624.1 17.0 %  3-Yrs $  4,535.5 $  1,501.2 33.1 % 
Combined  Combined 

FY 11-12(1) $   2,051.7 $     319.3 15.6 %  FY 11-12 $  2,361.4 $     833.9 35.3 % 

FY 12-13(1) $   2,271.5 $     354.4 15.6 %  FY 11-12 $  1,896.5 $     592.6 31.3 % 

FY 13-14 $   2,575.4 $     487.3 18.9 %  FY 13-14 $  2,645.7 $     857.8 32.4 % 

3-Yrs $   6,898.6 $  1,161.0 16.8 %  3-Yrs $  6,903.6 $  2,284.3 33.1 % 
 (1)  A review of  P.E. cost data compared to CCA cost data revealed an inconsistency in data methodology reported.  The data 

has been revised to be consistent.  Consequently PE data reported in previous reports have been revised.   
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FY 2013-14 Project Delivery Report

 
Government Code section 14525.5:   
 
“The department shall submit a project 
delivery report to the Governor and the 
Legislature not later than November 15 of 
each year.” 
 
The End-of-Year FY 2013-14 Project 
Delivery Report to the CTC (Attachment A) 
fulfills the intent of this requirement.  For 
FY 2013-14 Caltrans delivered a total of 521 
projects valued at $2.712 billion from all 
funding programs as detailed in the attached 
report.   
 
In FY 2005-06, Director Will Kempton 
initiated the “Contract for Delivery” in order 
to improve Caltrans' delivery performance.  
Each year, the Director signs a contract with 
each of Caltrans' 12 district directors 
committing the delivery of specific projects 
within the planned quarter of the fiscal year. 
 

 
 
Delivery is measured when the project has 
achieved Ready-to-List for advertising 
status.  This has been very successful in 
improving on-time delivery performance.  In 
the FY 2013-14 contract, 214 deliveries (out 
of 219 planned) were achieved, for a 97.7 
percent success rate. 
 
During the past 9 years, the Contract for 
Delivery committed delivery of 2,408 major 
projects with a construction value of more 
than $25.8 billion.  2,389 projects were 
delivered on time, which translates into a 
99.2 percent delivery record. 
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The Project Delivery Report is prepared quarterly in December, March, June, and September 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
Transportation (Caltrans) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years.
 
Note 1:  All costs shown are in $1,000’s unless noted otherwise.   
Note 2:  Abbreviations and acronyms are listed in the appendix.  
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Executive Summary 
 

Fourth Quarter - FY 2013-14 
 

FY 2013-14 Contract for Delivery 
 
For fiscal year (FY) 2013-14, the dollar value 
of projects in the Contract for Delivery was 
$2,524 million.  Through the end of the fourth 
quarter, FY 2013-14, Caltrans delivered a 
total of 214 (98 percent of annual plan) 
highway construction contracts with an 
estimated value at ready to list of $2,071 
million.   
 
Program Delivery Summary  
 
Through the end of the fourth quarter, FY 
2013-14, Caltrans has delivered:  
• A total of 521 projects valued at $2,712 

million from all funding programs. 
• A total of 21 (95 percent of annual plan) 

programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $292 million 
(97 percent of annual plan).    

• A total of 209 (99 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $1,664 
million (94 percent of annual plan).    

 
Past Years’ Contracts for Delivery  
Award Status 
 
Through the end of the fourth quarter, FY 
2013-14, Caltrans has awarded:  
• 164 projects out of 170 (96 percent) from the 

FY 2012-13 Contract for Delivery.  
• 278 projects out of 279 (99 percent) from the 

FY 2011-12 Contract for Delivery. 

 
Environmental Document Milestones 
 
In FY 2013-14, the planned total number of 
environmental document milestones was 262.  
Caltrans delivered 184 (90 percent of annual 
plan) final environmental documents and 45 
(79 percent of annual plan) draft 
environmental documents.   
 
Right of Way Program   
 
In FY 2013-14, Caltrans received a  
right-of-way allocation of $195 million dollars.  
The plan was subsequently reduced to $172 
million.  Through the end of the fourth quarter, 
Caltrans expended $172 million (100 percent 
of revised annual plan).  
 
Construction Program   
 
There are 684 on-going construction contracts 
valued at $10,960 million.   
 
Report on Completed Projects   
 
Through the end of the fourth quarter, FY 
2013-14, Caltrans has completed:  
• A total of 42 STIP projects.  The total 

amount of State funds that were approved 
by the commission for these projects was 
$1,359 million.  The actual cost of the 
projects completed was $1,233 million which 
is 91 percent of the approved funds. 

• A total of 208 SHOPP projects.  The total 
amount of State funds that were approved 
by the commission for these projects was 
$2,241 million.  The actual cost of the 
projects completed was $1,797 million which 
is 80 percent of the approved funds.  
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FY 2013-14 Contract for Delivery 
 

  
Each year, the Caltrans Director signs a 
contract with each of the Caltrans' 12 district 
directors committing ready-to-list (RTL) 
milestones for delivery by quarter.  
 
The Contract for Delivery is Caltrans' FY plan 
and includes programmed projects and projects 
funded from other sources including toll bridge 
and partnership projects. The contract is not 
subject to change, so it does not include 
program amendments, emergency, or minor 
program projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 219 projects in the FY 
2013-14 Contract for Delivery was $2,524 
million.  
 

214 out of 219 projects planned in the fiscal 
year were delivered.   
 
The reason 5 projects that were not delivered 
as planned in the fiscal year are as follows: 
• Securing coastal commission permit. 
• Design complications as a result of survey 

data. 
• Additional time needed to secure right of 

way including resolutions of necessity. 
• Late decision to combine SHOPP scope 

work to a STIP project. 
• Buy America utility issue. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report

Page 2 of 39



$0

$300

$600

$900

$1,200

$1,500

0

25

50

75

100

125

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

 
 
 

STATUS AS OF JUNE 30, 2014 
 
 

  STATEWIDE 

 Contract for Delivery 

 FY 2013-14 
 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
NUMBER OF DELIVERIES 

Planned 13 40 65 101 219 

Actual 13 39 63 99 214 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $ 163.3 $ 528.7 $ 578.2 $ 1,254.0 $ 2,524.2 

Estimated at RTL $ 166.9 $ 446.0 $ 432.5 $ 1,025.5 $ 2,071.0 

 
 

 
 
 
  
   

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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AADD 09/01/14  $4,161 $437 $427 PAVEMENT PRESERVATION (CAP‐M)1 SHOPP0C350 LAK 29

       
AADD 08/01/14  $5,082 $534 $258 PAVEMENT PRESERVATION (CAP‐M)1 SHOPP0C460 HUM 299

       
AADD 09/01/14  $12,456 $1,258 $591 PAVEMENT PRESERVATION (CAP‐M)1 SHOPP36291 MEN 101

       
AADD 09/01/14  $5,755 $587 $212 PAVEMENT PRESERVATION (CAP‐M)1 SHOPP41540 MEN 101

       
AADD 07/01/14  $3,478 $353 $153 PAVEMENT PRESERVATION (CAP‐M)1 SHOPP45930 MEN 101

       
AADD 09/15/14  $2,417 $588 $812 CURVE IMPROVEMENT.2 SHOPP2E740 SHA 299

       
AADD 11/12/14  $25,000 $4,540 $3,393 CURVE IMPROVEMENT.2 SHOPP3E410 SHA 299

         
AADD 10/15/14  $5,765 $740 $457 REHABILITATE PAVEMENT.2 SHOPP4E430 SHA 44

       
AADD 09/10/14  $3,300 $1,380 $156 ROADSIDE SAFETY IMPROVEMENTS2 SHOPP4E811 VAR VAR

       
AADD 10/22/14  $1,995 $610 $891 ADA IMPROVEMENTS2 SHOPP4G480 SHA 299

         
AADD 10/15/14  $13,318 $5,017 $5,033 STORM WATER QUALITY IMPROVEMENTS.3 SHOPP1A843 ED 89

         
AADD 10/01/14  $10,772 $4,356 $4,057 STORM WATER MITIGATION.3 SHOPP1A845 ED 89

       
AADD 08/01/14  $2,055 $330 $596 CONSTRUCT TWO UNDERCROSSINGS AND 

WILDLIFE BARRIERS.
3 STIP1F260 SIE 89

       
AADD 09/01/14  $4,000 $758 $551 PAVEMENT REHAB AND WIDEN SHOULDERS3 SHOPP2F290 PLA 267

   
AADD 10/15/14  $7,100 $568 $584 HMA OVERLAY3 SHOPP2F990 SAC 160

         
AADD 10/22/14  $2,328 $955 $1,171 SEISMIC RETROFIT.3 SHOPP3E120 BUT 70

       
AADD 01/01/15  $6,619 $977 $515 HMA OVERLAY3 SHOPP3F000 YUB 20

       
AADD 10/15/14  $2,091 $626 $604 REPLACE ALL PUMP HOUSE COMPONENTS3 SHOPP3F040 SAC 5

         
AADD 09/01/14  $5,175 $501 $93 PAVEMENT OVERLAY3 SHOPP3F650 NEV 89

     
AADD 12/01/14  $3,053 $627 $292 HMA OVERLAY3 SHOPP3F660 SAC 160

         
AADD 10/01/14  $6,210 $873 $533 PAVEMENT OVERLAY3 SHOPP3F670 ED 49

       
AADD 08/15/14  $40,000 $2,000 $2,953 RESURFACE ORTHOTROPIC DECK4 OTHER TOLL04100 SM 92

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     
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AADD 09/03/14  $1,425 $1,729 $514 CONSTRUCT CURB RAMPS AND PASSAGEWAYS4 SHOPP0G221 ALA VAR

     
AADD 09/03/14  $1,975 $883 $486 CONSTRUCT CURB RAMPS AND PASSAGEWAYS4 SHOPP0G222 SM VAR

     
AADD 08/01/14  $1,320 $430 $1,262 BRIDGE SEISMIC RESTORATION4 SHOPP0G710 SM 280

     
AADD 12/08/14  $3,625 $1,192 $1,991 INSTALL TIEBACK RETAINING WALL.4 SHOPP1SS02 ALA 13

       
AADD 12/08/14  $1,700 $1,115 $917 CONSTRUCT  A RETAINING WALL AT PM 2.4 

AND INSTALL AN ANCHORED WIRE MESH 
4 SHOPP1SS22 SON 128

         
AADD 12/09/14  $19,155 $9,750 $11,091 REHABILITATE ROADWAY.4 SHOPP25941 NAP 29

     
AADD 04/06/15  $6,624 $781 $692 REHABILITATE ROADWAY.4 SHOPP27204 SCL 280

         
AADD 11/19/14  $702 $560 $928 PLACE ROCK SLOPE PROTECTION.4 SHOPP2G870 MRN 1

       
AADD 12/08/14  $1,420 $945 $672 CONSTRUCT CAST‐IN‐DRILLED‐HOLE (CIDH) 

PILE WALL AND REPLACE CULVERT.
4 SHOPP3G120 SON 128

     
AADD 10/28/14  $4,785 $2,125 $1,599 CONSTRUCT TIEBACK WALL.4 SHOPP3G160 CC 24

     
AADD 12/03/14  $18,698 $3,825 $1,002 REHABILITATE PAVEMENT4 SHOPP3G650 SOL 680

       
AADD 12/09/14  $540 $550 $705 INSTALL SLOPE INDICATORS AND UPGRADE 

DRAINAGE SYSTEM.
4 SHOPP3G760 NAP 128

       
AADD 12/09/14  $15,370 $2,945 $3,966 REPLACE BRIDGE ON NEW ALIGNMENT.4 SHOPP4A090 NAP 29

     
AADD 12/08/14  $1,620 $541 $339 REMOVE GORE SIGNS AND REPLACE WITH 

OVERHEAD SIGNS ‐ PHASE II
4 SHOPP4A342 ALA 580

         
AADD 10/22/14  $8,710 $2,100 $2,069 REHABILITATE BRIDGE.4 SHOPP4A480 ALA 260

       
AADD 09/01/14  $2,032 $583 $646 STORM WATER MITIGATION4 SHOPP4A810 ALA 880

     
AADD 09/01/14  $541 $333 $551 STORM WATER MITIGATION4 SHOPP4A820 ALA 80

       
AADD 09/16/14  $600 $407 $392 STORM WATER MITIGATION.4 SHOPP4A830 ALA 13

         
AADD 04/06/15  $10,678 $1,131 $785 PAVEMENT PRESERVATION (CAP‐M)4 SHOPP4C200 SCL 152

         
AADD 12/01/14  $11,600 $1,154 $1,502 PAVEMENT PRESERVATION (CAP‐M)4 SHOPP4H221 ALA 580

         
AADD 09/15/14  $1,940 $1,940 $2,580 UPGRADE PEDESTRIAN CURB RAMPS.5 SHOPP0R830 SB 1

         
AADD 09/15/14  $807 $1,296 $1,276 CONSTRUCT/UPGRADE ADA CURB RAMPS.5 SHOPP0S030 SB 1

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule
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AADD 10/15/14  $693 $940 $363 DEVELOP AND INSTALL 22 OUTDOOR 

INTERPRETIVE DISPLAYS AT VARIOUS DISTRICT 
5 STIP0T500 SCR 000

         
AADD 09/17/14  $1,495 $1,825 $1,264 REALIGN ROADWAY5 SHOPP0T640 SBT 25

     
AADD 10/15/14  $17,200 $2,450 $1,611 CONSTRUCT RETAINING WALL.5 SHOPP1A700 SLO 1

     
AADD 12/01/14  $6,513 $1,014 $391 PAVEMENT PRESERVATION (CAP M)5 SHOPP1A730 MON 101

       
AADD 10/27/14  $10,122 $937 $396 PAVEMENT PRESERVATION5 SHOPP1C860 SCR 1

   
AADD  $7,485 $932 $448 PAVEMENT PRESERVATION5 SHOPP1C900 SLO 46

       
AADD 07/01/14  $1,090 $430 $272 REPLACE OVERHEAD SIGN PANELS, INSTALL 

DELINEATION ON MBGR AND BARRIER, AND 
5 SHOPP1F320 SB 101

         
AADD 11/15/14  $6,642 $2,469 $2,128 UPGRADE PEDESTRIAN OVERCROSSINGS TO 

CURRENT ADA STANDARDS.
6 SHOPP0H630 TUL 198

         
AADD 11/15/14  $7,619 $2,645 $2,630 UPGRADE PEDESTRIAN FACILITIES TO PROVIDE 

ADA COMPLIANCE.
6 SHOPP0H640 KER 99

       
AADD 03/01/15  $40,000 $3,520 $1,686 REPAIR AND OVERLAY PAVEMENT.6 SHOPP0P140 KER 5

       
AADD 01/15/15  $11,335 $1,066 $588 OVERLAY 2R6 SHOPP0P150 KIN 198

       
AADD 10/17/14  $14,410 $818 $479 OVERLAY 2R6 SHOPP0P180 KIN 5

     
AADD 01/02/15  $3,000 $859 $657 RECONSTRUCT CENTER MEDIAN6 SHOPP0P810 KER 178

         
AADD 11/01/14  $3,500 $685 $506 MEDIAN BARRIER AND RUMBLE STRIPS6 SHOPP0P970 MAD 152

       
AADD 12/02/14  $2,683 $474 $344 PAVEMENT PRESERVATION CAP‐M6 SHOPP0Q240 FRE 41

     
AADD 12/02/14  $16,526 $2,266 $790 PAVEMENT PRESERVATION (2R)6 SHOPP0Q270 FRE 5

       
AADD 09/15/14  $1,022 $10 $10 INSTALL LANDSCAPING.6 STIP32551 KIN 198

         
AADD 12/01/14  $6,932 $1,884 $2,486 REPLACE BRIDGE.6 SHOPP43260 FRE 33

         
05/23/14 03/14/14 06/02/14 10/23/14  $184,840 $23,129 CONSTRUCT HOV LANE7 BOND CMIA1193U LA 10

       
09/19/14  $33,350 $4,179 $3,686 CONSTRUCT SAND FILTERS AND INFILTRATION 

DEVICES PHASE 2 OF 10.
7 SHOPP25902 LA 5

       
AADD 11/14/14  $21,100 $5,100 $1,956 WIDEN ROADWAY, PAVE SHOULDERS AND 

INSTALL RUMBLE STRIPS.
7 SHOPP26560 LA 138

       
AADD 02/19/15  $2,557 $710 $1,021 REPLACE BRIDGE DECK, JOINT SEALS AND 

BRIDGE RAILING.
7 SHOPP27480 LA 18

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule
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AADD05/01/14 06/02/14 07/24/14  $11,800 $1,700 INSTALL METAL BEAM GUARDRAIL7 SHOPP28270 LA 101

       
AADD 07/28/14  $2,000 $475 $281 STORM WATER ‐ SOURCE CONTROL7 SHOPP28720 LA 134

       
AADD 07/24/14  $2,000 $475 $388 STORM WATER ‐ SOURCE CONTROL7 SHOPP28730 LA 210

       
AADD 11/14/14  $3,200 $468 $468 0.2" OVERLAY TW7 SHOPP30280 LA 138

         
AADD 10/15/14  $2,000 $600 $801 REPAIR ERODED SLOPES BY CONSTRUCTING 

RETAINING WALL.
7 SHOPP3X820 LA 39

     
AADD 12/29/14  $20,736 $5,184 $1,202 REPAIR & REPLACE STOLEN ELECTRICAL WIRING7 SHOPP3X910 LA 10

         
AADD 11/01/14  $15,725 $3,931 $872 REPAIR & REPLACE STOLEN ELECTRICAL WIRING7 SHOPP3X920 LA 5

         
AADD 11/01/14  $20,097 $5,024 $617 REPAIR & REPLACE STOLEN ELECTRICAL WIRING7 SHOPP3X930 LA 118

         
AADD 11/01/14  $4,650 $1,163 $921 RESTORE DAMAGED FIBER OPTIC SYSTEM7 SHOPP3X940 LA 5

     
11/20/14  $122,112 $20,297 $18,580 REALIGN AND WIDEN TO 4 LANE EXPRESSWAY.8 STIP04351 SBD 58

         
AADD 11/20/14  $7,658 $1,742 $2,002 CONSTRUCT SHOULDER.8 SHOPP0M200 RIV 371

       
10/15/14  $28,143 $6,189 $4,087 BRIDGE REPLACEMENT8 SHOPP0N56U SBD 40

     
AADD 10/30/14  $8,265 $730 $537 REPLACEMENT OF CONCRETE SLABS8 SHOPP0Q751 SBD 60

       
AADD 10/30/14  $47,819 $3,748 $1,107 PAVEMENT REHAB AND SLAB REPLACEMENT8 SHOPP0Q760 SBD 10

     
AADD 11/20/14  $432 $321 $327 INSTALL CENTERLINE GROUND‐IN RUMBLE 

STRIPS.
8 SHOPP0R670 SBD 18

     
AADD 10/30/14  $16,412 $1,272 $344 MILL AND OVERLAY PAVEMENT8 SHOPP1C370 RIV 95

         
11/28/14  $63,240 $20,595 $20,450 RECONSTRUCT THREE INTERCHANGES AND 

UPGRADE ROADWAY STANDARDS.
8 STIP35556 SBD 15

         
11/28/14  $1,446 $600 $641 RETENTION WALL ENHANCEMENTS AND 

LANDSCAPING.
8 STIP35558 SBD 15

     
AADD 11/04/14  $1,391 $1,456 $2,244 REPLACE GUARDRAIL END TREATMENTS AND 

RELOCATE LEVEE ACCESS ROAD CONNECTIONS
10 SHOPP0A830 SJ 88

         
AADD 08/01/14  $1,106 $511 $771 INSTALL ADA CURB RAMPS10 SHOPP0T820 SJ 5

   
AADD 12/10/14  $51,185 $1,915 $1,281 PAVEMENT PRESERVATION (CAP‐M)10 SHOPP0V660 STA 5

     
AADD 01/08/15  $32,108 $1,298 $790 PAVEMENT PRESERVATION (CAP‐M)10 SHOPP0W190 SJ 99

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule
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AADD 08/16/14  $3,200 $238 $462 PLANT ESTABLISHMENT FOR SR76 MIDDLE11 LOCAL08017 SD 76

       
AADD 09/02/14  $5,110 $1,125 $1,673 CONSTRUCT FREEWAY MAINTENANCE ACCESS11 SHOPP26160 SD 5

         
AADD 09/10/14  $13,852 $1,976 $1,345 STORM WATER MITIGATION; CONSTRUCT 

BIOSWALES AND INFILTRATION TRENCHES, 
11 SHOPP28250 SD 5

     
AADD 10/09/14  $17,116 $1,400 $865 REHABILITATE ROADWAY11 SHOPP40690 SD 8

         
AADD 10/09/14  $35,349 $3,600 $709 REHABILITATE ROADWAY11 SHOPP40700 SD 8

       
AADD 08/29/14  $1,330 $1,060 $794 INSTALL MEDIAN BARRIER.11 SHOPP40850 SD 125

       
AADD 12/01/14  $4,000 $750 $544 PROVIDE CLOSED CIRCUIT TV (CCTV)12 SHOPP0H007 ORA 5

         
AADD 09/24/14  $4,555 $1,115 $1,028 REHABILITATE PAVEMENT.12 SHOPP0H034 ORA 73

     
AADD 10/01/14  $4,570 $1,300 $1,307 RESURFACE PAVEMENT (CAPM)12 SHOPP0H160 ORA 1

     
AADD 08/05/14  $4,581 $551 $482 REMOVE DISEASED TREES AND UPGRADE 

HIGHWAY
12 SHOPP0H20U ORA 55

       
AADD 10/01/14  $2,100 $800 $527 REVEGETATION OF EXPOSED SLOPES12 SHOPP0J640 ORA 55

       
AADD 02/01/15  $3,148 $1,590 $668 UPGRADE PEDESTRIAN FACILITIES W/IN 

CALTRANS R/W
12 SHOPP0L92U ORA 5

     
AADD 10/15/14  $3,470 $1,553 $1,923 SEISMIC RETROFIT FOUR(4) BRIDGES12 SHOPP0M720 ORA 405

$1,254,017 $220,024 $155,047

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date
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AADD  $3,039 $1,015 $894 CURVE IMPROVEMENT.1 SHOPP0A360 HUM 299

       
AADD 09/15/14  $23,494 $727 $758 REHABILITATE PAVEMENT.1 SHOPP0B000 LAK 20

         
AADD 09/15/14  $3,207 $200 $494 REHABILITATE PAVEMENT.1 SHOPP0B080 DN 101

     
AADD 05/15/14  $5,500 $3,199 $5,413 REALIGN ROADWAY1 SHOPP46480 HUM 101

         
AADD 09/15/14  $3,900 $1,189 $1,453 CONSTRUCT ROUNDABOUT.1 SHOPP48860 LAK 20

     
08/20/14  $6,000 $1,240 $1,426 REBUILD N/B & S/B FACILITIES AT CORNING 

SAFETY ROADSIDE REST AREA(SRRA)
2 SHOPP0E360 TEH 5

     
AADD  $16,500 $1,740 $1,673 REHABILITATE ROADWAY.2 SHOPP3C071 LAS 395

       
AADD 10/01/14  $4,400 $1,973 $2,286 CURVE IMPROVEMENT.2 SHOPP3E790 TRI 299

   
AADD  $1,655 $270 $299 PLACE ROCK SLOPE PROTECTION.2 SHOPP4F100 PLU 70

   
AADD  $1,410 $300 $401 EXCAVATE THE ROCK SLOPE TO CREATE A 

LARGER CATCHMENT AREA.
2 SHOPP4F410 SIS 96

     
AADD 08/01/14  $7,244 $706 $997 UPGRADE GUARDRAIL END TREATMENTS.3 SHOPP2F000 VAR 000

         
AADD 08/01/14  $2,380 $450 $278 PAINT BRIDGES.3 SHOPP3E110 NEV 80

     
AADD 08/01/14  $2,600 $535 $151 INSTALL SHOULDER AND CENTERLINE RUMBLE 

STRIPS
3 SHOPP3F770 SUT 99

     
AADD 09/15/14  $16,000 $9,365 $3,625 SFOBB MAINTENANCE WAREHOUSE PHASE 24 SHOPP01410 ALA 80

     
AADD 08/01/14  $378 $155 $314 CONSTRUCT DOUBLE THRIE BEAM BARRIER.4 SHOPP0G750 SOL 113

         
AADD 09/27/14  $13,500 $3,785 $4,477 INSTALL RAMP METERS AND TOS ELEMENT 

WIDEN ON‐RAMPS TO PROVIDE HOV
4 LOCAL15272 CC 4

       
AADD 09/15/14  $1,690 $1,304 $1,551 INSTALL TIEBACK RETAINING WALL.4 SHOPP1SS04 ALA 580

       
AADD 09/15/14  $3,200 $1,612 $1,463 INSTALL SOLDIER BEAM TIEBACK WALL.4 SHOPP1SS05 ALA 580

     
AADD 05/05/14  $3,700 $410 $488 ROADWAY PLANTING4 STIPW/ LOCAL29494 ALA 24

       
AADD 05/29/14  $1,100 $420 $704 REPLACEMENT PLANTING ANG IRRIGATION4 LOCAL2G362 ALA 92

       
AADD 09/10/14  $2,000 $1,050 $1,229 REBUILD EMBANKMENT AND INSTALL SUB‐

DRAINS.
4 SHOPP2G860 ALA 580

       
AADD 09/09/14  $271 $500 $551 INSTALL ROCK SLOPE PROTECTION AND 

DRAINAGE.
4 SHOPP3G750 SM 92

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     

Page 4 of 11

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
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AADD 09/15/14  $2,543 $1,964 $2,256 STORM WATER MITIGATION AT VARIOUS 

LOCATIONS.
5 SHOPP0Q590 SCR 9

       
AADD  $2,950 $879 $620 PAVEMENT PRESERVATION5 SHOPP0S790 SLO 101

         
AADD  $1,250 $365 $211 INSTALL NATIVE TREES AND SHRUBS.5 STIP0T070 SB 101

       
AADD 02/05/14  $617 $480 $423 PAVE WITH OPEN GRADED ASPHALT TO 

REDUCE WET PAVEMENT COLLISIONS.
5 SHOPP0T760 MON 1

   
AADD  $3,558 $963 $817 WIDEN SHOULDER AND ADD SAFETY BARRIER.5 SHOPP1C180 SCR 17

     
AADD 07/01/14  $485 $434 $222 INSTALL RUMBLE STRIP5 SHOPP1C300 MON 1

         
AADD 05/21/14  $3,150 $782 $563 CONSTRUCT MEDIAN BARRIER.5 SHOPP1C330 MON 101

     
AADD  $1,412 $760 $461 CONSTRUCT MEDIAN BARRIER AND SHOULDER 

RUMBLE STRIPS.
5 SHOPP1C340 SB 101

     
AADD 06/06/14  $1,250 $410 $222 LANDSCAPE MITIGATION.5 STIP33076 SLO 46

     
AADD 07/18/14  $500 $152 $202 INSTALL AESTHETIC BRIDGE ENHANCEMENTS 

AT VARIOUS LOCATIONS.
6 STIP0E680 MAD 99

     
AADD 07/15/14  $1,443 $462 $626 UPGRADE GUARDRAIL.6 SHOPP0M820 FRE 41

   
AADD  $6,731 $662 $468 REPAIR AND OVERLAY PAVEMENT.6 SHOPP0P170 TUL 99

   
AADD  $1,443 $440 $474 WIDEN SHOULDER AND INSTALL RUMBLE 

STRIP.
6 SHOPP0P300 KER 99

         
AADD 08/01/14  $2,252 $823 $603 INSTALL MEDIAN RUMBLE STRIPS AND WIDEN 

OUTSIDE SHOULDERS.
6 SHOPP0P560 KER 58

         
AADD 08/01/14  $3,652 $764 $606 INSTALL MEDIAN RUMBLE STRIPS AND WIDEN 

OUTSIDE SHOULDERS.
6 SHOPP0P840 KER 223

         
AADD 08/14/14  $5,699 $566 $510 PAVEMENT PRESERVATION CAP‐M6 SHOPP0Q250 KIN 198

         
03/14/14 09/27/13 03/28/14 09/05/14  $131,854 $47,712 WIDEN WITH HOV AND MIXED FLOW LANES 

(SEGMENT 2).
7 STIP21592 LA 5

         
11/18/14  $7,475 $1,380 $806 PAINT BRIDGE.7 SHOPP27570 LA 103

         
AADD 07/30/14  $56,380 $1,972 $1,488 LANE REPLACEMENT7 SHOPP28810 LA 210

         
AADD 07/30/14  $18,610 $1,445 $1,445 SLAB REPLACEMENT AND COLD PLANE AND OL 

RAMPS AND AUX LANE.
7 SHOPP29300 LA 210

         
AADD 07/30/14  $50,000 $1,520 $1,520 LANE REPLACEMENT7 SHOPP30230 LA 210

         
03/20/14 03/28/14 08/13/14  $6,000 $3,409 REALIGN RAMPS AND APPROACHES TO MATCH 

NEW OVERCROSSING AND RELOCATE UTILITIES.
7 SHOPP3X710 LA 60

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     

Page 5 of 11

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
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FY 2013-14 Fourth Quarter 
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AADD 08/21/14  $1,340 $831 $602 CONSTRUCT FOOTINGS AND INFILL WALLS AT 

BRIDGE BENTS.
8 SHOPP0J930 SBD 15

       
AADD 07/31/14  $1,055 $540 $798 SIGNALIZE AND REALIGN LEFT TURN LANES.8 SHOPP0P280 RIV 60

   
AADD  $1,369 $830 $529 REPLACEMENT HIGHWAY PLANTING8 STIP3348V RIV 215

         
AADD 06/26/14  $1,601 $1,751 $2,207 REPLACE BRIDGE DECK AND UPGRADE BRIDGE 

RAIL, BRIDGE APPROACH RAILS AND SLABS.
8 SHOPP33630 SBD 38

         
07/10/14  $56,844 $16,839 $22,855 WIDEN FROM 2 TO 4 LANES AND CONSTRUCT 4 

FOOT MEDIAN BUFFER.
8 STIP3401U SBD 138

     
05/22/14  $2,857 $2,725 $3,261 REPLACE BRIDGE.8 SHOPP38350 RIV 74

       
AADD 07/01/14  $1,465 $760 $626 REALIGN CURVE AND WIDEN SHOULDERS.9 SHOPP34650 MNO 266

       
AADD  $3,500 $570 $656 BRIDGE REHABILITATION10 SHOPP0F740 MER 5

     
AADD 06/01/14  $826 $673 $433 LANDSCAPE MITIGATION10 SHOPP0K021 MER 99

       
AADD  $465 $782 $629 RUMBLE STRIPS AND SHOULDER WIDENING.10 SHOPP0S870 STA 4

     
AADD 06/01/14  $1,200 $696 $290 STORM WATER MITIGATION10 SHOPP0V490 TUO 108

         
AADD 07/02/14  $4,997 $774 $359 REHABILITATE PAVEMENT.10 SHOPP0V680 STA 120

       
AADD 07/15/14  $3,047 $1,566 $193 TREAT BRIDGE DECKS10 SHOPP0W690 SJ 4

         
AADD 06/19/14  $11,397 $1,481 $1,090 OVERLAY PAVEMENT FROM THE MEXICAN  

BORDER TO ROUTE 98
11 SHOPP23840 IMP 7

         
AADD 09/11/14  $22,005 $809 $1,984 REHABILITATE ROADWAY11 SHOPP27550 SD 67

     
AADD 06/06/14  $4,650 $600 $671 ROADWAY REHABILITATION11 LOCAL29820 SD 905

     
AADD 06/20/14  $8,000 $1,750 $1,688 OUTSIDE WIDENING.11 OCAL MEASUR2T250 SD 805

       
AADD 09/26/14  $1,400 $200 $622 LANDSCAPE MITIGATION11 STIP40440 IMP 78

       
AADD 07/02/14  $10,209 $1,029 $953 CONSTRUCT MEDIAN BARRIER11 SHOPP40660 SD 76

     
AADD 07/15/14  $1,200 $280 $266 CONSTRUCT ROADSIDE PAVING, ACCESS 

GATES, WEED BARRIERS AND RELOCATE 
12 SHOPP0H900 ORA 55

       
AADD 06/07/14  $6,348 $1,056 $979 SLOPE REVEGETATION12 SHOPP0J61U ORA 5

$578,197 $137,031 $87,159

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     
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PE Support <= 80% of Budget 
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AADD 05/01/14  $2,143 $890 $513 HAZARDOUS WASTE MITIGATION AT THE 

FORTUNA MAINTENANCE STATION.
1 SHOPP49650 HUM 101

         $505 $348 $480 HAZARDOUS WASTE MITIGATION AT THE 
LEGGETT MAINTENANCE STATION.

1 SHOPP49710 MEN 271

     
AADD  $9,410 $800 $512 REHABILITATE PAVEMENT.2 SHOPP4E410 TRI 299

     
AADD  $1,920 $370 $424 IMPROVE ROADWAY DRAINAGE.2 SHOPP4F450 SHA 5

       
AADD 06/15/14  $18,000 $5,639 $6,430 STORM WATER QUALITY IMPROVEMENTS.3 SHOPP1A842 ED 89

       
AADD  $640 $125 $71 NATIVE TREE PLANTING.3 STIP1F280 GLE 5

     
AADD  $640 $125 $59 NATIVE TREE PLANTING.3 STIP1F290 COL 5

       
AADD 04/01/14  $890 $608 $847 SCOUR MITIGATION.3 SHOPP4M200 VAR 000

       
AADD 02/03/14  $17,808 $2,555 $2,153 REPLACE BRIDGE RAILINGS AT VARIOUS 

LOCATION.
4 SHOPP1A551 SF 280

         
AADD 03/17/14  $3,150 $1,060 $588 REPLACE GRATING SHIELDS, LADDERS, 

PLATFORMS, AND GREASE LINES
4 OTHER TOLL3G443 SF 80

         
AADD  $45,000 $1,500 $1,132 STRUCTURAL STEEL PAINTING4 OTHER TOLL3G484 CC 580

         
AADD  $1,315 $1,772 $1,555 UPGRADE SIDEWALK TO MEET ADA 

COMPLIANCE.
5 SHOPP0R530 SLO 1

         
08/08/13 05/21/13 10/03/13 03/06/14  $43,600 $8,633 REALIGN ROUTE.5 SHOPP49280 SLO 1

       
AADD 04/01/14  $1,553 $703 $1,339 PROVIDE VIEWING DECK, AND ADD 

INTERPRETIVE DISPLAYS AND PEDESTRIAN 
6 STIP0M020 FRE 168

     
AADD  $7,542 $808 $606 REHABILITATE PAVEMENT.6 SHOPP0P160 KIN 198

         
AADD 04/17/14  $1,934 $403 $600 LANDSCAPE MITIGATION.7 SHOPP18312 LA 710

   
AADD  $9,135 $1,810 $1,475 REPLACE JOINT SEALS AND REPAIR CONCRETE 

SPALLS.
7 SHOPP27310 LA 110

         
AADD  $1,054 $191 $428 VINE PLANTING.7 STIP28420 LA 5

       
AADD  $2,544 $458 $510 INSTALL LIGHTING, NATIVE VEGETATION, AND 

INTERPRETIVE SIGNS, AND PROVIDE STORMWA
7 STIP28450 LA 14

         
05/15/14  $4,536 $1,203 $1,536 IN CARSON, AT THE NORTHBOUND CARSON 

WEIGH STATION.  UPGRADE WEIGH STATION.
7 SHOPP28850 LA 405

         
AADD 07/01/14  $55,000 $1,913 $910 PAVEMENT REHAB7 SHOPP29470 LA 101

       
AADD  $15,473 $1,680 $428 PAVEMENT REHAB7 SHOPP29490 LA 5

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     

Page 2 of 11

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report
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C
O

NT
RA

CT
 (`

10
00

's
)

D
IS

TR
IC

T
The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 40 Planned Deliveries

FY 2013/2014
PR

O
G

RA
M

PL
AN

S,
 S

PE
CS

, E
ST

.

R
EA

D
Y 

TO
 L

IS
T

A
W

AR
D

C
O

UN
TY

PR
O

JE
CT

R
IG

H
T 

O
F

D
ES

CR
IP

TI
O

N

W
A

Y 
C

ER
T

SU
PP

O
RT

 (1
00

0'
s)

R
O

UT
E

A
CT

UA
L 

PE

PR
O

JE
CT

PR
O

J 
A

PP
 &

EN
V 

D
O

C

B
UD

G
ET

ED
 P

E

C
AP

IT
A

L 
VA

LU
E 

IN

ES
T.

 C
O

N
ST

.

SU
PP

O
RT

 (1
00

0'
s)

       
AADD 07/01/14  $15,900 $1,508 $682 REPLACE SLAB AND GRIND7 SHOPP29500 LA 10

       
AADD 07/01/14  $17,865 $1,723 $829 PAVEMENT REHAB7 SHOPP29550 LA 101

       
AADD 07/01/14  $21,713 $2,260 $1,117 PAVEMENT REHAB7 SHOPP29560 LA 5

         
AADD 07/01/14  $25,138 $3,463 $1,109 PAVEMENT REHAB7 SHOPP29570 LA 605

       
AADD  $16,310 $1,106 $715 PAVEMENT REHAB7 SHOPP29670 VEN 118

       
AADD 07/01/14  $23,280 $2,718 $544 PAVEMENT REHAB7 SHOPP29680 LA 405

     
AADD  $16,700 $1,220 $504 PAVEMENT REHAB7 SHOPP29700 LA 138

       
06/11/14  $5,109 $2,333 $2,909 REPLACE BRIDGE.8 SHOPP0J850 SBD 138

           $260 $295 $341 MODIFY LEVEE AND PLACE RIP RAP.8 SHOPP0Q600 SBD 2

       
AADD  $3,466 $324 $218 COLD IN‐PLACE RECYCLE AND OVERLAY 

PAVEMENT
9 SHOPP35310 MNO 395

         
06/11/14  $3,963 $1,115 $2,494 REPLACE CONTROL HOUSE10 SHOPP0J920 SJ 12

       
AADD  $5,027 $4,046 $1,765 REHABILITATE PAVEMENT10 SHOPP38151 MER 165

         
AADD 02/15/14  $100,000 $13,098 $15,245 CONSTRUCT 4‐LANE HIGHWAY11 OCAL MEASUR25715 SD 76

       
AADD 04/15/14  $22,800 $4,900 $5,520 REVISE INTERCHANGE11 STIP26330 IMP 8

         
AADD  $445 $536 $652 AT THE SOUTHBOUND RAINBOW TRUCK 

INSPECTION FACILITY,  INSTALL STANDBY 
11 SHOPP27560 SD 15

         
AADD  $1,786 $319 $536 SLOPE EROSION REPAIR11 SHOPP29230 SD 805

       
AADD 03/24/14  $1,500 $322 $369 LANDSCAPE11 LOCAL2T178 SD 5

       
AADD  $3,616 $483 $503 CONSTRUCT MEDIAN BARRIER, OUTSIDE 

SHOULDER CABLE BARRIER, RAISED 
11 SHOPP40650 SD 15

$528,670 $75,363 $58,648

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     

Page 3 of 11

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
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       $500 $206 $258 INSTALL CCTV (CLOSED CIRCUIT TELEVISION) 
AND RWIS (ROADSIDE WEATHER 

2 STIP1E060 MOD 139

         
AADD  $350 $207 $273 REPAIR SLIDES.2 SHOPP4E610 TRI 299

         
AADD  $6,700 $861 $1,222 REPLACE BRIDGE.3 SHOPP0F220 ED 50

     $48,800 $5,346 $851 BRIDGE DECK REHABILITATION3 SHOPP2F21U SAC 50

       
AADD  $2,975 $400 $786 INSTALL DRAINAGE FACILITIES.3 SHOPP3F440 PLA 89

         
10/30/13  $88,400 $4,500 $2,595 DISMANTLING OF EXISTING EAST SPAN4 TBSRP01352 ALA 80

       
AADD  $815 $336 $390 CONSTRUCT LEFT‐TURN CHANNELIZATION.5 SHOPP0T970 SB 246

       
AADD  $1,207 $1,388 $1,758 CONSTRUCT TRAFFIC ROUNDABOUT.6 SHOPP0J920 FRE 145

         
AADD  $2,200 $549 $666 CONSTRUCT MEDIAN BARRIER.6 SHOPP0N200 MAD 99

       
AADD  $1,764 $335 $318 REPAIR DAMAGED ROADWAY.6 SHOPP0N360 KER 5

         $415 $416 $372 INSTALL LEFT‐TURN SIGNAL PHASE AND 
UPGRADE ADA CURB RAMPS.

7 SHOPP29250 VEN 101

         
AADD  $8,800 $4,143 $3,833 CONSTRUCT SHOULDER.8 SHOPP0F660 SBD 247

     
AADD  $411 $583 $814 INSTALL TRAFFIC SIGNALS.8 SHOPP0P310 SBD 395

$163,337 $19,270 $14,136

Completed

Completed Ahead of Schedul

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb 

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 6/30/2014     

Page 1 of 11

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report

Page 14 of 39



Program Delivery Summary 
 

  
This section describes the number and dollar 
value of all projects delivered by funding 
programs.  
 
Intercity Rail Program 
 
For FY 2013-14, one Intercity Rail project 
valued at $20.5 million was programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan 1 0 0 0 1 
Actual 1 0 0 0  1 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 20.5 $ 0.0 $ 0.0 $ 0.0 $ 20.5 
Actual $ 20.5 $ 0.0  $ 0.0 $ 0.0 $ 20.5 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 Delivered Construction 

Completed 
Locations 63 100% 63 100% 
Value $ 215 95% $ 211 93% 

 
At the beginning  of the fiscal year, the last 
two projects in the program were under 
construction.   One was completed in the first 
quarter, and the last one was completed in the 
fourth quarter.  The AB 1740 Retrofit 
Soundwall Program is now complete. 
 
  
 
 

 

Delivery Summary of All Programs 
 
Through the end of the fourth quarter, FY 
2013-14, Caltrans delivered a total of 521 
projects valued at $2,712 million from all 
programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP (w TCRP,TFA) 22 21 $ 299.8 $ 292.2 
 SHOPP 210 209 $ 1,779.0 $ 1,663.7 
 TBSRA 1 1 $ 88.4 $ 88.4 
 Partnership* 19 17 $ 497.3 $ 250.2 
 Bond 2 2 $ 3.8 $ 3.8 
 Minor (CFD) 

 
1 1 $ 0.3 $ 0.3 

Subtotal 255 251 $ 2,668.6 $ 2,298.6 
 Emergency  90   $ 119.2 
 Minor  40   $ 30.7 
 Maintenance  140   $ 263.1 

Total  521   $ 2,711.6 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report

Page 15 of 39



Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 21 20 95  $ 279.3 $ 271.7 97 
Intercity Rail 1 1 100  $ 20.5 $ 20.5 100 
Advanced** STIP  0     $ 0.0  

TOTAL STIP 22 21 95  $ 299.8 $ 292.2 97 

 
SHOPP (w Augmentation) 188 183 97  $ 1,673.5 $ 1,551.0 93 
Amended** SHOPP 22 22 100  $ 105.5 $ 105.5 100 
Advanced** SHOPP  4     $ 7.2  

 210 209 99  $ 1,779.0 $ 1,663.7 94 

             Other ** Programs in Contract 
TBSRA 1 1 100  $ 88.4 $ 88.4 100 
Partnership 16 14 88  $ 483.3 $ 236.2 49 
Amended** Partnership 3 3 100  $ 14.0 $ 14.0 100 
Amended** TCIF Bond 2 2 100  $ 3.8 $ 3.8 100 
Minor 1 1 100  $ 0.3 $ 0.3 100 

TOTAL “Other” 23 21 91  $ 589.8 $ 342.7 58 

             Additional ** Programs 
Emergency  90     $ 119.2  
Minor  40     $ 30.7  
Maintenance  140     $ 263.1  

TOTAL “Additional”  270     $ 413.0  

             TOTAL All Programs 
STIP 22 21 95  $ 299.8 $ 292.2 97 
SHOPP 210 209 99  $ 1,779.0 $ 1,663.7 94 
Other 23 21 91  $ 589.8 $ 342.7 58 

Subtotal 255 251 98  $ 2,668.6 $ 2,298.6 86 
   Additional  270     $ 413.0  

TOTAL  521     $ 2,711.6  
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report

Page 16 of 39



 

Historical Program Delivery Comparison 
 
 

4th Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 13-14 12-13 11-12 10-11 09-10 
Annual Plan 22 23 31 26 39 
FYTD 21 20 27 23 37 
Percent 95 87 87 88 95 

 

 
Value of STIP Projects 

 
 13-14 12-13 11-12 10-11 09-10 

Annual Plan   $ 300  $ 138 $ 510 $ 320 $ 380 
FYTD $  292  $  100 $ 487 $ 314 $ 221 
Percent 97 73 95 98 58 

 
Number of SHOPP Projects 

 
 13-14 12-13 11-12 10-11 09-10 

Annual Plan 210 151 197 263 247 
FYTD 209 162 194 269 263 
Percent 99 107 98 102 106 

 

Value of SHOPP Projects 
 

 13-14 12-13 11-12 10-11 09-10 
Annual Plan $1,779    $ 863 $1,204 $2,882 $1,483 
FYTD $1,664 $1,095 $1,187 $2,949 $1,609 
Percent 94 127 99 102 108 

Total Number of All Projects 
 

 13-14 12-13 11-12 10-11 09-10 
FYTD 521 450 593 697 741 

 

Total Value of All Projects 
 

C 13-14 12-13 11-12 10-11 09-10 
FYTD $2,712 $2,134 $3,851 $4,630 $3,758 

 

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report
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Past Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 
 

Contract Award Status Plan Awarded Percent 

  FY 2012-13 Contract for Delivery 170 164 96 
  FY 2011-12 Contract for Delivery 279 278 99 
  FY 2010-11 Contract for Delivery 346 346 100 
  FY 2009-10 Contract for Delivery 306 306 100 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 
 

Historical Delivery Comparison 
 

Through the end of the fourth quarter, FY 
2013-14, for last year’s contract for delivery 
(FY 2012-13), Caltrans has awarded 164 
projects out of 170 projects or 96 percent of 
the planned projects.  As a comparison, as 
reported a year ago for the same time period, 
Caltrans had awarded 268 projects out of 279 
planned projects or 96 percent. 

 
 
 

Contracts Not Yet Awarded 
 

Of the 7 projects not yet awarded, 2 projects 
are currently out to bid.  Issues for award 
delays on the other projects are as follows: 
• 3 projects are being re-scoped and re-bid to 

match available funding. 
• 1 project has not been delivered due to 

coastal permit issues. 
• 1 project is programmed in future year. 
 
   
 

Contracts Not Yet Awarded Number 
  PROJECTS ALLOCATED  
  Project Currently Bid 2 
  Projects being re-scoped, re-bid 3 
  PROJECTS NOT ALLOCATED  
  Priority, funding  1 
  Not delivered 1 

Total 7 
 
 
Deleted Contracts 
 

Five FY 12-13 projects delivered have 
subsequently been deleted from the SHOPP 
because they are no longer needed or are 
being substantially rescoped.    

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, Caltrans reports on 
delivery for the upcoming year of project 
approval and environmental milestones that 
require CTC action for consideration of future 
funding. The milestones include Draft 
Environmental Documents (DED), and Project 
Approval and Environmental Document (PAED) 
which also includes the Final Environmental 
Documents (FED).  To provide a 
comprehensive view of environmental 
documents under development, Caltrans also 
includes categorical exclusions that do not 
require CTC review or action.  For FY 2013-14, 
Caltrans planned delivery of 262 environmental 
milestones. 
 
For FY 2013-14, through the end of the fourth 
quarter, Caltrans delivered 226 (86 percent of 
annual plan) environmental milestones. 
 

Number of PAED & FED Milestones 

 

Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual

DED Actual 4 21 16 4 45
DED Plan 4 24 20 9 57
DED FYTD 100% 88% 80% 44% 79%

0

5

10

15

20

25

 
Through the end of the fourth quarter, 12 DED 
and 24 PAED planned milestones have slipped 
outside FY 2013-14.   

 

 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past 4 
years. 
 

Past 4th Qtr PAED & FED Milestones 
 

 13-14 12-13 11-12 10-11 09-10 
PAED Plan 205 119 167 147 148 
PAED FYTD 181 104 155 138 133 
PAED Percent 88 87 93 94 90 
FED Plan 205 119    
FED FYTD 184 108    
FED Percent 90 91    

 
Past 4th Qtr DED Milestones 

 

 13-14 12-13 11-12 10-11 09-10 
DED Plan 57 39 44 37 34 
DED FYTD 45 29 31 31 26 
DED Percent 79 74 70 84 76 
 

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report
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Right of Way Program 
 

  
Right of Way Delivery Commitment  
 
Caltrans' R/W delivery commitment is twofold.  
One delivery commitment is to utilize funds 
approved by the CTC for acquisition of R/W.  
The second delivery commitment is to secure 
all necessary R/W requirements and to certify 
R/W for all projects scheduled for delivery in 
the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions) Orig Pln Adj Pln FYTD Percent 

 Capital Projects 
STIP $ 90.8 $ 74.5 $ 96.6 130 
SHOPP $ 38.8 $ 38.8 $ 51.4 132 
Subtotal $ 129.6 $ 113.3 $ 148.0 131 
Specific Categories 
Post 
Certifications $ 51.0 $ 44.0 $ 17.8 40 

Inverse  
Condemnation $ 12.5 $ 13.5 $ 4.9 36 

Project  
Development $ 1.0 $ 1.0 $ 1.1 110 

Subtotal $ 65.5 $ 58.5 $ 23.8 41 
TOTAL $ 195.1 $ 171.8 $ 171.8 100 
 
For FY 2013-14, Caltrans requested and 
received an original R/W allocation of $195.1 
million.  The R/W allocation was subsequently 
reduced to an adjusted allocation of $171.8 
million.  Through the end of the fourth quarter, 
Caltrans expended a total of $171.8 million, 
100 percent of the adjusted annual plan.  
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual
Plan 25 48 66 83 222
Actual 24 48 64 78 214
FYTD 96% 100% 97% 94% 96%
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For FY 2013-14, the planned number of R/W 
certifications is 222.  Through the end of the 
fourth quarter, Caltrans completed a total of 
214 R/W certifications (96 percent of the 
annual plan).  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past 4 years. 
 

Past 4th Qtr Right of Way Expenditures 
 

 13-14 12-13 11-12 10-11 09-10 
Plan $171.8 $227.0 $217.5 $219.4 $237.7 
FYTD $171.8   $227.1 $217.6 $219.4 $237.7 
Percent 100 100 100 100 100 

 
Past 4th Qtr Right of Way Certifications 

 

 13-14 12-13 11-12 10-11 09-10 
Plan 222 174 275 311 283 
FYTD 214 164 270 309 278 
Percent 96 94 98 99 98 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual

Plan 29 62 35 24 150
Actual 29 60 35 18 142
FYTD 100% 97% 100% 75% 95%
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Through the end of the fourth quarter, FY 2013-
14, Caltrans had accepted a total of 142 major 
construction contracts (95 percent of annual 
plan) out of a total of 150 planned contracts 
identified in the Caltrans' delivery plan.   
 
Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 4th Qtr Construction Contracts Accepted 
 13-14 12-13 11-12 10-11 09-10 

Plan 149 199 272 216 226 
FYTD 142 165 241 187 219 
Percent 95 83 89 87 97 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

At the end of the fourth quarter, FY 2013-14, 
Caltrans had 684 contracts valued at $10,960 
million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$10,960
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4th Quarter Construction Program Results 
 

Construction Starts – 166 construction contracts 
valued at $650 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 90 construction contracts 
valued at $900 million were accepted. 
 

Arbitration - Caltrans currently has 18 
construction contracts in arbitration.  Four new 
arbitration cases were filed, and eight contracts 
were settled or received an arbitration decision. 
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Report on Completed Projects 
 

 
The STIP guidelines require Caltrans to 
provide the Commission with a report on 
completed projects.  This report provides cost 
information for projects that Caltrans has 
accepted the construction contract (CCA 
milestone).   
 
Cost information at completion consists of all 
project expenditures to date.  The expended 
costs in this report are compared to the latest 
approved budgets resulting from actions taken 
by the commission on each project, including: 
programmed funds, allocated funds, funds 
adjusted at vote, supplemental funds, and AB 
608 adjustments.   
 
Reporting Program / Project Thresholds  
 
Completed project cost information is  
presented in the following levels for analysis:  
 
• Program Costs 
• STIP / SHOPP Component Groupings 
• Individual Components 
• Overall Project 
 
Program Costs 
 
At the Program level, total costs are reported 
for STIP and SHOPP program funds. 
 
 
STIP / SHOPP Component Groupings 
 
The methodology used to determine the 
amount of committed funds is based on 
programmed amounts, allocated funds, or debit 
and credit adjustments made against county 
shares in accordance with STIP guidelines. 
 
It should be noted that while some individual 
components may exceed their approved 
budget, other components often have 

significant savings.  STIP guidelines restrict the 
ability to capture savings and to supplement 
the budget.  Consequently, some components 
are over expended while the overall project 
expenditures are less than the total county 
shares used to fund the entire project.  
 
Individual Components 
 
This section provides an assessment of 
estimating trends for each of the six individual 
programmed cost components.   
 
When projects are initially programmed into a 
programming document, there are a lot of 
unknown factors that could result in higher or 
lower costs by the time a project is ready for 
construction.  A good example of unknowns is 
project refinements and changes that are 
implemented by the public hearing and project 
input process during preliminary engineering.    
 
Sometimes Caltrans expenditures in one 
component are offset by savings in another 
component.  A common example is additional 
right of way support effort may result in lower 
right of way capital expenditures.  Another 
example is additional environmental 
expenditures to produce a publicly acceptable 
environmental document may be offset by 
lower design expenditures.   
 
Overall Project 
 
This section compares expended costs to the 
approved budget costs for the overall project.  
At the project level, greater flexibility is 
provided when costs can be managed within a 
project budget and transferred between 
components. 
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Completed FY 2013-14 STIP Projects  
 

STIP Program Level 
 
STIP Projects (millions) 

 

Approved State Funded Budget (millions) 

State Funded Expenditures (millions) 

 
 

Program Expenditures by Component  
Capital                    77.5 % Support                   22.5 % 
 • PAED                   3.0 % 
 • PSE                      6.4 % 
• Right of Way      11.6 % • Right of Way        1.5 % 
• Construction       67.2 % • Construction       11.6 % 

There were a total of 42 STIP projects that 
were completed through the end of FY 2013-
14.  The total amount of State funds(1) that 
were approved(2) by the commission for these 
projects was $1,359(3)  million.  The actual cost 
of the projects completed was $1,233 million 
which is 91 percent of the approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by Caltrans. Other 
local funds may not be reflected in accounting and 
data systems. 

 
STIP  Component Levels 
  Approved  Expended Percent  

   (1,000's)  (1,000's)   

PJD $    127,056 $    115,983 91 
RW $    163,321 $    146,150 89 
Con $ 1,068,329 $    971,302 91 
Support $    318,955 $    277,860 87 
Capital $ 1,039,751 $    955,575 92 
All $ 1,358,706 $ 1,233,435 91 
 
 
STIP Construction Capital Cost Trends 

 
The table below provides construction capital 
trend information between programmed, 
allocated, awarded, construction (includes     
G-12’s and supplemental) and expenditures for 
completed construction projects. 
 

Construction Capital  
Component  

Budget 
Cost 

($1,000’S) 
Percent of 
Allocated 

Funds 
Programmed $ 1,295,460 108 % 
Allocated $ 1,201,009 100 % 
Awarded $    894,392 74 %  
Construction $    899,068 75 % 
Expended $    828,340 69 % 

 

$1,233

$1,359

42

$0 $500 $1,000 $1,500

STATE Expenditures

STATE Funds

Number of Projects

$44.0 $83.1 $18.0 

$145.4 

$173.9 

$894.4 

PAED PSE
RW Support RW Capital
Construction Support Construction Capital

$36.4 $79.5 $18.9 

$127.2 

$143.0 

$828.3 
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California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report

Page 23 of 39



STIP Projects Completed Cost - Component Groupings 

 
 

STIP Programmed and Completed Cost Information - Component Groupings 
 

 
Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget   Under Over Percent 

C
ap

ita
l /

 S
up

po
rt

 C
om

po
ne

nt
s 

Su
pp

or
t < 100 23  55% $   214,732    67% $  170,030 61% 

Under 
Budget 

 

100-1201 
 

18 43% 103,963    33%   107,509 39% 
> 120 1   2%   260      0%   321   0% 

Total  $   318,955  $   277,860  $     41,095 87% 

C
ap

ita
l < 100 40    95% $   957,139      92% $   871,433 91% 

Under 
Budget 

 

100-1201 
 

2   5%       82,612      8%        84,142 9% 
> 120 0     0%             0        0%             0   0% 

Total  $ 1,039,751  $   955,575  $     84,176 92% 

Pr
oj

ec
t < 100 36  86% $ 1,237,445     91% $1,110,994   90% 

Under 
Budget 

 

100-1201 
 

6 14%  121,261      9%   122,441    10% 
> 120 0    0%             0        0%             0      0% 

Total  $1,358,706  $1,233,435  $   125,271 91% 
 

ST
IP

 G
ui

de
lin

es
 C

om
po

ne
nt

s PJ
D

 

No Budget 5   12% $             0        0% $              0    0% 

Under 
Budget 

 

< 100 18  43% 88,184      69% 72,529   63% 
100-1201 

 
 15 35% 38,242      30% 42,050  36% 

> 120   4 10%   630        1%   1,404    1% 

Total  $  127,056  $   115,983  $     11,073 91% 

R
ig

ht
 o

f 
W

ay
 

No Budget   10    24% $              0        0% $              0     0% 

Under 
Budget 

 

< 100 26    61% 132,372      81% 112,282  76% 
100-1201 

 
4   10%   27,024      17%   28,633  20% 

> 120 2     5% 3,925        2% 5,235     4% 

Total  $   163,321  $   146,150  $     17,171 89% 

C
on

st
ru

ct
io

n No Budget   0      0% $             0        0% $              0        0% 

Under 
Budget 

 

< 100 38    90% 990,529      93% 891,967     92% 
100-1201 

 
4  10%   77,800     7%  79,335    8% 

> 120 0     0%     0        0%     0       0% 

Total  $ 1,068,329  $   971,302  $     97,027 91% 
 

 

1  Reference: Table 2, California State Auditor Report 2010-122:  State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs.  Further, according to the chief of Caltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget.  
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STIP Project Completed Cost - Individual Components 

 
STIP Programmed and Completed Cost Information - Individual Components 

  
 Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget    Under Over Percent 

In
di

vi
du

al
 P

ro
je

ct
 C

om
po

ne
nt

s 

PA
E

D
 

No Budget  9      21% $              0    0% $               0      0% 

Under 
Budget 

 

< 100 21      50%  39,346  89%  30,982 85% 
100-1201 

 
5       12%    2,902    7%   3,001   8% 

> 120 7     17%       1,716    4%       2,454  7% 

Total    $     43,964  $     36,437  $      7,527 83% 

PS
E

 

No Budget   5      12% $              0    0% $               0    0% 

Under 
Budget 

 

< 100 18      43% 42,705   51% 33,559  42% 
100-1201 

 
9     21% 29,672   36%  32,009  40% 

> 120 10      24%    10,715    13%    13,978   18% 

Total    $    83,092  $     79,546  $        3,546 96% 

R
W

 S
up

po
rt

 No Budget  11        26%  $             0      0% $               0   0% 

Over 
Budget 

 

< 100 19        45%   7,441    41%  5,513 29% 
100-1201 

 
5       12%      4,983    28%     5,606 30% 

> 120 7      17%  5,544     31%  7,796 41% 

Total     $    17,968  $      18,915  ($        947) 105% 

R
W

 C
ap

ita
l No Budget 20      48% $              0       0% $   0      0% 

Under 
Budget 

 

< 100 19      45% 121,541     84% 101,419   80% 
100-1201 

 
1       2%        22,300     15%         22,651    18% 

> 120 2       5%          1,512       1%           3,165      2% 

Total    $   145,353  $   127,235  $      18,118 88% 

C
on

st
ru

ct
io

n 
Su

pp
or

t 

Pr
e 

 S
B

 1
10

2 No Budget   0         0% $              0       0% $               0       0% 

Under 
Budget 

 

< 100 25        59% 117,139      67% 81,511   57% 
100-1201 

 
10       24%  55,189       32% 59,438     42% 

> 120 5       12%   1,373       1% 1,798     1% 

SB
 1

10
2 

No Budget 0         0%           0       0%           0     0% 

< 100 1        2%           130       <1%           102     <1% 

100-1201 
 

1        2%           100       <1%           113     <1% 

> 120 0        0%           0       0%           0     0% 

 Total    $   173,931  $    142,962  $   30,969 82% 

C
on

st
ru

ct
io

n 
C

ap
ita

l 

No Budget  0         0% $              0        0% $               0       0% 

Under 
Budget 

 

< 100 42      100% 894,398     100% 828,340  100% 
100-1201 

 
0        0%             0         0%             0     0% 

> 120 0        0%             0         0%             0     0% 

Total    $   894,398  $   828,340  $  66,058 93% 
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Completed FY 2013-14 SHOPP Projects  
 

SHOPP Program Level 
 
SHOPP Projects (millions) 

 

Approved State Funded Budget (millions) 

 
 
State Funded Expenditures (millions) 

 
 
Program Expenditures by Component  
Capital 75.0 % Support   25.0 % 
   • PAED 2.4 % 
   • PSE 9.1 % 
• Right of Way 1.1 % • Right of Way 0.6 % 
• Construction 73.9 % • Construction 12.8 % 

There were a total of 208 SHOPP projects that 
were completed through the fourth quarter in 
FY 2013-14.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $2,241(3)  million.  The 
actual cost of the projects completed was 
$1,797 million which is 80 percent of the 
approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by Caltrans. Other 
local funds may not be reflected in accounting and 
data systems. 

 
SHOPP  Component Levels 
  Approved  Expended Percent  

   (1,000's)  (1,000's)   

PJD $    237,894 $    207,175 87 
RW $      54,868 $      31,216 57 
Con $ 1,948,600 $ 1,558,457 80 
Support $    524,503 $    448,657 86 
Capital $ 1,716,859 $ 1,348,208 79 
All $ 2,241,363 $ 1,796,866 80 
 
 
SHOPP Construction Capital Cost Trends 

 
The table below provides construction capital 
trend information between programmed, 
allocated, awarded, construction (includes     
G-12’s and supplemental) and expenditures for 
completed construction projects. 
 

Construction 
Capital Component 

Budget 

 
Cost 

($1,000’S) 

Percent of 
Allocated 

Funds 
Programmed $ 1,922,197 117 % 
Allocated $ 1,648,723 100 %  
Awarded   $ 1,459,686 89 % 
Construction $ 1,429,297 87 % 
Expended $ 1,328,199 81 % 

$1,797

$2,241

208
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STATE Funds

Number of Projects
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SHOPP Projects Completed Cost Percentages - Component Groupings 

 
 

SHOPP Programmed and Completed Cost Information - Component Groupings  
 

 
Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget   Under Over Percent 

C
ap

ita
l /

 S
up

po
rt

 C
om

po
ne

nt
s 

Su
pp

or
t < 100 118  57% $    402,479 77% $   290,904 65% 

Under 
Budget 

 

100-1201 
 

 37 18%  68,120 13%   73,186 16% 
> 120  53 25%    53,904 10%   84.567 19% 

Total  $    524,503  $   448,657  $     75,846 86% 

C
ap

ita
l < 100 206     99% $ 1,710,244 100% $1,340,971 99% 

Under 
Budget 

 

100-1201 
 

 2     1% 6,615    0% 7,237    1% 
> 120  0     0% 0    0% 0    0% 

Total  $ 1,716,859  $1,348,208  $  368,651 79% 

Pr
oj

ec
t < 100 168  81% $ 2,119,285 95% $1,660,930 92% 

Under 
Budget 

 

100-1201 
 

29  14% 95,097   4% 101,134   6% 
> 120  11    5% 26,981   1% 34,802   2% 

Total  $ 2,241,363  $1,796,866  $   444,497   80% 
 

ST
IP

 G
ui

de
lin

es
 C

om
po

ne
nt

s PJ
D

 

No Budget  20  10% $               0   0% $              0   0% 

Under 
Budget 

 

< 100 101  49% 156,755 66% 102,804 50% 
100-1201 

 
31 15% 46,447 20% 50,008 24% 

> 120 56 27% 34,692 14% 54,363 26% 

Total  $    237,894  $   207,175  $     30,719 87% 

R
ig

ht
 o

f 
W

ay
 

No Budget 18   9% $               0     0% $              0   0% 

Under 
Budget 

 

< 100 174  84% 47,252   86% 18,850 60% 
100-1201 

 
6   3% 6,121    11% 6,374  20% 

> 120 10   5% 1,495     3% 5,992   19% 

Total  $      54,868  $     31,216  $     23,652 57% 

C
on

st
ru

ct
io

n No Budget   0    0% $               0   0% $              0   0% 

Under 
Budget 

 

< 100 174  84% 1,880,272 96% 1,484,532 95% 
100-1201 

 
27  13% 52,562   3% 55,928   4% 

> 120  7   3% 15,766   1% 17,997   1% 

Total  $ 1,948,600  $1,558,457  $   390,143 80% 
 

 

1  Reference: Table 2, California State Auditor Report 2010-122:  State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs.  Further, according to the chief of Caltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget.  
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SHOPP Project Completed Cost Percentages - Individual Components 

 
SHOPP Programmed and Completed Cost Information - Individual Components 

  
 Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget    Under Over Percent 

In
di

vi
du

al
 P

ro
je

ct
 C

om
po

ne
nt

s 

PA
E

D
 

No Budget 67  32% $              0    0% $               0   0% 

Under 
Budget 

 

< 100 89  43%  23,870  52%  13,814 32% 
100-1201 

 
  19   9% 16,930  37% 17,700 41% 

> 120  33 16% 5,238   11% 11,626 27% 

Total    $     46,038  $      43,140  $        2,898 94% 

PS
E

 

No Budget 17   8% $              0   0% $               0   0% 

Under 
Budget 

 

< 100 103  50%   136,623 71%     89,634 55% 
100-1201 

 
27 13% 26,291 14% 28,504 17% 

> 120 61 29% 28,942 15% 45,894 28% 

Total    $   191,858  $    164,032  $    27,824 85% 

R
W

 S
up

po
rt

 No Budget 26  13% $              0     0% $               0   0% 

Under 
Budget 

 

< 100 158  76%  13,082  75%  5,235 47% 
100-1201 

 
7    3% 1,168    7% 1,265 11% 

> 120 17    8% 3,130   18% 4,722 42% 

Total    $     17,380  $      11,222  $        6,158 65% 

R
W

 C
ap

ita
l No Budget 61  29% $              0   0% $               0   0% 

Under 
Budget 

 

< 100 128  62% 35,923 96%  13,771 69% 
100-1201 

 
6   3% 377   1% 438   2% 

> 120 13   6% 1,188   3% 5,800   29% 

Total    $     37,488   $     20,009  $    17,479 53% 

C
on

st
ru

ct
io

n 
Su

pp
or

t 

Pr
e 

 S
B

 1
10

2 No Budget  0     0% $              0    0% $              0     0% 

Under 
Budget 

 

< 100 126  61%  230,041 85%  169,367   74% 
100-1201 

 
 24   12% 9,230   3% 10,037     4% 

> 120 58 28% 29,958  11% 50,857   22% 

SB
 1

10
2 

No Budget 0     0% 0   0% 0     0% 

< 100 0   0% 0   0% 0     0% 

100-1201 
 

0   0% 0   0% 0     0% 

> 120 0   0% 0   0% 0     0% 

 Total    $   269,229  $    230,261  $    38,968 86% 

C
on

st
ru

ct
io

n 
C

ap
ita

l 

No Budget   0     0% $              0    0% $               0    0% 

Under 
Budget 

 

< 100 208  100% 1,679,371 100%  1,328,199 100% 
100-1201 

 
0    0% 0    0% 0    0% 

> 120 0    0% 0    0% 0    0% 

Total    $1,679,371  $1,328,199  $  351,172 79% 
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(A)  Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects initial bid.
FY 

CFD D-EA Pgm Cty Rte Description  Value Ready
to List Vote Ad Bid

Opening Comments

11-12 02-0E360 SHOPP TEH 005
REBUILD N/B & S/B 
FACILITIES AT CORNING 
SRRA'S

$6,000 04/01/14 06/25/14 08/11/14 09/17/14
SRRA projects low priority.  
Resubmitted to OE 
12/30/13.  FY 15-16 funds.

12-13 11-0223U RTIP/ 
SHOPP SD 5

REPLACE BRIDGE, 
RECONSTRUCT 
INTERCHANGE, SIGNAL 
INTERSECTION, ADD AUX 
LANES AND

$74,700 3/25/13 5/7/13 8/18/14 10/19/14

Low bid 62% over EE.  
Time extension to award by 
5/31/15 to rescope and 
readvertise.

$80,700

Projects allocated, not advertised

12-13 01-26202 STIP MEN 101 WETLAND/RIPARIAN 
MITIGATION $26,290 4/26/13 5/7/13

High bids, Time extension 
to award by 7/31/15 to 
repackage into smaller 
contracts.

12-13 04-23562 SHOPP SM 101
REPLACE BRIDGE 
STRUCTURE AT SAN 
FRANCISQUIT0 CREEK

$9,320 6/14/13 10/8/13

First two bidders 
nonresponsive, proceeding 
to reject all bids.  Time 
extension to award by 
12/31/15 

12-13 04-4S050 SHOPP SCL 9 CONSTRUCT TIE-BACK 
WALL $2,780 6/14/13 8/6/13

All bids rejected 2/18/14  
Time extension to award 
until 11/30/14

$38,390

Projects delivered, not allocated, future funds
12-13 06-36023 STIP TUL 99 4 LANE FREEWAY TO 6 

LANE FREEWAY $17,700 7/25/12 Shelved, Funds in              
FY 15-16

$17,700

Projects not delivered

12-13 07-3X450 SHOPP LA 1 REPAIR FAILED 
DRAINAGE *DIR $3,500

12-13 Delivery failure.  
Reprogrammed  to 
FY 14-15

$3,500

(B)  Past Years' Contracts for Delivery Award Status
Projects Not Yet Awarded
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D EA Pgm Cty Rte Description PA
&

ED

FE
D

D EA Pgm Cty Rte Description PA
&

ED

FE
D

01 0A360 SHOPP HUM 299 CURVE IMPROVEMENT . . 01 0B080 SHOPP DN 101 AC OVERLAY . .
01 0A690 SHOPP LAK 020 INSTALL MBGR . . 01 0B410 SHOPP HUM 101 RECONSTRUCT ROADWAY & DEWATER . .
01 0B350 SHOPP HUM 036 STABILIZE ROADWAY . . 01 0B460 SHOPP HUM 299 STABILIZE ROADWAY . .
01 0B390 SHOPP HUM 096 STABILIZE ROADWAY . . 01 0C350 SHOPP LAK 029 CAPM . .
02 0E360 SHOPP TEH 005 REBUILD N/B & S/B FACILITIES AT CORNIN  . . 01 0C460 SHOPP HUM 299 CAPM . .
02 2E800 SHOPP SIS 005 UPGRADE FACILITY ENFORCEMENT FAC . . 01 36291 SHOPP MEN 101 ROADWAY REHABILITATION . .
02 3E800 SHOPP SHA 273 CONSTRUCT & MODIFY ADA CURB RAMP . . 01 41540 SHOPP MEN 101 RESURFACING, RESTORATION AND REHA. .
02 4E430 SHOPP SHA 044 .121 PAVEMENT REHAB. . . 01 45930 SHOPP MEN 101 ROADWAY REHABILITATION . .
02 4E690 SHOPP LAS 395 REHABILITATE WATER SYSTEMS . . 01 49771 SHOPP MEN 001 PERMANENT RESTORATION: REPAIR SLIP     . .
02 4E811 VAR ROADSIDE SAFETY IMPROVEMENTS . . 02 4E900 SHOPP TEH 032 .010 CURVE IMPROVEMENT . .
03 1A843 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS       . . 02 4F410 SHOPP SIS 096 .131 EMREGENCY PROJECT . .
03 1A845 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS. . 02 4G480 SHOPP SHA 299 CONSTRUCT SIDEWALKS . .
03 3F080 SHOPP SAC 051 REHABILITATE AND RESURFACE BRIDGE . . 03 3F170 SHOPP SAC 005 ROADSIDE PAVEMENT AND SAFE ACCES    . .
04 0G510 STIP MRN 000 DEVELOP AN INTERPRETATIVE INVENTO      N N 03 3F180 SHOPP SAC 080 PLACE VEGETATION CONTROL AND GRA . .
04 1G850 SHOPP SM 092 INSTALL OR MODIFY METAL BEAM GUAR  . . 03 3F770 SHOPP SUT 099 INSTALL SHOULDER AND CENTERLINE R  . .
04 1SS46 SHOPP CC 680 COMPACTION GROUTING . . 04 1SS37 SHOPP SON 121 CAST IN DRILL HOLE PILE WALL . .
04 1SS47 SHOPP CC 680 PLACE ROCK SLOPE PROTECTION, REPA      . . 04 1SS52 SHOPP SCL 280 GEOSYNTHETIC REINF EMBANKMENT . .
04 4A480 SHOPP ALA 260 REPAIR HANDRAIL AND SIDEWALK ALON        . . 04 23565 STIP SM 101 RECONSTRUCT INTERCHANGE . .
04 4G460 SHOPP MRN 101 UPGRADE BRIDGE RAILS . . 04 27205 SHOPP SCL 280 REHABILITATE RAMPS . .
05 0T630 SHOPP SB 101 CURVE REALIGNMENT . . 04 2A330 SHOPP ALA 084 IMPROVE SIGHT DISTANCE, UPGRADE SH     . .
05 1A730 SHOPP MON 101 PAVEMENT PRESERVATION (CAP M) . . 04 2G520 SHOPP ALA 580 UPGRADE TYPE W BEAM (WB) OR SINGLE     . .
05 1C300 SHOPP MON 001 INSTALL RUMBLE STRIP . . 04 3G680 SHOPP SM 101 CONSTRUCT ROADSIDE PAVEMENT, MVP    . .
05 1F320 SHOPP SB 101 REPLACE OVERHEAD GUIDE SIGNS, REP     . . 04 3G700 SHOPP SF 101 ROADSIDE SAFETY IMPROVEMENTS . .
06 0E340 SHOPP KER 099 FREEWAY MAINTENANCE ACCESS . . 04 3G710 SHOPP ALA 580 ROADSIDE SAFETY IMPROVEMENTS . .
07 28390 STIP LA 210 TRANSPORTATION ENHANCEMENT . . 04 4A360 SHOPP SM 000 REPLACE METAL BEAM GUARDRAIL WITH  . .
07 28430 STIP LA 002 TRANSPORTATION ENHANCEMENT . . 04 4A810 SHOPP ALA 880 STORM WATER MITIGATION . .
08 0G841 STIP SBD 015 INTERPRETIVE DISPLAYS ON NB & SB . . 04 4A820 SHOPP ALA 080 STORM WATER MITIGATION . .
08 0J930 SHOPP SBD 015 REHABILITATE BRIDGE . . 04 4A830 SHOPP ALA 013 STORM WATER MITIGATION . .
08 0Q830 SHOPP SBD 210 GRIND/RECONSTRUCT PCC PAVEMENT.   . . 04 4G470 SHOPP MRN 580 UPGRADE BRIDGE RAIL . .
08 0R740 SHOPP RIV 371 INSTALL CENTERLINE GROUND-IN RUMB       . . 04 4G640 SHOPP SM 084 REPAIR WASHOUT CONSTRUCT WALL . .
08 0R750 SHOPP RIV 062 INSTALL MEDIAN BARRIER MARKERS AND  . . 04 4H221 SHOPP ALA 580 AC RESURFACING (MAINLINE) . .
08 1E490 SHOPP RIV 010 REPAIR ERODED CHANNEL BED . . 04 4H222 SHOPP ALA 580 REHABILITATE PAVEMENT / RAMPS . .
08 1E520 SHOPP RIV 243 REPAIR FIRE DAMAGE . . 04 4S190 SHOPP SON 116 CONSTRUCT SOLDIER PILE WALL . .
08 1E530 SHOPP RIV 243 REPAIR FIRE DAMAGE . . 05 0G040 SHOPP SLO 101 HIGHWAY REHAB . .
09 33500 SHOPP MNO 395 MITIGATE MONO LAKE ROCKFALL . . 05 0S250 SHOPP SB 101 ROADSIDE SAFETY IMPROVEMENTS . .
10 0Q290 SHOPP MER 165 IMPROVE CURVE RADIUS, SUPERELEVAT      . . 05 1A760 SHOPP MON 001 PAVEMENT PRESERVATION (CAP M) . .
10 0T780 SHOPP STA 132 TRAFFIC SIGNAL AND WIDENING . . 05 1A870 SHOPP SCR 001 RE-STRIPING AND SHOULDER WIDENING. .

05 1C130 SHOPP SLO 001 CURB RAMPS AND SIDEWALK . .
05 1C310 SHOPP SCR 001 INSTALL RUMBLE STRIPS . .
05 1C860 SHOPP SCR 001 PAVEMENT PRESERVATION . .
07 28490 LA 118 WIDENING OFF-RAMP . .
07 28750 VEN 118 WILDLIFE CORRIDOR STUDY . .
07 28810 SHOPP LA  60 WIDEN FREEWAY . .
07 29300 SHOPP LA 210 REHAB RAMPS AND CONNECTOR PAVEM. .
07 29460 SHOPP LA 101 ROADSIDE SAFETY IMPROVEMENTS . .
07 29470 SHOPP LA 101 SLAB REPLACEMENT/COLDPLANE AC O/L. .
07 29490 SHOPP LA 005 PREVENTIVE MAINTENANCE . .
07 29500 SHOPP LA 010 SLAB REPLACEMENT . .
07 29550 SHOPP LA 101 ROADSIDE SAFETY IMPROVEMENTS . .
07 29560 SHOPP LA 005 PVMT PRESERVATION,SLAB REPL,SHLDR. .
07 29570 SHOPP LA 605 PAV  PRESERVATION,SLAB REPL/GRNDN . .
07 29670 SHOPP VEN 118 PAVEMENT REPAIR & RAMP . .
07 29680 SHOPP LA   2 RESURFACE . .
07 29700 SHOPP LA 138 COLD PLANE AND OVERLAY . .
07 30230 SHOPP LA 210 LANE REPLACEMENT . .
07 30280 SHOPP LA 138 AC OL ON ETW TO ETW . .
08 0P980 SHOPP SBD 018 SIGNALIZE INTERSECTION. ADA REQUIRE. .
08 0Q751 SHOPP RIV 060 PAVEMENT REHABILITATION . .
08 0R460 SHOPP RIV 091 IMPROVE WORKER SAFETY CONDITIONS       . .

Legend 08 0R490 SHOPP RIV 091 IMPROVE WORKER SAFETY CONDITIONS       . .
  Completed 08 0R950 SHOPP RIV 371 CONSTRUCT LEFT TURN LANE . .

N   Not Needed due to Env Doc Change 08 1C370 RIV 095 MILL AND OVERLAY PAVEMENT WITH DIG. .
  Behind Schedule 09 35690 SHOPP MNO 108 UPGRADE BARRIER APPROACH RAIL . .
  To Be Completed 10 0Q220 SHOPP AMA 088 AC OVERLAY AND DIGOUTS . .
  Delay Out of Year 10 0V660 SHOPP STA 005 CAP M . .

10 0W690 SHOPP SJ 004 REPLACE JOINT SEALS, BEARING PADS &   . .
12 0H007 SHOPP ORA 005 TO PROVIDE CLOSED CIRCUIT TV (CCTV)     . .
12 0J640 SHOPP ORA 055 REVEGETATION OF EXPOSED SLOPES FO      . .
12 0L720 SHOPP ORA 074 CONSTRUCT 4-FOOT RIGHT SHOULDER,    . .
12 0L92U SHOPP ORA 005 UPGRADE PEDESTRIAN FACILITIES W/IN      . .
12 0N110 SHOPP ORA 133 DEEP INJECTION GROUTING AT THREE L    . .

(C)  Project Approval (PA&ED) Final Environmental Document (FED) 
Milestone Delivery

First Quarter - 37 Planned Deliverables Second Quarter - 71 Planned Deliverables
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D EA Pgm Cty Rte Description PA
&

ED

FE
D

D EA Pgm Cty Rte Description PA
&

ED

FE
D

01 0A320 SHOPP HUM 299 CURVE IMPROVEMENT . . 01 0B030 SHOPP HUM 096 CURVE IMPROVEMENT . .
01 0A520 SHOPP HUM 299 CURVE IMPROVEMENT . . 01 0B270 SHOPP DN 101 REPAIR ROADWAY FAILURES . .
01 0B370 SHOPP HUM 036 SLIDE REPAIR . . 01 0B300 SHOPP DN 101 STABILIZE ROADWAY . .
01 0B380 SHOPP HUM 096 SLIDE REPAIR . . 01 0B340 SHOPP HUM 036 RECONSTRUCT ROADWAY & DRAINAGE . .
01 0B400 SHOPP HUM 101 RECONSTRUCT ROADWAY & DRAINAGE . . 01 0B470 SHOPP MEN 001 REPAIR SLIPOUT . .
01 0B450 SHOPP HUM 299 REPAIR SLIDES & SLIPOUTS . . 01 46392 SHOPP HUM 000 RECONSTRUCT GUARD RAILING . .
01 26201 STIP MEN 101 RYAN CREEK FISH PASSAGE - COHO SAL  . . 01 49370 SHOPP HUM 096 SHOULDER WIDENING/LIGHT GUARD CRO. .
01 26204 STIP MEN 101 SHERWOOD ROAD GEOMETRIC UPGRAD    . . 02 4E890 SHOPP SHA 299 .010 MCCANDLESS GULCH CURVE IMPRV. .
01 43060 SHOPP HUM 254 REPLACE BRIDGE RAILS AND WIDEN (FO  . . 02 4F610 SHOPP VAR 005 .119 BRIDGE DECK REHAB . .
02 0E090 SHOPP SHA 5 .113 SEISMIC RETROFIT DOG CREEK BR     . . 03 1F400 PLA 080 WIDENING EASTBOUND ROADWAY . .
02 3E730 SHOPP SIS 005 .110 BRIDGE DECK REPLACEMENT. . . 03 1F990 SHOPP BUT 032 ADA COMPLIANCE CURB RAMPS, SIGNAL     . .
02 3E770 SHOPP TRI 299 .121 CURB RAMPS . . 03 3F650 SHOPP NEV 089 PAVEMENT OVERLAY . .
03 0F370 SHOPP GLE 005 RAISE STRUCTURE OR LOWER ROADWA      . . 04 0G720 SHOPP SCL 152 UPGRADE INTERSECTION AND INSTALL S . .
03 2F290 SHOPP PLA 267 PAVEMENT REHAB AND WIDEN SHOULDE. . 04 1SS03 SHOPP ALA 580 CONSTRUCT SOLDIER PILE WALL . .
03 2F990 HM SAC 160 HMA OVERLAY . . 04 1SS41 SHOPP ALA 013 INSTALL SHOULDER BEAM TIE-BACK RET  . .
03 3F040 SHOPP SAC 005 REPLACE ALL PUMP HOUSE COMPONEN . . 04 2G440 SHOPP CC 080 UPGRADE TYPE W BEAM OR SINGLE THR     . .
03 3F660 HM SAC 160 HMA OVERLAY . . 04 2G450 SHOPP CC 680 UPGRADE TO TYPE W BEAM (WB) OR GLE     . .
03 3F790 SHOPP SUT 020 REPLACE SIGNAL POLES . . 04 2G830 SHOPP ALA 013 REPAIR SLOPE SLIDE WITH SOLDIER BEA     . .
04 15148 ALA 880 TO INSTALL RAMP METERS & TRAFFIC OP    . . 04 2G850 SHOPP ALA 580 CONSTRUCT RETAINING WALL . .
04 1A340 SHOPP SCL 009 BRIDGE RAIL REPLACEMENT . . 04 2G890 SHOPP MRN 001 CONSTRUCT SOLDIER PILE WALL WITH T . .
04 1G830 SHOPP SM 280 UPGRADE TO STANDARD THE EXISTING     . . 04 2G940 SHOPP NAP 128 CONSTRUCT ROADWAY RETAINING SYST. .
04 1SS42 SHOPP ALA 680 REPAIR SLOPE AND INSTALL ROCK SLOP  . . 04 3G640 SHOPP NAP 029 SCOUR REPLACE BRIDGE . .
04 23552 SM 092 INTERCHANGE IMPROVEMENT . . 04 3S900 SHOPP MRN 001 CONSTRUCT TIE-BACK WALL . .
04 27204 SHOPP SCL 280 REHABILITATE ROADWAY MAINLINE . . 04 4G450 SHOPP SOL 780 REPLACE BRIDGE . .
04 3G110 SHOPP SON 116 ROCKSLOPE PROTECTION . . 04 4S660 SHOPP MRN 001 PERMANENT RESTORATION & TO REPLA    . .
04 3G590 SHOPP ALA 580 ROADWAY REHABILITATION (2R) . . 06 0L340 SHOPP FRE 168 INTERSECTION IMPROVEMENT . .
04 3G650 SHOPP SOL 680 REHABILITATE PAVEMENT . . 06 0Q580 KER 005 WIRE THEFT RESTORATION . .
04 4A000 SHOPP MRN 101 BRIDGE RAIL REPLACEMENT AT THREE L. . 07 29770 SHOPP LA 110 INSTALL SAFETY LIGHTING . .
04 4C200 HM SCL 152 PREVENTIVE MAINTENANCE, ASPHALT O . . 07 29850 SHOPP LA 405 RECONFIGURE RAMPS . .
04 4G111 STIP ALA 680 WIDEN RAMPS AND CONSTRUCT RAMP M     . . 08 0R510 SHOPP SBD 015 INSTALL VEGETATION CONTROL UNDER-    . .
04 4G190 ALA 580 INSTALL RAMP METERING AND TOS ELEM . . 08 34770 STIP SBD  58 CONSTRUCT 4-LANE EXPWY ON NEW AL . .
04 4G590 SHOPP SM 280 REPAIR PIPE SYSTEM . . 09 34090 SHOPP MNO 395 REHAB/REPLACE CULVERTS . .
04 4G630 SHOPP SM 280 REPAIR WASHOUT AND RSP . . 10 0P800 SHOPP MER 140 BRIDGE SCOUR MITIGATION . .
05 0N700 STIP SB 101 CONSTRUCT HOV LANES . . 10 0W140 SHOPP MER 152 CONSTRUCT MEDIAN BARRIER . .
05 1C080 SHOPP SLO 101 ROADSIDE SAFETY IMPROVEMENTS . . 10 0X320 SHOPP MER 165 INSTALL RUMBLE STRIPS . .
05 1C090 SHOPP MON 068 ROADSIDE SAFETY IMPROVEMENTS . .
05 1C100 SHOPP SCR 001 ROADSIDE SAFETY IMPROVEMENTS . .
05 1C110 SHOPP SLO 101 ROADSIDE SAFETY IMPROVEMENTS . .
05 1C240 SHOPP SLO 001 INSTALL RUMBLE STRIP . .
06 0K810 SHOPP KER 099 SEISMIC RESTORATION . .
06 0N960 SHOPP KER 204 PLACE DECK OVERLAY, REPLACE JOINT   . .
06 0P980 SHOPP FRE 168 CONSTRUCT MEDIAN BARRIER . .
06 34235 STIP FRE 180 HIGHWAY PLANTING . .
07 2844U STIP LA 110 CONSTRUCT BICYCLE/PEDESTRIAN TRAI . .
07 28820 SHOPP LA 060 STORM WATER SOURCE CONTROL . .
07 28920 SHOPP LA 710 SOURCE CONTROL . .
07 29080 SHOPP LA 001 UPGRADE PEDESTRIAN FACILITIES . .
07 29450 STIP LA 005 NATIVE PLANTING AND ENHANCEMENTS . .
08 0N550 SHOPP SBD 040 BRIDGE REPLACEMENT . . Legend
08 0Q300 SHOPP SBD 138 CONSTRUCT TWO LANE CONVENTIONAL . .   Completed
08 0Q790 SHOPP SBD 040 BRIDGE REPLACEMENT (BR #54 0889L&R . . N   Not Needed due to Env Doc Change
08 0R470 SHOPP SBD 215 UPGRADE PEDESTRIAN FACILITIES, REM     . .   Behind Schedule
09 21340 STIP INY 395 CONSTRUCT 4 LANE EXPRESSWAY . .   To Be Completed
09 35060 STIP INY 168 CONSTRUCT SIDEWALKS . .   Delay Out of Year 
10 0P920 SHOPP MPA 140 CLEAR LANDSLIDE . .
10 0U520 SHOPP MER 059 INSTALL LEFT TURN CHANNELIZATION . .
10 0V620 SHOPP CAL 026 SIGNALIZATION AND CHANNELIZATION . .
11 26041 SHOPP SD 008 DRAINAGE IMPROVEMENTS . .
11 28230 SHOPP SD 005 STORM WATER DETENTION BASINS RETR. .
11 40640 SHOPP SD 078 UPGRADE BRIDGE RAIL ENDTREATMENT   . .
11 41540 SHOPP SD 008 ENHANCE STRIPING AND UPGRADE BRID   . .
12 0H890 SHOPP ORA 055 REPAIR EXISTING ROCK BLANKET, UPGR      . .

(C)  Project Approval (PA&ED) Final Environmental Document (FED) 
Milestone Delivery  (page 2)

Fourth Quarter - 35 Planned DeliverablesThird Quarter - 62 Planned Deliverables
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D EA Pgm Cty Rte Description D
ED D EA Pgm Cty Rte Description D
ED

04 15148 ALA 880 TO INSTALL RAMP METERS & TRAFFIC OP    N 01 0A320 SHOPP HUM 299 CURVE IMPROVEMENT N
04 23565 STIP SM 101 RECONSTRUCT INTERCHANGE . 01 0A520 SHOPP HUM 299 CURVE IMPROVEMENT N
06 0P590 SHOPP TUL 190 CONSTRUCT ROUNDABOUT . 01 0B400 SHOPP HUM 101 RECONSTRUCT ROADWAY & DRAINAGE N
09 35060 STIP INY 168 CONSTRUCT SIDEWALKS . 01 26201 STIP MEN 101 RYAN CREEK FISH PASSAGE - COHO SAL  .

01 26204 STIP MEN 101 SHERWOOD ROAD GEOMETRIC UPGRAD    .
01 43060 SHOPP HUM 254 REPLACE BRIDGE RAILS AND WIDEN (FO  .
01 49771 SHOPP MEN 001 PERMANENT RESTORATION: REPAIR SLIP     .
03 1F400 PLA 080 WIDENING EASTBOUND ROADWAY .
04 17244 SHOPP ALA 084 ENVIRONMENTAL MITIGATION .
04 1SS03 SHOPP ALA 580 CONSTRUCT SOLDIER PILE WALL .
04 23552 SM 092 INTERCHANGE IMPROVEMENT .
04 2G890 SHOPP MRN 001 CONSTRUCT SOLDIER PILE WALL WITH T N
04 2G940 SHOPP NAP 128 CONSTRUCT ROADWAY RETAINING SYST.
04 3G590 SHOPP ALA 580 ROADWAY REHABILITATION (2R) .
04 3S900 SHOPP MRN 001 CONSTRUCT TIE-BACK WALL .
04 4G111 STIP ALA 680 WIDEN RAMPS AND CONSTRUCT RAMP M     .
04 4G190 ALA 580 INSTALL RAMP METERING AND TOS ELEM.
04 4G590 SHOPP SM 280 REPAIR PIPE SYSTEM .
06 0K460 SHOPP KER 099 BRIDGE REPLACEMENT .
06 0K810 SHOPP KER 099 SEISMIC RESTORATION .
06 0L340 SHOPP FRE 168 INTERSECTION IMPROVEMENT .
06 0N990 SHOPP FRE 041 BRIDGE SEISMIC RETROFIT .
09 34090 SHOPP MNO 395 REHAB/REPLACE CULVERTS .
09 35690 SHOPP MNO 108 UPGRADE BARRIER APPROACH RAIL N

D EA Pgm Cty Rte Description D
ED D EA Pgm Cty Rte Description D
ED

01 0B030 SHOPP HUM 096 CURVE IMPROVEMENT N 01 0A490 SHOPP HUM 299 CURVE IMPROVEMENT .
01 0B470 SHOPP MEN 001 REPAIR SLIPOUT N 01 0B360 SHOPP HUM 036 RECONSTRUCT ROADWAY & DRAINAGE .
03 3F360 SAC 050 BUS/CARPOOL LANE ADDITIONS . 01 0B420 SHOPP HUM 101 CONSTRUCT BUTTRESSES & DEWATER .
04 16030 SHOPP ALA 084 REPLACE BRIDGE . 01 0B430 SHOPP HUM 101 BIG LAGOON SLIPOUT REPAIR .
04 1A903 SHOPP SF 001 CONSTRUCT DRAINAGE N 01 0C241 SHOPP DN 101 CONSTRUCT SOLDIER TIE BACK WALL &  N
04 1SS42 SHOPP ALA 680 REPAIR SLOPE AND INSTALL ROCK SLOP  N 01 49370 SHOPP HUM 096 SHOULDER WIDENING/LIGHT GUARD CRON
04 28120 STIP NAP 029 INTERSECTION IMPROVEMENTS . 04 0A020 SHOPP SON 001 REALIGN ROADWAY .
04 2G830 SHOPP ALA 013 REPAIR SLOPE SLIDE WITH SOLDIER BEA     N 04 1SS41 SHOPP ALA 013 INSTALL SHOULDER BEAM TIE-BACK RET  .
04 3G640 SHOPP NAP 029 SCOUR REPLACE BRIDGE . 04 3G620 SHOPP SF 101 BRIDGE REHABILITATION .
05 0A050 SHOPP SB 001 CONSTRUCT SOIL NAIL/TIEBACK RETAIN     .
05 0Q600 SHOPP SCR 017 STORM WATER MITIGATION .
05 0T990 SHOPP MON 101 TREE AND MBGR REMOVAL . .   Completed
06 0H200 SHOPP TUL 201 BRIDGE RAIL REPLACMENT . N   Not Needed due to Env Doc Change
06 0M370 SHOPP KIN 043 CONSTRUCT ROUNDABOUT . .   Behind Schedule
06 0N180 SHOPP KIN 198 INSTALL MEDIAN BARRIER N   To Be Completed
06 46380 FRE 180 ADD PASSING LANES . .   Delay Out of Year
08 0N69U SHOPP RIV 060 CONSTRUCT A TRUCK CLIMBING LANE E/        .
10 0P800 SHOPP MER 140 BRIDGE SCOUR MITIGATION N
10 0W140 SHOPP MER 152 CONSTRUCT MEDIAN BARRIER .
11 40570 SHOPP SD 076 INTERSECTION IMPROVEMENT AT SR-76       .

(C)  Draft Environmental Document (DED) Milestone Delivery

Third Quarter - 20 Planned Deliverables Fourth Quarter - 9 Planned Deliverables

Second Quarter - 24 Planned DeliverablesFirst Quarter - 4 Planned Deliverables

California Department 
of Transportation

FY 2013-14 Fourth Quarter 
Project Delivery Report
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 
Capital All 

Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Year

 Total RW 
Capital 

Estimate 

2013 FY Alloc 
Plan 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

01 262020 0125X MEN 101 WETLAND/RIPARIAN MITIGATION 2/12/2013 21,530 21,530 2012 26,355$   4,944,000$     2,436 (2,436) 0 0
01 3986U1 LAK 053 WIDEN ROADWAY WITH HMA OVER AB 5/25/2010 1,086 1,086 2008 1,031$     1,021,000$     0 10,134 0 0
02 360700 3017 SHA 299 ROADWAY REHABILITATION 5/1/2013 3,092 3,092 2012 1,800$     1,166,000$     388,371 13,226 19,751 814,711
03 3C3800 3258 ED 050 STORM WATER MITIGATION 3/15/2014 3,000 3,000 2012 2,351$     1,755,000$     25,721 12,100 40,573 65,500

04 1637E1 0619E SF 101 SOUTH ACCESS TO GOLDEN GATE BRIDGE 
DOYLE DR REPLACEMENT PROJECT-ALL 7/21/2010 32,300 32,300 2010 85,990$   3,364,000$     0 0 0 5,333

04 1A2901 0756G SON 012 REPLACE BRIDGE FOR SCOUR 1/21/2013 2,271 2,271 2012 2,500$     2,260,000$     182,500 0 54,150 2,400
04 259410 0378C NAP 029 REHABILITATE ROADWAY 6/1/2014 3,283 3,283 2012 3,765$     1,935,000$     190,850 3,400 76,020 1,481,000

04 264071 0360J MRN 101 CONSTRUCT INTERCHANGE ON RTE 101 AT 
SAN ANTONIO RD;INCLUDING FRONTAGE 4/26/2012 34,216 17,904 2012 36,994$   3,408,000$     1,172,904 88 41,983 13,216

04 264081 SON 101 CONSTRUCT INTERCHANGE ON RTE 101 AT 
PETALUMA BLVD;INCLUDING FRONTAGE 5/11/2012 0 0 -$             1,660,000$     200,302 325,363 0 27,600

04 264091 0360G MRN 101 REALIGN ROUTE 101 AT SAN ANTONIO 
CURVE 11/1/2013 5,202 5,202 2012 15,189$   3,561,000$     79,212 317,409 2,550,917 72,257

04 4A0900 0382D NAP 029 REPLACEMENT OF TROUTDAL CREEK 
BRIDGE ON A NEW ALLIGNMENT 5/1/2014 1,630 1,630 2012 2,300$     1,630,000$     4,483 1,434 1,200 37,750

05 33078 0226H SLO 46 CONVERT TO 4-LANE EXPRESSWAY 5/1/2015 11,000 11,000 2010 1,000$     1,000,000$     45,890 (25,000) 539 614
05 49280 4928 SLO 1 REALIGN ROADWAY 10/3/2013 14,170 14,170 2004 6,000$     6,000,000$     33,400 259,100 225,555 1,086,245

05 315801 0058E MON 101 CONSTRUCT NEW INTERCHANGE AT SAN 
JUAN ROAD 3/30/2012 20,000 9,550 2012 16,360$   2,000,000$     0 0 5,000 0

05 344901 0297 SBT 156 WIDEN 2 TO 4 LANES 1/16/2015 14,636 14,636 2012 21,807$   4,599,000$     93,671 17,240 198,275 2,640,805

05 4482U1 0482 SB 101 RECONSTRUCT INTERCHANGES (2) AND 
REPLACE CARPINTERIA CR BR 7/15/2014 9,388 5,394 2012 5,806$     4,043,000$     3,000,916 38,350 2,506,364 15,000

06 0H6301 6468 TUL 198 ADA COMPLIANCE UPGRADES 5/1/2014 606 606 2012 1,386$     1,386,000$     0 80,000 0 35,500

06 434011 8650A TUL 065 WIDEN 2 LANE CONVENTIONAL HIGHWAY 
TO 4 LANE EXPRESSWAY 5/1/2015 5,730 5,730 2012 7,386$     2,007,000$     40,550 5,000 0 149,400

06 457111 8042A KER 014 CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY 1/2/2015 9,500 9,500 2012 9,500$     3,049,000$     0 0 2,250 36,040

06 471501 6423 TUL 099 RECONSTRUCT INTERCHANGE 2/1/2016 16,000 6,000 2012 11,759$   1,566,000$     0 0 0 0

07 1170U1 0309N LA 010 CONSTRUCT HOV LANES & SOUNDWALLS 
*COMB WITH 117081 & 111721 5/30/2013 25,594 25,594 2012 26,375$   6,000,000$     2,332,624 0 340,250 1,529,586

07 1193U1 0310B LA 010 CONSTRUCT HOV LANE IN EA DIRECTION 
*COMB 28900 + 11934 INTO 1193U 4/7/2014 8,000 8,000 2012 6,500$     1,000,000$     30,047 2,800,589 127,869 528,147

07 127271 0694Q LA 138 WIDEN CONVENTIONAL HIGHWAY (SEG 12) 
*SPLIT=1272U1 6/2/2011 6,606 6,606 2010 6,595$     1,139,000$     14,644 10,600 130 (6,628)

07 202111 4137 LA 710 LONG LIFE PAVEMENT & WIDEN BRIDGES 5/11/2011 3,000 3,000 2010 2,270$     1,500,000$     2,200 (2,200) 0 0
07 202121 4137A LA 710 LONG LIFE PAVEMENT & WIDEN BRIDGES 4/3/2014 34,900 34,900 2012 23,297$   6,000,000$     2,145 0 35,016,412 (1,388,950)

07 215921 2808 LA 005 ROADWAY WIDENING (SEG 2) *POR=2159A1 3/14/2014 249,994 89,757 2012 400,434$ 19,627,000$    2,101,812 5,946,469 2,828,432 4,776,608

07 215941 4155 LA 005 ROADWAY WIDENING (SEG 4) *POR=2159A1 3/9/2012 181,154 85,404 2012 239,388$ 10,178,000$    1,480,148 87,230 117,250 547,513

07 215951 4156 LA 005 ROADWAY WIDENING & STRIPING (SEG 5) 
*POR=2159A1 6/14/2013 36,452 36,452 2012 84,095$   13,171,000$    4,049,536 113,670 106,336 1,422,149

07 4L2211 3732A LA 001 ROADWAY STABILIZATION 6/5/2012 2,650 2,650 2010 2,000$     1,700,000$     81,863 16,639 1,688 88,762

(D)  FY 13-14 Status of Major Projects with Right of Way Capital
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SHOPP
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2013 FY Alloc 
Plan 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

(D)  FY 13-14 Status of Major Projects with Right of Way Capital

07 4Y7001 4386 LA 405 FULL REMOVAL & PAINT STEEL GIRDERS 9/11/2014 1,052 1,052 2012 2,152$     2,151,000$     545 0 0 1,016
07 4Y8501 4383 LA 103 SPOT PROP AND PAINT 2/3/2014 1,749 1,749 2012 1,476$     1,317,000$     0 400 0 0
08 043511 0217F SBD  58 REALIGN & WIDEN 2 TO 4 LANE EXPWY 4/15/2014 38,536 38,536 2012 58,799$   9,597,000$     226,092 7,712,991 1,037,090 5,558,124

08 0C1211 0259K SBD 395 WIDEN MEDIAN & SHOULDER, INSTALL 
MEDIAN & SHOULDER RUMBLE STRIPS & 6/29/2011 4,908 4,908 2010 4,908$     1,129,000$     813 4,050 2,782 3,024

08 0G9001 0253F SBD 247 CONSTRUCT STANDARD PAVED SHOULDER 6/10/2014 4,847 4,847 2012 4,426$     2,211,000$     28,611 1,650 22,500 236,060

08 3401U1 0239D SBD 138 WIDEN TO 4 LNS FR BEEKLEY RD TO JCT 15, 
ADD 1 LN EB FR PHELAN RD TO 12/5/2013 3,569 3,569 2012 9,944$     3,302,000$     195,947 5,416,027 42,806 5,275

08 355560 0174L SBD 015 ADD N/B MIXED FLOW LANE W/AUX LANE. 
RECON "D" & "E" ST ICS & STODDARD 1/3/2014 13,826 13,826 2012 32,094$   5,799,000$     741,948 122,452 198,569 1,897,401

11 167881 0021F IMP 078 CONSTRUCT FOUR-LANE EXPRESSWAY 
AND INTERCHANGE -  (STAGE 2) 5/24/2007 14,259 12,526 2010 24,438$   1,493,000$     8,355 10,302 30,919 135,623

11 167891 IMP 078 CONSTRUCT FOUR LANE EXPRESSWAY 4/1/2010 26,375 13,371 2010 18,529$   1,609,000$     800,000 100 0 0
12 0E3101 4102 ORA 074 RECONSTRUCT IC AT SR-74 4/19/2012 28,753 28,753 2012 28,753$   4,500,000$     3,123,196 1,634,374 331,169 1,382,805

12 0H2081 3577A ORA 055 FLATTEN THE SLOPE ABOVE THE 
MAINTENANCE ACCESS ROAD 5/16/2012 3,166 3,166 2012 2,500$     1,001,000$     0 14,340 2,489 0

146,778,000$  20,681,732 24,945,092 45,929,268 23,199,886
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Number Value Number Value Number Value Number Value Number Value
653 12,346$  735 12,155$  730 11,535$  630 11,373$  608 11,210$  
176 397$       80 267$       84 596$       58 331$       166 650$       

94 588$       85 887$       184 758$       80 494$       90 900$       
735 12,155$  730 11,535$  630 11,373$  608 11,210$  684 10,960$  

1,430  $   7,451 1,439  $   7,426 1,434  $   7,928 1,499  $   8,362 1,465  $   8,250 
94 588         85 887         184 758         80 494         93 900         
79 483         83 281         117 320         108 582         96 610         

6 130         7 104         2 4             6 24           4 180         
1,439 7,426$    1,434 7,928$    1,499 8,362$    1,465 8,250$    1,458 8,360$    

65 $778 71 $995 68 $941 67 $905 39 $600

22 260$       25 263$       24 296$       22 223$       22 124$       
6 130         7 104         2 4             6 24           4 180         
3 127         8 71           4 77           6 123         8 67           (5

      (5) CONSTRUCTION
CONTRACT ADMINISTRATION

 Q4 Fiscal Year 2013/14 ($ in Millions)

Q2 13/14 Q4 13/14 Construction Contracts - Quarterly Status Reporta

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

  3. Accepted Contracts this Quarter

Q1 13/14

  Accepted Contracts with claims only @ End of Quarterc

  5. Accepted Contracts this Quarter
  6. Contracts Closed this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter

  2. New Contracts this Quarter

  4. Accepted Contracts @ Beginning of Quarter

  8. Contracts in Arbitration @ Beginning of Quarterd

Q3 13/14Q4 12/13

  1. Ongoing Contracts @ Beginning of Quarter

Ongoing Contracts @ End of Quarter (1+2-3)

25 263$       24 296$       22 223$       22 124$       18 237$       

  Total dollar amount of claims at end of current quarter = $56.35M
  Total dollar amount filed for in arbitration at end of current quarter = $39M

   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 
   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 

Contracts in Arbitration @ End of Quarter (8+9-10)

   prior to January 1, 1999.)  

   a district director determination (DDD), or district expenditures done (DED).

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations
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D CTY RT Description Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost 
Quarter 1 Projects  ( 7 Projects)

2 SHA 5 Widen Bridges 1,195$               933$                510$                  842$                   50$                  30$                    -$                     0  2,250$               1,827$                N 19,463$          18,605$           
3 SAC 99 Realign Ramps -$                       -$                     -$                       -$                       -$                     -$                       -$                     0 750$                  741$                   N 5,506$            5,099$             
6 KIN 198 2-Ln Conventional ti 4 Ln Exp 1,549$               1,982$             5,758$               6,168$                3,137$             4,293$               22,300$          22,651  9,514$               8,434$                N 51,764$          51,753$           

6 KER 46 Widen to 4 Lns 438$                  438$                3,502$               3,967$                1,055$             1,733$               10,603$          9,530$              9,900$               4,092$                N 49,995$          45,511$           
8 SBD 215 Construct Bridges -$                       114$                -$                       491$                   2,585$             1,743$               9,666$             7,310  20,216$             12,864$              N 76,879$          71,417$           

10 SJ 205 Additl Lanes and Ret Walls -$                       -$                     -$                       -$                       -$                     -$                       -$                     0 2,900$               1,282$                N 11,860$          11,104$           
11 SD 15 Managed Lanes North -$                       -$                     3,749$               1,250$                150$                38$                    500$                175  15,955$             14,908$              N 51,692$          51,698$           

01 DN 101 Yurok Tribe Transp Corr 100$                  87$                  80$                    135$                   5$                    2$                      -$                     0  75$                    97$                     N 257$               255$                
02 SHA 005 Castella Vista Point 57$                    58$                  184$                  182$                   6$                    -$                       -$                     -$                      85$                    127$                   N 379$               379$                
02 TEH 099 Los Molinos, segment 2. 47$                    -$                     276$                  45$                     162$                61$                    206$                -$                      540$                  263$                   N 3,039$            2,804$             
03 ED 050 Tree Planting 20$                    52$                  31$                    9$                       10$                  1$                      -$                     -$                      100$                  103$                   N 549$               318$                
03 PLA 080 PIa-80 HOV Phase 3 -$                       -$                     3,500$               2,610$                200$                38$                    400$                20$                   5,300$               2,164$                N 39,974$          25,245$           
03 SAC 050 Highway 50 Bus & Aux lanes 5,008$               4,659$             6,688$               8,249$                1,311$             1,391$               1,000$             478$                 14,000$             12,039$              N 70,698$          68,106$           
04 SON 101 US 101 HOV Lanes - Wilfred 5,018$               4,994$             8,104$               6,830$                1,350$             1,220$               7,230$             4,428$              6,600$               7,477$                N 51,065$          46,012$           
04 SM 101 US SM 101 Aux Ln fr Univers   2,800$               2,761$             6,056$               5,644$                316$                244$                  Local Local  8,259$               2,794$                N 22,304$          15,973$           
04 ALA 680 FPI Ala 680 1,400$               -$                     700$                  33$                     -$                     -$                       20$                  0  1,000$               997$                   N 5,673$            4,628$             
07 LA 138 Rte 138 Widening 462$                  462$                4,200$               4,120$                2,399$             2,041$               1,508$             3,140  2,400$               1,395$                N 7,040$            6,598$             
12 ORA 005 CONST SDWLLS & WIDEN BR Local Local Local Local 86$                  4$                      25$                  4$                     688$                  859$                   N 3,550$            3,066$             
12 ORA 005 Jamboree SB Off Aux Ln 424$                  424$                1,150$               1,049$                16$                  19$                    16$                  5  959$                  940  N 3,967$            3,123$             

1 Men 1 Pacific Coast Bike Route Ph 2 152$                  152$                75$                    100$                   10$                  4$                      5$                    3  150$                  79$                     N 600$               541$                
2 Sis 97 Carrick Two Way Left Turn L 107$                  126$                118$                  164$                   14$                  29$                    4$                    25  151$                  112$                   N 743$               624$                
2 Sis 3 Juniper Drive Left Turn Lane 107$                  101$                118$                  186$                   14$                  17$                    5$                    3  151$                  150$                   N 754$               754$                

2 Tri 3 Hayfork II TE Project 139$                  139$                168$                  205$                   13$                  14$                    3$                    3  120$                  136$                   N 755$               575$                
3 But 70 SR 70 Passing Lanes 216$                  216$                1,950$               2,132$                834$                1,056$               2,600$             1,345  1,800$               1,553$                N 12,000$          7,873$             
3 PLA 65 Lincoln Bypass 5,600$               3,915$             13,400$             14,406$              3,000$             3,442$               83,750$          75,604  22,000$             23,400$              N 164,453$        160,697$         
4 Son 101 Central B Son Hwy 101 HOV Local Local Local Local Local Local Local Local 3,000$               2,781$                N 13,312$          11,999$           
6 Fre 41 Tree Planting 47$                    57$                  254$                  238$                   -$                     -$                       -$                     0 278$                  324$                   N 1,166$            578$                
6 Fre 99 RTE 99 Replacement Plantin 44$                    47$                  300$                  309$                   -$                     -$                       -$                     0 325$                  425$                   N 1,061$            578$                

10 Sta 99 Tree Planting 57$                    56$                  261$                  270$                   1$                    -$                       -$                     0  200$                  290$                   N 966$               505$                

2 Teh 5 Native Planting 80$                    102$                300$                  220$                   8$                    2$                      -$                     0  300$                  306$                   N 1,400$            1,049$             
3 ED 89 Tree Planting 20$                    52$                  52$                    1$                       10$                  3$                      -$                     0  100$                  85$                     N 500$               310$                
3 Sie 89 Wildlife Crossing 80$                    37$                  170$                  260$                   10$                  -$                       -$                     0  130$                  102$                   Y 450$               433$                
4 CC 4 SR-4 E Widening #1 Local Local Local Local Local Local Local Local 5,900$               4,867$                N 45,183$          44,259$           
4 SM 101 US 101 Auxiliary Lanes 1,300$               1,296$             2,788$               3,346$                82$                  82$                    1,800$             0  3,802$               1,228$                N 7,955$            6,512$             
5 SB 101 Union Valley Pkwy IC 2,486$               2,561$             2,446$               2,640$                340$                460$                  1,212$             1,192  1,900$               1,626$                N 9,584$            8,873$             
5 SCr 1 Rte 1 Landscaping -$                       -$                     325$                  322$                   -$                     -$                       -$                     0 528$                  532$                   N 944$               818$                
6 Tul 99 Bridge Enhancement 208$                  209$                203$                  241$                   1$                    -$                       -$                     0  100$                  113$                   Y 482$               262$                

10 SJ 12 Operational Impvmts 2,400$               2,265$             1,852$               1,876$                643$                740$                  1,500$             1,300  2,618$               3,131$                N 11,500$          11,382$           

10 Mer 99 IC Landscaping -$                       95$                  500$                  440$                   -$                     -$                       -$                     0 850$                  441$                   N 2,886$            1,045$             
11 SD 905 State Route 905 -$                       -$                     499$                  499$                   -$                     -$                       -$                     0 14,012$             14,108$              N 68,442$          64,631$           
11 SD 805 I-805 Managed Lanes 7,754$               3,933$             4,000$               2,078$                -$                     -$                       -$                     0 5,392$               3,849$                N 19,355$          18,305$           
12 ORA 91 Widen Rte 91 4,649$               4,114$             8,825$               7,989$                150$                208$                  1,000$             19  8,633$               9,921  N 54,253$          54,043$           

43,964$             36,437$          83,092$             79,546$              17,968$          18,915$            145,353$        127,235$         173,931$           142,962$            894,398$        828,340$         
 Costs > 120%  Costs 100 - 120%  Costs < 100%

(E)  COMPLETED STIP PROJECTS (CCA Milestone) COST INFORMATION

PAED CON Capital

Quarter 2 Projects  ( 12 Projects)

Quarter 3 Projects  ( 10 Projects)

Quarter 4 Projects ( 13 Projects) 

Total All Projects  ( 42 Projects)

PSE RW  Support RW  Capital CON Support SB1102  
PROJ?

FY 2013-14 Completed STIP Projects, (STATE Funds Only Support, Right of Way, State & Local Funds for Construction Capital)

Total Overall Project
Project Development PJD ($1,000's) Right of Way Component   ($1,000's) Construction Component   ($1,000's)
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D CTY RT Description Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost Budget Cost 

 Costs > 120%  Costs 100 - 120%  Costs < 100% 

12,607$             13,068$          45,611$             39,034$              3,054$             2,342$               9,218$             4,698$              61,893$             47,821$              359,927$        262,327$         
6,485$               6,053$             26,540$             23,655$              3,280$             1,791$               4,274$             1,402$              44,142$             32,598$              253,524$        209,797$         
8,854$               9,340$             80,152$             65,433$              5,532$             4,154$               17,634$          8,368$              111,437$           105,236$            752,374$        612,772$         

18,092$             14,679$          39,555$             35,910$              5,514$             2,935$               6,362$             5,541$              51,757$             44,606$              313,546$        243,303$         
46,038$             43,140$          191,858$           164,032$            17,380$          11,222$            37,488$          20,009$           269,229$           230,261$            1,679,371$     1,328,199$      
 Costs > 120%  Costs 100 - 120%  Costs < 100%

Support to Capital Table:  The table to the right is being provided as recommended by the Bureau of State Audits in 2011 audit. # Projects S/C Ratio
Capital Cost $1-5 Million 85 62.4

Capital Cost $5-10 Million 20 49.7 < 45
Capital Cost $10-15 Million 15 45.2 < 35
Capital Cost $15-25 Million 15 38.5 < 32

Capital Cost $25-140 Million 21 23.8 < 30

(E)  COMPLETED SHOPP PROJECTS (CCA Milestone) COST INFORMATION

CON Capital

Total Q1 Projects  ( 48 Projects)

Goal

Total Overall Project

< 60

Total Q2 Projects  ( 53 Projects)

PAED PSE RW  Support RW  Capital CON Support

Total Q3 Projects  ( 37 Projects)
Total Q4 Projects  ( 70 Projects)
Total All Projects  ( 208 Projects)

Project Development PJD Right of Way Component Construction Component

FY 2013-14 Completed SHOPP Projects
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