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Highway Design Manual Update Design Kevin Herritt

1

Linus Motumah

1

Kelly Lier

1

Planning & Design Mary Beth Herritt

7-May-12

N/A

4 Update Planning Scoping Checklist, Chapter 5-Transporation Planning, Chapter 8 - Overview of Project Development, 
Chapter 31 - Nonmotorized Transportation, Safety Analysis: include collecting pedestrian & bike volumes where 
appropriate, Appendix L, Chapter 3, E.3, Purpose & Need

3 Update System Planning guidance and performance measures to include complete streets elements





System Planning Guidance

2 Revise Pavement Chapters 600-670 to include Pavement transition Tapers. Include guidelines for pedestrian and bicyclist 
access facilities.

Highway Design Manual - Pavement 
Design Guidance

Pavement 
Management

Transportation 
Planning

Project Development Procedures 
Manual

1: Highest Focus Areas
1 Update the HDM to be more sensitive to the community context and incorporate best design practices for bike, 

pedestrian, and transit facilities.

Apr-11 May-12

Released the draft for public comment in May 2011.  Final revision released 
May 7, 2012.

The Transportation Concept Report (TCR) Guidelines were completed in 
September 2012. 

The Interregional Transportation Strategic Plan (ITSP) has been reviewed by 
Caltrans, the CTC,  MPOs, RTPAs, and extensive local agencies. Expected to be 
complete in June 2013.   District System Management Plan (DSMP) was 
reviewed by districts and in management review. Expected to be complete in 
June 2013.  The draft CSMP Findings and Recommendation report was shared 
with the CTC in January 2013. Guidelines have not been updated yet. 

Planning Scoping Checklist completed and incorporated in PSR/PDS in 
September 2012. 

Ch 3, Ch 8 and Ch 9 completed for complete streets (2010). 

Jun-10 Jun-13

Apr-10 Dec-12

The review is concurrent with the HDM review. All changes for chapters 600-
670 were reviewed and sent to Division of Design for processing.  The updates 
were finalized and posted in May 2012.

Apr-10

1

SHOPP Process Maintenance Mike Evans

1

TSI Mandy Chu

1

Design Carolyn Dudley

1

Design Lara Justine

1

Design Kevin Herritt

1

Traffic Operations Johnny Bhullar

Jun-12

Jun-13

California Manual on Uniform 
Traffic Control Devices (CAMUTCD)

Review the CAMUTCD and enact changes that benefit complete streets, including accommodation for pedestrians and 
bicyclists through work zones.



5

7

8 Update the Main Streets Guidance to reflect new departmental, state, and federal policy trends. The updated guide will 
reflect changes in the Department's practices affecting multi-modal transportation including Complete Streets, and 
concepts related to livability and sustainability

Context Sensitive Solutions Guidance Ensure Caltrans Project Delivery guidance includes the CSS process of engaging the appropriate stakeholders at the 
critical phases throughout project development to ensure all modes of transportation are safely integrated on a project

10

Data Collection and Performance 
Measures

2: Guidance, Manuals, and Handbooks

Main Streets Guidance, 3rd Edition

SHOPP Decision Document completed and signed on 12-1-09.

Successfully incorporated complete street components in TSI Project Delivery 
Assets (PDA) data collection and rolled out a web-based PDA Web Tool to 
increase data collection and reporting process efficiency.        TSI is currently 
working with IT, Division of Maintenance, Division of Transportation 
Planning and Division of Construction to modify the PDA Web Tool to allow 
additional data collection at PID and Construction Completion phases of 
project and to interface with the SHOPP Tool.  

Apr-10 Jan-12

6 Develop complete streets data collection needs, incorporate complete street components in TSI project output collection, 
update Report Document, coordinate efforts with SHOPP Program, partner with Districts to identify complete street 
components 

Evaluate SHOPP Process, Revise SHOPP Guidelines, Update Ten Year SHOPP Plan, Incorporate Complete Streets Goals 
and Outcome Statement for SHOPP Projects

Ch 3, Ch 8 and Ch 9 completed for complete streets (2010). 
Ch 5 and Safety Analysis -not completed (pending technical experts)
Ch 31, Appendix L, and Purpose and Need - not completed.  

Apr 10 Dec 12

HDM Update Review Team/Complete Streets, chapter 900 reviewed for non-
motorized travel. Chapter 8 of the PDPM.

Upon the issuance of California MUTCD 2012 on January 13, 2012, the changes 
that benefit complete streets, including accommodation for pedestrians and 
bicyclists were made official policy for California.  These changes included 
new traffic control devices and enhanced policies for existing traffic control 

Mar-11
DIB 81 out for review in 11/2010; completed 3/2011.



First draft in circulation for review- June 2011. Second draft in circulation for 
review- June 2012. Final draft in circulation for final review- January 2013.  
Management review underway.  Final Department release anticipated June 
2013. 

Dec-11

 Ongoing

9 Capital Preventive Maintenance 
Guidance / Design Information 
Bulletin (DIB) 81

1

new traffic control devices and enhanced policies for existing traffic control 
devices for pedestrians and bicyclists on all public roadways, including work 
zones, school areas and bicycle facilities. Two non-motorized representatives 
appointed to committee. 

 May-11 Jan-12
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TBD/Ofelia Alcantara

1

Maria Sosa

1

Gregoria Ponce

1

14 Local Assistance April Nitsos
Jun-12 TBD

15 Maintenance Kuo-Wei Lee

Jun-09
Kathleen McClaflin

1

Review Maintenance Manuals for maintaining sidewalks, sweeping, vegetation control, and public facilities found in the 
chapters that relate to bicycles and pedestrians.

16



Standard Environmental Reference 
(SER)

Environmental 
Analysis

Update the SER to include reference to DD64-R1 and the Complete Streets Program.  Review SER chapters 2 through 6, 
and Chapter 26, and add text and Complete Streets links as appropriate.

Identified chapters relevant.  Bicycle Coordinator's office will be updating. 
Action put on hold due to MAP-21 program consolidation and DOF 
redirection of activities. 

Identified chapters related to Complete Streets. Determined no changes 
needed.

Dec-10

Mass Transportation

Environmental 
Analysis

Fall 2011



TBD

13 Transportation Analysis Report 
Guidance (for internal use on CT 
PIDs) 

Traffic Operations/ 
Construction

11

12

Draft a guidance document or checklist for District staff that reviews planning documents.  District Transit 
Representatives will consider DD 64 R1 when reviewing plans. 

Checklist completed, provided to TAC subcommittee. Determined the 
checklist was sufficient and no guidance was needed. With the transfer of 
planning functions from Mass Trans to Planning, additional activates 
associated with this checklist would now be the responsibility of Planning. 

Survey  results are anticipated to be complete in August 2013. Next steps will 
be identified by the Office of Traffic in the Division of Traffic Operations and 
Office of Travel Forecasting in the Division of Transportation Planning. 

Project leads still TBD. 


Annotated outlines and SER chapters completed. 

Aug-13Dec-12

Oct-11



Standard Plans and Specifications

Local Assistance Procedures Manual, 
and Local Assistance Program 
Guidelines

Review both documents to determine which chapters need to be updated,  prepare revisions and initiate formal review 
process, and  finalize revised chapters and disseminate.        

If decision is made to go forward with implementation of the TAR and its guidance, then complete streets principles will 
be incorporated into: 1) completion of the TAR annotated outline and associated guidance, 2) implementation plan for 
TAR and guidance, and 3) implementation including training and necessary software procurement.

The Standard Specifications specific to public safety and public access are actually owned by Traffic Operations with 
Construction having a concurring authority over them.  Specifications and standard plans for the various items of work 
(e.g. signs, pedestrian ramps, push buttons) are owned by various other units.  These units should be consulted for 
changes to the specifications and plans when guidance is developed.

Maintenance Manuals

Short Range and Long Range Transit 
Plans Guidance

Scott Sauer

1

1

Susan Massey

1

Susan Massey

1

Chris Ratekin

1

Hossein Rostam

1

Terri Pencovic

1

La Nae Van Valen Update the RTP guidance to include complete streets principles.

Develop design and usage guide, plans and specs for pervious sidewalks, bike paths, parking lots including park and 
ride lots, and landscaped areas.

Additional guidance written and posted, including the relevance to SB 375 and 
SB 226 streamlining and CEQA exemptions as a result of RTP/SCS approvals 
(Feb 2013). Program Overview for training in progress. Future Transportation 
Mitigation Agreements Guide will address the incorporation of Complete 
Streets Measures as a viable option for reducing trip generation on the State 
Highway System (12/2014). 

Apr-10
Completed and adopted by the CTC in April 2010.



Mar-10

Many of project management policies, handbooks, etc are in various stages of 
revisions and no specific Complete Street need has been identified to be 
included in these documents. CS documentation are already included in 
Planning and Design manuals and guidance. No action will be taken at this 
time to include any specific language in Project Management guidance.

Apr-10

Dec-12

Manuals have been updated or no changes needed.  Pavement manuals do not 
address location of rumble strip.  This policy belongs to Traffic  Operations.

18

24

17



Transportation 
Planning

Revise online LD-IGR Program guidance to incorporate complete streets principles.

Review of the MTAG did not find any references of discussion that needed 
modification to address complete streets.

Document completed, distributed, and posted.  Presentations and outreach 
conducted. 

Per agreement with HQ Design Storm Water Office, HQ Design has assumed 
responsibility for developing the usage guide. Final will be complete and 
posted by June 30, 2013.

Nov-11 Nov-11

Review for updates: PM Directives and Memos, Communication Handbook, PM Handbook, Project Financial 
Management, Workplan Development Best Practice, Draft Project Quality Management Handbook 

Project Management Guidance Project Management

Pervious Pavement Usage Guide Design
Jun-10 Jun-13

Review document for any changes needed, and update as needed.

Tim Sobelman

Transportation 
Planning

Bus Rapid Transit Guidance

Complete document including principles, definition, place types, and performance measures that integrate complete 
streets concepts into guidance for sustainable transportation infrastructure development.

Pavement 
Management

Oct-09

Issues such as pavement overlay "drop offs" and placement of rumble strips addressed20

19 Maintenance Technical Advisory 
Guide (MTAG) - Volumes 1 & 2

Mass Transportation Identify and create the tools necessary to design and build Bus Rapid Transit (BRT) projects on the State Highway System 
and link them to the Division of Mass Transportation (DMT) BRT webpage. Will incorporate principles of DD-64.

Transportation 
Planning

Completed subtask 3: Caltrans – FTA – Caltrans Project Development Process 
Coordination report

Pavement 
Management

21 Smart Mobility Framework

Pavement Manuals 

23 Local Development/IGR Guidelines

22

Regional Transportation Plan (RTP) 
Guidelines

1

Brian Alconcel

1

Marc Birnbaum

1

Guidebook is complete and was released in July 2011.
Nov-10

Apr 10

TIS will be updated once the TAR guidance materials are completed. The 
contract for the TAR guidance is not currently active. TBDDec-11



Nov-10

Apr 10

Incorporate complete streets principles into the transportation impact studies guidance--guidance used as reference 
material for traffic studies prepared as part of the LD-IGR review process

Planning

Traffic Operations

Transportation Impact Studies 
Guidance - Caltrans Best Practice (for 
external use)

Traffic Operations


Develop and update appropriate guidance and reference materials on pedestrian and bicycle design at intersections and 
interchanges, and implement through training

25 Update guidance on pedestrian and 
bike design at intersections and 
interchanges

26

Guidelines


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Marc Birnbaum

1

Ahmad Rastegarpour

1

Thomas Franklin

1

Dara Wheeler

1

Lonora Graves

1

Write Complete Streets chapter specific to tribal needs and solutions for immediate stand alone use and inclusion in the 
next Tribal Transportation Handbook once Reauthorization passes.



Ongoing

See District Work Plans

Jun-12

TBD

Oct-10
Final document completed Oct 2010. Implementation and followup pending 
management review, presentation, and approval.

Jun-11

Jun-12



All action items are completed. Staff is continuing to test and evaluate new 
detection technologies to distinguish bicycles from vehicles.

Ongoing



Update to the handbook was postponed pending Reauthorization. Now that 
Reauthorization has passed, complete streets will be included in the update.
Target date not yet set. 

Sent out to regional agencies in mid-December 2010 with incorporated updates

Still under development.  Requiring DIB  82-04 be followed in all design 
construction. Anticipated completion date in June 2013.

Nov-10

30

Access Management Primer

Encroachment Permit Manual Traffic Operations

3: Policy and Plans

28 Guidelines for AB 1581 (2008) Bicycle-
actuated detection at signalized 
intersections

Traffic Operations

Update the Encroachment Permits Manual and Standard Encroachment Permit Application to ensure that they reflect DD-
64-R1’s intent of integrating the transportation system and establish processes that ensure regular maintenance and 
operations activities in encroachment permit work meet the safety and mobility needs of travelers

Develop performance standards, Traffic Operations Policy Directive (TOPD), Implementation Memorandum, and the 
necessary guidelines for detection of bicycles at signalized intersections

31 Tribal Transportation Handbook Transportation 
Planning

32 Participation with local, regional, 
State agencies, and tribal 
governments to plan and fund 
effective bicycle, pedestrian and 

Overall Work Program Guidance Transportation 
Planning



Jan-11

Incorporate complete streets principles into the access management primer. The primer documents current practices, 
finds gaps, and develops recommendations to best move forward in developing Caltrans access management.

Traffic Operations

29

Include complete streets implementation efforts, DD64-R1, AB1358 guidance updates, and Smart Mobility Framework 
information in appendices of the OWP guidance to regional planning agencies

27

Jun-13

District Director,
Deputy District 

Directors

Dec-10

Provide consultation on local plans, participate in the development of local agency regional planning documents and 
studies, participate in local and regional bike network planning, participate on local agency project evaluation panels for 
funding, participate on various Technical Advisory Committees

Brian Travis

Statewide Transit Strategic Plan Jila Priebe

1

Pam Korte

1

Pam Korte

1

Bruce De Terra

1

Sh ll  Ch i ki


No study has been identified as underway in DOTP . This item may have been 
proposed as a follow on to #72, a Preliminary Investigation completed in 2009, 
but was not pursued. 

May-10

TBD
The group exists, but does not function as a complete streets implementation 
group and probably shouldn't have been included on the list.  

Dec-15Jan-13

Ongoing

33 California Coastal Trail

39 California Interregional Blueprint Transportation 
Planning

Districts

40

Jun-12
All deliverables are completed

Sep-10
Progress report completed September 2010.

December 2012- The California Interregional Blueprint Interim Report is 
completed and will inform the CTP.  Complete Streets is mentioned as a 
program MPO's are supporting and funding.  The report also mentions 
Caltrans role with Complete Streets, the completion of the implementation 
plan, and the revised highway design manual.  January 2013- Work has begun 
on the CTP. Target completion date is December 2015. 

St t  R il Pl  t t d  J  24  2011  F b  2013  d ft St t  R il 



See District Work Plans

D4, D5, and D11 have bicycle committees. 

Ongoing Ongoing

35

34

Transportation Development Act 
(TDA) Working Group

Mass Transportation36

37

Transportation 
Planning

Incorporate DD-64-R1 principles into the CTP 2040.California Transportation Plan 204038



District Bicycle Advisory Committees 
and Pedestrian Advisory Committees

Clarify Caltrans role and determine appropriate guidance updates and/or clarification among state agencies and RTPAs 
(RTPs) for roles/responsibilities

Bicycle Guide and District Bicycle 
Plan

Districts

transit networks



Dec-10

Districts





Ongoing



See District Work Plans Establish committees or appropriate public engagement mechanisms. Provide updates and discuss issues. Committees 
should give input to district on bicycling issues and pedestrian issues, including projects at the project initiation 
document stage
Develop Bicycle Guide and District Bicycle Plan for State Highway SystemSee District Work Plans

Incorporate DD-64-R1 principles into the California Interregional Blueprint Progress Report.

Ongoing

Oct-11

May-11



C l t  St t  i i l  ill b  d i  d l i  th  R il Pl   Th  l  t bli h   i i  t  i iti  d 

Establish a TDA working group to collaborate with regional partners and improve and implement effective TDA 
administrative strategies that target transit efficiencies for state, regional, and local objectives. The working group will act 
as the partner committee to develop actions and strategies for incorporating complete streets principles.

Mass Transportation

R il

Develop an action plan that enables the state to facilitate the delivery of cost-effective public transit services in California 
that promote multiple objectives including improved mobility, climate stabilization, job access, and environmental 
improvements.

Study to Indentify 
Bicycle/Pedestrian Access Issues on 
State Highways

Transportation 
Planning

C lif i  St t  R il Pl Shelly Chernicki

1

Murray Mullen

1

Surface street/state highway assessment completed June 2011.  On/Off ramps, 
structures, park and rides, Pedestrian Overcrossings, rest areas, etc. scheduled 
for 12/13 and 13/14 FY.  Transition Plan avail. to public via CT ADA website 
in the form of a searchable database. Districts will update on an ongoing basis. 

Jan-12 Ongoing

Nov-12

State Rail Plan contract underway June 24, 2011. February 2013- draft State Rail 
Plan out for comment.  Public workshops and webinars held statewide to 
solicit comments from the public and stakeholders. Anticipated completion 
June 2013 and adoption in October 2013.

42 ADA Transition Plan Comprehensive needs assessment and schedules for alterations to improve pedestrian accessibility along and across state 
highways and to building facilities. 

Traffic Operations





Oct-13

Complete Streets principles will be used in developing the Rail Plan.  The plan establishes a vision, sets priorities and 
develops implementation strategies to enhance rail service in the public interest, and serves as the basis for Federal and 
State rail investments within the state for high speed and intercity passenger rail and freight rail projects.  

41 RailCalifornia State Rail Plan
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Annette Gilbertson

1

Several

1

45 Chris Ratekin

1

Murray Mullen

1

47 See District Work Plans

48 Multiple/See District 

Training, briefings and other forms of information and best practice sharing regarding Complete Streets. 
Create process to facilitate efficient dissemination of information regarding Complete Streets within Districts.
Direct staff to Department manuals, policies, guidelines to fully implement Complete Street activities.

Planning grants added complete streets to grant handbook. SRTS and BTA 
Local Assistance grants already included complete streets. Looking to identify 
other grant programs.

44 All grant program and transportation 
planning study criteria consistent 
with DD64

Transportation 
Planning, Local 

Assistance

2010 SHOPP fully programmed in compliance with ADA settlement 
agreement. 2012 SHOPP ADA programs fully programmed. 
Programs implemented in July 2010 w/ ongoing development

Jul-11

All districts received redirection of planning resources to address complete 
streets activities beginning in FY11-12. These complete streets resources 
remained in FY 12-13. Due to DOF redirection of complete streets resources to 
Native American consultation, there will be no district complete streets 
resources beginning in FY 13-14. 

TBD
Implement the requirements of the ADA lawsuit settlement and fund ADA projects contained within the Departments 
ADA Transition Plan. Projects will total $25M+ for first five years of SHOPP starting in 10/11 FY

4: Funding and Project Selection
STIP guidance ensures flexibility to 
fund complete streets elements

CTC/ Programming

District, Aero, Local Share complete streets policy, 

Staff resources (PYs) need to be 
provided to Districts for 
bike/pedestrian coordinators

Amend grant and study program criteria to be consistent with DD64

46

5: Raise Awareness

Share complete streets policy, encourage regional and local agencies to include in bicycle, pedestrian, and transit 

Transportation 
Planning

 Jul-12



Implement the ADA Curb Ramp and 
ADA Pedestrian Infrastructure 
Programs

Traffic Operations

Lead individual not responsible for Bike program or staff resources.    Planning program redirected resources from 
system planning to address complete streets.

Disseminate complete streets policy 
and guidance within District

District Deputies

Eligibility for transit/bike/pedestrian components in STIP43

48 p /
Work Plans

49 Denix Anbiah

50 John Stayton Per Construction staff, this academy does not exist

51 John Stayton


1

52 Suzy Namba

1

53
Aug-13

PEA being completely revised FY 12-13. Next delivery anticipated 
July/August 2013.

1

54 Kevin Herritt

1

55 Maggie O'Mara Ongoing

Training module completed and now available. Trained 500 department staff 
in FY11-12.  Training available on request.

Understanding Bicycle Design Since 2011, there have been 14 deliveries to up to 35 Caltrans participants per 



, ,
Asst, Mass Trans, 

Rail, Tr. Planning, Tr 
System Info, Research 

and Innovation, Tr. 
Programming

Provide information on funding opportunities to internal/external stakeholders. Assist with training and information 
sharing across functions within the Districts and with partner agencies and stakeholders regarding all funding programs 
to support or facilitate alternatives to the single occupant vehicle.

p p y,
encourage regional and local 
agencies to include in their plans

p p y, g g g y , p ,
elements in regional and local planning documents, including general plans, transportation plans, and circulation 
elements.

ADA (Americans with Disabilities 
Act) - DIB 82 Training

Update curriculum to incorporate changes related to DD-64R1.Academy: Project Engineer Academy

Design

Mark Robinson

Design

Design

Academy: Construction Academy Construction

Academy: Landscape Architecture 
Academy

Academy: Resident Engineer 
Academy

Construction





Construction suggests removing or closing out the RE Academy 
implementation project.  If anything were needed for construction, it may be 
an orientation video or course to quickly communicate the intent of the 
Complete Streets process.  If done, this should be done after Design has 
completed work on the Highway Design Manual and other design guidance.

Provided in 2012. Additional  training needed at staff level and for succession 
planning. Academy not delivered in FY 11/12, hope to deliver in 12/13.

6: Training

Increase awareness of transportation 
funding opportunities

Local Assistance, 
Districts

g g

1

56 Design Mark Robinson Successfully completed March 2011. Included Complete Streets Information.

Transportation 
Planning

Donna Pulverman

Transportation one-day class. 6 trainings were held in FY 11-12. and 4 trainings were held in 
FY 12-13. This training was delivered in all 12 districts to approximately 490 
students. This is an ongoing training.  Next training is scheduled for May 10, 
2013. 

Forums: Senior Forum

Senior forums were held in District 3 in February 2012 and District 11 in May 
2012. Complete Streets was included in the agenda.  The next Forum is 
tentatively set to occur in Fall 2013.
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57 See District Work Plans

1

58

1

59 Design Carolyn Dudley Design sponsored Context Sensitive Solutions workshops that included 
Complete Streets concepts and Understanding Bicycle Transportation classes. 3 
advanced CSS Workshop tracks were completed in November 2012. Each track 
was 4 months long and delivered a 2-day class each month. 75 Caltrans staff 
trained.

Transportation 
Planning

Chris Hatfield DOTP had 3 bike/ped course deliveries in FY 11-12. DOTP had 0 bike/ped 
course deliveries in FY 12-13. Caltrans Complete Streets Overview Training 
course development underway. Will be delivered statewide in FY 13-14. 

60 Lori Kempley Jan-14

1

61 Lori Kempley

Local Assistance Update curriculum to incorporate changes related to DD-64R1 such as:  a) Disseminate information on AB 
1358/Complete Streets policy to District Local Assistance staff; 
b) Encourage staff to promote and advocate for Complete Streets on local streets and roads projects

Last academy held was held in 2011, but in a modified/reduced format, 
mostly via webinars. CS was not implemented at the time. Another Academy 
will be held in early 2014 and complete streets will be covered.

CTAP is a contract with Sac State to hold series of classes. Complete Streets is 
implemented in Federal Aid series. The course content has been reviewed and 

CTAP (Cooperative Training 
Assistance Program) - Federal Aid 

Local Assistance Ensure curriculum offerings include courses related to implementation of Complete Streets.  Direct UC Berkeley to 
review for info on AB 1358 and Complete Streets policy.  Deliver courses that include Complete Streets elements as 

Train Project Study Report/ Project Report teams to review in accordance with DD-64

Academy: Local Assistance Academy

Districts See District Work Plans



Smart Growth and Sustainable 
Communities Training

Project Study Report/Project Report 
team learns to check for Complete 
Streets compatibility

District









Ongoing Ongoing

Provide opportunity for training to 
internal/external customers, 
including RTPAs

1

62

TBD
1

63 Mary Fredericks

1

64 Jeffrey Ng

1

65 Lisa Franco-Gutierrez

1

66 Zhongren Wang

Incorporate Complete Streets into Transportation Planning Field Academy material and sites.

This Academy is now the Mobility Workshop, and was delivered in February 
2012 and in 2011  Evaluated curriculum and identified several sections 

Update curriculum to incorporate changes related to DD-64R1.

Evaluate current curriculum on how well it meets the intent of DD-64-R1 and modify curriculum if required

Incorporate Complete Streets into Transportation Planning Academy material.

comments regarding Complete Streets were made.  Instructors were asked to 
include Complete Streets in the appropriate sections. 

Academy: Traffic Operations 
Academy

Traffic Operations

Transportation 
Planning

Academy: Project Management 
Academy

Project Management

Series, and Open Enrollment Courses appropriate

Darold Heikens/ 
Murray Mullen

This training was originally planned to be performed by contract under the 
ADA program. The contract is scheduled to begin early FY13-14. An interim 
solution could be to have Maintenance participate in Construction's ADA 
training.

Planning Academy deliveries were cancelled in FY 10/11 due to budget cuts.   
1 delivery in FY 11/12 . 2 deliveries in FY12/13. Complete Streets has been 
incorporated into the agenda and curriculum.

Field academy deliveries were cancelled in FY 10/11 due to budget cuts. 
Delivery resumed in FY 11/12 in April 2012 in District 7, entitled 
"Transportation Planning Field Workshop".  Delivery in FY 12-13 held August 
2012 in District 7 and April 2013 in District 4. Complete Streets has been 
incorporated into the curriculum.

ADA/Maintenance Provide ADA training for Maintenance workers.ADA compliance training for 
Maintenance workers

Academy: Transportation Planning 
Academy

Transportation 
Planning

Academy: Transportation Planning 
Field Academy



The Project Management Academy was discontinued prior to 2008.  Project 
Management Certificate program delivered in association with CSU, 
Sacramento - College of Continuing Education provides Project Managers and 
others the basics of Project Management fundamentals as defined by the 
Project Management Institute's Project Management Body of Knowledge, 4th 
Edition.  This program may be discontinued in the future and an in-house 
Academy created to incorporate Caltrans specific PM practices after the 
implementation of PRSM PM tool is fully rolled out. The current long term 
plan is for the PM Certificate program to be discontinued in FY 13/14, 
redesigned as the in-house PM Academy, and offered to employees in late 
FY13/14 and FY14/15.  This program would incorporate information related 
to DD 64R1.  

1

Jan-11

2012 and in 2011. Evaluated curriculum and identified several sections 
relevant to Complete Streets:  DTM/TMP, Ramp Metering, HOV, Planning for 
Corridor Management, and Litigation awareness.  Instructors were  instructed 
to be cognizant of the complete street concept in their delivery and in the 
preparation of materials. Feedback was provided by the Pedestrian Safety 
Chief and others and will be incorporated in future workshops, which are 
planned for October FY 12/13. 

Academy

 Jan-11
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Robert Peterson

1

68 Doug Brown
12-Dec

1

69 Nancy Chinlund

 Ongoing Ongoing
1

70 Terry Parker

Research expanded, gathering more data. Phases 1-3 complete. Phase 4 was 
completed in December 2012. Phase 4 was needed to explain data in first three 
studies.  The phase 4 study is not posted yet. Next steps will be to identify how 
to implement the findings of the study internally within Caltrans. 

In FY10/11 the workshop was cancelled per Governor's Executive Order on 
travel restrictions.  It was held in FY 11/12, and did include complete streets 
elements, including a bicycle safety exercise. Traffic's Pedestrian Safety 
representative attended the Traffic Safety Workshop in March 2012 to evaluate 
the training and identify any potential gaps. Feedback will be incorporated in 
FY 12/13 deliveries.



This research report was proposed by the Division of Design in 2006. The first 3 phases are complete, with reports 
available online. A 4th phase has been added and is underway. 

Traffic OperationsTraffic Safety Workshop (previously 
Traffic Safety Academy)

Research Project: The Effects of 
Transportation Corridor Design 
Features on Driver and Pedestrian 
Behavior & on Community Vitality

Research & 
Innovation, Design

7: Research

Ensure research proposals related to 
complete streets which could 
logically be evaluated by more than 
one Technical Advisory Panel (TAP) 
receive special attention 

Research & 
Innovation

Research and Innovation Project Managers will help ensure that Preliminary Investigation (PI) Panels for any PIs related 
to Complete Streets will include all relevant stakeholders.  If a research project results from a PI, this interdisciplinary PI 
Panel will continue on as the Project Panel.

Develop a Trip-Generation Rates 
Method for Traffic Impact Analyses 
of Smart Growth Land Use Projects 
in CA

Ensure safety strategies presented at training take into consideration the safety of non-motorized transportation

Research & 
Innovation



Develop a methodology for estimating trip-generation rates for smart growth land use projects in California that is 
acceptable for use in Transportation Impact Analyses and to identify appropriate multi-modal mitigation measures.

67

There are 4 PI's completed related to complete streets.  Research proposals with 
complete street elements are continuously being considered. 

Jun-12

Mar-11 13-Feb

Research Agreement cost and time extension amendment has been executed.  
UCD collected cordon count data at 20 smart growth sites in California. After 
analyzing this data, UCD will develop a trip-rates adjustment method for 
smart growth land use projects by Fall 2012. Project complete February 2013.

Ongoing

1

71 Greg Larson

1

72 Bob Justice

1

P.I. completed in March 2009.

Bob Justice

1

Number of Projects At Each Stage of Implementation 14 0 7 10 37 Total: 68 Items

Last Updated:
5/23/2013 Emily Mraovich 916-653-3087

Color Key Chris Ratekin 916-653-4615

Normal Item, not completed
Item has been completed

Not Started
District Only Item- ongoing

Research report prepared by UC Berkeley SafeTREC was completed in May 
2010 and is available through DRI.

73 Analyze data from the National Household Travel Survey (NHTS), focusing on the California Add-on data.   Descriptive 
results will show who is walking and bicycling, how much, and for what purposes.  Modeling results will identify key 
factors associated with walking and bicycling, including environmental characteristics and individual characteristics.

Analysis of the National Household 
Travel Survey (NHTS) California 
Add-on Data

Research & 
Innovation

Preliminary investigation provided information on the impacts that design, or specific design strategies, have on 
travelers’ decisions to choose biking, walking and transit travel modes. This information will assist Caltrans to focus on 
the most effective strategies.

Reporting Leaders

Designing Highway Facilities to 
Encourage Walking, Biking and 
Transit - Preliminary Investigation 
(P.I.)

Research & 
Innovation

Research Task Order 6222: 
"Identifying Factors that Determine 
Bicyclist and Pedestrian-Involved 
Collision Rates and Bicyclist and 
Pedestrian Demand at Multi-Lane 
Roundabouts"

Research & 
Innovation, Design

Note: 5 District only items not reporting. 

Dec-13

Research Agreement with UC Davis executed August 2, 2011.  UC Davis 
Researcher is Susan Handy. Task 1 draft document completed July 2012. Task 
2 is completed. The contract was given a no cost time extension and now 
expires Dec 2013. Tasks are ongoing and on schedule. 

Jun-12


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