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Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

The City of Morgan Hill is requesting a twenty (20) month time extension for period of contract award
from May 11, 2001 to January 11, 2003, in Transit Capital Improvement (TCl) Program funds for the
Downtown Intermodal Station Grade Crossing project. The delay is due to the completion of the design
of asignal project by the Union Pacific (UP).

RECOMMENDATION
The Department recommends the Commission approve the time extension for period of contract award
from May 11, 2001 to January 11, 2003.

SUMMARY

On March 11, 2000, the Commission approved Resolution MFP-99-22 allocating $150,000 in FY 97-98
TCI program funds to the City of Morgan Hill to construct a pedestrian crossing over a UP rail line. This
project must be coordinated with a UP signal project. The City of Morgan Hill is ready to go to bid on
its project, but must wait for UP to complete design of its signal project. The City of Morgan Hill has
offered to hire a consultant to design the signal project, but UP has refused this option. The extension
will provide time for UP to complete the design of the signal project, and alow time for the City of
Morgan Hill to award its contract.



