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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

The current inventory of projects not awarded within six months of a Commission allocation is two projects worth
$316.9 million; $314.3 million of which involves a single construction project comprised of toll bridge and seismic
retrofit funds.  Since the last report, two projects were awarded and one new project was added.

SUMMARY

Number of Value in
Projects Millions Cause of Delay                                     

1 2.6 Changed conditions; being rescinded.
-------- ---------

1 $2.6 Sub-total

1 314.3 Richmond-San Rafael Bridge combine 4 toll and toll bridge seismic project
allocations into one construction contract.

-------- ---------
2 $316.9 Total
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PROJECT DETAILS

• Project #1 - 4-CC-580
Four Toll Bridge and SHOPP projects in Contra Costa and Marin Counties on Route 580 received
allocations in January and February of 1998, respectively, totaling $314,333,000 for the seismic retrofit of
the substructure and superstructure of the Richmond-San Rafael Bridge. The Department canceled the
advertisement of the projects due to concerns expressed by representatives of the construction industry on
potential conflicts that could arise as a result of traffic handling, construction staging and potential work area
conflicts by having two large concurrent contracts working at the same location.  After analyzing the potential
problems, the Department determined it would be effective to combine the two contracts into one large
contract.  The industry has assured the Department that adequate competition can be achieved with joint
ventures. The Commission approved an eight-month time extension until the end of September 1999 on
December 2, 1998, under CTC Resolution  FX-98-04.  The Department combined the plans into a single
project with over twelve hundred plan sheets, advertised the project on August 16, 1999, and initially
scheduled  the bid opening for December 8, 1999. The Commission approved a seven-month time extension
until the end of April 2000 on July 15, 1999, under CTC Resolution FX-99-01.  After the bid opening was
rescheduled to March 1, 2000 in late November, 1999 due to revisions in the plans and specifications, the
project’s bid opening was suspended again while the Department federalizes the project and provides
additional specifications. A time extension, until the end of November 2000, was approved under CTC Item
2.8b. at the March 2000 CTC meeting. The Department anticipates a bid opening in late Spring, with award
in late summer.

 Details:     Allocation  

  Project EA  County  Rte  Program  Date  $  1,000’s
  04-043821  CC  580  TOLL  01/98  $   2,410
  04-043821

 04-043841
 04-043841

 CC
 CC
 CC

 580
 580
 580

 Toll Seismic
 TOLL
 Toll Seismic

 02/98
 01/98
 02/98
 Total

 $188,878
   $31,798
   $91,247
 $314,333

• Project #2- 04-SON-116
Funds were allocated in September 1999, for a Storm Damage project to stabilize a slide with a tie-back wall
on Route 116 in Sonoma County.  The project was advertised but prior to bid opening, the Department
determined the site conditions had changed and the bid opening was cancelled.  With a larger slide area, the
Department has cancelled the project, is rescinding the funding and revising the project.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-1S3201 SON 116 SHOPP 9/99 $2,634


