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STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
CTC Quarterly Report - Q4 FY 00/01

a/trans
Current Yr  Prior Yr
## DELIVERED (RTL/VOTE) YTD Actual YTD Actual % Actual Annual Plan Advanced*
STIP Program 26 14 98% 41 5
STIF Time Extensions 0 5 125% 4
SHQOPP Program 153 31 94% 195 23
Subtotal Program Delivery 179 50 95% 240 28

#t ADDITIONAL DELIVERY

Toll + Seismic 9
Mincr - Maintenance 334
Emergency 44

## TOTAL DELIVERY 616

(Dollars in Millions) Current Yr Prior Yr

$$ DELIVERED (RTL/VOTE) YTD Actual YTD Actual % Actual Annual Plan
STIP Program $ 224 % 89 106% 3 296
STIP Time Extensions 0 74 137% 54
SHOPP Program 690 207 108% 833
Subtotal Program Delivery 3 914 % 370 109% 3 1,183

$$ ADDITIONAL DELIVERY

Toll + Seismic $ 808
Minor - Maintenance 186
Emergency 27
$$ TOTAL DELIVERY $ 2,305
$$ DELIVERY BY FISCAL YEAR 1998/99 1999/00  2000/01
Total Program $2.14B $2.83B $2.3B

YTD 1s Voted or RTL accomplished

Annual Plan number includes projects with approved time extensions
* Future vear advanced projects not included in YTD Actual number

Current Yr = Originally programmed in Current Year

Prior Yr = Originally Programmed in Prior Year
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Dollars in Millions
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STIP, SHOPP PROGRAM
CTC Quarterly Report - Q4 FY 00/01

Actual versus Planned Delivery

SHOPP Plan
———————————————————— —&— STIP Delivery
— — — STIP Planned
—&— SHOPP Delivery
— — — SHOPP Planned
STIP Plan

1st Qtr 2nd Qtr 3rd Qtr 4th Qtr
2000/01 Fiscal Year

SHOPP Plan

—&— STIP Delivery
— — — STIP Planned
—#— SHOPP Delivery

STIP Plan - — — SHOPP Planned

1st Qtr 2nd Qtr 3rd Qtr 4th Qftr
2000-01 Fiscal Year

Comparative Delivery by Fiscal Year

FY 98/99 FY 99/00 FY 00/01
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RIGHT OF WAY
CTC Quarterly Report - Q4 FY 00/01

SUMMARY OF FY 00/01 RIGHT OF WAY ALLOCATION
(Expenditures thru 4th Quarter)
(Dollars in Millions)

Total Fiscal Year Planned Expended
Budgeted Thru 4th Qtr Thru 4th Qtr

Major Capital Projects Total $153 153 $136
Fund Reservation

Minor Project, etc. 5 5 6

Post-Certification 20 20 20

Hardships 7 7 2
Damage to property 10 10 4
TOTALS $195 $195 $168
CAPITAL OUTLAY FYTD Planned  EYTD Actual

Allocation $195 $195

Expenditures to Date $195 168

Remaining Allocation $0 $27

% Expenditures to Allocation 100.0% 86%
4th QTR COMPARISON FY 98/99 FY 99/00 FY 00/01

Allocation $180 $200 $195

Expenditures to Date 180 200 $168

Remaining Allocation $0 $0 $27

% Expenditures to Allocation 100% 100.0% 86%
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Dollars in Millions
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RIGHT OF WAY
CTC Quarterly Report - Q4 FY 00/01

Summary of Right of Way Allocations

Expenditures thru 4th Quarter

Expended thru 4th Qtr Planned thru 4th Qtr Total FY Budgeted

ElMajor Capital Projects BFund Reservation O Damage to Property

4th Quarter Comparison

FY 98/99 FY 99/00 FY 00/01

Expenditures B Remaining Allocation
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Et SEISMIC SAFETY RETROFIT PROGRAM

CTC Quarterly Report - Q4 FY 00/01
(oftrans

SEISMIC RETROFIT OF HIGHWAY BRIDGES

Total
(Dollars ir. Millions) Contract Retrofit Capital Percent Total
VALUE OF PROJECTS Awarded Completed Planned Awarded * Planned **
Phase 2 Bridges 704 616 1,000 70% 1,350
Contract Retrofit Total Percent
NUMBER OF BRIDGES Awarded Completed Planned Completed
Phase 2 Bridges 1138* 1,133 1,155 98.1%

SEISMIC RETROFIT OF TOLL FACILITIES
Number of Current  Begin Construction Retrofit Complete Total Cost

Toll Bridge Facility Projects Status Planned Current Planned Current  (in Millions)

SF-Oakland Bay (SFOBB) :

-- New East Bay Spans™** 4 Design  Wnt-01 Fall-01 Wnt-04 see below  $2,602
WB Roadway Fall-05****
EB Roadway Spr-Q7****

-- West Bay Spans, Appr. 8 UC/Design Spr-94 Spr-94 Fall-03 Sum-08 704
& Yerba Buena Island TBD = To be determined Subtotal SFOBB $3,306

Benicia-Martinez 2 ucC Spr-97 Spr-98  Sum-99 Wnt-02 $190
San Mateo-Hayward*** 3 Complete Spr-97  Sum-97  Fall-99 Spr 00 190
Richmond-San Rafael 1 ucC Fall-97 Fall-00 Fall-00  Spr-05 665
Carquinez (Eastbound) 1 uc Sum-97  Spr-98 Wnt-99  Fall-01 125
Vincent Thomas 1 Complete Spr-97 Spr-97 Wnt-99  Spr 00 62
San Diego-Coronado 4 uc Sum-97  Fall-97 Fall-99 Wn-02 105
UC = Under construction Subtotal Non-SFOBB $1,337

Total Cost Estimate $4,643

* Measure of retrofit contracts, excluding mitigation contracts
** Includes support cost

*** Data does not include landscape mitigation contract.

**** East span roadway - dates open to traffic.

NOTES:

- Summer (Sum) = Jul-Sept or first quarter of fiscal year; Fall = Oct-Dec or second quarter of fiscal year:
Winter (Wnt) = Jan-Mar or third quarter of fiscal year; Spring (Spr) = Apr-Jun or fourth quarter of fiscal year
Retrofit of the Westbound Carquinez Bridge will be a new bridge constructed from Regional Measure 1.

Planned - original milestone target dates.
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Et SEISMIC SAFETY RETROFIT PROGRAM

CTC Quarterly Report - Q4 FY 00/01
ottrans

PHASE 2 SEISMIC RETROFIT SUMMARY

1,133 ( 98.1%) Projects Completed
to Date

1,155 Projects Total
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Bridges Completed - . . Current Completion of Remaining Bridges

Phase 2 has eighteen bridges remaining in various stages of design and four bridges are

under construction. The remaining Phase 2 projects in design include the most complex
and costly structures to be constructed over a longer period of time.

For the toll bridge program, there are twelve retrofit and one mitigation contract on
non-SFOBB toll bridges. Of the twelve retrofit contracts, eight are completed, and four
are under construction.

The SFOBB consists of the West and East spans. The SFOBB West span
currently has a total of eight contracts. Four contracts are completed, three are under

construction, and one in design.

The SFOBB East span received a "Record of Decision" on July 11, 2001 appoving the
environmental document for replacing the East span. The East span has three major
construction contracts. Of the three contracts, one was advertised on July 16, 2001
and the others are in design.
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AB1740 RETROFIT SOUNDWALL PROGRAM
CTC Quarterly Report - Q4 FY 00/01

a/trans
RETROFIT SOUNDWALL PROGRAM SUMMARY
Total Program to Date Contract Percent Total Percent Total
Awarded Awarded Completed Completed Planned
VALUE OF PROJECTS $1,446 0.6% $1.446 0.6% $226,000
(Dollars in Thousands)
Total Program to Date Contract Percent Total Percent Total
Awarded Awarded Completed Completed Planned
NUMBER OF LOCATIONS 2 3.2% 2 3.2% 63

00/01 FY RETROFIT SOUNDWALL MILESTONES COMPLETED

Year to Date % Annual
Milestones Completed Actual Planned Act/Plan Planned Advanced
Environmental (PAED) 25 27 93% 27 7
Right of Way Certification 3 3 100% 3 7
Ready to List (RTL) 2 2 100% 2 8
Construction Completion (CCA) 0 0 na 0 0
Soundwall Milestones 30 32 94% 32 22

To date, a total of twelve locations ( 19%) have been delivered. A total of $35 million in funds ( 16%) have
been allocated. Two locations have been completed.

In the 4th quarter, 10 locations were delivered. 7 in D-7, and 1 each in D's 4, 10 and 12.

It is anticipated that another 25 locations will be delivered in the 01/02 fiscal year.
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RETROFIT SOUNDWALL DELIVERY
CTC Quarterly Report — Q4 FY 00/01
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Division of Construction
CONTRACT ADMINISTRATION

Gftrans CTC Quarterly Report - Q4 FY 00/01
(Dollars in Millions)
ESTIMATES PROCESSED (during the quarter) | Q100/01 | Q200/01 | Q300/01 | Q400/01 |
Proposed Final Estimates (PFE)
Total number processed 162 189 157 106
Total value of processed for payment $158 $418 $320 3443
Percent PFE processed within 60 days® 86 79 75 75
Final Estimates (FE)
Total number processed 194 194 196 143
Total value of processed for payment $455 $410 $627 $387
Percent FE processed within 240 days® 61 67 74 79

CONTRACTS WITH CLAIMS (on last day of quarter)b

Total number of completed contracts 640 605 601 623
Total contract allotment $2,683 $2,554 $2,513 $2.574
Total value of claims 3195 $209 $214 $212
Claims as a percent of total contract allotment 7 8 9 8

CONTRACTS IN ARBITRATION (on last day of quarter)°

Total number of arbitration cases 95 99 87 76
Total contract allotment $700 $810 $898 $739
Total value of claims filed in arbitration $103 $115 $125 3103
Filing as a percent of total contract allotment 15 14 14 14

ARBITRATION PAYMENTS (during the quarter)

Nurmber of payments processed - 10 4 5 6

Total value of payments processed $1.1 $0.2 30.8 $7.0

Total contractor's arbitration filed amount 33.0 $0.6 $2.5 $24.0
~ Payments as a percent of arbitration filed amount 37 33 32 29

a Percent PFE processed within 60 days = Delivered-on-time rate % (see attached graphs)
Percent FE processed within 240 days = Delivered-on-time rate % (see attached graphs)

b Proposed Final Estimates to which the Contractor has responded with a claim(s) and are prior to any
arbitration being filed.

c A Contractor may file for arbitration 240 days after project acceptance, or within 180 days after final
determinations on claims have been made. Contractors must file within 90 days after the Department makes a
final determination on claims or lose opportunity for arbitration (Contractors have 180 days to file on contracts
that were approved prior to January 1, 1999.)
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Division of Construction
CONTRACT ADMINISTRATION
altrans CTC Quarterly Report - Q4 FY 00/01

PFE Backlog Status and PFE Performance
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Division of Construction
CONTRACT ADMINISTRATION

altrans CTC Quarterly Report - Q4 FY 00/01
(Dollars in Mitlions)
CONTRACT STATUS | Q100/01 | Q200/01 | Q300/01 | Q400/01 |
Ongoing Contracts (on last day of quarter)
Total number of contracts with ongoing work 739 681 670 754
Allotted value of contracts with ongoing work $4,147 $4,847 $5,348 $5,243
After Acceptance (on last day of quarter)®
Total number of contracts accepted 1,237 1,271 1,214 957
Allotted value of contracts accepted $3,656 $3,831 $3,725 $3,474

PRODUCT DELIVERY

New Construction: Centerline Miles 2 7 18 24
New Construction: Lane Miles 30 31 119 123
New Construction: Structures 8 41 48 25
Reconstruction: Lane miles 21 75 163 67
Reconstruction: Structures 22 34 35 45
New HOV: Lane Miles 18 0 0 11
Operations: Lane Miles 87 348 519 55
Rehabilitation: Lane Miles 191 952 659 545
Preservation: Lane Miles 1,014 1,237 1,453 143
Lardscaping: Acres 888 ; 452 917 650
Sound Wall: Miles 4 6 11 5

a Contracts that have been accepted yet close-out activities (such as claims) have not been completed. Contracts
in arbitration are not included.
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Division of Construction
CONTRACT ADMINISTRATION
CTC Quarterly Report - Q4 FY 00/01

Contract Status
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aftrans

(Dollars in Thousands)
STIP Support Expenditures*

Environmental

Design

Right of Way

Ccnstruction

STIP Support Expenditures

(Dollars in Thousands)

SHOPP Support Expenditures*
Environmental

Design

Right of Way

Construction

SHOPP Support Expenditures

(Dollars in Thousands)

Combined STIP/SHOPP Support”

CAPITAL SUPPORT
CTC Quarterly Report - Q4 FY 00/01

Ervironmental

Design

Right of Way

Construction

Combined STIP/SHOPP Support

*

and toil.

** Lag between planned and actual expenditures due, in part, to staffing up issues and ramping up of

Year To Date Annual
Actual** Plan Earned Plan
65946 % 52,604 $ 50,960 $ 52,604
76,054 137,191 83,395 137,191
22,746 35,711 12,867 35711
76,178 69,642 58,346 69,642
240924 $ 295148 $ 205568 § 295148
Year To Date Annual
Actual** Plan Earned Plan
23,513 % 20171 $ 21009 $ 20,171
107,797 160,553 130,927 160,553
8,185 14,981 12,861 14,981
118,739 143,998 116,063 143,998
258,234 § 339703 $ 280,860 $ 339,703
Year To Date Annual
Actual** Plan Earned Plan
89,459 3 72775 % 71969 $ 72,775
183,851 297,744 214,322 297,744
30,931 50,692 25728 50,692
194,917 213,640 174,409 213,640
499158 $ 634,851 $ 486,428 $ 634,851

contracting out. Additionally, planned number includes contracting out PYEs.

Page 13
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Dollars in Thousands

Dollars in Thousands
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CAPITAL SUPPORT
CTC Quarterly Report - Q4 FY 00/01

2000/01 STIP Support - Planned / Actual / Earned

"
o

Qtr 1 Qtr 2 Qir3 Qtr 4
—o— STIP Plan —#&8— STIP Actual —&— Earned

2000/01 SHOPP Support - Planned / Actual / Earned

Qtr 1 Qtr 2 Qir 3 Qtr 4

—o— SHOPP Plan —8— SHOPP Actual —a— Earned
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a/trans

## STIP Milestones Achieved
Environmental Document

Ready to List (RTL)**

RW Certification

Construction Contract Acceptance

STIP Milestones Achieved

#t SHOPP Milestones Achieved
Env ronmental Document

Ready to List (RTL)™

RW Certification

Construction Contract Acceptance
SHOPP Milestones Achieved

## Combined Milestones Achieved

Environmental Document

Ready to List (RTL)™

RW Certification

Construction Contract Acceptance
Combined Milestones Achieved

CAPITAL SUPPORT

CTC Quarterly Report - Q4 FY 00/01

Year To Date

Actual
54
45

36
21

156

Plan
89
47
51
28

215

Year To Date

Actual
101
117
110
146
474

Plan
150
135
128
187
600

Year To Date

Actual
155
162
146
167
630

Plan
239
182
179
215
815

Advanced
Deliveries

[¢,]

i O O,

Advanced
Deliveries
12
13
8
18
51

Advanced
Deliveries
17
18
17
23
75

Annual
Plan
89
47
51

28
215

Annual
Plan
150
135
128
187
600

Annual
Plan
239
182
179
215
815

** This number represents the capital improvement projects that Caltrans is developing to deliver the programmed

commitments.
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CAPITAL SUPPORT
CTC Quarterly Report - Q4 FY 00/01

2000/01 STIP Milestone Trend

Qtr 1 Qtr2 Qtr 3 Qtr4

—&— STIP % actual to Plan 99/00 —&— STIP % actual to Plan 00/01

2000/01 SHOPP Milestone Trend
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—&— SHOPP % actual to Plan 99/00 —#8— SHOPP % actual to Plan 00/01
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INTERCITY RAIL

CTC Quarterly Report - Q4 FY 00/01

Average Plan Percent
RIDERSHIP Actual Dail? Projection  Difference
July 2000 thru June 2001
CAPITOL 1,030,837 2824 800,050 29%
PACIFIC SURFLINER (all service) *| 1,661,704 4,553 | 1,751,612 -5%
SAN JOAQUIN | 710,833 1947 717,236 1%
00/01 Totals 3,403,374 9,324 |
July 1999 thru June 2000
CAPITOL 684,334 1,875
PACIFIC SURFLINER (all service) *| 1,567,318 4,294
SAN JOAQUIN 671,295 1,839
99/00 Totals 2.922,947 8,008
FINANCIAL PERFORMANCE Actual Results Business Plan Projection
(Dollars in Thousands) Revenues Expenses Fargbox Revenues Percent Fa’e‘? ox
Ratio ** Difference | Ratio
July 2000 thru May 2001
CAPITOL $ 10159 $ 25016 41% $ 8963 13% 34%
PACIFIC SURFLINER (all service) * 27,401 51,929 53% 25,521 7% 45%
SAN cOAQUIN 17,902 39,824  45% 17,404 3% 42%
00/01 Totals $ 55462 $ 116,769 47% 5
July 1999 thru May 2000
CAPITOL $ 7,703 $ 23135 33%
PACIFIC SURFLINER (all service) *| 24,380 51,356  47%
SAN JOAQUIN 16,273 38,285 43%
99/00 Totals $ 48356 $ 112,776 43%

Includes Srate-supported and AMTRAK (basic system) share of all trains

Total Farebox (revenue/expense) Ratio is the average for all three corridors

Reflects combination of projections for portions of two Federal Fiscal Years (July-September and October-June)
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INTERCITY RAIL

' CTC Quarterly Report - Q4 FY 00/01
Gftrans

Ridership Comparison Financial Performance
1,750,000 Comparison
1,500,000 $125,000
1,250,000 » $100,000 Farebox
1,000,000 E $75.000 Ratios
¥ 750,000 »
4§ 500,000 3 $50.000
(£ 250,000 £ $25,000
0 $0
Jul 2000 - Jun Jul 1999 - Jun Jul 2000 - May Jul 1999 - May
2001 2000 2001 2000
O Capitols ® Pacific Surfliners
. ERevenues RMExpenses
0O San Joaquins

Ridership and Financial Performance

Capitol Corridor - May 2001, with ridership of 96,961 passengers, set a new single-
" month high for the third consecutive month. Overall, fourth quarter ridership was up
31.3% over the previous year. Total ridership for FY 2000/01 exceeded one million for
- the first time, with an increase of 50.6% over FY 1999/2000. This exceeded the
business plan projection for the year by 29%. Through May 2001, fiscal year revenues
| and expenses were up 31.9% and 8.1% respectively, resulting in a farebox ratio of
40.6%, up from 33.3% the year before.

Pacific Surfliner Route — Total ridership for FY 2000/01 increased 6.0% over the prior
year, but it fell short of the plan projection by 5%. Fiscal year revenues through May
i were up 12.4%, while expenses only increased 1.1%. The resulting FY-to-date farebox
ratio of 52.8% is a substantial improvement over the 47.5% ratio during the same period
i last year.

. San Joaquin Route — After a long period of stagnation, San Joaquin ridership finally
began showing significant gains in December 2000. From December through June
ridership increased by 9.6%, and total ridership for FY 2000/01 increased 5.9% over the
prior year, coming within one percent of the plan projection. Fiscal year revenues

i through May 2001 were up 10.0%, while expenses were up only 4.0%, resulting in a
farebox ratio increase to 45.0% from 42.5% the previous year.

Capital Project Delivery
STIP Projects Capital Project Delivery
$40
o $35 A total of 18 projects and $37.634 million in State|
5 330 funds were programmed for delivery in the 2000-
= $25 2001 year in the 1996, 1998, and 2000 STIPs.
=
'E $20 As of June 30, 2001, 15 of those projects were !
g 815 allocated a total of $26.479 million. This
g $10 includes two projects totaling $.594 million that
< 35 were funded throught RTIP. ‘
$0
O Programmed @ Allocated
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BUDGETS PROGRAM

CTC Quarterly Report - Q4 FY 00/01
Appropriation vs. Program/Allocation

Objective:
+ To evaluate the effectiveness in allocating available funding. To measure
and compare the actual allocations to the planned program and to available

funding.

Measure:

« The appropriation level is consistent with the enacted 2000/2001 Budget.
Allocations represent CTC votes, emergency project funding (G-11), and project
allocations processed under the Department's delegated authority.

Result:

«  The 2000/01 program level was delivered within the existing budget authority.

Background:

« Due to the timing of the Governor's Budget, appropriation levels are built nine months
prior to the enactment of the budget. Therefore, discrepancies between the
appropriation and program levels may exist.

» The charts for Capital Outlay and Local Assistance reflect highway transportation
projects only.

+ Rail and Mass Transportation includes Local Mass Transit and Intercity Rail
Capital Projects.

» The Local Assistance allocation includes $952 million for non-STIP projects.

« For Capital Outlay, $195 million of Right-of-Way is included in the budgeted,
programmed, and voted totals.
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BUDGETS PROGRAM
CTC Quarterly Report - Q4 FY 00/01

2000/2001 Appropriation vs. Program and Vote

Amounts
2,500,000 S : -z
2,000,000 =
1,500,000 = = W Budget Authority
- B Program Amount
1,000,000 M VVote Amount
500,000 s 2
0
Rail & Mass Local Capital
Transportation Assistance Outlay
Analysis:

«  CTC Resolution FM-01-01, approved at the July 2001 meeting, moved $35 million in state funds
from Lccal Assistance to Mass Transportation. CTC Resolution FM-01-02 moved $17 million
in federal funds from Mass Transportation to Local Assistance.

- For the Rail Program, the allocation amount was increased during the May CTC vote by $38 million

because of the Santa Barbara/Cupertino Siding, the San Luis Obispo Centralized Traffic Control,
and the San Jose/Oakland Improvement Projects.

«  During the fourth quarter, there were only minimal changes to the voted and programmed amounts
for current year because Local Assistance projects were allocated from prior year funding.
Prior year furding is being used to better align the Program with the current year's
Local Assistance budget. Prior year allocations total $230 million.

«  The Capital Cutlay vote amount is $523 million less than the programmed amount for the year.

SHOPP Amendment 00H-109 dated June 29, 2001 removed approximately $ 250 million
state and federal programmed projects from FY 2001/02 to future FYs.
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CONTRACT ADMINISTRATION AND CLAIMS EXPOSURE

APPENDIX

Division of Construction

CTC Quarterly Report - Q4 FY 00/01
Century Freeway (Route 105) tracking of CTC Resolution G-96-22

The Department is authorized by G-96-22 Resolution to consolidate the available contingency balances on the Century Freeway
(Route 105) corridor projects for purposes of resolving claims within the corridor. The following chart reports the claims settled

and paid utilizing this authority.
Current Dollars D.ollars. Claim dollars
Comgieted L claimed in , ,
Contract EA's Contract. palq n arbitration pa‘.d from Clanm
with claims on Aliotment in clalm (Prayer Update/Status contingency | Resolution
9/96 dollars | resolution(| balance fund | Completed
($1000) $1000) ($1000) ($1000)
1 07-0C7394 707 118 257]Arbitration closed by Contractor 1/97 0 Yes
2 07-0C7444 12,316 1,555 1,886 | Arbitration 1,300 No
3 07-0C7574 1,260 30 0{Chief Engineer determination 0 Yes
4 07-0C7604 19,176 3 1,327|Arbitration decision Memo 10/21/97 0 Yes
5 07-0€0104 37,409 19,566 19,566 | Arbitration decision Memo 5/14/98 10,7089 Yes
6 07-0€0234 19,893 1,896 1,142 Arbitration decision Memo 7/21/98 1,301 Yes
7 07-0€0244 82,970 6,624 1,350|DRB Settlement 0 Yes
8 07-0€0284 136,804 239 O|District Settlement 0 Yes
9 07-0€0324 35,775 3,295 0|Chief Engineer determination 0 Yes
10| 07-060334 73,995 446 10,677 |Mediation determination 3,460 Yes
11} 07-060354 24,559 415 2,977 |Arbitration 150 Yes
12| 07-060374 82,656 0 O|Chief Engineer determination 0 Yes
13| 07-060384 83,737 43 1,162|Arbitration 0 No
14| 07-110244 3,435 963 0{Chief Engineer determination 800 Yes
151 07-113284 704 79 0|Chief Engineer determination 0 Yes
16| 07-114224 1,814 696 O}Legal Settlement Agreement 175 Yes
17| 07-114244 1,767 253 O[Chief Engineer determination 219 Yes
18| 07-114254 1,753 625 O[Chief Engineer determination 0 Yes
19| 07-114284 2,028 334 O|Chief Engineer determination 280 Yes
20 07-118144 10,364 471 0{Chief Engineer determination 105 Yes
211 07-1'8164 1,198 208 O0jChief Engineer determination 171 Yes
22 07-1"8184 1,851 134 O|Chief Engineer determination 54 Yes
23} 07-1-9954 1,661 28 O|District Settlement 0 Yes
241 07-1-2584 3,746 1 0|District Settlement 0 Yes
Total $641,578 $38,022 340,344 $18,724
251 07-118174 (1) 1,943 328 0]Chief Engineer determination 215 Yes
261 07-118194 (1) 1,380 320 O|Legal Settlement Agreement 325 Yes
27| 07-11€994 (1) 9,645 874 528|Arbitration Settlement 874 Yes
MTA Totals $12,968 $1,522 528 $1.414
| | TOTALS | s$654546] $39,544] $40,872] ] $20,138]
Note: Contingency balance of corridor fund:
{1) 100% fundzd by MTA - (MTA not contributing money) Original contingency fund balance 23,261
In addition. MTA has not contributed funds on several Dollars paid from fund 20,138
projects, including G7-007604 ($2,244,257). Balance of contingency fund $3,123
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