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ISSUE 
On May 3, 2001, the California Transportation Commission (Commission) allocated 
$10,000,000 in Proposition 116 funds under Resolution BFP-00-12 to the Sacramento Regional 
Transit District (Sac RT) for the South Sacramento Light Rail Extension project.  Final closeout 
of the project has been delayed due to several unforeseen reasons, including two significant 
construction contractor claims, and one utility company claim, filed against Sac RT. 
 
A time extension was previously granted extending the deadline for project completion from 
June 4, 2004 to February 28, 2006.  Sac RT is involved in four lawsuits, two of which are 
expected to be resolved within 12 months.  The other two are currently stayed as a result of the 
plaintiff’s bankruptcy filing and is awaiting a decision from the Bankruptcy Court.  An 
additional twenty (20) month extension is now requested, from February 28, 2006 to October 28, 
2007. 
 
RECOMMENDATION 
The Department of Transportation recommends approval of this time extension request. 
 
BACKGROUND 
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local 
Assistance Projects, adopted by the Commission on August 18, 1999, stipulates that the 
Commission may extend the deadline for a project completion if it finds that an unforeseen and 
extraordinary circumstance beyond the control of the responsible agency has occurred that 
justifies the extension.  The extension will not exceed the period of delay directly attributed to 
the extraordinary circumstance and will in no event be for more than twenty months.  The 
Commission applied these requirements to projects funded by the Proposition 116 program. 

“Caltrans improves mobility across California” 
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