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The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment. 

 
Project #77 – Route 94; complete environmental studies to add capacity to Route 94 corridor, 
downtown San Diego to Route 125 in Lemon Grove in San Diego County. Amend application 
to: 

• Update project schedule. 
 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
 
The project is to increase capacity and operational efficiency of Route 94 from downtown       
San Diego to Route 125 in Spring Valley.  Currently, only the Alternative Analysis has been 
approved.  The Alternative Analysis is to provide a thorough study of several alternative 
approaches to providing capacity enhancements.  Study alternatives include, but are not limited 
to, reversible lanes, additional travel lanes (HOV and mixed flow), auxiliary lanes, and access 
improvement modifications.  The environmental report/study will further evaluate the design 
alternatives from the Alternative Analysis. 
 
In 2002, San Diego Association of Governments (SANDAG) began development of an 
additional tax ordinance for transportation in the region, Transnet II.  At the same time, 
SANDAG took the opportunity to study in greater detail both HOV lane needs and the 
development of Bus Rapid Transit routes throughout the region.  As SANDAG’s studies 
impacted the Route 94 alternative study, the decision was made to postpone further work on the 
Alternative Analysis until final decisions were made by SANDAG. 
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In November 2005, the San Diego voters passed Transnet II.  With the Transnet II funds now 
available, interest in the Alternative Analysis has resumed with SANDAG identifying several 
projects along the Route 94 corridor.  The Department, working in conjunction with SANDAG, 
is now able to resume the Alternative Analysis study with greater knowledge of future 
improvements needed in the region and can proceed towards starting the environmental process. 
 
A concurrent re-allocation request is under Reference No. 2.6e.(1). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #77 as follows: 
 
Revises: 

 350,000  30,000  Proposed400,000      400,000 20,000
Change 0

350,000 30,000
Future
Existing 400,000 400,000 20,000

46,000   440,000 24,000 370,000 10,000
0   

Proposed450,000 4,000  6,000   
0 0 0 0

46,000   
Change 0 0  0   

440,000 24,000 370,000 10,000
Total
Existing 450,000 4,000  6,000   

   20,000  10,000Proposed 30,000      30,000
Change 0

20,000 10,000

 
CMAQ
Existing 30,000 30,000

 6,000 6,000  Proposed 16,000   6,000   10,000 4,000
Change 0

6,000 6,000
TCRP - Proposed
Existing 16,000 6,000 10,000 4,000

4,000       4,000    

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP - Committed
Existing 4,000 4,000 4,000

Description:

California Department of Transportation
Same
Route 94; complete environmental studies to add capacity to Route 94 corridor, downtown San Diego to Route 125 in 
Lemon Grove in San Diego County.

Lead Agency:
Implementing:

Change
Proposed

0
4,000

05/06 10/11
11/12

77  $    20,000 
Phase 1
Phase 2

San Diego 11
County District BREF TCRP

Phase 3
Phase 4

11/12
14/15
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TCRP AMENDMENT TAA-06-10 
 

Location Map 
 

 

Project Limits

TCRP #77 
 
Description: Route 94; complete environmental studies to add capacity to Route 94 corridor, 

downtown San Diego to Route 125 in Lemon Grove in San Diego County. 
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