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RECOMMENDATION 
 

The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the application amendment for Traffic Congestion Relief 
Program (TCRP) Project #128 described below. 
 
ISSUE 
 
The County of Shasta requests approval of the following Traffic Congestion Relief Program 
(TCRP) project application amendment for $2,726,000 in new TCRP funding. 

 
Project #128 – Airport Road; reconstruction and intersection improvement project.  Amend 
application to: 

· Program $189,000 in TCRP funds for Right of Way (R/W) and $2,578,000 for 
Construction. 

· Redistribute $36,000 in TCRP funds from Plans, Specifications, and Estimates (PS&E) to 
R/W. 

· Revise project scope. 
· Update project schedule and funding plan. 

 
BACKGROUND 
 
The project is to widen North Street/Airport Road from two-lanes to four-lanes from Riverside 
Avenue to Dersch Road and replace the Sacramento River Bridge. 
 
Completion of the environmental phase was delayed due to unusually long review times by 
resource agencies and the need for environmental studies that were not anticipated, most notably 



CHAIR AND COMMISSIONERS   Reference No.:  2.1c.(10) 
   April 26-27, 2006 
  Page 2 of 4 
 

extensive Phase II archeological excavations and reports.  Excavations were conducted over an 
18-month period and it took an additional 12 months to receive State Historical Preservation 
Officer approval. 

 
The project estimate has been updated based on the escalation of construction material costs.  
The redistribution of $36,000 from PS&E to R/W is to pay for utility relocations that are outside 
the limits of the bridge work being funded by the Highway Bridge Replacement and 
Rehabilitation Program. 
 
The original application included improvements of the intersection of Riverside Drive and North 
Street.  These improvements have been completed by the City of Anderson and are therefore 
removed from the scope of work for this project. 
 
A concurrent allocation request of $150,000 for PS&E is requested under Reference No. 2.6e.(2).  
 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #128 as follows: 
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Revises: 
 
 

 
07/08
05/06

 397 3 0  Proposed 400 3 0 0 397   0
179 (4)Change 0 (4) (175) 179 (175)
218 3 4218 175

790    450 20,000 210
(40)   

Proposed 21,450 210 840 400 20,000  
 70 8,020 0

830   
Change 8,050 0 10 20 8,020  

 380 11,980 210
Total
Existing 13,400 210 830 380 11,980  

   50   Proposed 50  50     
50Change 50 50

Existing 0

640   

STIP-RIP

Traffic Impact Fees
Existing 400 3 4 175

 175 17,025 160Proposed 18,000 160 640 175 17,025  
55 7,945

640
Change 8,000 55 7,945

120 9,080 160

  
HBRRP
Existing 10,000 160 640 120 9,080

0 0   Proposed 0   0 0   
(85) (2,682)Change (2,767) (85) (2,682)
85 2,682

 
TCRP-Proposed
Existing 2,767 85 2,682

2,578 47 150  
(36)

47 150 225 2,578   225

(DOLLARS IN THOUSANDS)

(36) 225 2,578 225 2,578

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP-Committed
Existing 233 47 47 186

Description:

County of Shasta
County of Shasta
Airport Road; reconstruction and intersection improvement project.

Lead Agency:
Implementing:

Change
Proposed

2,767
3,000

02/03
03/04

Shasta 2 128  $      3,000 
Phase 1
Phase 2

Completion (FY)

186

County District BREF TCRP

Phase 3
Phase 4 09/10

06/07
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TCRP AMENDMENT TAA-06-27 
 

Location Map 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
TCRP #128 

 
Description: Airport Road; reconstruction and intersection improvement project. 

 
 
 

Project Location 


