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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-27 for a 12-month time extension (to June 2007) for 
the Lincoln Avenue Double Track project described below. 

 
ISSUE: 
 
The Department will not be able to meet the project completion deadline specified in the STIP 
Guidelines and is requesting an extension, from June 2006 to June 2007, to allow sufficient time to 
complete the Lincoln Avenue Double Track project. 
 
BACKGROUND: 
 
On April 3, 2003, the Commission approved Resolution FP-02-60, allocating $7,809,000 in STIP 
funds for the Lincoln Avenue Double Track project (total funding for project $17,468,885).  This 
time extension request was made necessary by delays involving right of way acquisition, Public 
Utilities Commission approval, public outreach activities, need for redesign work, and problems 
with accommodating potential construction contract bidders.  The issues that caused the delay have 
been resolved.  The construction contract has been awarded, and construction work is underway.  
The project is scheduled to be completed by June 2007. 

 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may extend the deadline for 
project completion no more than one time and only if it finds that an unforeseen and extraordinary 
circumstance beyond the control of the responsible agency has occurred that justifies the extension.  
The extension will not exceed the period of delay directly attributed to the extraordinary 
circumstance and will in no event be for more than twenty (20) months. 

  
 “Caltrans improves mobility across California” 
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