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RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-07, extending the period of project allocation for the 
Fashion District Streetscape project (PPNO 07-3165) in the city of Los Angeles to June 30, 2008. 
 
ISSUE: 
 
A total of $1,065,000 is programmed in Fiscal Year 2006-07 for the City of Los Angeles’ (City) 
Fashion District Streetscape project. 
 
Before the Fashion District Streetscape project can be constructed, storm drain systems must be 
installed at the same location.  During the design phase in mid-2006, the City realized that the 
construction of the storm drains could only occur at night due to the highly commercial location of 
the storm drains.  In late 2006, the City began the permit process to obtain the necessary additional 
permits for nighttime work, causing the permits process to take longer than anticipated.  The City 
anticipates awarding a contract for the storm drain project by January 2008.  The estimated 
completion time for the storm drain project is five months once a contract is awarded. 
 
When the storm drain project is completed, the City will be ready to request an allocation and begin 
construction on the Fashion District Streetscape project.  The construction will be performed by the 
City’s own construction crews, thus the City will not need to advertise, bid, and award a construction 
contract.  A 12-month extension to the period of project allocation is being requested to extend the 
deadline from June 30, 2007 to June 30, 2008. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 

 


