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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-07-02 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve Resolution FA-07-02, allocating an additional $250,000 for one 
State Highway Operations and Protection Program (SHOPP) project identified below.   
 
ISSUE: 
 
Additional funds are needed for previously approved project in order to close out the contract. 
 
RESOLUTION: 
 
Resolved, that $250,000 be allocated from the Budget Act of 2005, Budget Act Items 2660-302-0042 
and 2660-302-0890 to provide additional funds for the project identified below. 
 

 
 

Project 

 
 

Dist-Co-Rte 

Original 
Vote/G11 
Amount 

Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 

1 04-Nap-29 $4,686,000  $5,387,000 $5,387,000 $250,000 $5,637,000 4.6% 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(2) Supplemental Funds for Previously Voted Projects Resolution FA-07-02 

 
$250,000 

Department of 
Transportation 

Napa 
04N-Nap-29 

29.3/32.8 

 
Near St. Helena, from York Creek Bridge 
to Bale Lane.  Roadway rehabilitation. 
 
Supplemental funds are needed to 
closeout project. 
 
 
 
 

 
128471 

04-0379C 
2005-06 

302-0042 
302-0890 

20.20.201.120 
SHOPP  

 

 
 
 
 

$618,000 
$4,769,000 

 
 

$5,387,000 
 

 
 
 
 

$29,000 
$221,000 

 
 

$250,000 
 

$647,000
$4,990,000

$5,637,000

 
RECOMMENDATION: 
The Department recommends that this request for $250,000 be approved to close out the 
construction contract. 
 

          
 
PROJECT DESCRIPTION: 
The project is located on Route 29 in Napa County near Saint Helena, from York Creek Bridge to 
Bale Lane.  Route 29 is used by the traveling public for commute and tourism purposes.  The project 
was to widen the roadway, rehabilitate the existing drainage system, improve three local 
intersections, extend an existing left-turn lane at Deer Park Road, upgrade existing metal beam guard 
rails, update geometric non-standard features, and overlay the pavement. 
 

Project Limits

Napa County 
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FUNDING STATUS: 
The project was voted in August 2005 for $4,686,000 and awarded in December 2005 for 
$5,387,000 using supplemental funds of $701,000.  The supplemental funds to award were approved 
at the December 2005 Commission meeting.  Field construction work was completed in March 2007.  
An additional $250,000 in supplemental funds is needed to finalize payment to the contractor and 
close out the contract.  This request for supplemental funds results in an overall increase of 4.6 
percent over the current allocation. 
 
REASONS FOR COST INCREASE: 
The project cost increase is due to unforeseen field conditions related to additional aerially deposited 
lead contamination (from vehicle emissions) and conflicts with existing utilities and drainage 
systems.  Contract Change Orders (CCO) were issued related to these items at an increased cost.  
Moreover, the additional CCO work delayed paving operations into the cooler winter months.  As a 
result, the roadway pavement type was changed to mitigate for cooler winter paving operations.  The 
change in pavement type resulted in a project savings that offset a portion of the cost of the CCOs. 
 
Because of the savings due to the change in pavement type, it was anticipated to have surplus 
contingency funds remaining after the CCOs were implemented.  However, the contractor submitted 
additional billings after contract acceptance for the CCO work on the utility conflicts and for costs 
due to delays and impact to contractor’s paving operations caused by the utility conflicts.  These 
billings have been analyzed and the Department has determined that some of the billings have merit.  
The contractor has agreed with the Department’s proposed settlement.  The amount exceeds the 
available funds to close out the construction contract. 
 
 
FUNDING OPTIONS 
OPTION A: Approve this request for supplemental funds, as presented above, for $250,000 to 

close out the current construction contract.  
 
OPTION B: Deny this request and allow the contractor to pursue contract claims through legal 

action.   
 
RECOMMENDED OPTION 
The Department recommends that this request of $250,000, as presented in Option A above, be 
approved to allow the current construction contract to be closed out. 
 


