
STATE OF CALIFORNIA                                                                  CALIFORNIA TRANSPORTATION COMMISSION 

Memorandum 
 
 
To: Chair and Commissioners Date: September 6, 2007 
 
 
 
From: JOHN F. BARNA, JR. Ref Number: 
 Executive Director Book Item 4.9 
  Information 
 
Ref: TRAFFIC CONGESTION RELIEF PROGRAM CASH FLOW ANALYSIS AND FULL 

FUNDING STATUS REPORT 
 

At the July 2007 California Transportation Commission (Commission) meeting, staff was directed 
to provide a cash flow analysis and an updated full funding status report for Traffic Congestion 
Relief Program (TCRP) projects. 
 
Cash Flow Analysis 
 
Attachment 1 shows that expected revenues include the final $602 million Proposition 42 transfer 
to the program; the $753 million General Fund loan repayment, in annual installments of $83 
million, as required by Proposition 1A; and future Tribal Gaming revenues. 
 
The cash flow for all existing TCRP allocations approved through June 30, 2007 is provided along 
with cash projections for future allocations, anticipated to be just over $1 billion in FY 2007-08, as 
identified by the lead applicant agencies in the April 2007 Progress Report.  Also included are cash 
drawdowns for the repayment of previously approved Letters of No Prejudice (LONPs). 
 
Attachment 1 shows that if allocations are not limited to the level of expected revenues, which for 
FY 2007-08 are $685 million but are only $83 million for FY 2008-09, a negative cash balance 
would result by the end FY 2008-09.  In addition, due to the continued uncertainty of Tribal 
Gaming revenues, it may be prudent to be conservative in approving allocations. 
 
Full Funding Status Report 
 
Commission and Department of Transportation (Department) staff were asked to provide the 
Regional Transportation Planning Agencies (RTPAs) an opportunity to review the funding status 
list presented at the July meeting and to provide their comments.  Department staff contacted the 
lead/implementing agencies and, based on their review responses, prepared the attached updated 
full funding status report. 
 
Of the 65 projects still to receive an allocation of TCRP funds, 40 currently report non-TCRP fund 
sources to be fully committed (Attachment 2).  The remaining 25 TCRP projects are not yet fully 
funded (Attachment 3).  The Commission can only allocate to those phases that are fully funded. 
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  Total New
 Priors *  FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 Beyond Revenues
Beginning
Balance $3,079,900 $1,242,407 $285,098 ($368,242) ($625,408) ($610,930) ($486,058)

Prop 42 $377,778 $224,222 $224,222
TDIF $82,678 $82,678 $82,678 $82,678 $82,678 $331,610 $745,000 GRAND
Tribal Gaming $86,000 $100,000 $100,000 $196,000 $482,000 TOTAL
TOTAL $3,457,678 $1,549,307 $367,776 ($199,564) ($442,730) ($428,252) $41,552 $1,451,222 $4,908,900

  Total New
 Priors  **  FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 Beyond Expndtures
Existing 
Allocations $2,215,271 $943,340 $313,586 $56,617 $4,875 $4,278 $4,075 $1,326,771  

Future 
Allocations $272,555 $422,432 $359,579 $163,325 $53,528 $28,164 $1,299,583

LONPs $48,314 $9,648 $57,962 GRAND
Savings  $9,313 $9,313 TOTAL
TOTAL $2,215,271 $1,264,209 $736,018 $425,844 $168,200 $57,806 $41,552 $2,693,629 $4,908,900

BALANCE $1,242,407 $285,098 ($368,242) ($625,408) ($610,930) ($486,058) ($0)   

* Commission approvals and allocations are through June 2007.
** Prior Expenditures through June 30, 2007 - as reported by the Department.

*** Projected cash flows from responses by applicant agencies to the April 2007 Progress Report.

Projected Available Revenues ($1,000s)

Projected Cash Expenditures ($1,000s) ***

(as of June 30, 2007)

Traffic Congestion Relief Program 
Cash Flow
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Project Implementing Total Total Existing Future TCRP Allocations by Fiscal Year Future TCRP Allocations by Component Committed Other 

# Dst CO Title Agency Project
Cost

TCRP for 
Project

TCRP
Allocations LONPs       FY 2007-08 FY 2008-09 FY 2009-10 Beyond PA&ED PS&E R/W CON CMIA Non-TCRP 

funds
(Needs

in $)
(% of 
Total)

2 04 ALA Alternate Project; Aquire rail line 
for BART to San Jose SCVTA  $             35,000 35,000$           -$              -$           -$              35,000$        -$             -$             -$              -$              35,000$        -$              -$                 -$                 -$                 0%

7.2 04 SCL CalTrain to Gilroy SCVTA  $             45,000 33,000$           -$              5,270$        27,730$        -$              -$             -$             70$               3,600$          1,600$          27,730$        -$                 12,000$           -$                 0%

11 04 ALA SF Bay Southern Xing; 
feasibility & financial studies MTC  $               5,000 5,000$             3,119$          -$           1,881$          -$              -$             -$             1,881$          -$              -$              -$              -$                 -$                 -$                 0%

12.2 04 CC Hercules Train Station Project City of Hercules  $             32,500 3,000$             100$             2,200$        700$             -$              -$             -$             600$             1,600$          350$             350$             -$                 29,500$           -$                 0%

16.2 04 CC SR-4 East Widening from 
Loveridge to Somersville CCTA  $           124,700 14,000$           -$              -$           14,000$        -$              -$             -$             -$              -$              -$              14,000$        -$                 110,700$         -$                 0%

18 04 MRN Route 101 Novato Narrows 
Freeway Upgrade Department  $           202,799 16,500$           5,600$          -$           -$              -$              -$             10,900$       -$              -$              -$              10,900$        82,400$           103,899$         -$                 0%

26 04 ALA Livermore Valley Siding SJRRC  $               6,500 1,000$             -$              -$           -$              1,000$          -$             -$             -$              -$              -$              1,000$          -$                 5,500$             -$                 0%

31 04 ALA Route 580 eastbound HOV Lane 
Project

ACCMA /
Department  $           153,869 25,000$           7,000$          -$           18,000$        -$              -$             -$             -$              -$              -$              18,000$        72,200$           56,669$           -$                 0%

32.4 01 HUM NCRA; upgrade rail line to class 
II or III standards. NCRA  $               5,000 5,000$             2,916$          -$           2,084$          -$              -$             -$             -$              -$              -$              2,084$          -$                 -$                 -$                 0%

32.5 01 HUM NCRA; environmental 
remediation projects. NCRA  $               4,170 4,100$             1,435$          -$           2,365$          300$             -$             -$             -$              300$             -$              2,365$          -$                 70$                  -$                 0%

32.7 01 HUM NCRA; local match funds NCRA  $             10,400 1,800$             -$              -$           -$              1,800$          -$             -$             -$              -$              -$              1,800$          -$                 8,600$             -$                 0%

39 07 LA Route 405; add northbound HOV 
over Sepulveda Pass Department  $           950,000 90,000$           42,000$        -$           -$              -$              48,000$       -$             -$              -$              -$              48,000$        730,000$         130,000$         -$                 0%

41.2 07 LA HOV Lanes on Rte 5 from Rte 
170 to Rte 118 Department  $           310,833 40,304$           34,142$        -$           -$              6,162$          -$             -$             -$              -$              -$              6,162$          -$                 270,529$         -$                 0%

42.1 07 LA I 5 Widening - Orange County 
Line to Route 605 Department  $        1,155,285 125,000$         6,000$          -$           119,000$      -$              -$             -$             -$              -$              119,000$      -$              387,000$         643,285$         -$                 0%

43 07 LA Route 5; improve Carmenita 
Road Interchange Department  $           251,500 71,000$           290$             -$           70,710$        -$              -$             -$             -$              -$              70,710$        -$              -$                 180,500$         -$                 0%

47 07 VEN Route 101; California Street off-
ramp in Ventura County. San Buenaventura  $             15,000 15,000$           726$             -$           1,000$          13,274$        -$             -$             -$              1,000$          3,000$          10,274$        -$                 -$                 -$                 0%

51 07 LA Route 101/405; add auxiliary 
lane and widen ramp Department  $             52,708 21,000$           8,200$          1,790$        11,010$        -$              -$             -$             -$              -$              -$              12,800$        -$                 31,708$           -$                 0%

52 07 LA Rte 405;  add HOV & auxiliary 
lanes Department  $             63,159 25,000$           -$              9,648$        15,352$        -$              -$             -$             -$              -$              -$              25,000$        -$                 38,159$           -$                 0%

61 08 RIV Route 10; reconstruct Apache 
Trail Interchange Department  $             30,000 30,000$           1,222$          -$           678$             3,800$          -$             24,300$       678$             2,000$          1,800$          24,300$        -$                 -$                 -$                 0%

64.2 08 RIV Route 91 Auxiliary Lane Department  $             80,500 5,000$             -$              -$           5,000$          -$              -$             -$             -$              5,000$          -$              -$              71,440$           4,060$             -$                 0%

74.3 11 SD Pacific Surfliner; Maintenance 
Yard Department  $               3,010 3,010$             -$              -$           3,010$          -$              -$             -$             -$              -$              -$              3,010$          -$                 -$                 -$                 0%

74.7 11 SD Encinitas Grade-Separated 
Pedestrian Crossing(s) City of Encinitas  $               6,248 4,000$             1,248$          -$           -$              2,752$          -$             -$             -$              -$              -$              2,752$          -$                 2,248$             -$                 0%

74.9 11 SD Santa Margarita River Bridge 
and Double Track Department  $             42,700 23,007$           -$              -$           23,007$        -$              -$             -$             -$              -$              -$              23,007$        -$                 19,693$           -$                 0%

91 06 FRE Route 180 - Clovis Ave to 
Temperance Ave Department  $             97,691 20,000$           12,561$        -$           7,439$          -$              -$             -$             -$              -$              -$              7,439$          -$                 77,691$           -$                 0%

92 06 FRE San Joaquin Corridor; improve 
track & signals Department  $             20,771 10,000$           -$              -$           -$              10,000$        -$             -$             -$              -$              -$              10,000$        -$                 10,771$           -$                 0%

97.1 06 FRE Operational Improvements on 
Shaw Ave City of Clovis  $               2,510 1,600$             1,305$          -$           295$             -$              -$             -$             -$              -$              -$              295$             -$                 910$                -$                 0%

97.2 06 FRE Operational Improvements on 
streets near CSU, Fresno CSU Fresno  $               6,300 6,300$             5,902$          -$           398$             -$              -$             -$             -$              -$              -$              398$             -$                 -$                 -$                 0%

98 06 FRE Peach Avenue; widen to four-
lane City of Fresno  $             10,000 10,000$           650$             -$           2,300$          7,050$          -$             -$             -$              -$              2,300$          7,050$          -$                 -$                 -$                 0%

99.2 10 SJ Capacity Improvements Department  $             67,575 12,000$           -$              -$           -$              12,000$        -$             -$             -$              -$              -$              12,000$        -$                 55,575$           -$                 0%

102.3 05 SB Route 101 access; Advanced 
Traffic Corridor System Santa Barbara  $               1,350 1,032$             110$             -$           -$              922$             -$             -$             -$              -$              -$              922$             -$                 318$                -$                 0%

Unfunded

Tab 79 (4.9) Att 2.xls
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Project Implementing Total Total Existing Future TCRP Allocations by Fiscal Year Future TCRP Allocations by Component Committed Other 

# Dst CO Title Agency Project
Cost

TCRP for 
Project

TCRP
Allocations LONPs       FY 2007-08 FY 2008-09 FY 2009-10 Beyond PA&ED PS&E R/W CON CMIA Non-TCRP 

funds
(Needs

in $)
(% of 
Total)

Unfunded

110 10 STA SR-132 West Widening Department  $               2,784 2,000$             453$             -$           -$              1,547$          -$             -$             -$              1,547$          -$              -$              -$                 784$                -$                 0%

111 06 KIN Route 198 Expressway, Rte 43 
to Rte 99 Department  $           124,367 14,000$           853$             -$           -$              13,147$        -$             -$             -$              -$              -$              13,147$        -$                 110,367$         -$                 0%

112 06 KIN
Jersey Avenue; widen from 17th 
Avenue to 18th Avenue in Kings 
County

Kings Co DPW  $               1,935 1,500$             -$              -$           1,500$          -$              -$             -$             -$              -$              -$              1,500$          -$                 435$                -$                 0%

113 06 KER Route 46 expressway Department  $           188,520 30,000$           5,220$          -$           24,780$        -$              -$             -$             -$              -$              -$              24,780$        45,000$           113,520$         -$                 0%

114 06 KER Route 65; passing lanes & 
intersection improvement Department  $             12,000 12,000$           376$             -$           4$                 -$              -$             11,620$       4$                 1,294$          827$             9,499$          -$                 -$                 -$                 0%

116 03 SAC Route 80 Light Rail Corridor Sacramento RTD  $             34,500 25,000$           12,619$        -$           12,381$        -$              -$             -$             -$              -$              -$              12,381$        -$                 9,500$             -$                 0%

129 08 SBD Route 62; utility undergrounding Town of Yucca Valley  $               3,318 3,200$             390$             -$           2,810$          -$              -$             -$             -$              -$              115$             2,695$          -$                 118$                -$                 0%

146 08 RIV Construction of Palm Avenue 
Interchange. Coachella VAG  $             14,215 10,000$           -$              -$           -$              10,000$        -$             -$             -$              -$              -$              10,000$        -$                 4,215$             -$                 0%

157 04 NAP Jamieson Canyon Department  $           139,500 7,000$             5,500$          -$           1,500$          -$              -$             -$             -$              1,500$          -$              -$              73,990$            $          58,510 -$                 0%

158.2 07 LA Intersection of Olympic 
Blvd/Mateo Street/Porter Street City of LA DOT  $               3,100 1,275$             680$             -$           -$              595$             -$             -$             -$              -$              -$              595$             -$                 1,825$             -$                 0%

4,316,317$     762,628$      160,617$   18,908$   368,934$   119,349$   48,000$    46,820$    3,233$       17,841$     234,702$   346,235$   1,462,030$   1,773,321$   -$                 

Tab 79 (4.9) Att 2.xls
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Project Implementing Total Total Existing Future TCRP Allocations by Fiscal Year Future TCRP Allocations by Component Committed Other

# Dst CO Title Agency Project
Cost

TCRP for 
Project

TCRP
Allocations LONPs    FY 2007-08 FY 2008-09 FY 2009-10 Beyond PA&ED PS&E R/W CON  CMIA Non-TCRP 

funds
(Needs

in $)
(% of 
Total)

1.1 04 ALA BART to San Jose; Fremont to 
Warm Springs Extension BART 758,000$           111,433$        84,115$       -$        27,318$       -$             -$                -$                -$                -$             27,318$       -$             -$                577,867$        68,700$          9%

1.2 04 SCL Bart to San Jose SCVTA 6,097,813$        613,567$        409,528$     -$        -$             204,039$     -$                -$                -$                74,941$       129,098$     -$             -$                4,736,460$     747,786$        12%

4 04 ALA Sunol Grade HOV Corridor- 
Northbound Department 206,433$           60,000$          1,400$         -$        58,600$       -$             -$                -$                -$                1,400$         100$            57,100$       -$                84,933$          61,500$          30%

12.3 04 ALA I-580 Livermore Corridor studies 
and improvements BART 123,300$           7,000$            5,300$         -$        1,700$         -$             -$                -$                -$                -$             1,700$         -$             -$                -$                116,300$        94%

19 04 SF Bay Area Water Transit System BAWTA 13,250$             2,000$            150$            -$        -$             -$             350$           1,500$        350$            750$            -$             750$            -$                -$                11,250$          85%

23 04 SM Poplar, 25th, Linden Grade 
Separations San Mateo CTA 47,880$             15,000$          4,000$         -$        -$             11,000$       -$                -$                -$                -$             -$             11,000$       -$                9,149$            23,731$          50%

28 04 CC BART Richmond Station 
Additional Parking City of Richmond 28,736$             5,000$            1,180$         -$        3,820$         -$             -$                -$                -$                -$             -$             3,820$         -$                19,416$          4,320$            15%

32.9 01 HUM NCRA; long term stabilization. NCRA 150,624$           31,000$          29,439$       -$        1,561$         -$             -$                -$                -$                1,036$         -$             525$            -$                19,695$          99,929$          66%

38.2 07 LA North-South Bus Transit Project LACMTA 242,700$           100,000$        11,000$       -$        -$             19,000$       70,000$      -$                9,000$         10,000$       12,000$       58,000$       -$                -$                142,700$        59%

40 07 LA Route 10; add HOV lanes Department 393,966$           90,000$          28,149$       -$        61,851$       -$             -$                -$                -$                -$             -$             61,851$       -$                77,397$          226,569$        58%

49.2 07 LA Hollywood Intermodal 
Transportation Center; Facility Los Angeles CRA 17,100$             7,150$            -$             -$        5,150$         2,000$         -$                -$                -$                150$            5,000$         2,000$         -$                120$               9,830$            57%

50 07 LA Rte 71 Expwy to Fwy 
Conversion (Rte 10 to Rte 60) Department 270,236$           30,000$          20,805$       -$        -$             7,995$         1,200$        -$                -$                7,395$         600$            1,200$         -$                24,540$          215,696$        80%

54.3 07 LA Alameda Corridor East;
Pico Rivera City of Pico Rivera 43,400$             19,700$          16,200$       -$        3,500$         -$             -$                -$                -$                -$             -$             3,500$         -$                12,960$          10,740$          25%

55.2 08 SBD Alameda Corridor East;  Ontario City of Ontario 57,134$             48,554$          5,000$         -$        43,554$       -$             -$                -$                -$                -$             250$            43,304$       -$                -$                8,580$            15%

55.3 08 SBD Alameda Corridor East;  
SANBAG SANBAG 56,044$             34,410$          30,610$       -$        -$             3,800$         -$                -$                -$                -$             -$             3,800$         -$                1,884$            19,750$          35%

77 11 SD Route 94; add capacity Department 450,000$           20,000$          4,000$         -$        12,000$       4,000$         -$                -$                6,000$         6,000$         4,000$         -$             -$                -$                430,000$        96%

87.2 11 SD Routes 94/125; build freeway 
connector ramps Department 187,496$           59,715$          5,161$         -$        536$            -$             -$                54,018$      536$            6,000$         48,018$       -$             -$                -$                127,781$        68%

88.1 11 SD Route 5; realign freeway Department 69,800$             9,700$            300$            -$        7,000$         2,400$         -$                -$                -$                4,000$         2,400$         3,000$         -$                2,000$            58,100$          83%

89 06 FRE Route 99; improve Shaw 
Avenue Interchange Department 50,655$             5,000$            830$            -$        770$            3,400$         -$                -$                770$            2,000$         1,400$         -$             -$                -$                45,655$          90%

94 06 FRE Route 43; widen expressway Department 90,000$             5,000$            525$            -$        -$             -$             -$                4,475$        4,475$         -$             -$             -$             -$                -$                85,000$          94%

106 10 MER Campus Parkway Merced County DPW 93,784$             23,000$          590$            -$        22,410$       -$             -$                -$                -$                -$             4,936$         17,474$       -$                19,558$          51,226$          55%

109 10 STA Route 132 Expressway Department 40,047$             12,000$          608$            -$        -$             3,002$         -$                8,390$        -$                1,143$         1,859$         8,390$         -$                23,947$          4,100$            10%

115 03 SAC South Sacramento Light Rail 
Project-Phase 2 Ext Sacramento RTD 231,729$           70,000$          7,000$         -$        63,000$       -$             -$                -$                -$                -$             -$             63,000$       -$                14,609$          147,120$        63%

126 03 SAC Route 50/Watt Avenue 
Interchange Sacramento County 52,516$             7,000$            720$            -$        1,080$         5,200$         -$                -$                -$                1,080$         -$             5,200$         -$                21,736$          23,780$          45%

148.1 11 IMP Widen State Route 98 Department 63,400$             8,900$            2,500$         -$        -$             -$             6,400$        -$                -$                1,000$         5,400$         -$             -$                2,500$            52,000$          82%

9,836,043$     1,395,129$   669,110$   -$       313,850$   265,836$   77,950$    68,383$    21,131$     116,895$   244,079$   343,914$   -$               5,648,771$   2,792,143$   

Unfunded

Tab 79 (4.9) Att 3.xls


