
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: December 12-13, 2007 

 Reference No.: 3.8 
 Information Item 

 

From:  CINDY McKIM 
 Chief Financial Officer 
 

Prepared by: Karla Sutliff 
 Division Chief 
 Project Management  

 
Subject: FY 2007-08 1st QUARTER PROJECT DELIVERY REPORT 
 

 
Attached is the Department of Transportation’s 1st Quarter Project Delivery Report for FY 2007-08.  
There are no substantive changes from the version sent to the Commission’s Executive Committee 
on November 16, 2007. 
 
 
Attachment 



   
 
 
 

   

First Quarter FY 2007-08 
Project Delivery Report 

 

  Quarterly Report to the
  California Transportation

Commission



 

 

Contents 
 

Executive Summary pg 1 

FY 2007-08 Contract for Delivery  pg 2 

FY 2007-08 Program Delivery Summary  pg 8  

FY 2005-06 and 2006-07 Contract Award Status  pg 11  

Environmental Document Milestones  pg 12  

Right of Way Program  pg 13  

Construction Program  pg 14  

Appendix:  pg 15  

(A) Glossary  pg 16  

(B) FY 2006-07 Contract Projects Not Yet Awarded  pg 17  

(C) Environmental Documents  pg 19  

(D) Right of Way Status of Major Projects  pg 22  

(E) Construction Contract Administration  pg 24  
 
 
 
 
The Project Delivery Report is prepared quarterly in November, February, May, and August 
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track the progress of project delivery during the year and to compare against past years.
 
All costs shown are in $1,000’s unless noted otherwise.  Abbreviations and acronyms are listed in 
the appendix. 
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Executive Summary 
 

First Quarter FY 2007-08 
 
Project delivery through the first quarter is on 
pace for a project delivery record.  The 
planned dollar value of projects is $1.2 billion 
more than last year. 
 
FY 2007-08 Contract for Delivery 
 
For FY 2007-08, the dollar value of projects 
planned for delivery is $3.5 billion.  Through 
the first quarter, the Department delivered a 
total of 61 (21 percent of annual plan) 
highway construction contracts valued at $498 
million (14 percent of annual plan).  46 were 
delivered on time in the planned quarter and 
15 were delivered early.    
 
FY 2006-07 Contract for Delivery 
 
From last years FY 2006-07 contract for 
delivery, there were 286 projects delivered 
that are progressing toward contract award.  
Through the first quarter of FY 2007-08, 239 
projects (84 percent) have been awarded to 
date. 
   
Program Delivery Summary  
 
For FY 2007-08, through the first quarter, the 
Department has delivered a total of 124 
projects valued at $751 million from all 
funding programs. 
 
Through the first quarter, the Department 
delivered a total of 12 (22 percent of annual 
plan) programmed State Transportation 
Improvement Program (STIP) highway 

construction contracts valued at $239 million 
(24 percent of annual plan).    
 
Through the first quarter, the Department 
delivered a total of 64 (34 percent of annual 
plan) programmed State Highway Operations 
and Protection Program (SHOPP) highway 
construction contracts valued at $269 million 
(15 percent of annual plan).    
 
Through the first quarter, the Department 
delivered one (20 percent of annual plan) 
programmed CMIA Program highway 
construction contracts valued at $90 million 
(20 percent of annual plan). 
 
Environmental Document Milestones 
 
For FY 2007-08, the planned total number of 
environmental document milestones is 222.  
Through the first quarter, the Department 
delivered 62 (37 percent of annual plan) final 
environmental documents and nine (18 
percent of annual plan) draft environmental 
documents.   
 
Right of Way Program 
 
For FY 2007-08, the Department received a 
right-of-way allocation of $330 million dollars.  
Through the first quarter, the Department 
expended $41 million (12 percent of annual 
plan).    
 
Construction Program   
 
There are 625 on-going construction contracts 
valued at $10.5 billion.  
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FY 2007-08 Contract for Delivery 
 

  
Director Kempton has signed a contract with 
each of the Department’s 12 district directors 
committing RTL Milestones for delivery by 
quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including seismic, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 
 

Reported delivery through the first quarter is on 
track.  All projects planned for delivery in the 
first quarter were delivered (46 projects valued 
at $374 million).  
 
The Department has also successfully 
accelerated the delivery of 15 projects valued at 
$124 million from future quarters.   
 
The total estimated value at RTL of Contract for 
Delivery projects delivered through the first 
quarter is $498 million. 
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The California Department of Transportation
Contract for Delivery!

FY 2007-2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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01 46160 SHOPP LAK 29 $1,198,000
Channelize intersection

11/16/07

01 46230 SHOPP LAK 29 $1,485,000
Widen shoulders and channelize

11/16/07

01 47470 SHOPP HUM 101 $2,070,000
Modify superelevation and install OGAC

02 1C370 SHOPP SIS 89 $3,501,000
Modify horizontal curve and add
shoulders

11/02/07

02 36210 SHOPP TEH 36 $9,127,000
Relocate Red Bluff and expand Redding
maintenance station

02/19/08

02 39580 SHOPP SHA 5 $3,819,000
Rehabilitate southbound SRRA

12/05/09

03 0C000 SHOPP SAC 99 $1,730,000
Replacement planting and upgrade
irrigation

12/15/07

03 1E990 SHOPP SAC 99 $3,600,000
Install outer-separation barrier

12/15/07

03 2E940 SHOPP SIE 49 $1,040,000
Remove unstable material and place rock
slope protection (AADD)

12/05/07

03 3E840 SHOPP BUT 70 $900,000
Stabilize slope, near Oroville at 0.9 mile
west of Cottonwood Road OC. (AADD)

10/16/07

04 0060A RM1 CC 680 $55,300,000
Modification of approaches

11/01/07

04 01090 TOLL VAR $3,575,000
Upgrade existing SCADA system in the
Bay Area bridges

01/02/08

04 3S680 SHOPP SOL 12 $263,000
Regrade slope, construct drainage
system, AC dike, and AC paving

01/04/08

04 3S700 SHOPP SOL 80 $855,000
Reconstruct side slope and install
drainage system

12/15/07

04 3S780 SHOPP SON 116 $300,000
Rebuild shoulder and build additional
drainage

01/15/08

05 0H200 SHOPP SB 101 $15,196,000
Roadway rehabilitation - CAPM

12/15/08

05 0K760 SHOPP MON 1 $1,009,000
Upgrade guardrail and crash cushions

10/20/08

05 0P290 HM - b SLO 166 $6,132,000
Repaint bridge

11/01/07

05 43060 SHOPP SCR 1 $2,201,000
Replace existing signs

01/05/08

06 0C520 SHOPP MAD 99 $1,592,000
Traffic signal installation

03/01/08

06 0E270 SHOPP KIN 41 $2,857,000
From 0.3 km north of Fremont Ave in
Kings Co to Laguna Ave in Fresno

01/01/09

06 33732 SHOPP TUL 190 $6,471,000
AC overlay

02/01/08

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/07
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2007-2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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01 46160 SHOPP LAK 29 $1,198,000
Channelize intersection

11/16/07

01 46230 SHOPP LAK 29 $1,485,000
Widen shoulders and channelize

11/16/07

01 47470 SHOPP HUM 101 $2,070,000
Modify superelevation and install OGAC

02 1C370 SHOPP SIS 89 $3,501,000
Modify horizontal curve and add
shoulders

11/02/07

02 36210 SHOPP TEH 36 $9,127,000
Relocate Red Bluff and expand Redding
maintenance station

02/19/08

02 39580 SHOPP SHA 5 $3,819,000
Rehabilitate southbound SRRA

12/05/09

03 0C000 SHOPP SAC 99 $1,730,000
Replacement planting and upgrade
irrigation

12/15/07

03 1E990 SHOPP SAC 99 $3,600,000
Install outer-separation barrier

12/15/07

03 2E940 SHOPP SIE 49 $1,040,000
Remove unstable material and place rock
slope protection (AADD)

12/05/07

03 3E840 SHOPP BUT 70 $900,000
Stabilize slope, near Oroville at 0.9 mile
west of Cottonwood Road OC. (AADD)

10/16/07

04 0060A RM1 CC 680 $55,300,000
Modification of approaches

11/01/07

04 01090 TOLL VAR $3,575,000
Upgrade existing SCADA system in the
Bay Area bridges

01/02/08

04 3S680 SHOPP SOL 12 $263,000
Regrade slope, construct drainage
system, AC dike, and AC paving

01/04/08

04 3S700 SHOPP SOL 80 $855,000
Reconstruct side slope and install
drainage system

12/15/07

04 3S780 SHOPP SON 116 $300,000
Rebuild shoulder and build additional
drainage

01/15/08

05 0H200 SHOPP SB 101 $15,196,000
Roadway rehabilitation - CAPM

12/15/08

05 0K760 SHOPP MON 1 $1,009,000
Upgrade guardrail and crash cushions

10/20/08

05 0P290 HM - b SLO 166 $6,132,000
Repaint bridge

11/01/07

05 43060 SHOPP SCR 1 $2,201,000
Replace existing signs

01/05/08

06 0C520 SHOPP MAD 99 $1,592,000
Traffic signal installation

03/01/08

06 0E270 SHOPP KIN 41 $2,857,000
From 0.3 km north of Fremont Ave in
Kings Co to Laguna Ave in Fresno

01/01/09

06 33732 SHOPP TUL 190 $6,471,000
AC overlay

02/01/08

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/07
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2007-2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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06 43200 SHOPP TUL 99 $3,713,000
Rehabilitate rest area

12/01/07

06 46020 SHOPP KER 223 $2,100,000
Rehabilitate pavement

01/01/08

06 47720 SHOPP MAD 41 $1,592,000
Left turn channelization and left turn
signal phasing (AADD)

01/14/08

07 23961 SHOPP LA 138 $9,950,000
Construct roundabout and realign route
138

01/15/08

08 0G950 SHOPP SBD 138 $877,000
Install traffic signals (AADD)

10/08/07

08 1A990 SHOPP RIV 10 $26,121,000
Upgrade median barrier to concrete type
60

01/22/08

08 3770U SHOPP SBD 0 $6,058,000
Construct park and ride and
infrastructure improvements

11/23/07

08 44971 SHOPP SBD 83 $315,000
Two year plant establishment and
monitoring (AADD)

01/14/08

09 25802 SHOPP INY 395 $700,000
Archeological pre-construction mitigation

11/01/08

09 26902 SHOPP MNO 395 $485,000
Archeological pre-construction mitigation

11/01/08

10 0J390 SHOPP SJ 88 $396,000
Install traffic signals

10/17/07

10 0S040 B - SHOPP SJ 5 $1,744,000
Install 87 traffic monitoring stations

11/01/07

10 44420 SHOPP ALP 88 $7,494,000
Enlarge truck shed, office, add restroom
facilities and hoist

12/20/07

10 49980 SHOPP AMA 88 $1,421,000
Add left turn lane (AADD)

04/01/08

11 01061 STIP SD 52 $79,547,000
Construct four-lane freeway

12/14/07

11 09182 STIP SD 905 $92,500,000
Construct new freeway - Phase 1A

12/13/07

11 27060 SHOPP SD 8 $440,000
Repair Erosion caused by heavy rain

12/22/07

11 27100 SHOPP SD 8 $400,000
Emergency project to repair storm
damage

11/26/07

11 27200 SHOPP SD 52 $459,000
Repair eroded slope

10/25/07

12 07800 SHOPP ORA 1 $3,350,000
Rock slope protection at Anaheim Bay
Bridge abutments

12 0A762 STIP ORA 405 $8,588,000
Add auxiliary lane

12 0C640 STIP ORA 5 $2,647,000
Provide two exit lanes at the off ramp

12/15/07

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/07
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2007-2008

1st QUARTER DELIVERY REPORT 46 Planned Deliveries
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12 0H245 SHOPP ORA 5 $247,000
Open graded asphalt concrete

12/01/07

12 0H700 SHOPP ORA 22 $801,000
Grooving the existing PCC and re-stripe
where is needed

11/15/07

TOTAL $376,166,000

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/07
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 
Intercity Rail Program 
 
For FY 2007-08, 23 Intercity Rail projects 
valued at $65.5 million are programmed for 
delivery.  Through the first quarter, the 
Department delivered 5 Intercity Rail projects 
valued at $10.9 million.   
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan  5  13  1  4 23 
Actual  5  0  0  0 5 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 10.9 $ 42.5 $ 2.2 $ 9.9 $ 65.5
Actual $ 10.9 $ 0.0 $ 0.0 $ 0.0 $ 10.9

  
AB 1740 Retrofit Soundwall Program 
 

To date, 61 retrofit soundwall locations valued 
at $207 million, out of a total 63 planned 
projects valued at $226 million, have been 
delivered.  
 
 Delivered Construction 

Completed 
Locations 61 97% 52 83% 
Value $ 207 92% $ 175 77% 

 

There are no retrofit soundwall projects 
planned for delivery in FY 2007-08.    
 

There are two retrofit soundwall locations to 
be delivered beyond FY 2007-08.  The 
remaining locations and dollar values are 
shown below: 
 

 2008-09 
Locations 2 
Value $  5 

 
Delivery Summary of All Programs 
 

For FY 2007-08, through the first quarter, the 
Department delivered a total of 124 projects 
valued at $751 million from all programs. 
 

Number Value Projects by 
Funding 

Programs 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP 54 12 $ 1,002 $ 239
 SHOPP 189 64 $ 1,755 $ 269
 CMIA 5 1 $ 456 $ 90
 Partnership 15 5 $ 178 $ 70
 Seismic Retrofit 1 0 $ 6 $ 0
 TBSRA 2 1 $ 5 $ 4
Maintenance (CFD) 73 4 $ 215 $ 20

Subtotal 339 87 $ 3,617 $ 692
 Emergency  9   $ 36
 Minor  15   $ 9
 Maintenance  13   $ 14

Total  124   $ 751
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Detailed Delivery Summary of All Projects by Programs 
 

Programs 
Annual Number  

of Projects 
Annual Dollar  

Value of Projects 
   Plan Actual  Percent Plan Actual Percent 

 STIP Program  

STIP (w TCRP) 29 6 21% $ 835 $ 149 18%
Bond (Augmentation) 2 1 50% $ 101 $ 79 78%
Intercity Rail 23 5 22% $ 66 $ 11 17%

TOTAL STIP 54 12 22% $ 1,002 $ 239 24%

 SHOPP Program      
SHOPP 165 52 32% $ 1,506 $ 256 17%
Bond (Augmentation) 13 1 8% $ 238 $ 2 1%
Amended** SHOPP 11 11 100% $ 11 $ 11 100%
Advanced** SHOPP 0 $ 0 

TOTAL SHOPP 189 64 34% $ 1,755 $ 269 15%

 Other ** Programs in Contract      
CMIA 5 1 20% $ 456 $ 90 20%
Partnership 15 5 33% $ 178 $ 70 39%
Seismic Retrofit 1 0 0% $ 6 $ 0 0%
TBSRA 2 1 50% $ 5 $ 4 80%
Maintenance 73 4 5% $ 215 $ 20 9%

TOTAL “Other” 96 11 11% $ 860 $ 184 21%

 Additional ** Programs      
Emergency 9 $ 36 
Minor 15 $ 9 
Maintenance 13 $ 14 

TOTAL “Additional” 37 $ 59 

 TOTAL All Programs      
STIP 54 12 22% $ 1,002 $ 239 24%
SHOPP 189 64 34% $ 1,755 $ 269 15%
Other 96 11 11% $ 860 $ 184 21%

Subtotal 339 87 26% $ 3,617 $ 692 19%
   Additional 37 $ 59 

TOTAL 124 $ 751 
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 

 
Number of STIP Projects 

 
 2007-08 2006-07 2005-06 2004-05

Annual Plan 54 52 51 7 
FYTD 12 13 3 1 
Percent 22%  25%  6% 14% 

 

 
Value of STIP Projects 

 
2007-08 2006-07 2005-06 2004-05

Annual Plan $ 1,002 $ 436 $ 108 $ 24 
FYTD $ 239 $ 24 $ 10 $ 3 
Percent 24% 6% 9% 13% 

Number of SHOPP Projects 
 

 2007-08 2006-07 2005-06 2004-05
Annual Plan 189 179 220 294 
FYTD 64 76 26 35 
Percent 34%  42%  12% 12% 

 

Value of SHOPP Projects 
 

2007-08 2006-07 2005-06 2004-05
Annual Plan $ 1,755 $ 1,273 $ 1,232 $ 878 
FYTD $ 269 $ 421 $ 155 $ 164 
Percent 15% 33% 10% 19% 

 
Total Number of All Projects 

 
 2007-08 2006-07 2005-06 2004-05

FYTD 124 221 104 68 
 

 

Total Value of All Projects 
 

2007-08 2006-07 2005-06 2004-05
FYTD $ 751 $ 683 $ 349 $ 195 

 
                                 

Financial Allocation to Project Delivery Comparison 
 

SHOPP 
Programs 

Delivered 
by  

Department 
Allocated 

 Emergency $ 248 $ 96 
 05-06 SHOPP $ 826 $ 588 
 Prior SHOPP $ 831 $ 831 
 SHOPP R/W $ 22 $ 35 

TOTAL   $ 1,550 
 
 

TCRF Programs 
Department 
  Prior TCRF $ 69 $ 69 
Local 
  Local   $ 609 

TOTAL   $ 678 
 
 
 
 
 
 

 

 

STIP  
Programs 

Delivered 
by  

Department 
Allocated 

Department 
 Prior STIP $ 394 $ 394 
 05-06 STIP $ 347 $ 190 
 Intercity Rail $ 3 $ 3 
 STIP R/W $ 100 $ 134 
Local 
 On SHS   $ 4 
 Local STIP   $ 58 
 Rail / Transit   $ 89 

TOTAL   $ 872 
 
 

SUBTOTAL ALL PROGRAMS $ 3,100 
G-12 / Supplemental Funds $ 264 

TOTAL ALL PROGRAMS $ 3,364 
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FY 2005-06 and 2006-07 Contract  
Award Status 

  
This section describes the contract award 
status of the number and dollar value of 
projects in the 2005-06 and 2006-07 Contracts 
for Delivery (from last two years).  
 
FY 2005-06 Contract Award Status 
 
There were 174 projects in the FY 2005-06 
contract; with only one contract remaining that 
has not been awarded.  The remaining 
contract is for the purchase of a Ferry Boat.  
Bids were opened recently, and a decision as 
a result of high bids is pending. 
 
FY 2006-07 Contract Award Status 
 
Progress continues to be made to get projects 
included in last years contract awarded.  
There were 286 projects in the FY 2006-07 
contract.  By the end of the first quarter of FY 
2007-08, 239 projects (84 percent) from FY 
2006-07 have been awarded. 

Award Status

Deleted
<1%

Awarded
84%

Not Yet 
Awarded

16%

Contracts Awarded Within Six Months 
 
Of the 239 contracts that have been awarded, 
230 (96 percent) were awarded within six 
months of the construction allocation being 
made by the Commission or Department. 
 

 
 

Contracts Not Yet Awarded 
 

The majority of projects that have not been 
awarded yet (shown in the appendix) were 
delivered recently and are currently in the bid 
phase.  Some of the projects that have not yet 
been brought forward for a vote are pending 
due to either funding being in future years, 
securing federal authorization, or pending an 
upgrade to the projects right of way 
certification.    
 

Contracts Not Yet Awarded Number Value 
 Rebid 1 $ <1 
 Initial Bid 26 $ 568  Allocated 
 Pending Issues 5 $ 174 
 Future Year Funds 5 $ 31 

 Not Allocated 
 Pending Issues 9 $ 121 

Total 46 $ 894 

Projects Not Yet Awarded 
(percent)

Pending 
Issues - 

Allocated
11%

Pending 
Issues - 

Not 
Allocated

20%

Rebid
2%

Future 
Year 

Funding
11%

Initial Bid 
Phase
56%

 
Deleted Projects 
 
One project has been deleted from the 
SHOPP programming document. 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department includes 
information on delivery for the upcoming year of 
the three environmental milestones that require 
CTC action. The three milestones include 
Notice of Preparations (NOP), Draft 
Environmental Documents (DED), and Final 
Environmental Documents (FED). To provide a 
comprehensive view of environmental 
documents under development, the Department 
also includes Categorical Exclusions that do not 
require CTC review or action. For FY 2007-08, 
the Department planned a total of 222 
environmental milestones. 
 
Through the first quarter, the Department 
delivered a total of 72 (32 percent of annual 
plan) environmental milestones. 
 
At this time, none of the environmental 
milestones are slipping outside FY 2007-08 
(milestones shown in appendix).   
 

Number of FED Milestones 

0

10

20

30

40

50

60

70

Plan 37 66 45 20 168

Actual 33 22 6 1 62

FYTD 89% 33% 13% 5% 37%

Q1 Q2 Q3 Q4 Annual

 

Number of DED Milestones 

0

5

10

15

Plan 10 14 15 11 50

Actual 9 0 0 0 9

FYTD 90% 0% 0% 0% 18%

Q1 Q2 Q3 Q4 Annual

 

Number of NOP Milestones 

0

1

2

Plan 2 1 1 4

Actual 0 0 1 1

FYTD 0% 0% 100% 25%

Q1 Q2 Q3 Q4 Annual

 
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical delivery trend charts for the current 
year and past two years. 
 

Past 1st Qtr PAED Milestones 
 

2007-08 2006-07 2005-06 
Annual Plan 168 113 121 
FYTD 62 41 30 
Percent 37% 36% 25% 

 
Past 1st Qtr DED Milestones 

 

2007-08 2006-07 2005-06 
Annual Plan 50 45 63 
FYTD 9 5 5 
Percent 18% 11% 8% 
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 

Category ($millions) Annual 
Plan FYTD Percent

Capital Projects    
STIP $ 140.0 $ 15.2 11% 
BIP $ 47.0 $ .1 0% 
HWY 99 $ 7.4 $ 0 0% 
SHOPP $ 40.0 $ 8.0 20% 

Subtotal $ 234.4 $ 23.3 10% 
Specific Categories    
Post Certifications $ 73.0 $ 14.1 19% 
Hardships $ 0.0 $ 0.0 0% 
Inverse Condemnation* $ 22.0 $ 3.3 15% 
Project Development $ 1.0 $ 0.0 1% 

Subtotal $ 96.0 $ 140.9 18% 
Pre-Project Mitigation $ 0.0 $ 0.0 0% 

TOTAL $ 330.4 $ 40.7 12% 
 

For FY 2007-08, the Department initially 
requested and received a R/W allocation of 
$320 million.  This was increased at the July 
CTC meeting by an additional $10 million for 
Federal BIP funding on the Imperial 78 project 
in San Diego, resulting in a total R/W 
allocation of $330 million.   

By the end of the first quarter, the Department 
expended $40.7 million, or 12 percent of the 
allocation.     
 
Right of Way Certifications 

0
20
40
60
80

100

Plan 34 71 91 49 245

Actual 34 36 10 1 81

FYTD 100% 51% 11% 2% 33%

Q1 Q2 Q3 Q4 Annual

 

 
For FY 2007-08, the planned number of R/W 
certifications is 245.  Through the first quarter, 
the Department completed a total of 91 R/W 
certifications, 33 percent of the annual plan. 
34 were delivered on time in the planned 
quarter and 47 were delivered early.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past two years. 
 

Past 1st Qtr Right of Way Expenditures 
 

2007-08 2006-07 2005-06 
Annual Plan $ 330.4 $ 302.0 $ 171.0 
FYTD $ 40.7 $ 153.6 $ 32.2 
Percent 12%  51% 19% 

 
Past 1st Qtr Right of Way Certifications 

 

2007-08 2006-07 2005-06 
Annual Plan 245 280 175 
FYTD 81 116 46 
Percent 33% 41% 26% 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

0
20
40
60
80

100

Plan 36 80 70 62 248

Actual 31 31 12 4 78

FYTD 86% 39% 17% 6% 31%

Q1 Q2 Q3 Q4 Annual

 
Through the first quarter of FY 2007-08, the 
Department had accepted a total of 78 major 
construction contracts (31 percent) out of a total 
of 248 planned contracts identified in the 
Department’s delivery plan.  31 were delivered 
on time in the planned quarter and 47 were 
delivered early. 
 

Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 
  Past 1st Qtr Construction Contracts Accepted 
 2007-08 2006-07 2005-06 
Annual Plan 248 237 164 
FYTD 78 66 38 
Percent 31% 28% 23% 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

Through the first quarter of FY 2007-08, the 
Department had 625 contracts valued at 
$10.454 billion under construction.  
 

Value of Ongoing Contracts ($ millions) 

$7,073

$9,619

$10,454

$7,324

$6,000

$7,000

$8,000

$9,000

$10,000

$11,000

Q1 07-08 Q1 06-07 Q1 05-06 Q1 04-05
 

Construction Starts - During the first quarter of 
FY 2007-08, a total of 131 construction 
contracts valued at $696 million were started 
(including minor A and some minor B projects 
that are not programmed). 

 

Accepted Contracts - During the first quarter of 
FY 2007-08, a total of 161 construction 
contracts valued at $411 million were accepted. 
 

Contracts in Arbitration - The Department 
currently has 41 construction contracts in 
arbitration.  During the first quarter of  
FY 2007-08, six new arbitrations were filed and 
four cases were settled or received an 
arbitrator’s decision. 
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(A) Glossary   
 
(B) FY 2006-07 Contract Projects Not Yet Awarded   
 
(C) Environmental Documents   

 
(D) Right of Way Status of Major Projects   
 
(E) Construction Contract Administration   
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects being re-bid.

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 11/16/07)

07-24690 STIP VEN 118 Wildlife corridor 
enhancement

$345 03/05/07
09/10/07

04/26/07
10/09/07

6/28/07
11/08/07

Bids opened, low under EE.

Projects currently being bid.

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 11/16/07)

01-3116U SHOPP MEN 253 Upgrade bridge rail & 
widening

$3,386 12/28/06 11/26/07 01/23/08 Ready to advertise.

02-36200 SHOPP SIS 005 Rehabilitate facilities at 
NB & SB weed SRRA

$3,130 03/01/07 06/07/07 09/10/07 10/30/07 Awarded 11/6/07

03-3A040 STIP BUT 99 Construct auxiliary lanes, 
improve ramps

$3,358 10/23/06 06/07/07 BCAG BCAG BCAG implementing agency for award.

03-2A921 SHOPP PLA 089 Rehabilitate pavement 
and drainage system EIP 
project

$24,867 03/30/07 07/26/07 08/20/07 12/11/07 Advertised.

03-3864U STIP SUT 070 Construct four-lane 
expressway

$77,231 12/28/06 06/07/07 08/20/07 11/07/07 Bids opened, low under EE.

04-0A040 SHOPP SOL 012 Construct truck climbing 
lane

$8,362 06/20/07 09/20/07 11/05/07 12/12/07 Advertised.

04-0T240 SHOPP SOL 080 Rehabilitate roadway, 
ramp, barrier and safety 
improvements

$25,313 06/12/07 07/26/07 10/01/07 11/27/07 Advertised.

04-01401 BATA ALA San Francisco Oakland 
Bay Bridge electric 
substation

$4,400 05/01/07 Bata 07/02/07 Bata Project split.  Electrical substation portion has been 
awarded.  Landscape portion needs to resolve issues with 
BCDC.

04-44400 STIP ALA 84 Alameda 84 HOV lane 
extension and bypass

$7,100 06/29/07 09/05/07 10/01/07 11/28/07 Advertised.

05-0E242 SHOPP MON 183 Landscaping/highway 
planting

$373 08/22/06
08/23/07 09/20/07 10/15/07 11/14/07

Bids opened, low under EE.

05-33071 STIP SLO 046 Convert two-lane 
highway to four-lane 
expressway

$25,900 05/17/07 09/05/07 10/09/07 12/05/07 Risk advertisement.  R/W Cert #3.

07-1189A SHOPP VEN 150 Upgrade bridge rails $1,448 06/20/07 11/26/07 01/10/08 Ready to advertise.
07-1189F SHOPP VEN 150 Rail upgrade and widen $1,998 06/20/07 09/20/07 10/15/07 12/06/07 Advertised.

07-1189G SHOPP VEN 150 Replace bridge $4,301 06/29/07 09/20/07 10/15/07 12/06/07 Advertised.
07-16800 STIP LA 5 Construct direct HOV 

connectors
$106,252 05/21/07 06/07/07 10/15/07 12/06/07 Advertised.

07-18550 SHOPP VEN 101 Median barrier upgrade $8,169 05/15/07 07/26/07 10/01/07 11/08/07 Bids opened, low under EE.

07-23120 SHOPP LA 39 Bridge scour mitigation $2,053 06/06/07 07/26/07 09/24/07 11/01/07 Awarded 11/8/07

07-23140 Reimb LA 210 Construction of 
soundwall

$11,426 03/07/07 Measure 09/04/07 10/25/07 Bids opened, low under EE.

08-0A640 SHOPP SBD 15 Rehabilitate roadside rest 
areas NB & SB (STAGE 
1)

$6,262 06/18/07 07/14/05 09/10/07 11/01/07 Bids opened, low under EE.

08-00717 STIP SBD 215 Widen freeway, modify 
IC'S& C/D RDS-SEG3

$98,433 12/29/06 03/15/07 01/15/07 09/20/07 Bids opened, low under EE.

08-4393U SHOPP SBD 015 Construct NB truck 
descending lane and 
pavement rehab (SEG 2)

$64,955 04/30/07 08/23/07 08/20/07 10/11/07 Awarded 10/26/07

10-0L640 SHOPP STA 099 Upgrade median barrier $2,771 08/18/06 OTS
Funds

09/24/07 10/23/07 Bids opened, low under EE.

10-0L600 STIP TUO 108 Construct Bikeway $981 05/22/07 07/26/07 10/15/07 11/14/07 Advertised.
11-16788 STIP IMP 078 Construct four-lane 

expressway and 
interchange -  (stage 2)

$63,349 06/15/07 09/05/07 11/19/07 01/24/08 Advertised.

11-27480 SHOPP SD 905 Pavement rehabilitation 
of mainline, shoulders, 
and ramps

$5,835 05/22/07 06/07/07 07/23/07 11/08/07 Bids opened, low under EE.

11-27610 SHOPP SD 005 Remove existing MBGR 
and replace with concrete 
barrier and upgrade

$6,695 12/28/06 06/07/07 07/23/07 11/08/07 Bids opened, low under EE.

$568,348

2006-07 Contract for Delivery Projects Not Yet Awarded
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Projects pending - allocated

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 11/04/07)

03-2A940 SHOPP PLA 028 Rehabilitate 
pavement/reconstruct 
drainage system

$39,937 05/11/07 07/26/07 Needs upgraded R/W cert.

04-1706U SHOPP ALA 880 Fifth avenue seismic 
retrofit - phase 2

$118,501 06/28/07 09/20/07 FTIP amendment for cost increase in process.

07-12721 STIP LA 138 Widen conventional 
highway (SEG 2)

$3,300 05/29/07 06/07/07 AADD project

07-12723 STIP LA 138 Widen conventional 
highway (SEG 7)

$5,100 05/16/07 06/07/07 AADD project

07-17850 STIP LA 105 Widen off ramp $7,904 05/18/07 09/05/07 Needs Federal authorization and upgraded R/W cert.

$174,742

Projects pending - not allocated

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 11/04/07)

01-43260 SHOPP LAK 020 Shoulder widening / 
rumble strip

$6,578 04/30/07 OTS
Funds

Needs upgraded R/W cert.
Tentative January vote.

06-30700 STIP TUL 63 4C to 6C and improve 
channelization

$14,845 03/23/07 Needs upgraded R/W cert.
November vote deferred to December meeting.

06-46290 SHOPP KER 005 SRRA Rehabilitate 
highway planting 
restoration

$5,867 09/01/06 Project being redesigned to reduce cost.  Will be submitted 
for a vote next spring.

07-24360 SHOPP LA 405 Upgrade metal beam 
guardrail end

$8,063 06/15/07 Needs federal authorization.
Tentative December vote.

08-47950 SHOPP SBD 000 Upgrade maintenance 
facilities

$1,273 06/01/07 Project being redesigned to reduce cost.  Will be submitted 
for a vote next spring.

09-33070 HM - d INY 127 Drainage preservation $120 08/30/06
10-0A870 STIP STA 219 Widen to 4 lanes and 

intersection 
improvements

$13,000 06/28/07 Needs upgraded R/W cert.

10-2A770 STIP STA 99 Reconstruct Interchange $25,235 06/07/07 Needs upgraded R/W cert.

10-41481 STIP MER 099 Four-lane expressway to 
six-lane freeway

$46,075 12/28/06 Needs upgraded R/W cert.  
Requesting December vote.

$121,056

Projects with Future Year Funding

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 11/04/07)

07-24330 SHOPP LA 210 Upgrade MBGR end 
treatment

$5,305 03/15/07 Fy 08-09 funds.  (Reprogram balance amendment)
Needs Federal authorization.

07-24390 SHOPP LA 60 Install MBGR and 
concrete railing

$8,742 04/20/07 Fy 08-09 funds.  (Reprogram balance amendment)
Needs Federal authorization.

04-0A820 SHOPP SON 101 Remove gore signs and 
replace with overhead 
signs

$6,365 06/06/07 Fy 08-09 funds.  (Reprogram balance amendment)

04-29900 SHOPP SOL 080 Restore roadside rest 
area

$7,978 06/29/07 Fy 08-09 funds.  (Reprogram balance amendment)

05-0F570 SHOPP SB 192 Construct underground 
pipe drainage system

$2,940 05/10/07 Fy 08-09 funds.  (Reprogram balance amendment)
Needs upgraded R/W cert.

$31,330

Deleted - Projects that will not be awarded - due to decision made regarding project funding viability

D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status (as of 11/04/07)

07-23960 SHOPP LA 138 Reconstruct intersection $4,634 04/30/07 Project deleted from SHOPP program.

2006-07 Contract for Delivery Projects Not Yet Awarded
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D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
01-47510 SHOPP HUM 254 Repair Storm Damage New MS Cat Ex 01-32470 SHOPP DN 101 Construct Retaining Wall (5 Loc)New MS Env Imp
01-47530 SHOPP HUM 254 Repair Storm Damage New MS Cat Ex 01-39860 SHOPP LAK 053 Roadway Rehabilitation & Sho WNew MS Neg Dec
01-47630 SHOPP MEN 162 Repair Storm Damage New MS Cat Ex 01-47210 SHOPP HUM 299 Repair Slipout And Construct MeNew MS Cat Ex
01-47800 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex 01-47390 SHOPP MEN 020 Repair Storm Damage New MS Cat Ex
01-47890 HM MEN 101 Open Graded Bonded Wearing New MS Cat Ex 01-47410 SHOPP MEN 128 Repair Storm Damage New MS Cat Ex
01-47950 SHOPP HUM 255 Install Median Island, Lighting A New MS Cat Ex 01-47440 SHOPP HUM 299 Repair Storm Damage New MS Cat Ex
02-37781 SHOPP PLU 070 Lt Davis Srra New MS Cat Ex 01-47560 SHOPP HUM 036 Repair Storm Damage New MS Cat Ex
02-4C550 HM VAR 000 Seal Bridge Decks New MS Cat Ex 01-47570 SHOPP HUM 036 Repair Storm Damage New MS Cat Ex
02-4C860 STIP PLU 036 Upgrade Flashing Beacon SysteNew MS Cat Ex 01-47580 SHOPP HUM 036 Repair Storm Damage New MS Cat Ex
03-0C281 SHOPP COL 005 Install Cms & Cctv Changeable New MS Neg Dec 01-47650 SHOPP MEN 162 Repair Storm Damage New MS Cat Ex
03-2E050 SHOPP NEV 080 Full Bridge Deck Replacement New MS Cat Ex 01-47710 SHOPP MEN 175 Repair Storm Damage New MS Cat Ex
03-2M820 HM PLA 080 Pave Culvert Invert New MS Cat Ex 01-47740 HM HUM 096 Bridge Painting New MS Cat Ex
03-37970 STIP SAC 080 Construct Hov Lanes Median AnNew MS Env Imp 01-47760 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
03-3E840 SHOPP BUT 070 Stabilize Slope New MS Neg Dec 01-47790 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
03-4E110 BOND ED 050 Install Detection Systems New MS Neg Dec 01-47810 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
04-04225 SM 084 Deck Resurfacing & Expansion New MS Cat Ex 01-47860 SHOPP HUM 101 Repair Storm Damage New MS Cat Ex
04-0A180 STIP SON 101 Widen And Improve Freeway FoNew MS Env Imp 02-39090 STIP LAS 395 Signs, Flashing Beacons And TuNew MS Cat Ex
04-0A240 SHOPP SCL 101 Replace Slow Weigh In Motion (New MS Cat Ex 02-3C810 SHOPP SIS 096 Repair Storm Damage New MS Cat Ex
04-1E070 HM SM 101 Asphalt Concrete Resurfacing New MS Cat Ex 02-3C830 SHOPP LAS 395 Repair Storm Damage New MS Cat Ex
04-2L070 SHOPP SCL 101 Install Clarifier Tank, Correct StrNew MS Cat Ex 02-4C310 SHOPP PLU 049 Shoulder Widening New MS Cat Ex
05-0A380 STIP SLO 001 Construct Passing Lane And Le New MS Neg Dec 02-4C790 SHOPP TEH 005 Weigh In Motion Scale Irdap 218New MS Cat Ex
05-0M840 SHOPP SB 101 Place Rsp New MS Cat Ex 03-0E830 STIP PLA 267 Plant Establishment And Protec New MS Cat Ex
05-0N410 STIP SLO 001 Transportation Enhancement ScNew MS Cat Ex 03-1E030 SHOPP COL 020 Reconstruct Embankment SlopeNew MS Cat Ex
06-0C800 SHOPP KER 005 Upgrade Median Barriers New MS Cat Ex 03-1E120 SHOPP PLA 080 Install Cable Net Drapery New MS Neg Dec
06-0G650 HM FRE 099 Bwc Overlay (Rac) New MS Cat Ex 03-2A690 SHOPP NEV  49 Widen To 4 Lns With Cont Left TNew MS Env Imp
07-12084 LA 110 Install Cctv Communication Sys New MS Cat Ex 03-2M840 HM PLA 020 Line Culverts New MS Cat Ex
07-23961 SHOPP LA 138 Reconstruct Intersection New MS Cat Ex 03-2M850 HM ED 050 Line Culverts New MS Cat Ex
07-25990 BOND LA 710 Roadway Rehab/Upgrade Med BNew MS Cat Ex 03-3C760 SHOPP ED 050 Culvert Rehabilitation New MS Cat Ex
08-0K500 BOND RIV 010 Install Vehicle Detection Station New MS Cat Ex 04-0A101 BOND SON 101 Widen Us 101 From 4 To 6 LaneNew MS Env Imp
08-47530 SHOPP SBD 395 Install Traffic Signal & Widen ShNew MS Cat Ex 04-29490 STIP ALA 024 Construct Tunnel-4Th Bore New MS Env Imp
10-0S040 BOND SJ 005 Install Traffic Monitoring StationsNew MS Cat Ex 04-3S672 SHOPP SM 084 Replace Damaged Piping, Tecc New MS Neg Dec
10-3A340 SHOPP MER 099 Closed Circuit Tv Cameras & CmNew MS Cat Ex 04-4A531 BOND ALA 580 Install Traffic Monitoring StationsNew MS Cat Ex
11-25870 HM IMP 008 Bridge Deck/Methacrylalte/J.SeaNew MS Cat Ex 04-4A532 BOND SCL 101 Install Traffic Monitoring StationsNew MS Cat Ex
11-27661 HM IMP 111 Rubberized Asphalt Concrete O New MS Cat Ex 04-4A533 BOND MRN 101 Install Traffic Monitoring StationsNew MS Cat Ex
12-0F820 SHOPP ORA 005 Widen Off-Ramp At The Termin New MS Neg Dec 04-4A534 BOND SOL 080 Install Traffic Monitoring StationsNew MS Cat Ex
12-0H180 HM ORA 001 Rubberized Ac Overlay With LocNew MS Cat Ex 04-4A535 BOND ALA 024 Install Traffic Monitoring StationsNew MS Cat Ex
12-0H232 SHOPP ORA 005 Install Cms At Various Freeway New MS Cat Ex 05-0E470 SHOPP MON 101 Construct Median Acceleration &New MS Cat Ex

05-0N210 SHOPP SBT 156 Construct Transportation ManagNew MS Cat Ex
06-0G560 HM FRE 180 Replace Cmp Culvert New MS Cat Ex
06-0G570 HM FRE 168 Replace Cmp Culvert New MS Cat Ex
06-0H840 HM KER 058 Rac Overlay New MS Cat Ex
06-35071 STIP FRE 099 Replacement Planting New MS Cat Ex

Legend   Completed 06-43210 SHOPP FRE 041 Widen On-Ramps @ Mckinley &New MS Cat Ex
  Completed Ahead of Planned Quarter 06-45710 STIP KER 014 Construct 4 Ln Expressway W/CNew MS Neg Dec

N   Not Needed due to Env Doc Change 08-33486 RIV 215 Facilitate Landscape Design An New MS Cat Ex
P   Env Doc Done, Project Report Pending 08-48930 SHOPP SBD 040 Pavement Rehab New MS Cat Ex

  Behind Schedule 09-23770 STIP MNO 395 Realign & Curve Correction New MS Env Imp
  To Be Completed 09-33210 HM INY 395 Pavement Preservation New MS Cat Ex

A   Delay Out of Year (see delay categories below) 09-33260 HM MON 203 Pavement Preservation New MS Cat Ex
09-33800 HM MNO 395 Preventitive Maintenance Thin BNew MS Cat Ex

Delay Categories A   Optimistic Schedule 10-0E930 SHOPP SJ 026 Install Continuous Two-Way Lef New MS Cat Ex
B   Environmental Document Change 10-0N010 HM SJ 005 Ac Overlay New MS Cat Ex
C   Unanticipated Studies 10-0N420 HM SJ 005 Remove Epoxy Grit, Grind DeckNew MS Cat Ex
D   Resource Issues 10-0N480 HM SJ 005 Remove Epoxy Grit, Grind DeckNew MS Cat Ex
E   Late Alternative 10-0P460 HM AMA 124 Culvert Liners New MS Cat Ex
F   Scope Change 10-0Q780 HM MER 140 Slurry Seal (Type Iii) New MS Cat Ex
G   External Reviews 10-26444 SHOPP AMA 088 Roadway Rehabilitation. New MS Neg Dec
H   Change Regulations 11-25860 HM SD 008 Bridge Deck Methacrylate And MNew MS Cat Ex

11-25880 HM SD 005 Clean And Trat Bridge Deck Wit New MS Cat Ex
New MS   New milestone 11-25890 HM SD 805 Bridge Deck With Methacrylate RNew MS Cat Ex
Last Yr   Rollover from last year. 11-27701 HM SD 078 Asphalt Rubber Overlay (EastboNew MS Cat Ex
Prior   Rollover from a prior year. 11-2772U HM SD 075 Apply Microsurfacing New MS Cat Ex

11-28450 IMP 086 Install Traffic Signal New MS Cat Ex
Env Imp   Enviornmental Impact Report 11-29000 BOND SD 005 Install Vehicle Detection SystemNew MS Cat Ex
Neg Dec   Negative Declaration 12-08690 STIP ORA  74 Widen Exist 2 Lane Rdwy To 4 LLast Yr Neg Dec
Cat Ex   Categorical Exemption 12-0H235 SHOPP ORA 000 Upgrade Tmc Building EmergenNew MS Cat Ex

Project Approval and Environmental Document (PAED) Milestone Delivery
Second Quarter - 66 Planned DeliverablesFirst Quarter - 37 Planned Deliverables
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D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
01-47240 SHOPP HUM 096 Repair Roadway And Install Gal New MS Cat Ex 01-47230 SHOPP HUM 096 Repair Roadway And Drainage New MS Cat Ex
01-47280 SHOPP MEN 001 Repair Storm Damage New MS Cat Ex 01-47600 SHOPP MEN 253 Repair Storm Damage New MS Cat Ex
01-47430 SHOPP HUM 096 Repair Storm Damage New MS Cat Ex 01-47780 SHOPP MEN 101 Repair Storm Damage New MS Cat Ex
01-47610 SHOPP MEN 253 Repair Storm Damage New MS Cat Ex 01-48091 SHOPP HUM 096 Permanent Restoration Storm DNew MS Cat Ex
01-47700 HM VAR 000 Repair Bridge Decks New MS Cat Ex 02-37100 STIP SHA 005 Construct Auxillary Lanes, Nb & New MS Cat Ex
01-47730 SHOPP MEN 020 Repair Storm Damage New MS Cat Ex 03-0E870 STIP YOL 005 Plant Establishment And Protec New MS Cat Ex
01-47850 SHOPP HUM 169 Repair Storm Damage New MS Cat Ex 03-1A842 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec
01-48240 SHOPP HUM 101 Wetland Mitigation New MS Cat Ex 04-3A770 STIP ALA 080 Install Traffic Operations SystemNew MS Cat Ex
02-1C160 SHOPP SHA 299 Curve Realignment  Irdap #2014New MS Cat Ex 05-0L800 SHOPP MON 001 Guardrail & Crash Cushions New MS Neg Dec
02-2C500 SHOPP TEH 005 Replace Pcc Pavement New MS Cat Ex 07-19961 STIP LA 405 Reconst Sb Conn,Ramp To N&SNew MS Env Imp
02-2C580 SHOPP SHA 299 Realign Curve New MS Cat Ex 07-25890 SHOPP LA 000 Sand Filters & Infiltration DeviceNew MS Env Imp
02-4C360 SHOPP TRI 299 Curve Improvement And Widen New MS Cat Ex 07-25910 SHOPP LA 000 Sand Filters & Infiltration DeviceNew MS Env Imp
03-0C470 SHOPP YOL 016 Widen Sh & Constr Left Turn La Prior Env Imp 08-0C121 SHOPP SBD 395 Widen Median & Shoulder, InstaNew MS Neg Dec
03-0E930 STIP BUT 070 Const Passing Lanes New MS Neg Dec 08-35556 STIP SBD 015 Add N/B Mixed Flow Lane W/AuPrior Neg Dec
03-1A841 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec 08-37870 SHOPP SBD  62 Replace Bridge (Scour) New MS Env Imp
03-1C112 SHOPP PLA 089 Install Intelligent Trans Sys (Its) New MS Cat Ex 08-42220 SHOPP RIV  78 Replace Bridge (Scour) New MS Env Imp
03-1E110 SHOPP BUT 070 Seismic Retrofit New MS Cat Ex 09-32710 STIP MNO 395 Wildlife Undercrossing For Deer New MS Cat Ex
03-2C860 SHOPP PLA 080 Repl Slabs, Crk & Seat, Rbr Ac Last Yr Cat Ex 11-08164 SHOPP SD 805 Construct Two Southbound Aux New MS Cat Ex
04-1A620 SHOPP SON 012 Inst Signal & Ralign The Rte 12 Last Yr Cat Ex 11-27340 SHOPP SD 076 Bridge Replacement (Scour) New MS Cat Ex
04-1A840 STIP MRN 001 Improve Wildlife Crossing Prior Cat Ex 12-05622 ORA 090 Construct Grade Separation New MS Neg Dec
04-2490A STIP ALA 238 Planting Replacement I-238 WidNew MS Cat Ex
04-26410 STIP NAP 012 Widen 2-Lane Conv Hwy To 4-LNew MS Env Imp
04-28790 STIP NAP 029 Intersection Improvements Inclu New MS Neg Dec
04-2A790 SHOPP SM 101 Install New Ramp Metering And New MS Cat Ex
04-4A140 STIP MRN 580 Interchange Modification New MS Env Imp
05-0L700 SHOPP SCR 017 Guard Rail & Retaining Wall New MS Neg Dec
06-0E370 SHOPP KER 058 Revegetation To Restore EcologNew MS Cat Ex
06-43070 STIP TUL 216 Widen And Realignment Of HouNew MS Neg Dec
07-12030 STIP LA 405 Widen For Hov Lane *Tcrp    *LaNew MS Env Imp
07-22651 SHOPP VEN 001 Inst Vert Clearance & Warning SNew MS Cat Ex
07-22653 SHOPP LA 005 Inst Vert Clearance & Warning SNew MS Cat Ex
07-4J180 SHOPP LA 002 Build Bridge To Span Washed-ONew MS Neg Dec
08-0C020 SHOPP SBD 002 Widen Highway For Continuous New MS Neg Dec
08-0E850 SHOPP SBD 058 Widen And Provide 1.5 M MediaNew MS Neg Dec
08-25960 SHOPP SBD  95 Curve Realignment New MS Env Imp
08-49750 STIP SBD 010 Widen Exit Ramps & Add Aux L New MS Cat Ex
10-0A671 SHOPP STA  99 Rehabiliate 15 Ramps New MS Cat Ex
10-0H320 SHOPP TUO 108 Two-Way Left Turn ChannelizatiNew MS Neg Dec
10-0H700 MER 152 Install Signals. New MS Cat Ex
11-08010 SD 076 Construct 4-Lane Highway New MS Env Imp
11-28600 SD 005 Install New Signal New MS Cat Ex
11-28930 SD 005 Install Ramp Meters & Hov LaneNew MS Cat Ex
12-0F060 SHOPP ORA 005 Widen S/B Off-Ramp And BridgeNew MS Cat Ex Legend   Completed
12-0H990 HM ORA 022 Methacrylate Bridge Decks & ReNew MS Cat Ex   Completed Ahead of Planned Quarter
12-1016A ORA 005 Highway Planting & LandscapingNew MS Cat Ex N   Not Needed due to Env Doc Change

P   Env Doc Done, Project Report Pending
  Behind Schedule
 To Be Completed

A   Delay Out of Year (see delay categories below)

Delay Categories A   Optimistic Schedule
B   Environmental Document Change
C   Unanticipated Studies
D   Resource Issues
E   Late Alternative
F   Scope Change
G   External Reviews
H   Change Regulations

New MS   New milestone
Last Yr   Rollover from last year.
Prior   Rollover from a prior year.

Env Imp   Enviornmental Impact Report
Neg Dec   Negative Declaration
Cat Ex   Categorical Exemption

Project Approval and Environmental Document (PAED) Milestone Delivery (page 2)

Fourth Quarter - 20 Planned DeliverablesThird Quarter - 45 Planned Deliverables
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D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
02-27031 STIP TRI 299 Upper Buckhorn Realignment New MS Env Imp 03-0E930 STIP BUT 070 Const Passing Lanes New MS Neg Dec
03-1A841 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec 03-1A842 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec
04-0A840 SHOPP CC 004 Install Median Buffer Zone And Prior Env Imp 04-26400 TCRF MRN 101 Widen 4-Lane Expwy To 6-LanePrior Env Imp
04-26410 STIP NAP 012 Widen 2-Lane Conv Hwy To 4-LPrior Env Imp 05-48060 SHOPP SB 101 Install Tms Elements - Vehicle DNew MS Neg Dec
04-28790 STIP NAP 029 Intersection Improvements Inclu Prior Neg Dec 07-12030 STIP LA 405 Widen For Hov Lane *Tcrp    *LaLast Yr Env Imp
05-34490 STIP SBT 156 Widen 2 To 4 Lanes Prior Env Imp 07-2332A PART LA 005 Construct Truck Lane *Split Fr 2New MS Neg Dec
06-43070 STIP TUL 216 Widen And Realignment Of HouLast Yr Neg Dec 07-2332C PART LA 005 Construct Hov Lane *Split From New MS Neg Dec
07-13820 SHOPP LA 047 Complete Bridge Replacement *Prior Neg Dec 07-2332E PART LA 005 Construct Hov And Truck Lane *New MS Neg Dec
11-08010 SD 076 Construct 4-Lane Highway New MS Env Imp 08-0C020 SHOPP SBD 002 Widen Highway For Continuous Last Yr Neg Dec
12-08690 STIP ORA  74 Widen Exist 2 Lane Rdwy To 4 LPrior Neg Dec 08-0E850 SHOPP SBD 058 Widen And Provide 1.5 M MediaLast Yr Neg Dec

08-25960 SHOPP SBD  95 Curve Realignment Last Yr Env Imp
08-35556 STIP SBD 15 Add Mixed Flow Lane and Aux LPrior Neg Dec
10-3A100 STIP SJ 99 Widen To 6 Lanes Prior Env Imp
11-05630 STIP SD 11 Construct 4-Lane Fwy New MS Env Imp

D-EA Pgm Cty Rte Description Status ED Type D-EA Pgm Cty Rte Description Status ED Type
03-1A730 SHOPP ED 050 Water Quality Highway ImprovemPrior Neg Dec 01-3634V DN 101 Roadway Rehab, Grade Raise APrior Neg Dec
03-2C860 SHOPP PLA 80 Repl Slabs, Crk & Seat, Rbr Ac New MS Neg Dec 01-47260 SHOPP MEN 001 Repair Storm Damage New MS Neg Dec
04-13157 SHOPP SON 116 Roadway Rehabilitation ResurfaPrior Neg Dec 01-47290 SHOPP MEN 001 Repair Storm Damage New MS Neg Dec
04-1A290 SHOPP SON 012 Replace Bridge For Scour New MS Neg Dec 01-47660 SHOPP MEN 128 Repair Storm Damage New MS Neg Dec
04-23561 STIP SM 101 Add Aux Lanes New MS 03-1A844 SHOPP ED 089 Storm Water Quality ImprovemeNew MS Neg Dec
04-2A330 SHOPP ALA 084 Improve Sight Distance, Upgrad New MS Neg Dec 03-3C000 SAC 005 Const Hov Lanes New MS Env Imp
04-2A620 SHOPP SOL 012 Shoulder Widening Last Yr Neg Dec 03-3C380 SHOPP ED 050 Storm Water Mitigation New MS Neg Dec
05-48540 STIP SBT 025 Widen From 2C To 4E & Constr New MS Env Imp 04-28120 STIP NAP 029 Construct Southbound Flyover FLast Yr Neg Dec
06-36020 STIP TUL  99 4F To 6F New MS Env Imp 04-2A440 SHOPP SCL 152 Improve Sight Distance, Upgrad New MS Neg Dec
06-44310 STIP KER 395 2C To 4E New MS Neg Dec 05-0G400 SHOPP SCR 017 Construct Concrete Guardrail New MS Neg Dec
07-19961 STIP LA 405 Reconst Sb Conn,Ramp To N&SNew MS Env Imp 05-49280 SLO 001 Realign Roadway New MS Env Imp
07-4J180 LA 002 Build Bridge To Span Washed-ONew MS Neg Dec
08-0C121 SHOPP SBD 395 Widen Median & Shoulder, InstaPrior Neg Dec
08-37870 SHOPP SBD  62 Replace Bridge (Scour) Prior Env Imp
11-08020 STIP IMP 098 Widen Highway New MS Neg Dec

Legend
D-EA Pgm Cty Rte Description Status Quarter   Completed

07-2159E STIP LA 5 Reconstruct IC New MS 1   Completed Ahead of Schedule
07-2159F STIP LA 5 Fwy Widening New MS 1   Behind Schedule
07-26070 STIP Ven 101 HOV Lanes New MS 2   To Be Completed
07-4J180 LA 2 Build Bridge New MS 3 A   Delay Out of Year (see delay categories below)

Delay Categories
Env Imp   Enviornmental Impact Report A   Optimistic Schedule
Neg Dec   Negative Declaration B   Environmental Document Change

C   Unanticipated Studies
New MS   New milestone D   Resource Issues
Last Yr   Rollover from last year. E   Late Alternative
Prior   Rollover from a prior year. F   Scope Change

G   External Reviews
H   Change Regulations

Draft Environmental Document (DED) Milestone Delivery

Notice of Preparations - 3 Planned Deliverables

Notice of Preparation (NOP) Milestone Delivery

Third Quarter - 15 Planned DED Deliverables Fourth Quarter - 11 Planned DED Deliverables

Second Quarter - 14 Planned DED DeliverablesFirst Quarter - 10 Planned DED Deliverables
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