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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve a time extension for the period indicated for one State 
Transportation Improvement Program (STIP) project and one State Highway Operation and 
Protection Program (SHOPP) project described on the attachment. 
 
ISSUE: 
 
On September 5, 2007, the Commission allocated $7,564,000 for one STIP project and on 
September 20, 2007, the Commission allocated $1,583,000 for one SHOPP project as identified 
on the attached list.  In accordance with Resolution G-06-08, the deadline to award contracts for 
projects allocated on September 5, 2007, is March 5, 2008; the deadline to award contracts for 
projects allocated in September 20, 2007, is March 20, 2008.  The Department will not be able to 
meet the deadline for these projects and is requesting time extensions for the period of contract 
award.  The attachment shows the details of these projects and the delays that have resulted in 
the extension request. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to 
award a permanent requirement under the STIP Guidelines. 
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of
Number Dist-EA Route Source (x $1,000) Date (month-yr)

1 2119 07-178501 LA-105 In Los Angeles County, on Route 
105 in Los Angeles. Widen 
Sepulveda Boulevard off ramp from 
Sepulveda Boulevard to Nash 
Street.

STIP 7,564$    09/05/07 The cause of the delay is due to right of way issues.  The project was expected to be advertised in October 
2007.  However, additional time was needed to resolve right of way relocation issues between the Los Angeles 
Department of Transportation (LADOT) and the Los Angeles World Airports (LAWA) in dealing with lease 
tenants of Los Angeles Airport (LAX).  The right of way certificate is expected to be obtained by March 2008. 
The current schedule for advertise date is 3/17/08, and bid opening date is 5/1/08.  The contract is expected to 
be awarded in June 2008.

6 #NAME?

2 0225C 08-476801 SBd-62 In San Bernardino County, on Route 
62 in Joshua Tree. Widen existing 
roadway from Sunny Vista Road to 
Hallee Road.

SHOPP 1,583$    09/20/07 This project is pending advertisement and award due to SB 1210 requirements.  Four parcels for this project are
going through condemnation process.  Two parcels are still pending Order of Possession (OPs), but are 
expected to be obtained in April 2008.  Advertise date 7/8/08;  Award date 8/19/08.
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