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WAIVER-08-20 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-08-20, extending the period of project allocation for 
two locally-administered on-system projects for the time periods specified on the attached document.  
 
ISSUE: 
 
The Commission programmed funds totaling $1,208,000 in FY 2007-08 for two State Transportation 
Improvement Program (STIP) projects, as identified on the attachment.  The implementing agencies 
will not be ready to request an allocation of funds by the June 30, 2008 deadline.  The attachment 
shows the details of the projects and the explanation of the delays.  The project sponsors have 
requested an extension, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines stipulate that the Commission may approve a waiver to the timely use of 
funds deadline for allocation one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.   
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Time Extension/Waiver – Project Allocation Deadline 

Locally-Administered STIP Projects on the State Highway System 
 

 

Dist-Co-Rte 
Implementing Agency 
 
PPNO 
Project Description 

Program/Year 
Extension Amount 
By Component ($ in thousands) 
PA&ED  (Project Approval & Environmental 
Document) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL  

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 
1 

 
02-Sis-5 
The U.S. Forest Service 
 
PPNO:  02-3198 

 
IIP / 07-08 
$0 
$0 
$0 
$1,133,000 
$1,133,000 

 
12 months 
 
06/30/2009 
 

  

The U.S. Forest Service is requesting a 12-month time extension for period of allocation for the Construction of the Mount Shasta 
Discovery Center project.  The original project site within the city of Mt. Shasta was going to include infrastructure in which the City 
would provide sewer and water for the project.   Delays in obtaining a hazardous substance clearance prior to development of the sewer 
and water infrastructure eventually led to the selection of an alternate site.  It is anticipated that 12 months will be enough time to finalize 
the design and establish the utility infrastructure on the alternative site in order to award the construction contract.   
 

 
2 

 
02-Tri-299 
Trinity County 
 
PPNO:  02-2419 

 
RIP / 07-08 
$0 
$0 
$0 
$75,000 
$75,000 

 
6 months 
 
12/31/2008 
 

  

Trinity County is requesting a 6-month time extension for period of allocation for the Construction of the Weaverville Fire Department 
Beacon project.  PA&ED was allocated December 2007.  During  the PA&ED phase, it became evident that not only was the time to 
obtain specialized equipment (Electrical elements) undetermined, the timeline for contract advertisement and award was based on a 
seasonal construction window and therefore construction would likely not begin until Spring, 2009.  The six month extension will enable 
Trinity County to complete PA&ED, obtain necessary cooperative agreements and encroachment permits, and fully understand the 
requirements for the specialized equipment. 
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