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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 
ADMINISTERED STIP PROJECTS, PER RESOLUTION G-06-08 
WAIVER-08-25 

 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-08-25, extending the period of contract award for the 
Old Arcata Road/Myrtle Avenue Rehabilitation and Widening (PPNO 01-2001R) for three months 
only, to September 30, 2008. 

 
ISSUE: 

 
The County of Humboldt (County) is requesting a six-month extension to the period of contract 
award for the construction phase of the Old Arcata Road/Myrtle Avenue Rehabilitation and 
Widening project.  However, the Department recommends approval of three months only, based on 
the local agency’s anticipated schedule.  The Commission allocated $6,548,000 for the construction 
phase of the Old Arcata Road/Myrtle Avenue Rehabilitation and Widening on December 13, 2007.  
A permit delay in order to determine if the steelhead and salmon would be listed as endangered 
species has resulted in the expiration of the existing Coast Development Permit.  The earliest review 
by the California Coastal Commission (CCC) for permit renewal request is June 12, 2008.  However, 
County cannot award the contract until the conditions set by the CCC are ascertained and the 
requested permit is obtained.  The permit will be issued on June 23, 2008 and the County anticipates 
awarding a contract on July 1, 2008.  The County is requesting a six-month time extension to the 
contract award period, but the Department is recommending approval of three months only.  
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  The State Transportation Improvement Program Guidelines stipulate that 
the Commission may approve a waiver to the contract award deadline one time only for up to 20 
months in accordance with Section 14529.8 of the Government Code.  
 


