






The California Department of Transportation
Legend

Green - Within current approved schedule or budget

Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Env. Clr RTL RW Cert AWARD CCA

ALA 24 Route 24/Caldecott Tunnel Corridor 29490 175,000 420,000       43,771        420,000             

ALA 580 I-580 and Route 84 Interchange 17130 68,000 153,000       30,100        153,000             

ALA 580 Route 580 Westbound HOV Lane Project 29082 101,700 145,400       2,000          145,400             

ALA 580 Route 580 EB HOV Lane Project-Hacienda to Portola 29083 80,208         6,725          80,208               

ALA 580  Route 580 EB HOV Lane Project-Portola to Greenville 29084 73,661         6,170          73,661               

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 3A920 94,600 108,000       310            108,000             

CAL 4 Angels Camp Bypass 36250 4,438 61,552         33,665        63,685               

CC 4 SR-4 East Widening from Somersville to SR 160 22851 85,000 445,000       10,020        445,000             

CC 80 I-80 Intergrated Corridor Mobility Project 3A770 55,300 63,400         800            63,400               

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 3A711 20,000 44,568         2,366          44,403               

KER 46 Route 46 Expressway - Segment 3 44252 45,000 94,032         2,779          103,255             

KIN 198 Kings/Tulare Rte. 198 Expressway 3568U 71,600 124,507       16,906        124,604             

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 12030 730,000 950,000       24,840        917,066             

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12181 120,930       11,066        119,909             

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12182 248,627       19,098        254,301             

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12183 50,844         3,301          59,536               

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12184 189,138       12,992        155,321             

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 2159A 387,000 1,240,524     20,294        1,244,030          

MON 1 Salinas Road Interchange 31592 37,061 48,516         5,897          47,595               

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract A1 26406 77,310         7,195          77,310

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B1 26407 67,440         7,195          67,440

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B2 26408 58,049         7,195          58,049

MRN 580 WB 580/NB 101 Connector 4A140 20,000 20,000         2,230          20,000

NAP 12 Jameson Canyon 26411 73,990 139,500       7,897          139,500

NEV 49 La Barr Meadows Widening 2A690 18,568 40,500         6,034          40,453               

ORA 405 Route 22/405/605 HOV Connector with ITS 07163 200,000 400,000       07203 400,000             

ORA 57 Northbound widening, Route 91 to Lambert Road 0F030 70,000 140,000       03041 140,000             

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 0F040 20,086 41,086         00250 41,086               

ORA 91 SR 91 Eastbound Lane - Route 241 to Route 71 0G040 71,440 80,500         07623 81,408               

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 0G330 34,650 96,000         2,447          96,000               

PLA 65 Lincoln Bypass 3338U 162,877 413,162       70,928        305,540             

PLA 80 I-80 Capacity/Operational Improvments Phase 2 36782 17,700 80,232         8,775          47,635               

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 36783 31,300 34,000         1,698          66,905               
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RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 0F161 38,570 62,321         2,066          62,321               

RIV 91 Route 91 HOV Lane Gap closure 44840 157,198 241,296       8,573          239,842             

SAC 50 HOV lanes & Community enhancements 44161 80,000 165,000       9,054          165,000             

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 92880 22,000 26,600         382            26,600               

SBD 10 I-10, Construct Westbound mixed flow lane 0F150 26,500 43,186         613            40,953               

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 49750 19,233 32,693         993 30,255               

SBD 210 State Route 210/215 Connectors 44407 22,000 96,204         6,517          95,566               

SBD 215 Interstate 215 North Segment 5 00719 59,000 66,676         4,098          66,676               

SBD 215 Interstate 215 North Segments 1 & 2 0071V 49,120 424,085       52,519        423,456             

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 1A980 30,000 62,975         5,209          62,975               

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 4A330 84,930 102,258       1,620          102,258             

SCL 880 I-880 Widening ( SR 237 to US 101) 29830 71,600 95,000         1,802          95,000               

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 0F650 16,190 22,058         967            22,058               

SD 15 Managed Lanes (No/So Stages) South Segment 2T091 118,756       9,568          81,044               

SD 15 Managed Lanes (No/So Stages) South Segment 2T092 166,207       10527 127,885             

SD 15 Managed Lanes (No/So Stages) South Segment 2T093 122,206       23916 105,293             

SD 15 Managed Lanes (No/So Stages) South Segment 2T095 56,798         01586 89,872               

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2358U 52,664         30,698        43727.60

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2T040 102,000       3,566           
101207.6 

SHA 5 Cottonwood Hills Truck Climbing Lane 37100 22,902 27,443         610            23,362               

SJ 205 I-205 auxiliary lanes-Tracy 0Q270 25,000 51,660         748            51,592               

SLO 46 Route 46 Corridor Improvements (Whitley 1) 33072 67,742 107,120       5,203          105,855             

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 23561 60,000 111,389       3,162 111,389

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 0A531 66,761         11,883 66,761

SOL 80  I-80 HOV Lanes,TMS & Ramp Metering 0A532 10,026         178            10,026

SOL 80  I-80 HOV Lanes, Paving 0A533 3,800           -             3,800

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 0A10U 69,860 120,260 3,318          120,260

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 0A18U 42,848 118,250       9,792 118,250

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 12965 43,300 89,715         13,871        89,715

STA 219 Route 219 Expressway Phase 1 0A870 14,760 50,496         20,988        51,193               

STA 219 SR 219 Expressway, Phase 2 0A872 20,341 50,500         1,517          50,785               

TUO 108 E. Sonora Bypass Stage II 34042 20,036 65,920         10,010        66,517               
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VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 26070 131,600 151,470       2,599          149,338             

Total Program 4,374,250  9,282,009     648,365      8,953,989          
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Legend
A/T : A = Actual, T = Target Green - Within current approved schedule or bud
% = Progress at component level Yellow - Potential schedule or budget impacts

Appd = Baseline Budget (or Approved Amendment) Red - Known schedule or budget impacts

Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

Implementing Agency Approved Current A/T % Appd Expd ETC EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 29490 175,000 Caltrans 10/1/2007 9/12/2007 A 100 20500 19680 820 20500

ALA 580 I-580 and Route 84 Interchange 17130 68,000 City of Livermore 8/1/2007 8/15/2007 A 100 14300 3100 11200 14300

ALA 580 Route 580 Westbound HOV Lane Project 29082 101,700 Alameda County Congestion 
Management Agency 11/1/2009 11/1/2009 T 50 10000 2000 8000 10000

ALA 580 Route 580 EB HOV Lane Project-Hacienda to Portola 29083 Alameda County Congestion 
Management Agency 11/1/2007 11/2/2007 A 100 6300 6300 0 6300

ALA 580  Route 580 EB HOV Lane Project-Portola to Greenville 29084 Alameda County Congestion 
Management Agency 11/1/2007 11/2/2007 A 100 5700 5700 0 5700

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 3A920 94,600 Alameda County Congestion 
Management Agency 11/1/2009 11/30/2009 T 5 4520 210 4310 4520

CAL 4 Angels Camp Bypass 36250 4,438 Caltrans 6/1/2002 11/24/2007 A 100 1678 1685 0 1685

CC 4 SR-4 East Widening from Somersville to SR 160 22851 85,000 Contra Costa Transportation 
Authority 7/1/2005 7/6/2006 A 100 300 0 300 300

CC 80 I-80 Intergrated Corridor Mobility Project 3A770 55,300 Alameda County Congestion 
Management Agency 6/1/2008 7/1/2009 T 40 1800 800 3397 4197

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 3A711 20,000 El Dorado County DOT 6/1/2002 6/28/2002 A 100 0 0 0 0

KER 46 Route 46 Expressway - Segment 3 44252 45,000 Caltrans 6/1/2005 6/1/2005 A 100 450 438 0 438

KIN 198 Kings/Tulare Rte. 198 Expressway 3568U 71,600 Caltrans 6/1/2003 6/1/2003 A 100 2039 1982 0 1982

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 12030 730,000 Caltrans 7/1/2007 2/29/2008 A 100 15000 20844 265 21108

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12181 Caltrans 12/1/2000 11/7/2007 A 100 790 714 61 775

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12182 Caltrans 12/1/2000 11/8/2007 A 100 1700 1579 132 1711

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12183 Caltrans 12/1/2000 11/9/2007 A 100 350 301 93 394

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12184 Caltrans 12/1/2000 11/10/2007 A 100 1300 1165 113 1279

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 2159A 387,000 Caltrans 5/1/2007 6/29/2007 A 100 19930 18939 2 18942

MON 1 Salinas Road Interchange 31592 37,061 Caltrans 6/26/2006 6/26/2006 A 100 3068 2899 0 2899

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract A1 26406 Caltrans 10/30/2008 10/30/2008 T  80 7600 7195 405 7600

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B1 26407 Caltrans 10/30/2008 10/30/2008 T  80 7600 7195 405 7600

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B2 26408 Caltrans 10/30/2008 10/30/2008 T  80 7600 7195 405 7600

MRN 580 WB 580/NB 101 Connector 4A140 20,000 Transportation Authority of 
Marin 1/1/2008 1/31/2008 A 100 1300 1070 230 1300

NAP 12 Jameson Canyon 26411 73,990 Caltrans 1/1/2008 1/31/2008 A 100 7300 7300 0 7300

NEV 49 La Barr Meadows Widening 2A690 18,568 Caltrans 10/1/2007 10/1/2007 A 100 2900 2853 0 2853

ORA 405 Route 22/405/605 HOV Connector with ITS 07163 200,000 Orange County Transportation 
Authority 3/1/03 3/1/2003 A 100 0 0 0 0

ORA 57 Northbound widening, Route 91 to Lambert Road 0F030 70,000 Orange County Transportation 
Authority 12/1/07 11/30/2007 A 100 1662 1190 472 1662

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 0F040 20,086 Orange County Transportation 
Authority 7/1/09 12/6/2007 T 20 1176 250 926 1176

ORA 91 SR 91 Eastbound Lane - Route 241 to Route 71 0G040 71,440 Orange County Transportation 
Authority 12/1/07 12/27/2007 A 100 1700 1944 0 1944

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 0G330 34,650 Caltrans 7/1/09 12/8/2007 T 30 4763 2435 2328 4763

PLA 65 Lincoln Bypass 3338U 162,877 Caltrans 5/1/2006 5/1/2006 A 100 6000 5458 0 5458

PLA 80 I-80 Capacity/Operational Improvments Phase 2 36782 17,700 Caltrans 6/1/2004 6/1/2004 A 100 1900 2067 0 2067

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 36783 31,300 Caltrans 6/1/2004 6/1/2004 A 100 0 0 0 0

Projects titles highlighted with same 
color are grouped projects that make a 
CMIA corridor
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Corridor Mobility Improvement Account (CMIA)

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 0F161 38,570 Riverside County 
Transportation Commission 12/1/2008 12/1/2008 T 65 3623 2046 1577 3623

RIV 91 Route 91 HOV Lane Gap closure 44840 157,198 Riverside County 
Transportation Commission 12/31/2007 8/30/2007 A 100 3700 2681 0 2681

SAC 50 HOV lanes & Community enhancements 44161 80,000 Caltrans 9/1/2007 6/25/2007 A 100 5000 4577 423 5000

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 92880 22,000 Sacramento County 7/1/2009 7/1/2009 T 25 1500 382 1118 1500

SBD 10 I-10, Construct Westbound mixed flow lane 0F150 26,500 San Bernardino Associated 
Governments 8/1/2007 7/30/2007 A 100 0 0 0 0

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 49750 19,233 Caltrans 1/1/2008 1/3/2008 A 100 1200 661 100 761

SBD 210 State Route 210/215 Connectors 44407 22,000 San Bernardino Associated 
Governments 7/1/2007 7/24/2007 A 100 1800 1800 0 1800

SBD 215 Interstate 215 North Segment 5 00719 59,000 Caltrans 12/1/2005 12/1/2005 A 100 0 0 0 0

SBD 215 Interstate 215 North Segments 1 & 2 0071V 49,120 Caltrans 12/1/2005 12/1/2005 A 100 816 187 0 187

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 1A980 30,000 Santa Clara Valley 
Transportation Authority 3/1/2009 3/30/2009 T 90 3320 3327 0 3320

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 4A330 84,930 Santa Clara Valley 
Transportation Authority 7/1/2009 7/31/2009 T 56 3534 1620 1914 3534

SCL 880 I-880 Widening ( SR 237 to US 101) 29830 71,600 Santa Clara Valley 
Transportation Authority 6/1/2009 6/30/2009 T 70 5500 1575 3925 5500

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 0F650 16,190 Santa Cruz County Regional 
Transportation Commission 6/1/2009 6/1/2009 T 51 1900 967 933 1900

SD 15 Managed Lanes (No/So Stages) South Segment 2T091 Caltrans 3/27/03 11/27/2007 A 100 0 0 0 0

SD 15 Managed Lanes (No/So Stages) South Segment 2T092 Caltrans 3/27/03 11/28/2007 A 100 0 0 0 0

SD 15 Managed Lanes (No/So Stages) South Segment 2T093 Caltrans 3/27/03 11/29/2007 A 100 0 0 0 0

SD 15 Managed Lanes (No/So Stages) South Segment 2T095 Caltrans 1/23/2009 1/23/2009 T 60 2970 1513 1400 2913

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2358U Caltrans 11/18/2006 11/18/06 A 100 1626 1312 0 1312

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2T040 Caltrans 7/30/2009 7/30/2009 T  15 1000 1162 2338 3,500

SHA 5 Cottonwood Hills Truck Climbing Lane 37100 22,902 Caltrans 5/1/2008 4/1/2008 A 100 1470 305 0 305

SJ 205 I-205 auxiliary lanes-Tracy 0Q270 25,000
San Joaquin Council of 
Governments/�Caltrans 
Oversight

5/1/2009 11/22/2007 T 65 1169 748 421 1169

SLO 46 Route 46 Corridor Improvements (Whitley 1) 33072 67,742 Caltrans 5/19/2006 5/19/2006 A 100 2120 2116 0 2116

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 23561 60,000 Caltrans 10/1/2008 10/1/2008 T  80 5200 3094 2106 5200

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 0A531 Solano Transportation 
Authority 4/1/2007 4/1/2007 A 100 4475 4475 0 4475

SOL 80  I-80 HOV Lanes,TMS & Ramp Metering 0A532 Solano Transportation 
Authority 4/1/2007  4/1/2007 A 100 300 0 300 300

SOL 80  I-80 HOV Lanes, Paving 0A533 Caltrans  9/11/2006 9/11/2006 A 100 0 0 0 0

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 0A10U 69,860 Sonoma County Transportation 
Authority 10/1/2007 10/24/2007 A 100 3500 3318 182 3500

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 0A18U 42,848 Sonoma County Transportation 
Authority 9/1/2007  8/31/2007 A 100 3500 3473 27 3500 .

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 12965 43,300 Caltrans 12/1/2006 11/30/2006 A 100 5018 4981 0 5018

STA 219 Route 219 Expressway Phase 1 0A870 14,760 Caltrans 5/1/2004 11/20/2007 A 100 1648 1621 0 1621

STA 219 SR 219 Expressway, Phase 2 0A872 20,341 Caltrans 5/1/2004 11/21/2007 A 100 0 0 0 0

TUO 108 E. Sonora Bypass Stage II 34042 20,036 Caltrans 7/1/1999 11/23/2007 A 100 120 111 0 111

56,210

350,000

82,000
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PROPOSITION 1B Quarterly Status Report 

FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 26070 131,600 Caltrans 11/1/2008 11/12/2007 T  15 4400 2599 3050 5649

Total Program 4,374,250  
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Legend
A/T : A = Actual, T = Target Green - Within current approved schedule or bud
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Appd = Baseline Budget (or Approved Amendment) Red - Known schedule or budget impacts

Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

Implementing Agency Approved Current A/T % Appd Expd ETC EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 29490 175,000 Caltrans 1/1/2009 1/9/2009 T  85 31100 23876 7224 31100

ALA 580 I-580 and Route 84 Interchange 17130 68,000 City of Livermore 8/1/2008 8/1/2008 T  90 15000 9000 6000 15000

ALA 580 Route 580 Westbound HOV Lane Project 29082 101,700 Alameda County Congestion 
Management Agency 3/1/2011 3/1/2011 T  10 2000 0 2000 2000

ALA 580 Route 580 EB HOV Lane Project-Hacienda to Portola 29083 Alameda County Congestion 
Management Agency 2/1/2008 6/19/2008 A 100 530 425 105 530

ALA 580  Route 580 EB HOV Lane Project-Portola to Greenville 29084 Alameda County Congestion 
Management Agency 2/1/2008 4/8/2008 A 100 470 470 0 470

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 3A920 94,600 Alameda County Congestion 
Management Agency 9/1/2011 9/30/2011 T 2 6980 100 6880 6980

CAL 4 Angels Camp Bypass 36250 4,438 Caltrans 6/1/2006 6/22/2006 A 100 3374 4320 0 4320

CC 4 SR-4 East Widening from Somersville to SR 160 22851 85,000 Contra Costa Transportation 
Authority 6/1/2010 6/1/2010 T 50 29000 9300 19700 29000

CC 80 I-80 Intergrated Corridor Mobility Project 3A770 55,300 Alameda County Congestion 
Management Agency 2/1/2009 3/15/2010 T 0 6300 0 3903 3903

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 3A711 20,000 El Dorado County DOT 5/1/2008 8/15/2008 T 90 3000 2352 648 3000

KER 46 Route 46 Expressway - Segment 3 44252 45,000 Caltrans 3/1/2010 3/19/2010 T  20 4795 1797 2477 4274

KIN 198 Kings/Tulare Rte. 198 Expressway 3568U 71,600 Caltrans 10/1/2008 10/1/2008 T  90 5056 5321 186 5507

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 12030 730,000 Caltrans 5/1/2011 2/1/2013 T   5 60000 3966 48381 52347

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12181 Caltrans 12/1/2008 10/28/2008 T  80 8300 9845 921 10766

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12182 Caltrans 12/1/2008 11/2/2009 T  50 16000 17048 2714 19763

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12183 Caltrans 12/1/2008 1/7/2010 T  20 4700 2912 2970 5882

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12184 Caltrans 12/1/2008 4/30/2009 T  80 12320 11260 1631 12891

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 2159A 387,000 Caltrans 7/1/2010 7/1/2010 T   5 42391 1294 43848 45142

MON 1 Salinas Road Interchange 31592 37,061 Caltrans 1/1/2009 1/1/2009 T  85 2950 2581 369 2950

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract A1 26406  7/1/2010 7/1/2010 T   5 5920 0 5920 5920

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B1 26407 12/1/2010 12/1/2010 T   5 3760 0 3760 3760

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B2 26408 12/1/2010 12/1/2010 T   5 4380 0 4380 4380

MRN 580 WB 580/NB 101 Connector 4A140 20,000 Transportation Authority of 
Marin 11/1/2008 11/1/2008 T 40 2900 1160 1740 2900

NAP 12 Jameson Canyon 26411 73,990 Caltrans 4/1/2010 4/1/2010 T  10 7550 557 6993 7550

NEV 49 La Barr Meadows Widening 2A690 18,568 Caltrans 1/1/2009 1/1/2009 T 80 2600 1758 842 2600

ORA 405 Route 22/405/605 HOV Connector with ITS 07163 200,000 Orange County 
Transportation Authority 7/1/09 7/1/2009 T  30 26000 7200 18800 26000

ORA 57 Northbound widening, Route 91 to Lambert Road 0F030 70,000 Orange County 
Transportation Authority 11/1/09 11/1/2009 T 30 12240 1850 10390 12240

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 0F040 20,086 Orange County 
Transportation Authority 11/1/10 11/1/2010 T 0 3528 0 3528 3528

ORA 91 SR 91 Eastbound Lane - Route 241 to Route 71 0G040 71,440 Caltrans 3/1/09 3/1/2009 T 80 6700 5377 1323 6700

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 0G330 34,650 Caltrans 5/1/11 5/1/2011 T   0 9050 12 9038 9050

PLA 65 Lincoln Bypass 3338U 162,877 Caltrans 7/1/2008 2/22/2008 A 100 13000 14400 0 14400

PLA 80 I-80 Capacity/Operational Improvments Phase 2 36782 17,700 Caltrans 12/1/2007 11/30/2007 A 100 5000 6353 0 6353

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 36783 31,300 Caltrans 12/1/2008 12/1/2008 T  50 2500 1643 1857 3500

Projects titles highlighted with same 
color are grouped projects that make a 
CMIA corridor
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FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 0F161 38,570 Riverside County 
Transportation Commission 8/1/2010 8/1/2010 T 0 3548 0 3548 3548

RIV 91 Route 91 HOV Lane Gap closure 44840 157,198 Caltrans 2/2/2011 2/2/2011 T 35 13070 4140 8495 12635

SAC 50 HOV lanes & Community enhancements 44161 80,000 Caltrans 4/1/2009 4/1/2009 T  30 9000 3795 4905 8700

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 92880 22,000 Sacramento County 12/1/2010 12/1/2010 T   0 2000 0 2000 2000

SBD 10 I-10, Construct Westbound mixed flow lane 0F150 26,500 San Bernardino Associated 
Governments 10/1/2009 10/1/2009 T 60 5000 609 2158 2767

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 49750 19,233 Caltrans 8/2/2009 8/2/2009 T 55 1900 332 1102 1434

SBD 210 State Route 210/215 Connectors 44407 22,000 San Bernardino Associated 
Governments 5/15/2009 5/15/2009 T 95 4000 3700 300 4000

SBD 215 Interstate 215 North Segment 5 00719 59,000 San Bernardino Associated 
Governments 5/15/2009 5/15/2009 T 95 4541 3923 618 4541

SBD 215 Interstate 215 North Segments 1 & 2 0071V 49,120 San Bernardino Associated 
Governments 6/15/2009 6/15/2009 T 95 26792 21246 5546 26792

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 1A980 30,000 Santa Clara Valley 
Transportation Authority 11/1/2009 11/30/2009 T 45 6550 1882 4668 6550

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 4A330 84,930 Santa Clara Valley 
Transportation Authority 2/1/2011 2/28/2011 T   0 7182 0 7182 7182

SCL 880 I-880 Widening ( SR 237 to US 101) 29830 71,600 Santa Clara Valley 
Transportation Authority 2/1/2011 2/28/2011 T 4 6200 227 5973 6200

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 0F650 16,190 Santa Cruz County Regional 
Transportation Commission 6/1/2010 6/1/2010 T   0 1261 0 1261 1261

SD 15 Managed Lanes (No/So Stages) South Segment 2T091 Caltrans 10/15/2008 2/1/2008 A 100 19606 8889 464 9353

SD 15 Managed Lanes (No/So Stages) South Segment 2T092 Caltrans 11/10/08 3/7/2008 A 100 15523 10155 2712 12867

SD 15 Managed Lanes (No/So Stages) South Segment 2T093 Caltrans 6/30/08 10/1/2007 A 100 15760 9857 1142 10999

SD 15 Managed Lanes (No/So Stages) South Segment 2T095 Caltrans 0716/2011 10/16/2010 T   0 5740 0 8467 8467

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2358U Caltrans 1/26/2007 4/4/2007 A 100 2000 2370 0 2370

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2T040 Caltrans 10/1/2009 10/1/2009 T 40 4800 2292 5008 7,300

SHA 5 Cottonwood Hills Truck Climbing Lane 37100 22,902 Caltrans 2/1/2011 12/1/2009 T  20 1920 304 1586 1890

SJ 205 I-205 auxiliary lanes-Tracy 0Q270 25,000
San Joaquin Council of 
Governments/�Caltrans 
Oversight

5/1/2010 5/1/2010 T   0 4830 0 4830 4830

SLO 46 Route 46 Corridor Improvements (Whitley 1) 33072 67,742 Caltrans 2/2/2010 2/2/2010 T  50 7000 2626 3229 5855

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 23561 60,000 Caltrans 12/1/2010 12/1/2010 T   0 8525 0 8525 8525

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 0A531 Solano Transportation 
Authority 1/4/2008 1/4/2008 A 100 2725 1399 1326 2725

SOL 80  I-80 HOV Lanes,TMS & Ramp Metering 0A532 Solano Transportation 
Authority  1/15/2010 1/15/2010 T 35 1500 178 1322 1500

SOL 80  I-80 HOV Lanes, Paving 0A533 Caltrans  11/14/2008    
11/14/2008  T   0 0 0 0 0

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 0A10U 69,860 Caltrans 3/1/2008  6/13/2008 A  90 6000 0 6000 6000

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 0A18U 42,848 Sonoma County 
Transportation Authority 2/1/2009 2/1/2009 T  85 10000 6319 3681 10000

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 12965 43,300 Caltrans 8/1/2008 8/15/2008 T  90 6757 6113 644 6757

STA 219 Route 219 Expressway Phase 1 0A870 14,760 Caltrans 6/1/2007 6/28/2007 A 100 2828 2879 0 2879

STA 219 SR 219 Expressway, Phase 2 0A872 20,341 Caltrans 4/1/2009 4/1/2009 T  10 2000 1223 1243 2466

TUO 108 E. Sonora Bypass Stage II 34042 20,036 Caltrans 11/1/2009 11/1/2009 T  20 3800 3044 2034 5078

56,210

350,000

82,000
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Corridor Mobility Improvement Account (CMIA)

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 26070 131,600 Caltrans 6/1/2010 5/31/2010 T   0 14800 0 11862 11862

Total Program 4,374,250  
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Legend
A/T : A = Actual, T = Target Green - Within current approved schedule or budget

% = Progress at component level Yellow - Potential schedule or budget impacts

Appd = Baseline Budget (or Approved Amendment) Red - Known schedule or budget impacts

Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

Implementing Agency Approved Current A/T % Appd Expd ETC EAC Appd Expd ETC EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 29490 175,000 Caltrans 1/1/2009 1/9/2009 T   5 200 194 6 200 800 21 779 800

ALA 580 I-580 and Route 84 Interchange 17130 68,000 City of Livermore 8/1/2008 8/1/2008 T 70 0 0 0 0 20900 18000 2900 20900

ALA 580 Route 580 Westbound HOV Lane Project 29082 101,700 Alameda County Congestion 
Management Agency 3/1/2011 3/1/2011 T   0 500 0 500 500 2500 0 2500 2500

ALA 580 Route 580 EB HOV Lane Project-Hacienda to Portola 29083 Alameda County Congestion 
Management Agency 2/1/2008 2/28/2008 A 100 0 0 0 0 0 0 0 0

ALA 580  Route 580 EB HOV Lane Project-Portola to Greenville 29084 Alameda County Congestion 
Management Agency 2/1/2008 1/31/2008 A 100 0 0 0 0 0 0 0 0

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 3A920 94,600 Alameda County Congestion 
Management Agency 9/1/2011 9/30/2011 T 0 1900 0 1900 1900 0 0 0 0

CAL 4 Angels Camp Bypass 36250 4,438 Caltrans 5/1/2007 6/16/2006 A 100 2335 2498 143 2642 18600 17501 1386 18887

CC 4 SR-4 East Widening from Somersville to SR 160 22851 85,000 Contra Costa Transportation 
Authority 6/1/2010 6/1/2010 T   5 0 0 0 0 66700 720 65980 66700

CC 80 I-80 Intergrated Corridor Mobility Project 3A770 55,300 Alameda County Congestion 
Management Agency 2/1/2009 7/1/2010 T   0 0 0 0 0 0 0 0 0

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 3A711 20,000 El Dorado County DOT 5/1/2008 8/15/2008 T 90 100 14 11 25 100 0 10 10

KER 46 Route 46 Expressway - Segment 3 44252 45,000 Caltrans 5/1/2010 3/19/2010 T  20 1055 485 658 1143 10603 55 10548 10603

KIN 198 Kings/Tulare Rte. 198 Expressway 3568U 71,600 Caltrans 5/1/2009 3/18/2009 T  20 2537 2558 381 2938 12981 7043 5938 12981

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 12030 730,000 Caltrans 3/1/2011 6/1/2011 T   0 15000 13 15323 15335 82000 17 78257 78274

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12181 Caltrans 10/1/2008 10/15/2008 T  20 850 468 416 884 7000 24 6076 6100

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12182 Caltrans 10/1/2008 10/1/2009 T  20 1980 402 637 1039 36500 34 34048 34082

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12183 Caltrans 10/1/2008 10/1/2009 T  20 570 66 276 341 6000 16 9994 10010

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12184 Caltrans 10/1/2008 4/1/2009 T  20 1800 498 517 1015 11000 43 10865 10908

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 2159A 387,000 Caltrans 7/1/2010 7/1/2010 T   5 15523 53 12912 12964 507073 3 507070 507073

MON 1 Salinas Road Interchange 31592 37,061 Caltrans 11/1/2008 5/1/2009 T  20 757 406 451 857 4680 11 5111 5122

Projects titles highlighted with same color are 
grouped projects that make a CMIA corridor

72,200

73,000

 Bond 
Funding 

Right of Way Support Component R/W Capital Component
Co Rte EA5Project Title

PROPOSITION 1B Quarterly Status Report 

FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)
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Legend
A/T : A = Actual, T = Target Green - Within current approved schedule or budget

% = Progress at component level Yellow - Potential schedule or budget impacts
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Projects titles highlighted with same color are 
grouped projects that make a CMIA corridor

 Bond 
Funding 

Right of Way Support Component R/W Capital Component
Co Rte EA5Project Title
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FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract A1 26406 7/1/2010  7/1/2010 T   0 110 0 110 110 1100 0 1100 1100

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B1 26407 12/1/2010  12/1/2010 T   0 2210 0 2210 2210 22080 0 22080 22080

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B2 26408 12/1/2010  12/1/2010 T   0 919 0 919 919 9190 0 9190 9190

MRN 580 WB 580/NB 101 Connector 4A140 20,000 Transportation Authority of 
Marin 11/1/2008 11/1/2008 T 0 0 0 0 0 500 0 500 500

NAP 12 Jameson Canyon 26411 73,990 Caltrans 4/1/2010 4/1/2010 T   5 2350 16 2334 2350 16600 22 16578 16600

NEV 49 La Barr Meadows Widening 2A690 18,568 Caltrans 10/1/2009 3/15/2009 T 40 1500 763 737 1500 9000 659 8341 9000

ORA 405 Route 22/405/605 HOV Connector with ITS 07163 200,000 Orange County Transportation 
Authority 7/1/2009 7/1/2009 T 5 0 0 0 0 28500 3 28497 28500

ORA 57 Northbound widening, Route 91 to Lambert Road 0F030 70,000 Caltrans 11/1/2009 11/1/2009 T   5 200 0 200 200 1350 1 1349 1350

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 0F040 20,086 Caltrans 11/1/2010 11/1/2010 T   0 150 0 150 150 1540 0 1540 1540

ORA 91 SR 91 Eastbound Lane - Route 241 to Route 71 0G040 71,440 Caltrans 3/1/2009 3/1/2009 T 75 60 295 105 400 600 2 922 924

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 0G330 34,650 Caltrans 5/1/2011 5/1/2011 T   0 423 0 423 423 3087 0 3087 3087

PLA 65 Lincoln Bypass 3338U 162,877 Caltrans 4/1/2009 4/1/2009 T 70 3000 3279 581 3860 70000 47703 32937 80640

PLA 80 I-80 Capacity/Operational Improvments Phase 2 36782 17,700 Caltrans 9/1/2008 3/19/2008 A 100 400 315 0 315 650 14 186 200

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 36783 31,300 Caltrans 9/1/2009 3/15/2009 T  20 100 52 148 200 100 3 397 400

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 0F161 38,570 Riverside County 
Transportation Commission 2/1/2010 2/1/2010 T 40 50 20 30 50 0 0 0 0

RIV 91 Route 91 HOV Lane Gap closure 44840 157,198
Riverside County 
Transportation 
Commission/Caltrans*

8/1/2010 8/1/2010 T 90 1100 1017 83 1100 31682 735 30947 31682

SAC 50 HOV lanes & Community enhancements 44161 80,000 Caltrans 1/1/2010 6/1/2009 T  20 1800 589 1211 1800 3400 93 1407 1500

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 92880 22,000 Sacramento County 12/1/2010 12/1/2010 T   0 0 0 0 0 4000 0 4000 4000

SBD 10 I-10, Construct Westbound mixed flow lane 0F150 26,500 San Bernardino Associated 
Governments 10/1/2009 10/1/2009 T 25 20 4 16 20 291 0 291 291

82,400
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Legend
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FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 49750 19,233 Caltrans 6/1/2009 6/1/2009 T  20 440 0 101 101 130 0 0 0

SBD 210 State Route 210/215 Connectors 44407 22,000 Caltrans 11/1/2008 11/1/2008 T 40 2000 596 766 1362 8437 421 8016 8437

SBD 215 Interstate 215 North Segment 5 00719 59,000 Caltrans 11/1/2008 11/1/2008 T 40 585 110 475 585 2550 65 2485 2550

SBD 215 Interstate 215 North Segments 1 & 2 0071V 49,120 Caltrans 11/1/2008 11/1/2008 T 85 10090 7432 2658 10090 96905 23654 73251 96905

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 1A980 30,000 Santa Clara Valley 
Transportation Authority 11/1/2009 11/30/2009 T   0 0 0 0 0 1850 0 1850 1850

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 4A330 84,930 Santa Clara Valley 
Transportation Authority 11/1/2010 11/30/2010 T   0 0 0 0 0 6612 0 6612 6612

SCL 880 I-880 Widening ( SR 237 to US 101) 29830 71,600 Santa Clara Valley 
Transportation Authority 2/1/2011 2/28/2011 T   0 0 0 0 0 8100 0 8100 8100

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 0F650 16,190 Caltrans 3/1/2010 3/1/2010 T   0 205 0 205 205 352 0 352 352

SD 15 Managed Lanes (No/So Stages) South Segment 2T091 Caltrans 8/16/2008 8/15/2007 A 100 100 42 30 72 25 3 0 3

SD 15 Managed Lanes (No/So Stages) South Segment 2T092 Caltrans 3/4/2008 4/1/2008 A 100 1000 301 185 485 3448 56 162 217

SD 15 Managed Lanes (No/So Stages) South Segment 2T093 Caltrans 10/1/2007 8/20/2007 A 100 685 194 194 388 1022 2 323 325

SD 15 Managed Lanes (No/So Stages) South Segment 2T095 Caltrans 6/18/2010 6/18/2010 T   0 1929 73 1100 1100 11100 0 4285 4285

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2358U Caltrans 1/26/2007 12/29/2006 A 100 0 0 0 0 0 0 0 0

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2T040 Caltrans 10/1/2009  10/1/09 T 20 900 108 197.2 305 8000 5 2,995 3000

SHA 5 Cottonwood Hills Truck Climbing Lane 37100 22,902 Caltrans 8/1/2010 6/1/2009 T  20 966 2 9 10 185 0 10 10

SJ 205 I-205 auxiliary lanes-Tracy 0Q270 25,000
San Joaquin Council of 
Governments/�Caltrans 
Oversight

5/1/2010 5/1/2010 T   0 100 0 100 100 1150 0 1150 1150

SLO 46 Route 46 Corridor Improvements (Whitley 1) 33072 67,742 Caltrans 10/1/2009 9/24/2009 T  20 600 450 750 1200 10400 12 10389 10400

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 23561 60,000 Caltrans 11/1/2010 11/1/2010 T   0 496 67 429 496 4910 0 4910 4910

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 0A531 Solano Transportation Authority 12/1/2007 12/5/2007 A 100 0 0 0 0 0 0 0 0

350,000

82,000
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Corridor Mobility Improvement Account (CMIA)

SOL 80  I-80 HOV Lanes,TMS & Ramp Metering 0A532 Solano Transportation Authority 1/10/2010  1/10/2010 T 100 0 0 0 0 0 0 0 0

SOL 80  I-80 HOV Lanes, Paving 0A533 Caltrans 11/3/2008 11/3/2008 T   0 0 0 0 0 0 0 0 0

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 0A10U 69,860 Caltrans 3/1/2008 4/3/2008 A 100 500 0 500 500 7060 0 7060 7060

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 0A18U 42,848 Caltrans 2/1/2009 2/1/2009 T   5 750 237 513 750 9700 13 9687 9700

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 12965 43,300 Caltrans 8/1/2008  7/30/2008 T 90 840 660 180 840 7230 2103 5127 7230

STA 219 Route 219 Expressway Phase 1 0A870 14,760 Caltrans 6/1/2007 3/10/2008 A 100 3260 3136 124 3260 28000 13351 14649 28000

STA 219 SR 219 Expressway, Phase 2 0A872 20,341 Caltrans 6/1/2009 6/30/2009 T   5 2000 274 1496 1770 17000 20 16980 17000

TUO 108 E. Sonora Bypass Stage II 34042 20,036 Caltrans 7/1/2009 7/1/2009 T  20 4000 1728 1649 3376 19200 5126 14074 19200

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 26070 131,600 Caltrans 8/1/2010 4/30/2010 T   0 441 0 465 465 229 0 761 761

Total Program 4,374,250  

56,210
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Legend
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% = Progress at component level Yellow - Potential schedule or budget impacts
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Current 

End A/T % Appd Expd ETC EAC Appd Expd ETC EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 29490 175,000 Caltrans 8/1/2009 8/1/2009 T 2/1/2014 2/1/2014 T   0 22,400 0 22,400 22,400 345,000 0 345,000 345,000

ALA 580 I-580 and Route 84 Interchange 17130 68,000 Caltrans 1/1/2009 1/1/2009 T 1/1/2012 1/1/2012 T   0 16,800 0 16,800 16,800 86,000 0 86,000 86,000

ALA 580 Route 580 Westbound HOV Lane Project 29082 101,700 Caltrans 8/1/2011 8/1/2011 T 10/1/2013 10/1/2013 T   0 15,600 0 15,600 15,600 114,800 0 114,800 114,800

ALA 580 Route 580 EB HOV Lane Project-Hacienda to Portola 29083 Caltrans 6/1/2008 11/15/2008 T 12/1/2011 12/1/2011 T   0 7,950 0 7,950 7,950 65,428 0 65,428 65,428

ALA 580  Route 580 EB HOV Lane Project-Portola to Greenville 29084 Caltrans 6/1/2008 7/28/2008 T   12/1/2011 12/1/2011 T   0 7,190 0 7,190 7,190 60,301 0 60,301 60,301

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 3A920 94,600 Caltrans 3/1/2012 3/1/2012 T 4/1/2014 4/1/2014 T   0 10,900 0 10,900 10,900 83,700 0 83,700 83,700

CAL 4 Angels Camp Bypass 36250 4,438 Caltrans 9/1/2007 8/11/2007 A 9/1/2010 9/1/2010 T   5 3,600 1,420 2,766 4,186 31,965 6,240 25,725 31,965

CC 4 SR-4 East Widening from Somersville to SR 160 22851 85,000 Caltrans 11/1/2010 11/1/2010 T 12/1/2014 12/1/2014 T   0 48,700 0 48,700 48,700 300,300 0 300,300 300,300

CC 80 I-80 Intergrated Corridor Mobility Project 3A770 55,300 Caltrans 7/1/2009 7/1/2009 T 10/1/2011 4/1/2012 T   0 8,200 0 8,200 8,200 47,100 0 47,100 47,100

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 3A711 20,000 El Dorado County DOT 12/1/2008 12/1/2008 T 6/1/2010 6/1/2010 T   0 3,560 0 3,560 3,560 37,808 0 37,808 37,808

KER 46 Route 46 Expressway - Segment 3 44252 45,000 Caltrans 7/1/2010 7/1/2010 T 7/1/2014 7/26/2014 T   0 9,900 4 8,991 8,995 67,229 0 77,803 77,803

KIN 198 Kings/Tulare Rte. 198 Expressway 3568U 71,600 Caltrans 8/1/2009 7/1/2009 T 2/1/2012 2/1/2012 T   0 10,000 2 9,393 9,395 91,894 0 91,800 91,800

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 12030 730,000 Los Angeles Co. Metropolitan 
Transportation Authority 4/1/2009 2/16/2009 T 4/1/2013 4/3/2013 T   0 28,000 1 0 1 750,000 0 750,000 750,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12181 Caltrans 4/1/2009 3/9/2009 T 12/1/2012 12/3/2012 T   0 12,000 16 11,369 11,385 92,000 0 90,000 90,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12182 Caltrans 4/1/2009 7/6/2010 T 12/1/2012 12/20/2013 T   0 11,500 35 12,671 12,706 180,947 0 185,000 185,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12183 Caltrans 4/1/2009 2/26/2010 T 12/1/2012 11/19/2012 T   0 5,024 7 6,902 6,909 34,200 0 36,000 36,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 12184 Caltrans 4/1/2009 10/20/2009 T 12/1/2012 5/11/2012 T   0 12,718 26 14,203 14,229 150,000 0 115,000 115,000

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 2159A 387,000 Caltrans 11/1/2010 10/22/2010 T 11/1/2016 11/30/2016 T   0 80,064 5 84,361 84,366 575,543 0 575,543 575,543

MON 1 Salinas Road Interchange 31592 37,061 Caltrans 5/1/2009 5/1/2009 T 7/1/2011 7/1/2011 T   0 4,428 0 4,216 4,216 32,633 0 31,551 31,551

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract A1 26406  7/1/2010 12/1/2010 T 12/1/2014 12/2/2013 T   0 8,160 0 8,160 8,160 54,420 0 54,420 54,420

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B1 26407 6/1/2011 6/1/2011 T 12/1/2014 12/2/2013 T   0 4,150 0 4,150 4,150 27,640 0 27,640 27,640

MRN 101 Highway 101 Marin-Sonoma Narrows Project Contract B2 26408 6/1/2011 6/1/2011 T 12/1/2014 12/2/2013 T   0 4,690 0 4,690 4,690 31,270 0 31,270 31,270

MRN 580 WB 580/NB 101 Connector 4A140 20,000 Caltrans 3/1/2009 3/1/2009 T 7/1/2010 7/1/2010 T   0 2,100 0 2,100 2,100 13,200 0 13,200 13,200

NAP 12 Jameson Canyon 26411 73,990 Caltrans 9/1/2010 9/1/2010 T 8/1/2013 8/1/2013 T   0 10,000 1 9,999 10,000 95,700 0 95,700 95,700

NEV 49 La Barr Meadows Widening 2A690 18,568 Caltrans 5/1/2009 5/1/2009 T 6/1/2012 6/1/2012 T   0 3,500 0 3,500 3,500 21,000 0 21,000 21,000

Projects titles highlighted with same color are 
grouped projects that make a CMIA corridor

72,200

73,000
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Funding 

82,400
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Co Rte EA5Project Title

PROPOSITION 1B Quarterly Status Report 

FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)

ORA 405 Route 22/405/605 HOV Connector with ITS 07163 200,000 Caltrans 3/1/2010 3/1/2010 T 9/1/2013 9/1/2013 T   0 54,500 0 54,500 54,500 291,000 0 291,000 291,000

ORA 57 Northbound widening, Route 91 to Lambert Road 0F030 70,000 Caltrans 6/1/2010 6/1/2010 T 7/1/2014 7/1/2014 T   0 18,360 0 18,360 18,360 106,188 0 106,188 106,188

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 0F040 20,086 Caltrans 5/1/2011 4/1/2011 T 1/1/2015 1/1/2015 T   0 5,292 0 5,292 5,292 29,400 0 29,400 29,400

ORA 91 SR 91 Eastbound Lane - Route 241 to Route 71 0G040 71,440 Caltrans 8/1/2009 8/1/2009 T 9/1/2011 9/1/2011 T   0 6,440 4 6,436 6,440 65,000 0 65,000 65,000

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 0G330 34,650 Caltrans 12/1/2011 10/1/2011 T 12/1/2014 12/1/2014 T   0 8,877 0 8,877 8,877 69,800 0 69,800 69,800

PLA 65 Lincoln Bypass 3338U 162,877 Caltrans 2/1/2009 6/9/2008 A 1/1/2013 1/1/2012 T   5 22,000 85 23,715 23,800 299,162 4 177,379 177,382

PLA 80 I-80 Capacity/Operational Improvments Phase 2 36782 17,700 Caltrans 5/1/2008 5/1/2008 A 10/1/2010 10/1/2010 T   5 7,500 25 7,475 7,500 64,782 0 31,200 31,200

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 36783 31,300 Caltrans 5/1/2009 5/1/2009 T 1/1/2011 1/1/2011 T   0 3,300 0 5,300 5,300 28,000 0 57,505 57,505

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 0F161 38,570 Riverside County 
Transportation Commission 12/1/2010 12/1/2010 T 12/1/2013 12/1/2013 T   0 4,100 0 4,100 4,100 51,000 0 51,000 51,000

RIV 91 Route 91 HOV Lane Gap closure 44840 157,198 Caltrans 6/1/2011 6/1/2011 T 6/1/2015 6/1/2015 T   0 14,598 0 14,598 14,598 177,146 0 177,146 177,146

SAC 50 HOV lanes & Community enhancements 44161 80,000 Caltrans 1/1/2010 9/1/2009 T 1/1/2013 1/2/2013 T   0 14,000 0 14,000 14,000 131,800 0 134,000 134,000

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 92880 22,000 Sacramento County 5/1/2011 5/1/2011 T 11/1/2012 11/1/2012 T   0 0 0 0 0 19,100 0 19,100 19,100

SBD 10 I-10, Construct Westbound mixed flow lane 0F150 26,500 San Bernardino Associated 
Governments 1/1/2010 1/1/2010 T 6/1/2011 6/1/2011 T   0 0 0 0 0 37,875 0 37,875 37,875

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 49750 19,233 Caltrans 12/8/2009 12/8/2009 T 12/1/2010 12/1/2010 T   0 2,500 0 1,436 1,436 26,523 0 26,523 26,523

SBD 210 State Route 210/215 Connectors 44407 22,000 San Bernardino Associated 
Governments 8/15/2009 8/15/2009 T 11/15/2013 11/15/2013 T   0 0 0 0 0 79,967 0 79,967 79,967

SBD 215 Interstate 215 North Segment 5 00719 59,000 San Bernardino Associated 
Governments 8/15/2009 8/15/2009 T 11/15/2013 11/15/2013 T   0 0 0 0 0 59,000 0 59,000 59,000

SBD 215 Interstate 215 North Segments 1 & 2 0071V 49,120 San Bernardino Associated 
Governments 9/15/2009 9/15/2009 T 9/15/2013 9/15/2013 T   0 0 0 0 0 289,482 0 289,482 289,482

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 1A980 30,000 Caltrans 3/1/2010 3/30/2010 T 12/1/2012 12/31/2012 T   0 6,690 0 6,690 6,690 44,565 0 44,565 44,565

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 4A330 84,930 Caltrans 6/1/2011 6/30/2011 T 8/1/2013 8/31/2013 T   0 11,080 0 11,080 11,080 73,850 0 73,850 73,850

SCL 880 I-880 Widening ( SR 237 to US 101) 29830 71,600 Caltrans 6/1/2011 6/30/2011 T 7/1/2013 7/31/2013 T   0 9,810 0 9,810 9,810 65,390 0 65,390 65,390

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 0F650 16,190 Caltrans 9/1/2010 9/1/2010 T 9/1/2012 9/1/2012 T   0 2,700 0 2,700 2,700 15,640 0 15,640 15,640

SD 15 Managed Lanes (No/So Stages) South Segment 2T091 Caltrans 6/24/2008 5/12/2008 A 2/21/2012 1/26/2011 T 4 14,025 634 13,366 14,000 85,000 0 57,616 57,616

SD 15 Managed Lanes (No/So Stages) South Segment 2T092 Caltrans 7/23/2008 8/4/2008 T 4/15/2012 4/15/2012 T   0 21,236 16 19,868 19,884 125,000 0 94,432 94,432

SD 15 Managed Lanes (No/So Stages) South Segment 2T093 Caltrans 2/25/2008 2/8/2008 A 1/17/2011 1/17/2011 T 10 14,739 1,944 12,611 14,555 90,000 11,919 67,107 79,026

SD 15 Managed Lanes (No/So Stages) South Segment 2T095 Caltrans 3/12/2011 3/4/2011 T 4/5/2013 3/3/2013 T   0 6,200 0 6,000 6,000 28,859 0 67,107 67,107

350,000
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Legend
A/T : A = Actual, T = Target Green - Within current approved schedule or budget
% = Progress at component level Yellow - Potential schedule or budget impacts

Appd = Baseline Budget (or Approved Amendment) Red - Known schedule or budget impacts

Expd = Expenditure @ End of QTR

EAC = Forecast or Estimate At Completion

Implement Agency Approved 
Start

Current 
Start A/T Approved 

End
Current 

End A/T % Appd Expd ETC EAC Appd Expd ETC EAC

Projects titles highlighted with same color are 
grouped projects that make a CMIA corridor

 Bond 
Funding 

Construction Capital Construction Support
Co Rte EA5Project Title

PROPOSITION 1B Quarterly Status Report 

FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08) 

Corridor Mobility Improvement Account (CMIA)

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2358U Caltrans 8/30/2007 8/15/2007 A 10/30/2009 12/27/2009 T 65 6,000 3,084 2,915 6,000 43,038 23,909 10,136 34,046

SD 5/8 Route 5/805 North Coast Corridor - Stage 1A 2T040 Caltrans 3/30/2010 1/4/2010 T 6/30/2012 12/23/2011 T   0 10,300 0 10,103 10,103 77,000 0 77,000 77,000

SHA 5 Cottonwood Hills Truck Climbing Lane 37100 22,902 Caltrans 5/1/2011 3/3/2010 T 3/1/2013 3/1/2011 T   0 2,100 0 2,047 2,047 20,802 0 19,100 19,100

SJ 205 I-205 auxiliary lanes-Tracy 0Q270 25,000 Caltrans 10/1/2010 8/18/2010 T 4/1/2013 4/1/2013 T   0 3,758 0 3,690 3,690 40,653 0 40,653 40,653

SLO 46 Route 46 Corridor Improvements (Whitley 1) 33072 67,742 Caltrans 7/1/2010 6/10/2010 T 7/8/2013 7/8/2013 T   0 7,000 0 6,284 6,284 80,000 0 80,000 80,000

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 23561 60,000 Caltrans 4/1/2011 4/1/2011 T 11/1/2013 11/1/2013 T   0 10,527 1 10,526 10,527 81,731 0 81,731 81,731

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 0A531 Caltrans 5/1/2008 6/4/2008 A 12/1/2009 12/1/2009 T   5 6,351 68 6,284 6,351 53,210 0 53,210 53,210

SOL 80  I-80 HOV Lanes,TMS & Ramp Metering 0A532 Caltrans  6/1/2010 6/1/2010 T  12/1/2010 12/1/2010 T   0 1,319 0 1,319 1,319 6,907 0 6,907 6,907

SOL 80  I-80 HOV Lanes, Paving 0A533 Caltrans 3/31/2009 3/31/2009 T 12/1/2009 12/1/2009 T   0 400 0 400 400 3,400 0 3,400 3,400

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 0A10U 69,860 Caltrans 9/1/2008 9/1/2008 T 1/1/2011 1/1/2011 T   0 12,000 0 12,000 12,000 91,200 0 91,200 91,200

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 0A18U 42,848 Caltrans 7/1/2009 7/1/2009 T 12/1/2011 12/1/2011 T   0 10,500 3 10,497 10,500 83,800 0 61,300 61,300

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 12965 43,300 Caltrans 1/1/2009 1/15/2009 T 12/1/2011 12/1/2011 T   0 6,600 12 6,588 6,600 63,270 0 62,500 62,500

STA 219 Route 219 Expressway Phase 1 0A870 14,760 Caltrans 11/1/2007 5/1/2008 A 8/1/2009 12/15/2009 T   0 2,000 2 2,672 2,674 12,760 0 12,760 12,760

STA 219 SR 219 Expressway, Phase 2 0A872 20,341 Caltrans 12/1/2009 10/1/2009 T 12/1/2011 12/1/2011 T   0 3,500 0 3,549 3,549 26,000 0 26,000 26,000

TUO 108 E. Sonora Bypass Stage II 34042 20,036 Caltrans 4/1/2010 3/18/2010 T 4/1/2012 4/1/2012 T   0 5,000 2 4,950 4,952 33,800 0 33,800 33,800

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 26070 131,600 Caltrans 2/1/2011 1/18/2011 T 8/1/2015 7/31/2015 T   0 15,300 0 14,301 14,301 116,300 0 116,300 116,300

Total Program 4,374,250   

56,210

82,000
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The California Department of Transportation
Legend

Green - Within current approved schedule or budget

Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Env. Clr. Ready To 
List ROW Cert AWARD CCA

1 BUT 99 Butte SR 99 Chico Auxiliary Lanes - Phase II 3A042 23,520       39,520          393              35,126            

2 FRE 99 Island Park 6-Lane 44260 93,000       93,000          1,687           96,283            

3 MAD 99 Ave 12 Interchange 47100 53,947       68,000          768              67,514            

4 MER 99 Arboleda Road Freeway 41570 140,300     176,787        6,838           176,122           

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 41580 108,000     118,720        4,731           116,209           

6 SAC 99 SR 99/Elverta Rd. Interchange 37150 19,110       29,600          402              30,200            

7 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 3E390 6,860        8,500            30                8,479              

8 SJ 99 SR 99 Widening in Manteca and San Joaquin 0E610 133,000     235,051        1,345           249,200           

9 SJ 99 SR 99 (South Stockton) Widening 3A100 153,900     250,500        6,206           252,332           

10 SUT 99 Feather River Bridge Replacement and widening 1A432 73,500       133,300        1,101           88,726            

11 SUT 99 SR 99/Riego Road Interchange 40660 19,110       30,840          439              30,950            

1 TEH 99 Los Molinos 4C580 5,680        6,400            9                  6,287              

2 TUL 99 Goshen/Kingsburg 6-Lane 32450 156,400     172,824        3,862           169,521           

Total Program 986,327     1,363,042     27,810         1,326,949        

Total 
Expended

Estimate At 
Complete

Schedule ThresholdCost 
Threshold

PROPOSITION 1B Quarterly Status Report 
FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08)
State Route 99 Account (SR99)

Project TitleRteCoIndex EA5
Total 

Project 
Cost

 Bond 
Funding 
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budg

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

A/T Approved Current A/T % Appd Expd ETC EAC

1 BUT 99 Butte SR 99 Chico Auxiliary Lanes - Phase II 3A042 23,520        Butte County Association of 
Governments A 3/1/2005 3/25/2005 A 100

0 0 0 0

2 FRE 99 Island Park 6-Lane 44260 93,000        Caltrans A 4/1/2010 4/1/2010 T  15
2300 1694 1276 2970

3 MAD 99 Ave 12 Interchange 47100 53,947        Caltrans A 9/1/2009 9/1/2009 T  15
1300 767 972 1739

4 MER 99 Arboleda Road Freeway 41570 140,300      Caltrans T 6/1/2006 6/1/2006 A 100
4917 4104 0 4104

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 41580 108,000      Caltrans A 6/1/2006 6/1/2006 A 100
3243 2578 0 2578

6 SAC 99 SR 99/Elverta Rd. Interchange 37150 19,110        Sacramento County A 7/1/2009 7/1/2009 T 40
400 402 598 1000

7 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 3E390 6,860          Caltrans A 1/1/2009 1/1/2009 T  15
500 30 470 500

8 SJ 99 SR 99 Widening in Manteca and San Joaquin 0E610 133,000      
San Joaquin Council of 
Governments/�Caltrans 
Oversight

A 2/1/2010 2/1/2010 T 40
3600 1345 2255 3600

9 SJ 99 SR 99 (South Stockton) Widening 3A100 153,900      Caltrans A 12/1/2008 12/1/2008 T  80
3081 5260 422 5683

10 SUT 99 Feather River Bridge Replacement and widening 1A432 73,500        Caltrans A 3/1/2004 3/1/2004 A 100
0 0 0 0

11 SUT 99 SR 99/Riego Road Interchange 40660 19,110        Sutter County A 12/1/2007 12/1/2007 A 100
340 437 83 520

1 TEH 99 Los Molinos 4C580 5,680          Caltrans A 10/1/2009 10/1/2009 T  15
350 9 332 340

2 TUL 99 Goshen/Kingsburg 6-Lane 32450 156,400      Caltrans A 11/1/2006 11/1/2006 A 100
2390 2389 0 2389

Total Program 986,327      

Environmental (PA&ED) Component

PROPOSITION 1B Quarterly Status Report 
FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08)
State Route 99 Account (SR99)

Project TitleRteCoIndex EA5  Bond 
Funding 
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budg

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing Agency Approved Current A/T % Appd Expd ETC EAC

1 BUT 99 Butte SR 99 Chico Auxiliary Lanes - Phase II 3A042 23,520        Butte County Association of 
Governments 7/1/2010 1/2/2010 T 39

4,515 393 4,122 4,515

2 FRE 99 Island Park 6-Lane 44260 93,000        Caltrans 3/1/2012 3/1/2012 T   0
5,800 -7 3,949 3,943

3 MAD 99 Ave 12 Interchange 47100 53,947        Caltrans 5/1/2012 5/1/2012 T   0
4,700 0 4,722 4,722

4 MER 99 Arboleda Road Freeway 41570 140,300      Caltrans 1/1/2010 1/2/2010 T  30
6,400 2,377 4,718 7,095

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 41580 108,000      Caltrans 9/1/2010 9/1/2010 T  20
5,300 1,996 3,051 5,048

6 SAC 99 SR 99/Elverta Rd. Interchange 37150 19,110        Sacramento County 12/1/2010 12/1/2010 T   0
1,800 0 1,800 1,800

7 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 3E390 6,860          Caltrans 2/1/2010 2/1/2010 T   0
800 0 800 800

8 SJ 99 SR 99 Widening in Manteca and San Joaquin 0E610 133,000      San Joaquin Council of 
Governments/�Caltrans Oversight 10/1/2011 10/1/2011 T   0

8,000 0 8,000 8,000

9 SJ 99 SR 99 (South Stockton) Widening 3A100 153,900      Caltrans 2/1/2012 2/1/2012 T   0
3,319 32 3,143 3,176

10 SUT 99 Feather River Bridge Replacement and widening 1A432 73,500        Caltrans 4/1/2009 4/1/2009 T 50
3,600 959 2,641 3,600

11 SUT 99 SR 99/Riego Road Interchange 40660 19,110        Caltrans 1/1/2011 1/1/2011 T  20
2,500 2 2,498 2,500

1 TEH 99 Los Molinos 4C580 5,680          Caltrans 10/1/2010 10/15/2010 T   0
430 0 427 427

2 TUL 99 Goshen/Kingsburg 6-Lane 32450 156,400      Caltrans 2/1/2010 2/1/2010 T  20
8,000 1,370 4,808 6,178

Total Program 986,327      

Design (PS&E) Component

PROPOSITION 1B Quarterly Status Report 
FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08)
State Route 99 Account (SR99)

Project TitleRteCoIndex EA5  Bond 
Funding 
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency A/T Approved Current A/T % Appd Expd ETC EAC Appd Expd ETC EAC

1 BUT 99 Butte SR 99 Chico Auxiliary Lanes - Phase II 3A042 23,520       Butte County Association 
of Governments A 4/1/2011 3/15/2010 T 30

208 0 208 208 1445 0 1445 1445

2 FRE 99 Island Park 6-Lane 44260 93,000       Caltrans T 5/1/2012 5/1/2012 T   0
700 0 660 660 1600 0 6572 6572

3 MAD 99 Ave 12 Interchange 47100 53,947       Caltrans T 7/1/2012 7/1/2012 T   0
500 0 67 67 6700 1 6512 6513

4 MER 99 Arboleda Road Freeway 41570 140,300     Caltrans T 1/1/2010 1/2/2010 T  20
1,570 330 1,180 1,510 24900 28 24873 24900

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 41580 108,000     Caltrans A 9/1/2010 9/1/2010 T  20
700 143 487 630 6477 12 6465 6477

6 SAC 99 SR 99/Elverta Rd. Interchange 37150 19,110       Sacramento County T 12/1/2010 12/1/2010 T   0
0 0 0 0 3000 0 3000 3000

7 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 3E390 6,860        Caltrans A 11/1/2010 4/1/2010 T   0
100 0 79 79 350 0 350 350

8 SJ 99 SR 99 Widening in Manteca and San Joaquin 0E610 133,000     Caltrans A 9/1/2011 9/1/2011 T   0
2,700 0 2,446 2,446 12500 0 12500 12500

9 SJ 99 SR 99 (South Stockton) Widening 3A100 153,900     Caltrans T 1/1/2012 1/15/2012 T   0
2,600 839 1,761 2,600 72000 74 71926 72000

10 SUT 99 Feather River Bridge Replacement and widening 1A432 73,500       Caltrans T 6/1/2009 6/1/2009 T  20
750 138 612 750 4250 4 4247 4250

11 SUT 99 SR 99/Riego Road Interchange 40660 19,110       Caltrans T 9/1/2011 3/15/2011 T   0
500 0 500 500 3200 0 3200 3200

1 TEH 99 Los Molinos 4C580 5,680        Caltrans T 9/1/2010 9/15/2010 T   0
35 0 35 35 100 0 0 0

2 TUL 99 Goshen/Kingsburg 6-Lane 32450 156,400     Caltrans T 3/1/2010 3/1/2010 T  20
600 98 283 381 1834 3 613 615

Total Program 986,327     

R/W Capital ComponentRight of Way Support Component

PROPOSITION 1B Quarterly Status Report 
FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08)
State Route 99 Account (SR99)

Project TitleRteCoIndex EA5  Bond 
Funding 
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved 
Start

Current 
Start A/T Approved 

End
Current 

End A/T % Appd Expd ETC EAC Appd Expd ETC EAC

1 BUT 99 Butte SR 99 Chico Auxiliary Lanes - Phase II 3A042 23,520        Butte County Association of 
Governments 1/1/2011 5/1/2010 T 9/1/2013 9/1/2012 T 0

4,394 0 0 0 28958 0 28958 28958

2 FRE 99 Island Park 6-Lane 44260 93,000        Caltrans 9/1/2012 9/1/2012 T 7/1/2016 7/1/2016 T 0
7,600 0 7,138 7,138 75000 0 75000 75000

3 MAD 99 Ave 12 Interchange 47100 53,947        Caltrans 10/1/2012 10/1/2012 T 11/1/2015 11/1/2015 T 0
4,800 0 4,473 4,473 50000 0 50000 50000

4 MER 99 Arboleda Road Freeway 41570 140,300      Caltrans 6/1/2010 5/18/2010 T 6/1/2013 6/1/2013 T 0
12,000 0 11,513 11,513 127000 0 127000 127000

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 41580 108,000      Caltrans 2/1/2011 1/18/2011 T 2/1/2014 2/1/2014 T 0
8,300 1 6,775 6,776 94700 0 94700 94700

6 SAC 99 SR 99/Elverta Rd. Interchange 37150 19,110        Sacramento County 5/1/2011 5/1/2011 T 1/1/2013 1/1/2013 T 0
0 0 0 0 24400 0 24400 24400

7 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 3E390 6,860          Caltrans 6/1/2010 6/1/2010 T 12/1/2011 12/1/2011 T 0
750 0 750 750 6000 0 6000 6000

8 SJ 99 SR 99 Widening in Manteca and San Joaquin 0E610 133,000      Caltrans 3/1/2012 3/1/2012 T 7/1/2015 7/1/2015 T 0
10,400 0 9,854 9,854 212800 0 212800 212800

9 SJ 99 SR 99 (South Stockton) Widening 3A100 153,900      Caltrans 6/1/2012 5/15/2012 T 6/1/2015 6/1/2015 T 0
10,500 0 9,874 9,874 159000 0 159000 159000

10 SUT 99 Feather River Bridge Replacement and widening 1A432 73,500        Caltrans 8/1/2009 8/1/2009 T 5/1/2012 5/1/2012 T 0
7,000 0 7,000 7,000 73126 0 73126 73126

11 SUT 99 SR 99/Riego Road Interchange 40660 19,110        Caltrans 5/1/2011 5/1/2011 T 1/1/2013 1/1/2013 T 0
3,000 0 2,930 2,930 21300 0 21300 21300

1 TEH 99 Los Molinos 4C580 5,680          Caltrans 3/1/2011 3/1/2011 T 11/1/2012 11/1/2012 T 0
685 0 685 685 4800 0 4800 4800

2 TUL 99 Goshen/Kingsburg 6-Lane 32450 156,400      Caltrans 7/1/2010 7/1/2010 T 8/1/2013 8/1/2013 T 0
10,000 2 9,956 9,958 150000 0 150000 150000

Total Program 986,327      

Construction Support Construction Capital 

PROPOSITION 1B Quarterly Status Report 
FY 07/08 - 4th Quarter (April 1, 08 - June 30, 08)
State Route 99 Account (SR99)

Project TitleRteCoIndex EA5  Bond 
Funding 
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