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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve an adjustment to the allocation amount for the Route 299 Sand 
House Curve project (PPNO 3104) near Lewiston in Trinity County from $2,600,000 to $1,637,000.   
 
ISSUE: 
 
Section 188.8 of the Streets and Highways Code allows the Commission to adjust an allocation 
amount for a capital outlay project in the State Transportation Improvement Program (STIP) if the 
construction contract award amount for the project is less than 80 percent of the engineer’s final 
estimate.  The result would be an adjustment to interregional and/or county shares.  The legislation is 
permissive and it is understood that adjustments to allocations are at the discretion of the 
Commission. 
 
The Department and Trinity County are requesting a downward adjustment of $963,000, from 
$2,600,000 to $1,637,000, for the Route 299 Sand House Curve project programmed in the STIP.   
 
BACKGROUND: 
 
On August 28, 2008, the Commission approved Resolution FP-08-06, allocating $2,600,000 for the 
Route 299 Sand House Curve project to construct the westbound passing lane.  The project was 
programmed with Trinity County Regional Improvement Program (RIP) shares for $1,048,000 and 
interregional shares for $1,552,000.  The project was awarded on December 19, 2008, and based on 
the award amount, the current amount needed is $1,637,000.   
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The following table summarizes the project award information for PPNO 3104: 
 

Item  IIP Amount  RIP Amount  Total Amount
Contractor’s Bid Amount $813,361 $549,073 $1,362,434
Supplemental Work $106,700 $72,050 $178,750
State Furnished Materials $11,209 $7,569 $18,778
Contingencies $46,004 $31,064 $77,068
*Total Project Award 
Allowance 

$977,000 $660,000 $1,637,000

CTC Allocation $1,552,000 $1,048,000 $2,600,000
*Requested Adjustment ($575,000) ($388,000) ($963,000) 

 
(*Total Project Award Allowance is rounded to the nearest thousand.) 
 
FINANCIAL RESOLUTION: 
 
Resolved, pursuant to Section 188.8 of the Streets and Highways Code, that the California 
Transportation Commission does hereby adjust the amount allocated on August 28, 2008, under 
Resolution FP-08-06 for the Route 299 Sand House Curve project (PPNO 3104) near Lewiston in 
Trinity County by $963,000, from $2,600,000 to $1,637,000, in accordance with the attached revised 
vote box. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Fund Type 
 

Amount by 
Fund Type 

 
Resolution FA-08-14, 

2.5c.(4) Final Allocation Adjustments for STIP Projects (AB 608)  Amending Resolution FP-08-06 
1 

$2,600,000 
$1,637,000 

Department of 
Transportation 

Trinity LTC 
02N-Tri-299 

69.4/70.5 
 

 
Near Lewiston, on Route 299 east of Buckhorn Maintenance 
Station.  Construct westbound passing lane. 
 

Final Project Development  RIP 
 Support Estimate: $377,000 
 Programmed Amount: $368,000 
 Adjustment: $ 0 < 20% 
 
Final Right-of-Way  RIP 
 Right-of-Way Estimate:$ 46,000 
 Programmed Amount: $ 46,000 
 Adjustment: $ 0 
 
Final Project Development  IIP 
 Support Estimate: $ 366,000 
 Programmed Amount: $ 367,000 
 Adjustment: $ 0 < 20% 
 
Final Right-of-Way  IIP 
 Right-of-Way Estimate:$ 31,000 
 Programmed Amount: $ 31,000 
 Adjustment: $ 0 
 

 
Construction savings of $388,000 to be credited to Trinity 
Couny regional share balance, and $575,000 to be 
returned to interregional share balance.) 
 
This project (EA 02-384601) is to be combined for 
construction with Minor SHOPP project (EA 02-4C570) under 
EA 02-3864U.  The minor SHOPP project was approved by 
the CTC on June 26, 2008, as part of the delegated minor 
project list.   
 
Outcome/Outputs: This project will provide a safer flow of 
traffic and reduce travel delays by allowing westbound traffic 
to safely pass slower moving trucks after the climb up the 
Buckhorn Summit.  The addition of a 4-foot median will 
provide better separation of the eastbound and westbound 
traffic. 

 

 
3846U 

02-3104 
RIP / 08-09 

$0 
$0 

$189,000 
$1,048,000 
$660,000 

 
 

IIP / 08-09 
$0 
$0 

$341,000 
$1,552,000 
$977,000 

 
 
 

2008-09 
801-3008 

TIF 
 
 
 

2008-09 
801-3008 

TIF 
 

$1,048,000
$660,000

$1,552,000
$977,000

 


