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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of project completion by 20 months, to March 19, 
2011, for the Metro Light Rail Vehicle Acquisition project (PPNO 3225) in Los Angeles County.  

 
ISSUE: 
 
On July 20, 2006, the Commission approved Resolution MFP-06-01 allocating $32,571,000 to the 
Los Angeles County Metropolitan Transportation Authority (LACMTA) for the acquisition of 50 
light rail vehicles.  LACMTA has been unable to complete the project by the deadline due to issues 
related to the manufacturing process, which consequently have delayed the delivery and acceptance 
of the vehicles.  Given that the agreement between LACMTA and the manufacturer is a 
performance-based contract under which compensation can only be paid when the product has been 
delivered and received, LACMTA has been unable to make payments as scheduled.   
 
LACMTA is working closely with the manufacturer to assure that despite the delay, vehicles are 
delivered and accepted by the opening of the new rail line.  A 20-month extension to the period of 
project completion is being requested to extend the deadline to March 19, 2011. 

 
BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that the Commission may 
approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8.    
 
 
 


