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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for two Lake County projects 
identified on the attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies two Lake County projects totaling $1,136,000 that are 
programmed in the 2008 State Transportation Improvement Program (STIP) for delivery in Fiscal 
Year 2008-09.  Both projects are located in the same vicinity and have the same reason for delay.  
Lake County will not be able to request an allocation of funds by the June 30, 2009 deadline.  The 
attachment shows the details of the projects and the explanation for the delays.  Lake County is 
requesting the extensions. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

1 County of Lake 
Lake County 
PPNO:  01-3032R 
South Main Street Widening and  
Bike Lanes, TE 

$0 
$0 
$266 
$0 
$266 

20 Months 
02/28/2011 
Support 

 The County of Lake (County) is requesting a 20-month extension to the period of project allocation for ROW funds for the South Main Street 
Widening and Bike Lanes TE project.  There were three major issues that impacted the County’s ability to meet their original allocation deadline.  
The first was underground utility work that needed to be completed prior to the roadway project.  The County’s understanding was that the utility 
companies, primarily PG&E, would take the lead role to coordinate the underground utility work in a timely manner.  After a two-month delay, 
the County took over the design and construction of the underground utility work, using local funds, in an effort to keep the project on schedule.  
Second, the County was further delayed after discovering cultural artifacts, which required technical studies to be performed before moving 
forward with the roadway project, which added six months to the schedule.  Third, as a result of the technical studies, the Department required 
that additional environmental work be done, including a geoarchaeological study.  Due to the uncertainty of time needed to complete all the 
necessary environmental work for this project, the County requests a 20-month time extension to February 28, 2011.   
 

2 County of Lake 
Lake County 
PPNO:  01-3033R 
Soda Bay Road Widening and  
Bike Lanes, TE 

$0 
$530 
$340 
$0 
$870 

20 Months 
02/28/2011 
Support 

 The County of Lake (County) is requesting a 20-month extension to the period of project allocation for PS&E and ROW funds for the Soda Bay 
Road Widening and Bike Lanes TE project.  There were three major issues that impacted the County’s ability to meet their original allocation 
deadline.  The first was underground utility work that needed to be completed prior to the roadway project.  The County’s understanding was that 
the utility companies, primarily PG&E, would take the lead role to coordinate the underground utility work in a timely manner.  After a two-
month delay, the County took over the design and construction of the underground utility work, using local funds, in an effort to keep the project 
on schedule.  Second, the County was further delayed after discovering cultural artifacts, which required technical studies to be performed before 
moving forward with the roadway project, which added six months to the schedule.  Third, as a result of the technical studies, the Department 
required that additional environmental work be done, including a geoarchaeological study.  Due to the uncertainty of time needed to complete all 
the necessary environmental work for this project, the County requests a 20-month time extension to February 28, 2011.   
 

 


