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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of contract award for the Los Angeles River Bike 
Path Transportation Enhancement (TE) project (PPNO 5006) for six months, to October 31, 
2009. 

 
ISSUE: 
 
On October 23, 2008, the Commission allocated $1,525,000 to the City of Los Angeles (City) for 
construction of the Los Angeles River Bike Path TE project.  The City anticipates that it will be 
unable to award the contract by the April 30, 2009 deadline and requests a six-month extension 
to October 31, 2009. The planning agency concurs with this request.   
 
BACKGROUND: 
 
The City received federal authorization to proceed with construction on December 12, 2008.  
The City was not able to obtain utility clearance until February 2009, which delayed completion 
of the final bid documents.  The City’s Board of Public Works approved the final bid documents 
and advertised the project on February 25, 2009.  The City plans to open bids by April 2009 and 
award the contract by May 2009.  However, due to past experience where bids submitted by 
contractors have required additional information and investigation, the City requests five 
additional months to allow for similar delays during the bid process.  The City requests a six-
month extension to October 31, 2009. 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver 
to the contract award deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code.  


