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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of contract award to for the City of Los Angeles’ 
North Main Street project for five months, to September 30, 2009.  
 
ISSUE: 
 
On October 10, 2008, the Department sub-allocated $723,595 to the City of Los Angeles for the 
North Main Street project.  Due to the suspension of the Proposition 1B funds in December 2008, 
the City has been unable to advertise and award this project.  Furthermore, the City is now 
proceeding to adopt and execute a new Race Conscious Disadvantaged Business Enterprise 
(RCDBE) Implementation Agreement for this project in order to comply with the recently 
approved California Department of Transportation’s 2009 RCDBE component.  
 
Once the RCBDE agreement is executed and if LBSRA funds are still not available by the time the 
City is expected to award the project (September 2009), the City will use local funds for the bond 
match portion, with the anticipation of being reimbursed when bond funds become available.  
 
BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001) 
which require the agency implementing a project to request a time extension if the project will not 
be awarded within six months of the sub-allocation date.  The LBSRA Guidelines stipulate that the 
Commission may approve a waiver to the contract award deadline. 
 

 
 

 
  


