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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the 
status of construction contract award for projects on the State Highway System allocated in Fiscal 
Year (FY) 2007-08, FY 2008-09, and FY 2009-10. 
 
In FY 2007-08, the California Transportation Commission (Commission) voted 420 State-
administered State Transportation Improvement Program (STIP), State Highway Operation and 
Protection Program (SHOPP), and Proposition 1B projects on the State Highway System.  As of 
July 27, 2009, 420 projects totaling $3.11 billion have been awarded. Given that all projects voted in 
FY 2007-08 have been awarded, this section will not be included in future reports. 
 
In FY 2008-09, the Commission voted 340 State-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of July 27, 2009, 237 projects totaling $551.1 million 
have been awarded.  Per direction from the Pooled Money Investment Board (PMIB), the 
Department suspended award of projects funded from Proposition 1B, effective December 17, 2008.  
However, with recent actions taken by the PMIB and the State Treasurer’s Office, the Department 
expects several bond projects to be awarded. 
 
In FY 2009-10, the Commission has voted 13 State-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of July 27, 2009, two projects totaling $1.5 million have 
been awarded. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
 
 
 
 



   CHAIR AND COMMISSIONERS                                                                                  Reference No.:  3.2a. 
August 12-13, 2009 

Page 2 of 4 
 

 
“Caltrans improves mobility across California” 

FY 2007-08 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2007 39 $277,441  39 0 $212,755  0 33 38 

September 2007 57 $773,285 57 0 $654,372 0 42 51 

November 2007 31 $251,892 31 0 $231,400 0 25 28 

December 2007 49 $264,622 49 0 $226,482 0 47 48 

January 2008 35 $196,154 35 0 $154,297 0 27 35 

February 2008 31 $350,073 31 0 $260,390 0 30 31 

March 2008 35 $171,782 35 0 $132,957 0 29 34 

April 2008 47 $514,772 47 0 $382,416 0 41 45 

May 2008 34 $263,298 34 0 $233,358 0 30 34 

June 2008 62 $766,710 62 0 $620,069 0 42 50 

TOTAL 420 $3,830,029 420 0 $3,108,496 0 346 394 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2007-08 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 

FY 2008-09 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 17 $52,167  17 0 $45,241 0 14 16 

August 2008 17 $14,038 17 0 $10,167 0 17 17 

September 2008 20 $84,947 20 0 $59,937 0 19 20 

October 2008 24 $194,904 24 0 $138,988 0 18 19 

December 2008 45 $253,658 42 0 $53,552 3 36 40 

January 2009 13 $18,662 13 0 $15,464 0 13 13 

February 2009 10 $11,963 10 0 $9,773 0 10 10 

March 2009 44 $423,404 38 0 $157,420 6 36 38 

April 2009 37 $231,694 26 0 $28,843 11 26 26 

May 2009 65 $970,934 26 0 $26,751 39 26 26 

June 2009 48 $119,691 4 0 $4,959 44 4 4 

TOTAL 340 $2,376,062 237 0 $551,095 103 219 229 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2008-09 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315  2 0 $1,500 11 2 2 

TOTAL 13 $192,315 2 0 $1,500 11 2 2 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2008-09 Project Allocation Status 
 

PPNO Project 
 Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

0146F 03-367831 
(Prop. 1B) 

Pla-80 Construct HOV Lanes. 11-Dec-08 30-Sep-09(2) $32,207,000 Bids opened 7/7/09.  
Pending award. 

2262A 03-3A6311 
(Prop. 1B) 

But-70 Widen highway to 4 
lanes. 

11-Dec-08 30-Sep-09(2) $1,600,000 Bids opened 7/15/09.  
Pending award. 

0042 04-165421 Ala-880 Replace bridges, 
construct roadway and 
retaining walls. 

11-Dec-08 31-Oct-09(3) $100,200,000 Delay to award due to the 
need for utility relocation 
prior to construction.  Project 
advertised on 4/20/09.  Bid 
opening date 7/29/09.  

2939 03-1E0301 Col-20 Reconstruct 
embankment slope, 
shoulder, and Metal 
Beam Guard Rail. 

11-Mar-09 30-Sep-09 $8,552,000 Bids opened 5/12/09.  Delay 
to award due to Federal 
Disadvantaged Business 
Enterprise (DBE) 
requirements. Pending 
award. 

7100 05-0F7101 Sol-46 Construct new comfort 
station and landscape 
rest area. 

11-Mar-09 30-Sep-09 $6,775,000 Bids opened 6/23/09.  
Pending award. 

3728 07-252701** LA-5 Rehabilitate pavement. 11-Mar-09 30-Sep-09 $46,160,000 Delay due to splitting the 
project into 3 segments.  The 
target advertise date for the 
first segment is 8/15/09.  The 
remaining segments are 
being combined with other 
projects (bond) for 
construction, which are on 
hold due to bond availability. 

4045 07-269001 LA-710 Widen roadway and 
construct concrete 
barrier. 

11-Mar-09 30-Sep-09 $64,350,000 Project advertised on 6/1/09.  
Bid opening date 7/23/09. 

7025 10-0H04U1 SJ-4 Realign curve and 
improve intersection. 

11-Mar-09 30-Sep-09 $20,106,000 Project advertised on 
7/20/09.  Bid opening date 
8/26/09. 

5423 10-0K0201 Mer-99 Replace bridge and 
construct roadway. 

11-Mar-09 30-Sep-09 $44,274,000 Project advertised on 
7/13/09.  Bid opening date 
9/2/09. 

 
 *   Combined for construction under EA 04-290831. 
**   Split for construction into 3 EAs 252711, 252721, and 252731.  
(1)  Time extension requests were accepted at the May 14, 2009 meeting, but formal action was deferred. 
(2)  Extended deadline approved on July 9, 2009 (Waiver 09-28). 
(3)  Extended deadline approved on June 11, 2009 (Waiver 09-21). 
 


