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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission amend the project application for Traffic Congestion Relief Program 
(TCRP) Project 18.2, as described below, and allocate $268,000 TCRP to complete the 
environmental phase of the project. 

 
ISSUE: 
 
The Department and the Transportation Authority of Marin (TAM) propose to amend the Route 101 
San Antonio Road Curve Correction project (TCRP 18.2, PPNO 0360G) to: 

• Redistribute $268,000 TCRP from Plans, Specifications and Estimates (PS&E) to Project 
Approval and Environment Document (PA&ED). 

• Allocate $268,000 TCRP for PA&ED. 
 

BACKGROUND: 
 

During PA&ED, which was scheduled to be completed in October 2008, additional issues relating to 
the impacted acreage and mitigation ratios for the California Red Legged frog arose. The resulting 
negotiations with the Fish and Wildlife Services on the Biological Opinion took longer than 
expected. This caused an 11-month delay in completing the PA&ED phase. 
 
Because of these additional efforts, the PA&ED budget has increased from $400,000 to $668,000. 
This increase of $268,000 is proposed to be covered by redistributing an equal amount of TCRP 
funds from PS&E to PA&ED.  The additional work performed in the PA&ED phase will reduce the 
design effort.  Therefore, no additional funds are needed for the PS&E phase of this project. 

 
RESOLUTION TAA-09-09 AND TFP-09-04: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby amends Traffic Congestion Relief Program Project 18.2 in accordance with the information 
described above and illustrated in the following tables, and 
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Be it Further Resolved, that the California Transportation Commission does hereby allocate 
$268,000 in TCRP funds in accordance with the attached vote box; and  
 
Be it Further Resolved, that the project(s), as component phases or in their entirety, appear under 
Government Code Section 14556.40(a) and are entitled to participate in this allocation, and 

  
Be it Further Resolved, reimbursement of eligible costs is subject to the policies, restrictions and 
assurances as set forth in the Commission’s policy for allocating, monitoring, and auditing TCRP 
projects, and is governed by the terms and conditions of the Fund Transfer Agreement, Program 
Supplement or Cooperative Agreement, and subsequent amendments to the same if required, as 
executed between the Implementing Agency and the Department. 
 
REVISES: 
 
Route 101 San Antonio Road Curve Correction project (TCRP 18.2, PPNO 0360G) 
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2.6 Mass Transportation Financial Matters 
 

Attachment 1 

 
Project # 

Allocation Amount 
Implementing Agency 

District-County 

 
 

 
BREF # and Project Description 

Description of Allocation 

 
 

 
 

Item # 
Fund Type 

Program Code 

 
 
  

Amount by 
Fund Type 

 
2.6e.(1)    Traffic Congestion Relief Program Allocation Resolution TFP-09-06 

1 
$268,000 

 
Department of 

Transportation 
04 – Marin/Sonoma 

 
 

 
Project #18.2 – Route 101:  San Antonio Curve. 
 
Allocate $268,000 TCRP for the Route 101 San Antonio Curve project 
(PPNO 0360G) to complete Project Approval and Environmental 
Documentation (PA&ED). 
 
This project has Tier 1 status. 
 
Output/Outcome:  Complete PA&ED, including preliminary engineering.   
 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
TCRF 

20.20.710.870 

 
 
 
 
 

$268,000
 

 
 


