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MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL
ASSISTANCE STIP PROJECTS, PER RESOLUTION G-06-08

SUMMARY::

The California Department of Transportation (Department) is presenting this item for information.
The item provides the status of locally-administered State Transportation Improvement Program
(STIP) projects that received a construction allocation in Fiscal Year (FY) 2007-08, FY 2008-09,
and FY 2009-10.

In FY 2007-08, the California Transportation Commission (Commission) allocated $117,233,000
to construct 121 locally-administered STIP projects. As of August 17, 2009, 119 projects totaling
$115,790,000 have been awarded and extension requests have been approved for two projects.

In FY 2008-09, the Commission allocated $181,726,000 to construct 54 locally-administered STIP
projects. As of August 17, 2009, 28 projects totaling $99,688,000 have been awarded and
extension requests have been approved for four projects. An extension request has been accepted
for one project in compliance with Resolution G-06-08, but formal action was deferred. One
project lapsed. The remaining 20 projects are on track for award.

In FY 2009-10, the Commission has allocated $636,000 to construct one locally-administered
STIP project. As of August 17, 2009, the project is on track for award.

BACKGROUND:

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted

June 8, 2006), which requires projects to be ready to proceed to construction within six months of
allocation. The policy also requires the Department to report to the Commission on those projects
that have note been awarded within four months of allocation.
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FY 2007-08 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects  Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2007 6 $2,376 6 0 0 6 0
September 2007 19 $13,030 19 0 0 12 6
November 2007 0 $0 0 0 0 0 0
December 2007 15 $23,012 15 0 0 7 8
January 2008 7 $995 0 0 7 0
February 2008 8 $12,190 0 0 6 2
March 2008 3 $1,543 0 0 2 1
April 2008 8 $5,220 0 0 3 3
May 2008 16 $19,196 16 0 0 8 6
June 2008 39 $39,671 37 0 2 12 16
TOTAL 121 $117,233 119 0 2 63 42
FY 2008-09 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects  Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2008 6 $13,418 5 0 1 2 3
August 2008 6 $133,228 4 0 2 1 3
September 2008 4 $4,801 4 0 0 0 2
October 2008 8 $4,892 8 0 0 2 6
November 2008 0 $0 0 0 0 0 0
December 2008 10 $6,965 7 1 2 3 4
January 2009 0 $0 0 0 0 0 0
February 2009 0 $0 0 0 0 0 0
March 2009 0 $0 0 0 0 0 0
April 2009 0 $0 0 0 0 0 0
May 2009 6 $9,768 0 0 6 0 0
June 2009 14 $8,654 0 0 14 0 0
TOTAL 54 $181,726 28 1 25 8 18
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FY 2009-10 Allocations
No. No.
No. Projects Projects
No. Voted No. No. Projects Awarded Awarded
Month Allocated Projects Projects Projects Projects Pending within within
Voted $ X 1000 Awarded Lapse Award 4 months 6 months
July 2009 0 $0 0 0 0 0 0
August 2009 1 $636 0 0 1 0 0
TOTAL 1 $636 0 0 1 0 0

Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare
Program allocations, as no contract is awarded for these programs.

Agency Name Project Title PPNO  Allocation Date Award Deadline  Allocation Amount Project Status
City of Ukiah Gobbi/Oak Manor-Babcock 01-4091P 26-Jun-08 30-Sep-09 @ $722,000 The project will be awarded by the
Realignment extended deadline.
Sonoma County Santa Rosa Creek Trail 04-5156B 26-Jun-08 31-Dec-09 @ $550,000  The project will be awarded by the
extended deadline.
Siskiyou County Lake Siskiyou Trail, Construct Wagon ~ 02-2405 24-Jul-08 Deferred @ $745,000 The project award deadline is
Creek Bridge deferred until additional funds are
available.
City of Bakersfield ~ Westside Parkway (Segment 2) 06-8705E  28-Aug-08 30-Sep-09 ¥ $62,000,000 The project will be awarded by the
extended deadline.
City of Santa Ana Santa Ana Bike Trailhead 12-2134Y  28-Aug-08 31-Dec-09 © $24,000 The project will be awarded by the
Enhancements extended deadline.
Lassen County Lambert Lane Bridge Replacement 02-2432 11-Dec-08 31-Dec-09 @ $140,000  The project will be awarded by the
(Bridge #7C-51) extended deadline.
Lassen County Lambert Lane Bridge Replacement 02-2433 11-Dec-08 31-Dec-09 ¥ $140,000  The project will be awarded by the
(Bridge #7C-66) extended deadline.
Total $64,321,000

(1) These are extended deadlines approved in December 2008 (Waiver-08-39).
(2) These are extended deadlines based on the Department’s recommendation that were accepted in January 2009 in compliance with Resolution G-06-08,

but formal action was deferred.
(3) This is an extended deadline approved in February 2009 (Waiver-09-05).
(4) These are extended deadlines approved in June 2009 (Waiver-09-22).
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