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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Island Park 6-Lane project. 
 
ISSUE: 
 
The Department proposes to amend the SR 99 Corridor Bond Program baseline agreement for the 
Island Park 6-Lane project (PPNO 6274) in Fresno and Madera Counties. 
 
BACKGROUND: 
 
The project scope is to widen approximately 6.6 miles of SR 99 from four to six lanes from Ashlan 
Avenue in the city of Fresno to 0.6 mile north of Avenue 7 in Madera County.  The Department 
proposes to amend the Island Park 6-Lane project baseline agreement to split the scope into two 
projects, the North Fresno 6-Lane project (PPNO 6274A) and the Island Park 6-Lane project 
(PPNO 6274), and to reflect changes to the financial plan.  The proposed amendment is consistent 
with the Commission’s SR 99 Corridor Bond Program Guidelines, which require that cost changes 
be funded by identifying an appropriate other source; down-scoping the project, or if appropriate, 
another project within the SR 99 Corridor Bond Program; or by deleting projects as necessary in 
keeping with the priorities set forth in the adopted guidelines.  This amendment proposes to address 
cost variances internally within the Island Park 6-Lane project. 
 
Split Project 
 
The Department proposes to split the project scope into two projects, the North Fresno 6-Lane 
project and the Island Park 6-Lane project, deliver the North Fresno 6-Lane project two years early, 
and deliver the Island Park 6-Lane project on the original schedule as specified in the project 
baseline agreement.  The Department has determined that a project split will allow early delivery of 
the southern 3.9 miles of the project, starting at the existing 6-lane freeway at Ashlan Avenue and 
continuing through the regionally significant Grantland Avenue interchange.  Peak period level of 
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service will improve significantly upon completion of this segment.  The following tables show the 
proposed delivery schedule for each project. 
 
North Fresno 6-Lane project (PPNO 6274A) Island Park 6-Lane project (PPNO 6274) 
 
Milestone Date  Milestone Date 
End Environmental Phase Jun-09  End Environmental Phase Apr-10 
Begin Design Phase Sep-08  Begin Design Phase May-09 
End Design Phase Oct-09  End Design Phase Mar-12 
Begin Right of Way Nov-08  Begin Right of Way Oct-09 
End Right of Way Oct-09  End Right of Way May-12 
Begin Construction Sep-10  Begin Construction Sep-12 
End Construction Sep-12  End Construction Jul-16 
Begin Closeout Sep-12  Begin Closeout Jul-16 
End Closeout Sep-14  End Closeout Jul-18 

 
Increase Environmental Cost and Decrease Design Cost 
 
The cost of the Project Approval and Environmental Document (PA&ED) phase for the two projects 
combined has increased from $2,300,000 to $3,200,000.  The cost increase was a result of detailed 
design work during the PA&ED phase.  This cost increase is offset by an equivalent cost decrease in 
the Plans, Specifications and Estimates (PS&E) phase, from $5,800,000 to $4,900,000, because of 
the detailed design work that was done during the PA&ED phase.   
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the 
State Route 99 Corridor Bond Program baseline agreement for the Island Park 6-Lane project 
(PPNO 6274) to reflect the changes described above and illustrated in the following tables. 
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REVISE: 
 
Island Park 6-Lane project (PPNO 6274) 
 

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor
Fresno, Madera 06 6274 44260 

44262
CO 2011-12 Fre-26.6 30.3 Mad-1.6 99

Implementing PAED Caltrans PS&E Caltrans
Agency: R/W Caltrans CON Caltrans
RTPA/CTC: Council of Fresno County Governments and Madera County Transportation Commission
Project Title: Island Park 6-Lane
Location:

Description: Widen 4-lane freeway to 6-lane freeway

Prior 08/09 09/10 10/11 11/12 12/13 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

Existing 93,000 2,300 5,800 2,300 82,600 1,600 75,000 2,300 5,800 700 7,600
Change -26,950 400 -2,400 -450 -24,500 -250 -21,000 400 -2,400 -200 -3,500
Proposed 66,050 2,700 3,400 1,850 58,100 1,350 54,000 2,700 3,400 500 4,100

Existing 93,000 2,300 5,800 2,300 82,600 1,600 75,000 2,300 5,800 700 7,600
Change -26,950 400 -2,400 -450 -24,500 -250 -21,000 400 -2,400 -200 -3,500
Proposed 66,050 2,700 3,400 1,850 58,100 1,350 54,000 2,700 3,400 500 4,100

Route 99 Bond

Total

In and near the City of Fresno, from Ashlan Ave 0.2 mile south of Grantland Avenue to Avenue 7 0.6 mile north of Avenue 
7

(DOLLARS IN THOUSANDS)

FUND TOTAL

Project Totals by Fiscal Year Project Totals by Component

 
 
ADD: 
 
North Fresno 6-Lane project (PPNO 6274A) 
 

County District PPNO EA Element Const. Year PM Back PM Ahead Route/Corridor
Fresno 06 6274A 44261 CO 2009-10 Fre-26.7 99
Implementing PAED Caltrans PS&E Caltrans
Agency: R/W Caltrans CON Caltrans
RTPA/CTC: Council of Fresno County Governments
Project Title: North Fresno 6-Lane
Location: In the City of Fresno, from Ashlan Avenue to 0.2 mile north of Grantland Avenue
Description: Widen 4-lane freeway to 6-lane freeway

Prior 08/09 09/10 10/11 11/12 12/13 R/W CON PA&ED PS&E
R/W 
Supp

CON 
Supp

Existing
Change 26,950 500 1,500 24,950 250 21,000 500 1,500 200 3,500
Proposed 26,950 500 1,500 24,950 250 21,000 500 1,500 200 3,500

Existing
Change 26,950 500 1,500 24,950 250 21,000 500 1,500 200 3,500
Proposed 26,950 500 1,500 24,950 250 21,000 500 1,500 200 3,500

Route 99 Bond

Total

Fre-30.6

(DOLLARS IN THOUSANDS)

FUND TOTAL

Project Totals by Fiscal Year Project Totals by Component
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