
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS CTC Meeting: February 24-25, 2010 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 
2008-09 and FY 2009-10. 
 
In FY 2008-09, the California Transportation Commission (Commission) voted 331 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of February 1, 2010, 325 
projects totaling $1.36 billion have been awarded.  
 
In FY 2009-10, the Commission has voted 162 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System. As of February 1, 2010, 75 projects totaling $3.25 billion have 
been awarded. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2008-09 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 17 $52,167  17 0 $45,241 0 14 16 

August 2008 17 $14,038 17 0 $10,167 0 17 17 

September 2008 20 $84,947 20 0 $59,937 0 19 20 

October 2008 24 $194,904 24 0 $138,988 0 18 19 

December 2008 45 $253,658 45 0 $144,239 0 36 40 

January 2009 13 $18,662 13 0 $15,464 0 13 13 

February 2009 10 $11,963 10 0 $9,773 0 10 10 

March 2009 44 $423,404 43 0 $245,321 1 36 42 

April 2009 37 $231,694 36 0 $118,139 1 31 34 

May 2009 65 $970,934 63 0 $499,499 2 50 60 

June 2009 39 $134,965 37 0 $78,083 2 26 32 

TOTAL 331 $2,391,336 325 0 $1,364,851 6 270 303 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2008-09 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 
FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 9 0 $42,946 1 9 9 

September 2009 33 $54,823 33 0 $1,322,656 0 30 33 

October 2009 32 $211,900        17 0 $1,755,754 15 17 17 

November 2009 1 $375 1 0 $375 0 1 1 

December 2009 20 $71,367 0 0 $0 20 0 0 

January 2010 53 $286,119 2 0 $545 51 2 2 

TOTAL 162 $873,905 75 0        $3,247,433 87 68 75 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2008-09 Project Allocation Status 
 

PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

3728 07-252701* LA-5 Rehabilitate 
pavement. 

11-Mar-09 31-Mar-10(1) $46,160 Delay due to splitting the 
project into three segments 
and then combining them 
with other projects in the area.  
Project was advertised on 
12/28/09.  Bid opening on 
2/18/10.  

0619C 04-163741 SF-101 Construct 
southbound side of 
Battery Tunnel 
roadway section. 

1-Apr-09 28-Feb-10(2) $50,000 Delay due to negotiations 
with US Department of 
Veterans Affairs to resolve 
right of way issues.  Project 
was advertised on 12/28/09. 
Bid opening on 2/26/10. 

5074 03-2C8600 Pla-80 Replace Bridge. 14-May-09 31-May-10(4) $175,000 Bids opened on 10/20/09.  
Delay due to bid protest.   

0158K 07-121901 LA-5 Reconstruct 
roadway with 
Portland cement 
concrete. 

14-May-09 31-Mar-10(3) $72,590 Delay due to combining this 
project with Segment 1 of 
SHOPP project (EA 252701).  
Project was advertised on 
12/28/09.  Bid opening on 
2/18/10. 

0383J 04-3S7211 Sol-680 Replace culvert, 
backfill sinkhole 
and place rock slope 
protection. 

11-Jun-09 30-Jun-10(3) $500 Delay due to project redesign 
and drainage permit.  Project 
is expected to be awarded by 
deadline. 

0066 10-0N440 Sta-108 Install signals and 
widen intersection. 

11-Jun-09 30-Jun-10(4) $1,599 Delay due to Right of Way 
issues. 

 
*     Split for construction into three EAs: 252711, 252721, and 252731.  
(1) Extended deadline approved on September 10, 2009 (Waiver 09-33). 
(2) Extended deadline approved on October 15, 2009 (Waiver 09-35). 
(3) Extended deadline approved on December 14, 2009 (Waiver 09-37). 
(4) Extended deadline approved on January 13, 2010 (Waiver 10-02).  
 
 
 
FY 2009-10 Project Allocation Status 
 

PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

0003 10-0L5901 Sta-99 Perform highway 
planting and install 
irrigation system. 

31-Aug-09 28-Feb-10 $966 Bids opened on 1/13/10. 
Pending award. 

 


