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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received a construction allocation in Fiscal Year (FY) 2008-09 or FY 2009-10. 
 
In FY 2008-09, the Commission allocated $181,726,000 to construct 54 locally-administered STIP 
projects.  As of January 13, 2010, 48 projects totaling $178,518,000 have been awarded and 
extension requests have been approved for four projects.  An extension request has been accepted 
for one project in compliance with Resolution G-06-08, but formal action was deferred.  One 
project lapsed.   
 
In FY 2009-10, the Commission has allocated $9,181,000 to construct 16 locally-administered 
STIP projects.  As of January 13, 2010, the 15 projects are on track for award.  A concurrent 
extension is being requested for one project. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted                 
June 8, 2006), which requires projects to be ready to proceed to construction within six months of 
allocation.  The policy also requires the Department to report to the Commission on those projects 
that have note been awarded within four months of allocation. 
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   FY 2008-09 Allocations  

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 6 $13,418 5 0 1 2 3 
August 2008 6 $133,228 6 0 0 1 3 

September 2008 4 $4,801 4 0 0 0 2 
October 2008 8 $4,892 8 0 0 2 6 

November 2008 0 $0 0 0 0 0 0 
December 2008 10 $6,965 9 1 0 3 4 
January 2009 0 $0 0 0 0 0 0 

February 2009 0 $0 0 0 0 0 0 
March 2009 0 $0 0 0 0 0 0 
April 2009 0 $0 0 0 0 0 0 
May 2009 6 $9,768 6 0 0 5 1 
June 2009 14 $8,654 10 0 4 1 9 

TOTAL  54 $181,726 48 1 5 14 18 

 
 
 

 FY 2009-10 Allocations  
 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 0 $0 0 0 0 0 0 
August 2009 1 $636 0 0 1 0 0 

September 2009 2 $475 0 0 2 0 0 

October 2009 7 $3,928 0 0 7 0 0 

November 2009 0 $0 0 0 0 0 0 

December 2009 4 $3,207 0 0 4 0 0 

January 2010 2 $935 0 0 2 0 0 

TOTAL  16 $9,181 0 0 16 0 0 

 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Agency Name Project Title PPNO Allocation Date Award Deadline  Allocation Amount   Project Status 
Siskiyou County Lake Siskiyou Trail, Construct Wagon 

Creek Bridge 
02-2405 24-Jul-08 Deferred (1) $745,000  The project award deadline is 

deferred until additional funds are 
available. 

City of Folsom Railroad Block Plaza 03-1658L 11-Jun-09 31-Dec-10 (2) $500,000  The project will be awarded by the 
extended deadline. 

City of Selma Selma Branch Canal Bike Path 06-B002H 11-Jun-09 31-Jul-10 (2) $609,000  The project will be awarded by the 
extended deadline. 

City of Visalia Packwood Creek Bike Path 06-D013 11-Jun-09 30-Apr-10 (2) $195,000  The project will be awarded by the 
extended deadline. 

City of Compton Willowbrook Avenue Rail Corridor 
Enhancement 

07-3150 11-Jun-09 30-Jun-10 (2) $592,000  The project will be awarded by the 
extended deadline. 

City of La Mesa Allison Avenue and University Avenue 
Pedestrian Enhancement 

11-7421H 13-Aug-09 28-Feb-10  $636,000 
 
 The project will be awarded by the 

deadline. 
City of Colusa Fremont Street Enhancements 03-3123A 10-Sep-09 31-Mar-10  $30,000 

 
 The project will be awarded by the 

deadline. 
Kings County 10th Avenue Gateway to Hanford 06-C002A 10-Sep-09 31-Mar-10  $445,000 

 
 A concurrent nine-month 

extension is being requested. 
Total      $3,752,000   

(1) These are extended deadlines based on the Department’s recommendation that were accepted in January 2009 in compliance with Resolution G-06-08,  
      but formal action was deferred. 
(2) These are extended deadlines approved in December 2009 (Waiver-09-38). 
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