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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve an application amendment for Traffic Congestion Relief 
Program (TCRP) Project 150, as described below. 

 
ISSUE: 
 
The Santa Cruz Metropolitan Transit District (SCMTD) requests an application amendment to 
update the project schedule and revise the funding plan for TCRP Project 150 – Renovation or 
rehabilitation of Santa Cruz Metro Center (PPNO T1500). 
 
BACKGROUND: 
 
On July 26, 2007, the Commission approved Resolution TAA-07-30, which updated the project 
schedule to allow additional time for completion of Right of Way.  TCRP funds are the only state 
funds being used on this project and have been fully allocated for both Environmental and Right of 
Way.  The Environmental document is complete but Right of Way is still in progress.   
 
The SCMTD has not yet closed escrow on the property to be used for bus parking at the Santa 
Cruz Metro Center.  The purchase agreement was anticipated to be executed in December 2009, 
but terms for site remediation were still being negotiated.  The closing date for escrow will now 
occur in Fiscal Year (FY) 2010-11.  This will cause delays to the start and end dates for 
construction.  The Federal Transit Administration has approved these delays and provided 
additional funding. 
 
The SCMTD requests a project application amendment to update the project schedule showing a 
completion date for Right of Way in FY 2010-11.  Construction will be completed in  
FY 2013-14. 
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RESOLUTION TAA-09-19 
 
Be it Resolved, that the California Transportation Commission does hereby amend Traffic 
Congestion Relief Program Project 150 – Renovation or rehabilitation of Santa Cruz Metro 
Center (PPNO T1500) to update the project schedule for Right of Way and Construction, as 
described above, and to update the project funding plan as shown below.   
 
Revises: 
 

884
Change
Proposed

0
1,000

TCRP (Committed)                        
Existing 1,000 1,000 116

Project Totals by Component

CONR/W12/13+ PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
11/1210/1109/1008/09Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 0 0
1,000     884  116    

FTA Funds                               
Existing 1,854 1,854 0 0 1,458 396 0
Change 6,604 490 114 6,000 0 5,604 1,000
Proposed 8,458 2,344    114 6,000 1,458 6,000  1,000   
Future Need                             
Existing 6,604 6,604 0 5,604 1,000
Change (604) (6,604) 6,000 (5,604) (1,000)
Proposed 6,000 0     6,000  0 0   
Total
Existing 9,458 9,458    0 0 2,342 6,000 1,116 0   
Change 6,000 (6,114)    114 12,000 0 0 (1,000) 1,000   
Proposed 15,458 3,344    114 12,000   2,342 6,000 116 1,000
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