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Subject: TRAFFIC LIGHT SYNCHRONIZATION PROGRAM BASELINE AMENDMENT 

 RESOLUTION TLSP-PA-0910-06 
 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve baseline agreement amendments for the 
following Traffic Light Synchronization Program (TLSP) projects.  

• Orange County Transportation Authority - Countywide TLSP 
• City of San Jose – TLSP 
 

ISSUE: 
 
Amendments to baseline agreements are needed for two TLSP projects.  Due to delays in 
Proposition 1B funding, the construction schedules for these projects were delayed.  Allocations 
were made at the May 2009 and January 2010 Commission meetings. 
 
BACKGROUND: 
 
On May 28, 2008, the Commission approved 21 traffic light synchronization projects totaling 
$147,000,000 for the City of Los Angeles and 62 additional traffic light synchronization projects 
totaling $98,000,000 for agencies other than Los Angeles. 
 
The project baseline agreements have been received and reviewed by the Department and were 
signed by Director Kempton.  Baseline amendments are needed for the projects on the following 
page, and specific changes to the baseline are reflected in the attached spreadsheet. 
 
City of San Jose – TLSP (Project ID 6801) 
The City of San Jose has requested its allocation in two payments for this project.  For greater 
accountability and transparency, the baseline agreement is being amended to show the project scope, 
cost and schedule for each segment.  The first segment was allocated in May 2009 and the second 
was allocated in January 2010.  The new construction start date is June 2010. 
 
Orange County Transportation Authority – Countywide TLSP (Project ID 6783) 
The Orange County Transportation Authority has requested its allocation in three payments for this 
project.  For greater accountability and transparency, the baseline agreement is being amended to 
show the project scope, cost and schedule for each segment.   The first segment was allocated in 
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May 2009 and the second was allocated in January 2010.  The third segment does not have an 
allocation request submitted.  The new construction start date is July 2010. 
 
Attachment 
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PROJECT AMENDMENT LIST

(other than City of LA)
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Attachment

County Applicant Name Corridor Name
 Current Project 

Cost 
 Revised 

Project Cost 
 Current Match 

Amount 
 Revised 

Match Amount 

 Approved 
TLSP CONST 

Funding 
Current CONST 

Start Date
Revised CONST 

Start Date

Orange OCTA Countywide TLSP  $       8,000,000  N/C  $     4,000,000  N/C  $     4,000,000 March-09 July-10

Santa Clara San Jose TLSP  $     20,000,000  N/C  $     5,000,000  N/C  $   15,000,000 January-09 June-10
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