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RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) extend the period of project completion by 17 months, to February 28, 
2011, for the Replacement of 95 CNG Buses and 40 Para-transit Vans project (PPNO 3129) in 
Sacramento County.  

 
ISSUE: 
 
On June 8, 2006, the Commission approved Resolution MFP-05-14 allocating $38,300,000 to the 
Sacramento Regional Transit District (SacRT) for the purchase of 95 CNG buses and 40 paratransit 
vans.  The delivery of the 95 buses was delayed due to a work stoppage at the manufacturing facility.  
SacRT eventually received delivery of 91 CNG buses, choosing not to purchase the additional 4 
CNG buses, but instead purchase spare parts to upgrade their service plan.  Following the delivery of 
the 91 buses, SacRT entered into settlement negotiations for liquidated damages.  The settlement 
was not resolved until January 25, 2010.  
 
In addition, SacRT received 13 of the 40 Paratransit vans ordered.  Delivery of the remaining vans 
was delayed resulting from of an internal periodic assessment which included a review of all 
Americans with Disabilities Act (ADA) services and an analysis of alternative methods for 
providing ADA services.  It was determined through this assessment, that rather than purchase 
standard gasoline fueled vehicles, alternatively fueled vans would be considered instead.  At the 
same time, 12 additional paratransit vans would be purchased to assist in meeting regional needs.  A 
new contract to purchase the remaining 39 paratransit vans is expected to be in place by March 18, 
2010.  
 
As of February 2010, $34,902,690 of the $38,300,000 allocated, has been expended on invoices.  A 
17-month extension to the period of project completion to extend the deadline to February 28, 2011, 
is being requested. 
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BACKGROUND: 
 
Current State Transportation Improvement Program guidelines stipulate that a local agency has up 
to 36 months from the award of the contract in which to complete the project.  The Commission 
may approve waivers to the timely use of funds deadline one time only for up to 20 months in 
accordance with Government Code Section 14529.8.    
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