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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 
2008-09 and FY 2009-10. 
 
In FY 2008-09, the California Transportation Commission (Commission) voted 331 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of June 7, 2010, 330 projects 
totaling $1.58 billion have been awarded.  
 
In FY 2009-10, the Commission has voted 333 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of June 7, 2010, 184 projects totaling $497.5 million have 
been awarded. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2008-09 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 17 $52,167  17 0 $45,241 0 14 16 

August 2008 17 $14,038 17 0 $10,167 0 17 17 

September 2008 20 $84,947 20 0 $59,937 0 19 20 

October 2008 24 $194,904 24 0 $138,988 0 18 19 

December 2008 45 $253,658 45 0 $144,239 0 36 40 

January 2009 13 $18,662 13 0 $15,464 0 13 13 

February 2009 10 $11,963 10 0 $9,773 0 10 10 

March 2009 44 $423,404 43 0 $245,321 1 36 42 

April 2009 37 $231,694 37 0 $168,139 0 31 34 

May 2009 65 $970,934 65 0 $662,324 0 50 60 

June 2009 39 $134,965 39 0 $79,341 0 25 31 

TOTAL 331 $2,391,336 330 0 $1,578,934 1 269 302 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2008-09 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 
FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 10 0 $43,480 0 9 10 

September 2009 33 $53,388 33 0 $44,935 0 31 33 

October 2009 32 $211,900        27 0 $130,493 5 22 25 

December 2009 21 $71,742 19 0 $38,680 2 12 19 

January 2010 52 $285,606 32 0 $60,663 20 24 32 

February 2010 37 $173,821 12 0 $7,867 25 12 12 

April 2010 69 $523,107 22 0 $23,899 47 22 22 

May 2010 66 $476,442 16 0 $22,370 50 16 16 

TOTAL 333 $2,045,327 184 0 $497,543 149 157 182 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2008-09 Project Allocation Status 
 

PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

3728 07-252701* LA-5 Rehabilitate 
pavement. 

11-Mar-09 31-Mar-10(1) $46,160 Delay due to splitting the 
project into three segments 
and then combining them 
with other projects in the area.  
Bids opened 2/18/10. Pending 
Award. 

 
*     Split for construction into three EAs: 252711, 252721, and 252731.  
(1) Extended deadline approved on September 10, 2009 (Waiver 09-33). 
  
 
 
 
 
FY 2009-10 Project Allocation Status 
 

PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

2120 07-1786A LA-5 Modify and realign 
on and off ramps 
with HMA and 
retaining walls. 

15-Oct-09 31-Aug-10(1) $11,000 Bids opened 5/13/10.  
Pending award. 

0227J 08-0L350 Riv-62 Rural roadside 
archeological 
inventory. 

15-Oct-09 31-Jul-10(2) $1,269 Delay due to federal E-76 
approval.  Project to be 
awarded by deadline. 

5643 10-3A660** Mer-140 Bridge replacement 15-Oct-09 31-Oct-10(3) $18,205 

5645 10-3A66U** Mer-140 Bridge replacement 
and widen roadway. 

15-Oct-09 31-Oct-10(3) $15,640 

Delay due to obtaining 
Railroad Agreement.  Project 
advertised on 6/1/10. Bid 
opening date 7/13/10. 

2638 12-0F920 Ora-5 Prune and remove 
trees, perform 
planting and install 
irrigation. 

15-Oct-09 31-Jul-10(2) $2,718 Bids opened 3/25/10.  
Pending award. 

2025 01-464001 Hum-
101 

Reconstruct metal 
beam guardrail. 

10-Dec-09 30-Jun-10 $3,192 Bids opened 4/21/10.  
Pending award. 

0318 05-349501 Mon-101 Reconstruct 
interchange. 

10-Dec-09 30-Jun-10 $6,129 Bids opened 5/4/10.  
Pending award. 

4486 01-44940 Men-101 Remove and replace 
Pavement. 

13-Jan-10 31-Jul-10 $18,300 Bids opened 5/4/10.  
Pending award. 

4423 01-46430 Men-101 Reconstruct metal 
beam guard. 

13-Jan-10 31-Jul-10 $5,150 Bids opened 4/20/10.  
Pending award. 

2217 01-47510 Hum-254 Reconstruct 
highway with 
tieback retaining 
walls, replace 
culverts. 

13-Jan-10 31-Jul-10 $4,520 Bids opened 4/20/10.  
Pending award. 

3214 02-2C110 Teh-99 Reconstruct bridge. 13-Jan-10 31-Jul-10 $3,000 Bids opened 4/20/10.  
Pending award. 

8361B 03-1A432 Sut-99 Widen to 4-lane 
freeway. 
 

13-Jan-10 31-Jul-10 $58,140 Bids opened 4/7/10.  
Pending award. 

2851 03-4A530 Sac-Var Replace metal beam 
guardrail. 

13-Jan-10 31-Jul-10 $2,000 Bids opened 5/5/10.  
Pending award. 
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PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

0452N 04-0C902 SCl-101 Widen freeway and 
reconstruct 
interchange. 

13-Jan-10 31-Jul-10 $1,200 Project advertised on 
4/19/10.  Bid opening date 
7/21/10. 

0460C 04-1A980 SCl-101 Widen freeway and 
reconstruct 
interchange. 

13-Jan-10 31-Jul-10 $23,310 Project advertised on 
4/19/10.  Bid opening date 
7/21/10. 

0645E 04-24992 SM-82 Modify traffic 
signal. 

13-Jan-10 31-Jul-10 $3,656 Project advertised on 
5/17/10.  Bid opening date 
6/22/10. 

0645C 04-24992 SM-82 Modify traffic 
signal. 

13-Jan-10 31-Jul-10 $5,611 Project advertised on 
5/17/10.  Bid opening date 
6/22/10. 

0468G 04-2A070 SCl-101 Rehabilitate bridge. 13-Jan-10 31-Jul-10 $955 Bids opened 5/19/10.  
Pending award. 

0478Y 05-44781 SB-101 Planting and 
irrigation. 

13-Jan-10 31-Jul-10 $2,286 Bids opened 5/19/10.  
Pending award. 

6274A 06-44261 Fre-99 Widen freeway and 
bridges to 6 lanes. 

13-Jan-10 31-Jul-10 $21,000 Project advertised on 
5/10/10.  Bid opening date 
6/23/10. 

3820 07-25690 LA-Var Upgrade existing 
closed circuit TV. 

13-Jan-10 31-Jul-10 $4,393 Bids opened 4/8/10.  
Pending award. 

0027T 08-0K681 Riv-10 Rehabilitate 
pavement. 

13-Jan-10 31-Jul-10 $2,673 Delay due to funding 
revisions. Concurrent time 
extension is being requested. 

0259P 08-0L780 Riv-371 Construct left turn 
lanes. 

13-Jan-10 31-Jul-10 $598 Bids opened 4/30/10.  
Pending award. 

0192M 08-0N720 SBd-210 Plant native trees. 13-Jan-10 31-Jul-10 $600 Project is directed by 
California Conservation 
Corps (CCC) and to be 
awarded by deadline.  

0137M 08-49750 SBd-10 Construct lanes, 
shoulders and widen 
existing ramps. 

13-Jan-10 31-Jul-10 $20,848 Project advertised on 
5/10/10.  Bid opening date 
6/17/10. 

0137M 08-49750 SBd-10 Construct lanes, 
shoulders and widen 
existing ramps 

13-Jan-10 31-Jul-10 $2,329 Project advertised on 
5/10/10.  Bid opening date 
6/17/10. 

2615 12-0E570 Ora-5 Widen roadway and 
bridges 

13-Jan-10 31-Jul-10 $12,706 Bids opened 5/20/10.  
Pending award. 

0127D 08-0C020 SBd-2 Construct left turn 
pocket. 

1-Feb-10 31-Aug-10 $1,640 Bids opened 6/3/10.  
Pending award. 

  
**   The two voted project are combined for construction under EA 10-3A66U. 

(1)  Extended deadline approved on February 24, 2010 (Waiver 10-07). 

(2)  Extended deadline approved on April 8, 2010 (Waiver 10-10). 

(3)  Extended deadline approved May 20, 2010 (Waiver 10-23). 
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