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Ref: Proposition 1B Semi-Annual Status Report  
 
 
ISSUE   
Should the Commission approve the attached Proposition 1B Semi-Annual Status 
Report? 
 
 
RECOMMENDATION   
Commission staff recommends that the Commission approve the attached Proposition 1B 
Semi-Annual Status Report. 
.  
 
BACKGROUND   
Senate Bill 88 designates the California Transportation Commission as the administrative 
agency for the Corridor Mobility Improvement Account, Route 99, Trade Corridor 
Improvement Account, State & Local Partnership, Local Bridge Seismic Retrofit 
Account, Highway Railroad Crossing Safety Account, STIP and SHOPP programs 
funded by Proposition 1B.  As the administrative agency, the Commission is required to 
report on a semiannual basis to the Department of Finance on the progress of the projects 
in these Proposition 1B programs.  The purpose of the report is to ensure that the projects 
are being executed in a timely manner and within the approved scope and budget.   
 
The Proposition 1B Semi-Annual Status Report, issued in July of each year, and the 
Commission’s Annual Report, issued in December, provide the reports mandated by 
Senate Bill 88. 
 
Attached is the proposed Proposition 1B Semi-Annual Status Report.  Upon Commission 
approval, the attached report will be submitted to the Department of Finance with the 
current Proposition 1B Quarterly Reports, which are also scheduled for review at the June 
2010 Commission Meeting. 
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BACKGROUND 
 
Proposition 1B, approved by the voters in November 2006, authorized the issuance of 
$19.925 billion in State general obligation bonds for specific transportation programs 
intended to relieve congestion, facilitate goods movement, improve air quality, and 
enhance the safety of the state’s transportation system.  These transportation programs 
included the Corridor Mobility Improvement Account (CMIA), State Route 99 Corridor 
Account (SR 99), Trade Corridors Improvement Fund (TCIF), State and Local 
Partnership Program (SLPP), Local Bridge Seismic Program, Highway-Railroad 
Crossing Safety Account (HRCSA), and the augmentation of the existing State 
Transportation Improvement Program (STIP) and the State Highway Operation and 
Protection Program (SHOPP).  Consistent with the requirements of Proposition 1B, the 
Commission programs and allocates bond funds in each of the above-mentioned 
programs. 
 
In clarifying legislation to Proposition 1B, Senate Bill 88 (SB 88), enacted in 2007, 
includes implementation and accountability requirements for Proposition projects and 
further defines the role of the Commission as the administrative agency for the CMIA, 
SR 99, TCIF, STIP, SLPP, Local Bridge Seismic Account, HRCSA, and SHOPP funded 
by Proposition 1B.  SB 88 requires the Commission to report to the Department of 
Finance, on a semiannual basis, on the progress of the Proposition 1B bond projects in 
these programs.  This report, as well as the Commission’s Annual Report issued in 
December of each year, satisfies the reporting requirements of SB 88. 
 
To date, the Commission has programmed $10.823 billion of the $11.625 billion of the 
Proposition 1B funds within its purview.  The remaining $802 million represent primarily 
State-Local Partnership Program (SLPP) funds, which are to be programmed on a five 
year period on a formula basis.  The Commission has allocated $4.647 billion of the 
programmed Proposition 1B funds, primarily to projects that were ready to commence 
construction. 
 
 
 



 
 
PROJECT FUNDING ISSUES  
 
Availability of Bond Funding 
 
As with almost any State program during Fiscal Year 2009-10, the most pressing issue 
for the Proposition 1B Programs has been the State’s ongoing financial challenges and 
the limited availability of cash to fund projects. In the past, the Commission typically 
approved allocations to projects when requested by project sponsors.  Since January 
2009, however, the Commission’s ability to allocate to  Proposition 1B projects and 
allow these projects to proceed to construction has been constrained by the State 
Treasurer’s ability to sell bonds and the availability of bond proceeds for transportation 
projects.  During the summer and fall of 2009, more than $400 million of shovel ready 
projects were stalled until bond sales in late 2009 enabled the Commission to allocate to 
these projects. However, a protracted fight in the Legislature to close the $20 billion 
Fiscal Year 2010-11 budget deficit could make it untenable for the State Treasurer’s 
Office to sell bonds for Proposition 1B projects in the fall of 2010 as scheduled, once 
again forcing the Commission to defer allocations to delivered projects, negatively 
impacting project baseline agreement schedules, and reducing the economic stimulus 
generated through the construction of infrastructure projects.  The constraints on future 
bond sales also threaten Proposition 1B projects under construction as current cash 
reserves only provide funding through June 2011. 
  
Availability of Local Funding 
 
The ongoing economic downturn also threatens local funding for Proposition 1B projects.  
Nineteen counties in California have adopted local sales tax measures to fund 
transportation improvements, including local contributions to Proposition 1B projects.  
As local sales tax revenues have declined approximately 5 percent to 20 percent in the 
last two years, project sponsors may have difficulty meeting existing local funding 
commitments to Proposition 1B projects or funding potential cost increases.  In addition, 
many local agencies issue bonds against future sales tax revenues to raise funds to pay 
current project costs.  However, local agencies may have difficulty issuing bonds because 
of the tight credit markets. 
 
 
DELIVERY TRENDS & CHALLENGES 
 
Construction Cost Trends 
 
The current economic downturn has provided one tangible benefit for the Proposition 1B 
projects, that is, lower construction costs.  Through the third quarter of Fiscal Year 2009-
10, the Department of Transportation has received an average of 8.8 bidders per contract 
advertised, an increase over the average 7.8 bidders per contract in Fiscal Year 2008-09.  
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The low bid for contracts was 34.0% below the Engineer’s Estimate for the same period 
versus 24.0% below the Engineer’s Estimate for Fiscal Year 2008-09. 
 
Program Specific Issues 
 
Corridor Mobility Improvement Account (CMIA) 
Proposition 1B authorized $4.5 billion in general obligation bond proceeds to be 
deposited in the Corridor Mobility Improvement Account (CMIA).  Funds in the CMIA 
are available for performance improvements on the state highway system, or major 
access routes to the state highway system on the local road system, that relieve 
congestion by expanding capacity, enhance operations, or otherwise improve travel times 
within these high-congestion travel corridors.   
 
The Commission adopted the initial CMIA Program on February 28, 2007.  Many of the 
projects awarded for construction since the adoption of the initial CMIA Program have 
accrued substantial project cost savings.  In order to address these project cost savings, the 
Commission adopted Supplement 2 to the CMIA and SR 99 Accountability 
Implementation Plan in December 2009.  The purpose of Supplement 2 was to clarify and 
expand the Commission’s policy regarding project cost savings for CMIA and SR 99 
projects and to communicate to project sponsors and implementing agencies how project 
cost savings will be administered by the Commission.  Supplement 2 reflected the 
Commission’s intent to program the project cost savings to eligible projects nominated but 
not programmed in the initial CMIA Program and/or to enhancements to existing CMIA 
projects. 
 
CMIA project cost savings accrued and available through March 2010 were $234.9 million 
in the North and $79.8 million in the South.  Given the level of accrued savings, the 
Commission approved amendments to the CMIA Program at the May and June 2010 
Commission Meetings, programming $221.7 million for ten projects in the North and $79.6 
million for 3 projects in the South.  The Commission will continue to assess the level of 
accrued project cost savings and program additional projects as warranted. 
 
Trade Corridors Improvement Fund (TCIF) 
Proposition 1B authorized $2 billion of state general obligation bonds for the TCIF.  
Funds in the TCIF are available for infrastructure improvements along federally 
designated “Trade Corridors of National Significance” in the state of along other 
corridors within the state that have a high volume of freight movement.  Acknowledging 
that the freight infrastructure needs of the state far exceed the $2 billion provided under 
Proposition 1B, the Commission overprogrammed the TCIF by approximately $600 
million upon adoption of the program in April 2008.  The overprogramming assumed that 
new revenue sources would become available and would be dedicated to funding the 
adopted program.  This assumption now appears to be at risk in the current economic 
environment.  The Commission intends to review the programming and delivery status of 
all TCIF projects in late 2010 and may adopt amendments to the program based on the 
availability of funds or changes in project delivery schedules. 
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The adopted TCIF Program included the Colton Crossing Project in San Bernardino 
County.  This project, nominated by the Department of Transportation, the Union Pacific 
Railroad (UP), and the Burlington-Northern Santa Fe (BNSF), proposed to construct a 
railroad grade separation in the City of Colton to eliminate train delays created by 
conflicting movements where BNSF’s north-south mainline crosses UP’s east-west 
mainline at grade.  Subsequent to the adoption of the TCIF Program in April 2008, the 
Legislature passed Assembly Bill 268 (Chapter 756, Statutes of 2008) which required the 
Colton Crossing Project to meet certain delivery timeframes to remain in the TCIF 
Program.  Specifically, AB 268 states: “if the Colton Crossing project programmed in the 
commission’s TCIF Program as of April 10, 2008, does not meet the requirements of 
delivery schedule contained in its project baseline agreement when reviewed by the 
commission no later than March 2010, the project shall be ineligible to receive an 
allocation from the TCIF.  The ninety-seven million dollars ($97,000,000) associated 
with the project shall then be available for programming in the Los Angeles/Inland 
Empire Corridor…”  In accordance with AB 268, the Commission, at its March 25, 2010 
meeting, deleted the Colton Crossing Project from the TCIF Program and directed the 
Southern California Consensus Group to propose a replacement project or projects for 
Commission consideration to amend into the Los Angeles/Inland Corridor element of the 
TCIF Program.  The Commission also directed the Southern California Consensus Group 
to consider the Colton Crossing Project as a potential replacement project. After 
extensive negotiations with UP and BNSF, the Southern California Consensus Group 
subsequently submitted a request to amend the Colton Crossing Project into the Los 
Angeles/Inland Corridor element of the TCIF Program and program $91 million in TCIF 
for the project. The Commission, at its May 19, 2010 meeting, approved this amendment.  
The Project Baseline Agreement for the Colton Crossing Project, including a 
Memorandum of Understanding between the San Bernardino Associated Governments, 
UP, and BNSF, was also approved at the May 19, 2010 meeting. 
 
AB 268 also requires the Commission to evaluate the potential costs and benefits of the 
TCIF Program on the economy, environment, and public health.  The Commission is 
currently consulting with the State Air Resources Board to determine the appropriate 
models, techniques, and methods to develop this evaluation, with completion scheduled 
for November 2010. 
 
Highway Railroad Crossing Safety Account (HRCSA) 
Proposition 1B, approved by the voters in November 2006, authorized the issuance of 
$19.925 billion in State general obligation bonds for specific transportation programs, 
including $250 million to fund the HRCSA program.  The HRCSA program includes two 
sub-programs.  Part 1 provides $150 million for highway railroad grade separations 
derived from the California Public Utilities Commission’s Section 190 grade separation 
priority list and Part 2 provides $100 million for non-Section 190 high-priority grade 
crossing improvements. 
 
The Commission, at its April 9, 2008 meeting, adopted the HRCSA Guidelines and at its 
August 27, 2008 meeting adopted the initial HRCSA Program of projects.  In accordance 
with the HRCSA Guidelines, all funds programmed in the initial HRCSA Program that 
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are not allocated by June 30, 2010, will be reprogrammed into a 2010 HRCSA Program. 
At its May 19, 2010 meeting, the Commission approved updated HRCSA Guidelines to 
establish the schedule for the 2010 programming process, with applications due to the 
Commission on July 1, 2010 and adoption of the 2010 HRCSA Program scheduled for 
September 2010. 
 
ACCOUNTABILITY 
 
In clarifying legislation to Proposition 1B, on August 24, 2007, the Governor signed into 
law Senate Bill 88 (SB 88) which designates the Commission as the administrative 
agency for the CMIA, SR 99, TCIF, STIP, SLPP, Local Bridge Seismic Account, 
HRCSA, and SHOPP funded by Proposition 1B.  SB 88 imposes various requirements 
for the Commission relative to adopting guidelines, making allocations of bond funds, 
reporting on projects funded by the bond funds, and ensuring that the required bond 
project audits of expenditures and outcomes are performed. 
 
In addition, Executive Order S-02-07, issued by Governor Arnold Scharzenegger on 
January 24, 2007, significantly increases the Commission’s delivery monitoring 
responsibility for the bond funded projects.  Specifically, the Commission is required to 
develop and implement an accountability plan, with primary focus on the delivery of 
bond funded projects with their approved scope, cost and schedule. 
 
A key element of the Commission’s responsibility for accountability as an administrative 
agency for specific bond programs is submitting reports to the Department of Finance on 
a semiannual basis.  The purpose of these reports is to ensure that projects are proceeding 
on schedule and within their estimated cost.  As part of its Accountability Implementation 
Plan, the Commission requires bond fund recipients to report to the Commission on a 
quarterly basis.  These reports are reviewed by the Commission and posted on the Bond 
Accountability website.  In addition, the Commission prepares the Semi-Annual 
Proposition 1B Status Report and the Annual Report to the Legislature, which includes 
the status of the Proposition 1B Programs. 
 
Another key element of bond accountability is the audit of bond project expenditures and 
outcomes. Specifically, the Commission is required to develop and implement an 
accountability plan which includes provisions for bond audits.  Under the Executive 
Order, expenditures of bond proceeds shall be subject to audit to determine whether the 
expenditures made from bond proceeds: 
 
• Were made according to the established front-end criteria and processes. 
• Were consistent with all legal requirements. 
• Achieved the intended outcomes. 
 
The Commission’s Accountability Implementation Plan includes provisions for the audit 
of bond projects.  In order to ensure that the Commission is meeting the auditing 
requirements of an administrative agency, as mandated by SB 88 and the Governor’s 
Executive Order, the Commission is entered into a Memorandum of Understanding with 
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the Department of Finance to perform the required audits of Proposition 1B projects, 
effective July 1, 2009.  The Department of Finance, in consultation with Commission 
staff, is currently developing the Fiscal Year 2010-11 Audit Plan for the Proposition 1B 
Bond Program. 
 
 
 
 
 
 
 
 
    
 
 
 
 
 
 


