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RESOLUTION FA-10-01 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $19,000,000 for the Route 405 project 
 (PPNO 0837A/C) in Los Angeles County. 
 
ISSUE: 
 
Additional funds are needed for one previously voted State Transportation Improvement Program 
(STIP) project in order to resolve claims on this construction contract. 
 
RESOLUTION: 
 
Resolved, that $19,000,000 be allocated from the Budget Act of 2010, Non Budget Act Item  
2660-301-0042, to provide additional funds for the project identified below. 
 

 
Dist-Co-Rte 

 
Current Budget 

(All Funds)  

 
Budget 

Adjustment 

 
Revised 
Budget 

% Increase 
Above Current 

Budget 
07-LA-405 $124,868,000 $19,000,000 

 
($2,179,300 RIP, 
$16,820,700 FTF)  

  $143,868,000 15.2% 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

County 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Fund Type 
Program  

Current Amount by 
Fund Type 

Additional 
Amount by Fund 

Type 
 Revised Amount 

by Fund Type 

2.5e. Supplemental Funds for Previously Voted Project Resolution FA-10-01 

1 
$19,000,000 

 
Department of 
Transportation 

LACMTA 
Los Angeles 
07S-LA-405 

25.9/29.5 
 
 

 
Route 405 from Route 90 to Route 10. 
 
Construct HOV lanes. 
 
Supplemental Funds are needed to 
resolve claims on the construction 
contract. 
 
 
Total Revised Amount:  $143,868,000. 

 

 
1178U1 

07-0837A/C 
GFRIP/02-03 

301-0042 
SHA 

301-0890 
FTF 

 
RIP/02-03 
301-0042 

SHA 
301-0890 

FTF 
 

RIP/02-03 
301-0042 

SHA 
301-0890 

FTF 
 

RIP/09-10 
301-0042 

SHA 
301-0890 

FTF 

 
 
 
 

$2,373,000 
 

$25,775,000 
 
 
 

$460,000 
 

$4,992,000 
 
 

 
$4,441,000 

 
$48,229,000 

 
 
 

 
 
 
 

- 
 

- 
 
 
 

- 
 

- 
 
 
 

- 
 

- 
 
 
 

$2,179,300 
 

$16,820,700 
 

 
 
 
 

$2,373,000

$25,775,000

$460,000

$4,992,000

$4,441,000

$48,229,000

$2,179,300

$16,820,700
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PROJECT DESCRIPTION: 
The project is in Los Angeles County on Route 405 from Route 90 to Route 10.  The project 
constructed HOV lanes, retaining walls, soundwalls and widened existing bridge structures along 
 I-405 in both directions between Route 90 and Route 10. 
 
FUNDING STATUS: 
The Commission allocated $86,270,000 of STIP - Regional Improvement Program (RIP) for this 
project in June 2003. The project was awarded in September 2004 for $113,211,982. The total 
project allotment for the project was $124,868,000 ($94,032,100 RIP, $30,085,000 Los Angeles 
County Metropolitan Transportation Authority (LACMTA) and $751,000 City of Los Angeles).   
 
Although construction was completed in June 2010, an additional $19,000,000 RIP is estimated to 
be needed to complete payment to the contractor for claims related to delays on the project.  
LACMTA will contribute an additional $4,000,000.   
 
REASONS FOR COST INCREASE: 
The Department has faced significant challenges with this project during construction. The project is 
located on one of the most congested sections of Route 405. Maintaining mobility for the public has 
been an on-going effort.  In addition, there were extensive utilities located within the project limits, 
some of them very old.  The project’s budget and schedule has been significantly impacted by 
redesign by utility issues; material, labor and equipment escalations; and delays.   
 
Extensive freeway utilities were located within the project limits.  A significant number of the utilities 
conflicted with the information available during the project design phases, hence, the utility relocation 
work was not completed as planned and scheduled.  This has led to extensive delays to the contract 
work.  This also caused changes in staging operations and resulted in inefficiencies during the 
construction phase.  Due to physical constraints, relocation of a majority of these utilities was also 
dependent upon one another. In the meantime, the contractor had been delayed from completing the 
controlling items of work, resulting in increased contractor time related overhead costs and work item 
costs to the Department.  Utility relocations specifically caused an estimated 187 day delay in the 
reconstruction of National Boulevard.   
 
The other major significant delays were due to an existing pressurized old water line. To protect the 
existing water line which runs along the footing of the proposed soundwalls, retaining walls and 
Sawtelle and Braddock bridge abutments, the Department changed the foundation design from driven 
piles to cast-in-drilled-hole piles.  Also foundations that crossed above the Metropolitan Water District 
waterline were redesigned to protect the pipe from any load increase to the waterline.  Many work 
items were dependent on the completion of protecting the waterline.  The Department calculated a 
263-day project delay as a result of a waterline conflict with the Braddock and Sawtelle bridges.  
 
The contract special provisions allow for compensation to the contractor for time related overhead 
costs through the Time Related Overhead (TRO) item, which the contractor bid at $14,000/day.  
Therefore, additional funds estimated in the amount of $6.3 Million is necessary to compensate the 
contractor for the 450 days of delay that the Department has estimated to have occurred on the project.  

 
The contractor is also has submitted claims for item overruns, additional payment for items of work  
that were extended because of delays, such as traffic control and storm water management, and for 



CHAIR AND COMMISSIONERS Reference No.:  2.5e . 
CALIFORNIA TRANSPORTATION COMMISSION August 11-12, 2010 

 Page 4 of 4 
 

  
 “Caltrans improves mobility across California” 

disputed extrawork billings yet to be resolved. The amount needed to resolve these issues is estimated 
at $6.2 million.   

 
In addition the contractor has submitted claims due to impacts caused by delays. The State has 
estimated that additional compensation is needed for inefficiencies caused by delays, material, labor 
and equipment escalations, and extended management and equipment costs. This amount is $10.5 
million. 
 
The total supplemental needed to resolve claims on this construction contract is estimated at $23 
million.  LACMTA will provide an additional $4 million of local funding.  This additional $19 million 
from the State Highway Account and Federal Trust Fund will be used to resolve outstanding disputes 
requiring payment and close out the contract.  If the Department is unable to resolve claims within the 
$23 million supplement, the Department will submit another supplemental funds request.  
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $19,000,000 to 

resolve claims on this construction project.  
 
OPTION B: Deny this request and require the contractor to pursue legal action. 
 
RECOMMENDED OPTION: 
The Department recommends that this request of $19,000,000, as presented in Option A above, be 
approved to resolve claims on this construction project. 
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