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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve an allocation amendment to reallocate 
previously allocated Traffic Congestion Relief Program (TCRP) funds, with no net change in 
funding, for TCRP Project 1.2 - Bay Area Rapid Transit Extension from Warm Springs to San Jose 
(PPNO T0012). 

 
ISSUE: 
 
The Santa Clara Valley Transportation Authority (VTA) requests an allocation amendment for 
TCRP Project 1.2 – Bay Area Rapid Transit Extension from Warm Springs to San Jose  
(PPNO T0012) to reallocate $3,834,315 in TCRP funds to Project Approval and 
Environmental Document (PA&ED).  These funds are part of a previous allocation to PA&ED 
approved by the Commission on April 4, 2002, in Resolution TFP-02-03.  This current request 
is illustrated in an attached vote box. 
 
BACKGROUND: 
 
On April 4, 2002, the Commission approved Resolution TA-02-04, which programmed TCRP 
funds and established the project schedule for Project 1.2.  The Commission concurrently approved 
Resolution TFP-02-03, which allocated $37 million in TCRP funds for PA&ED to the project.  
TCRP funds remain allocated for up to five years from the date of allocation approval.  In April 
2007, $3,834,315 of the $37 million allocated to PA&ED remained unexpended. 
 
By 2007, while still working on PA&ED, VTA had completed 35 percent of the Design phase, 
which resulted in new project cost estimates and schedule milestones.  On February 1, 2007, the 
Commission approved Resolution TAA-07-01, which updated the project funding plan and 
schedule, providing VTA two additional years to complete PA&ED to Fiscal Year (FY) 2008-09.  
VTA did not request a concurrent reallocation of the unexpended $3,834,315.  VTA requests 
approval of this reallocation of $3,834,315 for PA&ED from April 4, 2007 through FY 2011-12. 
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On May 20, 2010, the Commission approved Resolution TAA-09-20, which updated the project 
schedule to show FY 2011-12 as the new completion date for PA&ED.  Although the Commission 
approved this project for future consideration of funding on September 15, 2003 (Resolution E-03-
33), numerous delays to completion of PA&ED have occurred.   
 
The delays have been attributed primarily to Federal requirements under the Section 5309-New 
Starts Program, which is providing $911.065 million for project construction.  Under CEQA and 
NEPA, VTA has completed an initial EIR, a supplemental EIR, a second supplemental EIR and 
secured local Measure B funds for future operating costs, in response to Federal requirements.   
 
On June 24, 2010, VTA received a Federal Record of Decision and is now preparing to negotiate 
the Federal Section 5309 Full Funding Grant Agreement.   
 
 
FINANCIAL RESOLUTION:  
 
Resolved That: 
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation. 
 
Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed 
by the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
 
Attachment 
 



CTC Financial Vote List  November 3-4, 2010 
2.6    Mass Transportation Financial Matters 
 

  Page 1 of 1 
 

Project # 
Allocation Amount 

Implementing 
Agency 

District-County 
BREF # and Project Description 

Description of Allocation  Item # 

Total 
Allocation 
Amount 

2.6e.(1)  Traffic Congestion Relief Program Allocation Amendments  Resolution TFP-10-02 
 Amending Resolution TFP-02-03 

1 
$0 

Santa Clara Valley 
Transportation 

Authority 
04 – Santa Clara 

and Alameda 

 
Project #1.2 – Bay Area Rapid Transit Extension from Warm Springs 
to San Jose (PPNO T0012). 
 
This allocation amendment reallocates $3,834,315 in TCRP funds to Project 
Approval and Environmental Document (PA&ED).  These funds were 
previously allocated to PA&ED. 
 
Output/Outcome:  Redesign 17.3 miles of existing UPPR freight tracks for 
public transit purposes (eight new stations, four to five new park and ride 
lots, storage facility and acquisition of rail cars). 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
TCRF 

 
 
 
 
 

$0 
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