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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve time extensions for the periods indicated for seven State 
Highway Operation and Protection Program (SHOPP) projects and three State Transportation 
Improvement Program (STIP) projects described on the attachment.   
 
ISSUE: 
 
On September 20, 2010, the Department deferred the award of projects scheduled to award in Fiscal 
Year 2010-2011 because of the State Budget delay.  This significantly impacted the Department’s 
ability to meet Commission Resolution G-06-08 which states that STIP and SHOPP projects be 
awarded six months after allocation.  At the September 2010 and November 2010 Commission 
meetings, the Department requested time extensions for award for 76 projects totaling $693,000,000 
that were impacted by the delayed State Budget.  The Commission accepted the requests, but 
deferred action until such time that a State Budget was enacted and the Department can determine 
how much time each project needs for award, if any.   In addition, the Commission requested the 
Department bring back the necessary projects from the September and November submittals for 
action at the January 19-20, 2010 Commission meeting.  The attachment shows seven SHOPP 
projects for $140,848,000 and three STIP projects for $16,204,000, that require time extensions for 
award.  The details of each project and the delays that have resulted in the extension request are also 
listed on the attachment.   
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 
permanent requirement under the STIP Guidelines. 
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Allocated
Project Dist-PPNO Project County- Description Program Amount Allocation Reason For Delay Months until end of
Number EA Route Source (x $1,000) Date (month-yr)

1 03-5779 0F590 Sac-5 Near Sacramento, from San Joaquin 
County line to Florin Road 
Overcrossing.  Rehabilitate Roadway, 
PCC slab replacement, HMA 
shoulders, and overlay

SHOPP 92,000$           05/20/10 The project was advertised in August 2010.  Addendums were issued in September and 
November to address bidder inquiries, modifications and omissions to plans, and 
updates to specifications.  As a result bid opening was delayed to December 1, 2010.  A 
third addendum was needed in order to minimize impact to the travelling public by 
shortening the lane closures.  Bid opening is scheduled for January 5, 2011.  The 
Department is requesting a 6-month extension from the original deadline of November 
30, 2010 to open bids and award the project.   

6 May-11

2 03-6194 0A800 Sac-50 In Sacramento, from 65th Street 
Undercrossing to 0.3 mile east of 
Buffalo Creek Bridge.  Grind PCC 
pavement.

SHOPP 11,900$           05/20/10 The project bid opened on October 6, 2010.  The apparent low bid is 19% over the 
Engineer's Estimate.  The Department is requesting supplemental funds for award of the 
contract concurrently at the January Commission meeting.  Should the Commission 
approve the supplemental funds request, the project can be awarded.  

4 Mar-11

3 03-6206 1C12U1 Sac-50 In Sacramento, from Stockton 
Boulevard to Folsom Boulevard.  Install 
ramp metering.

SHOPP 10,300$           02/24/10 The project was originally programmed with SHOPP Augmentation Prop 1B funds, but 
was later federalized to use SHOPP funds to take advantage of Federal Obligation 
authority.  This delayed advertisement because the project had to be amended in the 
FTIP and acquire E-76, which was approved on July 14, 2010.  The project was 
advertised in August 2010.  After advertisement, bid opening was delayed due to bidder 
inquiries regarding the Natoma Overheard widening and vertical clearances to the 
SacRT facility. A new bid open date was set for December 2010.  While responding to 
bid inquiries, SacRT provided updated information regarding clearances between bridge 
falsework and the overhead catenary system (OCS) power line.  The solution involves 
th l i f th OCS li S RT ill d t d i d l t l th

12 Aug-11

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 11-02

Department's Request

the lowering of the OCS line.  SacRT will need to design and prepare plans to lower the 
line prior to the start of bridge construction.  The Department  requests a 12-month time 
extension from the original deadline of August 2010 to allow SacRT to complete design, 
and for the Department to advertise and award the contract.

4 04-0042E 1A681 In Oakland, on I-880 between High 
Street and 5th Avenue.  Rehabilitate 
Roadway.

SHOPP 5,000$             04/08/10 The project bid opened on October 5, 2010.  The apparent low bid is 50% over the 
Engineer's Estimate.  The Department is requesting supplemental funds for award of the 
contract concurrently at the January Commission meeting.  Should the Commission 
approve the supplemental funds request, the project can be awarded.  

6 May-11

5 04-0486J 3A400 SCl-152 In Santa Clara on Route 152.  Left turn 
channelization at San Felipe Lane

SHOPP 1,439$             05/24/10 The original environmental document did not include utility relocation.  Not unusual since 
the utility relocation is done closer to the project construction.  Once the utility companies 
determined the activities need to relocate utilities, an amendment to the Biologial 
Opinion was needed from U.S. Fish and Wildlife.  The amendment is taking longer than 
anticipated.   The Department is requesting a 9-month extension from the original 
deadline of November 30, 2010 to receive the amendment to the Biological Opinion, 
advertise and award the contract.  

9 Aug-11

6 04-0733F 1A7701 SM-280 Near Belmont, at Bridge #35-0245F 
and Bridge # 35-0244G. Seismic 
retrofit.

SHOPP 8,162$             05/20/10 The project was bid with A+B specifications.  During the evaluation of the contractor's 
working days, the Department determined a constructability issue with the the cast-in-
place drilled hole (CIDH) piles.   It was determined that the CIDH drilled holes could 
collapse shortly after excavation, giving the crew little time to splice bundled bars of the 
CIDH piles.  The Department requested the design team to reevaluate.  The Department 
is requesting a 6-month extension from the original deadline of November 30, 2010 to 
redesign the PS&E package, advertise and award the project.

6 May-11
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7 08-0116F 449311 RIV-215 On Route 215, from north of 
Eucalyptus Avenue I/C to south of Box 
Springs Road I/C and on Route 60 from 
60/215 Junction to west of Day Street 
UC.  Construct HOV connectors at the 
60/215 East Junction.

STIP 13,833$           05/20/10 The project was originally programmed with state only funds.  Due to the shortage of 
state cash, the project funding was federalized.  This required a need for federal 
authorization and a high profile plan review by FHWA.  The Department is requesting a 6-
month extension from the original deadline of November 30, 2010 to work with FHWA on 
PS&E review, and for the Department to advertise and award the project.  

6 May-11

8 08-0176D 0A6411 SBd-15 In Mountain Pass, on Route 15 at 
Valley Wells Rest Area.  Develop 
California Welcome Center.

STIP 1,379$             05/20/10 The project was originally programmed with STIP TEA funds, but was allocated with 
ARRA funds to ensure that all of the ARRA funding was used.  The project advertised in 
October 2010, bids opened November 2010.  The 2nd low bidder is protesting the bid 
results.  The Department is requesting a 4-month time extension rom the original dealine 
of November 30, 2010 to allow for addressing the protest and awarding the contract.

4 Mar-11

9 08-0227F 378701 SBd-62 In Earp, at the Colorado River Bridge 
#54-1000. Replace bridge.

SHOPP 12,047$           04/08/10 There was a cooperative agreement for the construction phase of this project with 
Arizona Department of Transportation (ADOT).  In May 2010, it was mutually agreed by 
both ADOT and Caltrans to amend the agreement to revise funding sources.  The 
amendment to the cooperative agreement was completed, the project went to advertise 
in August 2010, the bid opened late October 2010.  The 2nd low bidder is protesting the 
bid results.  The Department is requesting a 5-month time extension from the original 
deadline of October 31, 2010 to allow for addressing the protest and awarding the 
contract.

5 Mar-11

10 08-0234P 0F1001 SBd-71 Near the cities of San Bernardino and 
Chino, from Soquel Canyon Parkway to 
Riverside County line and in Riverside 
County from San Bernardino County 

STIP 992$                05/20/10 The project was originally programmed with STIP TEA funds, but was allocated with 
ARRA funds to ensure that all of the ARRA funding was used.  This required a need for 
federal reauthorization.  The project advertised and bids were opened in mid-December 
2010.  This project is scheduled for a 60-day to award after bid opening. The Department 

4 Mar-11

y y
line to the Santa Ana River Bridge.  
Tree planting.

p j y p g p
is requesting 4-months from the original deadline of November 30, 2010 to award the 
project.  
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