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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) extend the period of contract award for the time periods 
identified for each project on the attached document. 

 
ISSUE: 
 
The Commission allocated $6,786,000 for the construction of the nine locally-administered State 
Transportation Improvement Program (STIP) projects identified on the attachment.  The responsible 
agencies have been unable to award the contracts within six months of allocation.  The attachment 
describes the details of the projects and the explanations for the delays.  The respective agencies 
request extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.  
 
Attachment 
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Time Extension/Waiver – Project Contract Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 
Construction Only 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 
 

 
City of Brisbane 
San Mateo  
PPNO 04-2140N 
Bayshore Corridor North/South 
Bikeway - Phase 2, TE 

 
  $803,000 

 
06/30/2010 
FP-09-51 
4 Months 
04/30/2011 
Approve 

  
The City of Brisbane (City) is requesting a four-month extension to the period of contract award for the Bayshore Corridor North/South Bikeway - 
Phase 2 TE project.  The City could not award a contract prior to the original deadline due to weather conditions that prohibit construction.  Upon 
FHWA approval to obligate the funds for this project on August 8, 2010, the City calculated that work could not begin on the project until November 
2010 due to the time required to advertise, open bids, award and execute a contract (approximately 60 days), and an additional 30 days for a contractor 
to complete submittals and be prepared to mobilize equipment.  This project consists of shoulder paving and striping, which require a dry surface and 
pavement temperatures greater than 50 degrees Fahrenheit.  However, the wet season occurs between October and April of each year, during which 
temperatures routinely drop below 50 degrees Fahrenheit.  These weather conditions prohibit construction until after the wet season.  An award in 
December 2010 would mean that the contract documents would have to include a note specifying a delayed issuance of a Notice to Proceed, as well as 
an asphalt index calculator to recognize the likely difference in asphalt concrete pricing in December 2010 and its actual cost four months later in April
2011.  Both of these clauses would most likely have created a higher bid and contract price, thus increasing the unit cost and decreasing the amount of 
actual work that could be performed.   
 
The City plans to advertise the project at their February 7, 2011 Council meeting, and award a contract at their March 21, 2011 Council meeting. The 
City requests a four-month time extension to April 30, 2011, in case there are irregularities in the advertising and award process. 
 

 
2 

 

 
City of Visalia 
Tulare 
PPNO 06-D006A 
Santa Fe Bike Path, TE 

 
  $402,000 

 
06/30/2010 
FP-09-51 
20 Months 
08/31/2012 
Approve 

  
The City of Visalia (City) is requesting a 20-month extension to the period of contract award for the Santa Fe Bike Path TE project.  Right of way 
(ROW) certification is currently delayed due to a longer than expected process for obtaining approval for access at a railroad crossing.  At the time of 
construction allocation on June 30, 2010, the City anticipated that ROW certification would be a simple and short process because the City owns the 
property that the bike path will be built on, and the street adjacent to the path already crosses the railroad tracks.  However, the Public Utilities 
Commission (PUC) requested design modifications before approving the railroad crossing, and Rail America has not yet granted its approval for the 
bike path to cross the tracks currently used by the railroad. 
 
The City revised the plans to address the PUC’s concerns; and the plans, specifications, and estimates package is complete with the exception of the 
ROW certification.  The City is currently working with Rail America and the PUC to get the necessary approvals.  The City has not received written 
approval from Rail America and cannot get a commitment as to when they might have a written approval ready.  By consulting with the Department 
and other local agencies, the City learned that the process to obtain railroad approvals can take up to two years.  Therefore, the City requests the 
maximum allowable 20-month extension to August 31, 2012, to allow for possible further delays obtaining railroad authorizations and contingencies 
regarding the bid process. 
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City of Culver City 
Los Angeles 
PPNO 07-3153 
Sepulveda Boulevard Pedestrian 
Improvements, TE 

 
  $291,000 

 
06/30/2010 
FP-09-51 
3 Months 
03/31/2011 
Approve 
 

 The City of Culver City (City) is requesting a three-month extension to the period of contract award for the Sepulveda Boulevard Pedestrian 
Improvements TE project.  The project is delayed due to an expired NEPA environmental document.  The project’s original NEPA - Programmatic 
Categorical Exclusion document, executed on April 11, 2007 was valid at the time the Allocation Request was submitted.  However, the NEPA 
document expired prior to the City’s Request for Authorization to Proceed with Construction, submitted on October 7. 2010.  On October 21, 2010, the 
Department notified the City that the environmental document had expired and needed to be revised.  The City submitted its revised Preliminary 
Environmental Studies form later that day.  Due to unforeseen delays resulting from pending environmental document review and the time required to 
advertise and review bids, the City anticipates it will not be able to award the project by December 13, 2010, which is the last City Council meeting of 
2010 at which the project could be approved for award.  The City anticipates that FHWA will review the revised NEPA document and approve the 
project for federal reimbursement by the end of December 2010.  The City plans to advertise by January 2011, open bids by February 2011, and award 
the project by March 2011.  The City requests a three-month time extension to March 31, 2011. 
 

 
4 

 

 
City of Santa Paula 
Ventura 
PPNO 07-3565H 
City of Santa Paula Bike Trail, TE 

 
  $479,000 

 
06/30/2010 
FP-09-51 
3 Months 
03/31/2011 
Approve 
 

 The City of Santa Paula (City) is requesting a three-month extension to the period of contract award for the City of Santa Paula Bike Trail TE project.  
The City advertised the project on November 22, 2010 and plans to award on December 20, 2010.  However, the City anticipates possible issues during
the bid process due to a history of receiving bids higher than expected.  The City requests a three-month time extension to March 31, 2011, to account 
for additional time needed to re-advertise the project if bids come in too high. 

 
5 

 

 
Los Angeles County 
Los Angeles 
PPNO 07-4092 
Rosemead Blvd. Median Landscaping 
Beautification, TE 

 
  $1,587,000 

 
06/30/2010 
FP-09-51 
4 Months 
04/30/2011 
Approve 
 

 Los Angeles County (County) is requesting a four-month extension to the period of contract award for the Rosemead Boulevard Median Landscaping 
Beautification TE project.  The County planned to award a contract on December 30, 2010.  However, the award of the project has been delayed 
because the lowest bidder has been non-responsive to the pending contract issues.  The County is requesting authority from the County’s governing 
board to award to the next lowest bidder.  The request is scheduled for consideration at the January 4, 2011 Board meeting.  The County requests a 
four-month time extension to April 30, 2011, in case there are further irregularities in the award process. 
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San Diego Association of Governments 
San Diego 
PPNO 11-1017 
Bayshore Bikeway Segments 7 and 8A, 
TE 

 
  $2,445,000 

 
06/30/2010 
FP-09-51 
6 Months 
06/30/2011 
Approve 
 

 The San Diego Association of Governments (SANDAG) is requesting a six-month extension to the period of contract award for the Bayshore Bikeway 
Segments 7 and 8A TE project.  The project has been delayed due to additional mitigation required by CEQA.  Initially, SANDAG understood that 
obtaining the environmental permits for wetland impacts would be accomplished through available mitigation banks.  After further research, SANDAG 
learned that the Coastal Salt Marsh is not available habitat in any existing environmental mitigation bank; therefore, impacts are not readily mitigated.  
Significant redesign of the project alignment was required to avoid these impacts, including the need to obtain an easement on private property.  The 
new alignment also delayed agency agreements and California Coastal Commission approvals, resulting in a total delay of six months.   
 
SANDAG anticipates the right of way certification to be completed by December 2010, and all approvals to be in place by March 2011.  SANDAG 
plans to advertise by April 2011, open bids by May 2011, and award by June 2011.  SANDAG requests a six-month time extension to June 30, 2011. 
  

 
7 

 

 
City of San Diego 
San Diego 
PPNO 11-7421B 
Cherokee Avenue Traffic Calming, TE 

 
  $423,000 

 
06/30/2010 
FP-09-51 
4 Months 
04/30/2011 
Approve 
 

 The City of San Diego (City) is requesting a four-month extension to the period of contract award for the Cherokee Avenue Traffic Calming TE 
project.  The City planned to award a contract in November 2010.  However, when bids were received on November 18, 2010, none of the bids met the 
disadvantaged business enterprise goals or good faith efforts.  All bids were determined to be non-responsive and the project was re-advertised in 
December 2010.  The City plans to open the new bids in January 2011 and award in February 2011.   The City requests a four-month time extension to 
April 30, 2011, in case there are further issues during the award process. 

 
8 

 

 
City of San Diego 
San Diego 
PPNO 11-7421C 
Sidewalks and Landscaping on 40th 
Street, TE 

 
  $193,000 

 
06/30/2010 
FP-09-51 
4 Months 
04/30/2011 
Approve 
 

 The City of San Diego (City) is requesting a four-month extension to the period of contract award for the Sidewalks and Landscaping on 40th Street TE 
project.  The City planned to award a contract in November 2010.  However, when bids were received on November 4, 2010, none of the bids met the 
disadvantaged business enterprise goals or good faith efforts.  All bids were determined to be non-responsive and the project was re-advertised in 
December 2010.  The City plans to open the new bids in January 2011 and award in February 2011.   The City requests a four-month time extension to 
April 30, 2011, in case there are further issues during the award process. 
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City of San Diego 
San Diego 
PPNO 11-7421R 
Bikeway, Signage and Sidewalks on 
Central Avenue, TE 

 
  $163,000 

 
06/30/2010 
FP-09-51 
2 Months 
02/28/2011 
Approve 
 

 The City of San Diego (City) is requesting a four-month extension to the period of contract award for the Bikeway, Signage and Sidewalks on Central 
Avenue TE project.  The City plans to award a contract in December 2010.  However, the City anticipates possible issues with bids meeting 
disadvantaged business enterprise goals.  The City requests a two-month time extension to February 28, 2011, in case there are issues during the award 
process. 
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