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Subject:  2010 FOURTH QUARTER BAY AREA TOLL BRIDGE PROGRESS AND FINANCIAL 

UPDATE 
 

Summary:  Since the last Quarterly Report update, the following San Francisco Oakland Bay 
Bridge Seismic Retrofit project construction activities and Toll Bridge Program Oversight 
Committee (TBPOC) actions occurred: 
 
TBPOC meetings and activities –  
• At their February meeting, the TBPOC approved a $15 million initial allocation and a total 

budget of $83 million for the detour project on the Oakland side of the bridge to allow opening 
the SFOBB to traffic by 2013.  The detour project shifts traffic to the south allowing construction 
of the Oakland Touchdown contract #2 prior to completion of the Self Anchored Suspension 
project.  

 
Self Anchored Suspension (SAS) contract –  
• As of the end of December, 19 out of 28 steel roadway segments have been installed. 
• The third steel tower shipment and delivery of roadway boxes for section 10 for the east and 

west bound directions arrived at Pier 7 on December 13, 2010 and have been installed.  
• Shipment of the fourth and fifth tower lifts as well as roadway box section 11 arrived as 

scheduled in February 2011.  
 
Yerba Buena Island Contract (YBI) Contract #1 - connects the west end of the SAS bridge to the 
Yerba Island tunnel – 
• MCM Construction started building a trestle to create needed access around the foundation area.     

 
 

• Background:  In July 2005, Assembly Bill 144, (AB144) Hancock created the Toll Bridge 
Program Oversight Committee (TBPOC) to exercise project oversight and control over the Toll 
Bridge Seismic Retrofit Program.  The TBPOC is comprised of the Director of the Department 
of Transportation (Caltrans), the Bay Area Toll Authority (BATA) Executive Director, and the 
Executive Director of the California Transportation Commission (CTC).  The TBPOC’s 
program oversight and control activities include, review and approval of contract bid 
documents, contract change orders and resolution of major project issues.   
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