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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve an adjustment to the allocation amount for the 
State Route 4 East Widening – Segment 1 (from Somersville Road to Contra Loma Boulevard) 
project (PPNO 0192F) in Contra Costa County from $57,324,000 to $38,904,000.  This reduction 
amount reflects adjustments to Regional Improvement Program (RIP) and in Proposition 1B 
Corridor Mobility Improvement Account amounts. 
 
ISSUE: 
 
On May 20, 2010, the Commission approved Resolutions CMIA-A-0910-009 and FP-09-43, 
allocating $16,700,000 in Proposition 1B Corridor Management Improvement Account (CMIA), 
including $3,900,000 for Construction Support, and $40,624,000 RIP for the State Route 4 East 
Widening – Segment 1 (from Somersville Road to Contra Loma Boulevard) project.  The project 
was awarded on December 23, 2010, for $39,641,000 ($32,498,000 $26,476,000 RIP, $2,506,000 
$8,528,000 CMIA, $1,600,000 Federal Demonstration, $3,037,000 local funds), including 
supplemental work, state furnished materials, and contingencies. 
 
BACKGROUND: 
 
Section 188.8 of the Streets and Highways Code allows the Commission to adjust an allocation 
amount, for a capital outlay project in the State Transportation Improvement Program, if the 
construction contract award amount for the project is less than 80 percent of the engineer’s final 
estimate.  The result would be an adjustment to interregional and/or county shares.  The legislation is 
permissive and it is understood that adjustments to allocations are at the discretion of the 
Commission. 
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The Department and the Contra Costa Transportation Authority are requesting a downward 
adjustment of $8,126,000 $14,148,000 to Contra Costa County’s regional share balance for the State 
Route 4 East Widening – Segment 1 (from Somersville Road to Contra Loma Boulevard) project in 
accordance with Assembly Bill 608. 
 
Furthermore, the allocated CMIA Capital amount of $12,800,000 (304-6055) is being amended by 
$10,294,000 $4,272,000, reducing the original CMIA Capital allocation to $2,506,000 $8,528,000.  
The unallocated amount, however, will remain programmed to the project until the last segment of 
the corridor has been awarded. 
 
The following table summarizes the project award information for PPNO 0192F:  

 
Item RIP Amount CMIA  Other funds  
Contractor’s Bid Amount $29,289,340 

$23,861,817 
$2,258,305 
$7,685,827 

$4,179,439 
$4,179,440 

Supplemental Work $1,076,982 
$877,409 

$83,036 
$282,611 

$153,682 
$153,680 

State Furnished Materials $584,128 
$475,885 

$45,038 
$153,281 

$83,352 
 

Contingencies $1,547,550 
     $1,260,777 

$119,321 
$406,093 

$220,827 
$220,828 

*Total Project Award 
Allowance 

$32,498,000 
$26,476,000 

$2,506,000 
$8,528,000 

$4,637,000 
$4,637,000 

CTC Allocation $40,624,000 
 

$12,800,000  

*Requested Adjustment ($8,126,000)  

($14,148,000) 

($10,294,000) 

($4,272,000) 

 

 (*Rounded to the nearest thousand.) 
 
FINANCIAL RESOLUTIONS: 
 
Resolved, pursuant to Section 188.8 of the Streets and Highways Code, that the California 
Transportation Commission does hereby adjust the amount allocated on May 20, 2010, under 
Resolutions CMIA-A-0910-009 and FP-09-43 for the State Route 4 East Widening – Segment 1 
(from Somersville Road to Contra Loma Boulevard) project (PPNO 0192F) in Contra Costa County 
from $40,624,000 to $32,498,000 $26,476,000, in accordance with the attached revised vote box. 
 
Furthermore, Be it Resolved, that $12,800,000 in Corridor Mobility Improvement Account (CMIA) 
funds (304-6055) originally allocated under Resolution CMIA-A-0910-009 for the State Route 4 
East Widening – Segment 1 (from Somersville Road to Contra Loma Boulevard) project (PPNO 
0192F) in Contra Costa County, is hereby amended by $10,294,000 $4,272,000, reducing the 
original CMIA Capital amount to $2,506,000 $8,528,000 in accordance with the attached revised 
vote list. 
 
 
Attachment 
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 
Dist-Co-Rte 

Postmile 

Location 
Project Description 

Project Funding  

EA 
PPNO 

Program/Year 
Phase 

Prgm’d Amount 

Budget Year 
Item # 

Fund Type 
Amount by 
Fund Type 

2.5g.(1a) Financial Allocation Amendment - State Administered Multi-Programmed Resolution CMIA-A-1011-10 
 CMIA/STIP Project on the State Highway System (AB 608) Amending Resolution CMIA-A-0910-009  
 Resolution FA-10-12 
 Amending Resolution FP-09-43 

1 
$57,324,000 
$38,904,000 

 
Department of 
Transportation 

MTC 
Contra Costa 

04N-CC-4 
25.6/R26.6 

 
 

 
In Antioch, on Route 4 East-Segment 1 (Somersville Road 
to Contra Loma Boulevard/L Street).  Widen from four to 
eight lanes. 
 
Final Project Development Adjustment:  N/A 
Final Right of Way Share Adjustment:  N/A 
 
(Project scope is consistent with the amended baseline 
agreement approved under Resolution CMIA-PA-0910-019 
in February 2010.) 
  
(Contributions from local other sources: $6,076,000 
$4,637,000.) 
 
(Future Consideration of Funding - Resolution E-10-10, 
February 2010.) 
 
The revision to the de-allocation amounts were made 
through a Technical Correction made at the May 2011 CTC 
Meeting. 
 
Outcome/Output: The combined Route 4 East widening, 
from Somersville to Route 160 project, [PPNO 0192F, 
0192H and 0192I] will result in daily vehicle delay savings of 
about 8,600 hours. 
 
Amend Resolutions CMIA-A-0910-009 and FP-09-43 to de-
allocate $18,420,000 in CMIA and RIP CONST to reflect 
contract award savings. 

 
2285C4 

04-0192F 
 

RIP / 09-10 
CONST ENG 
$2,000,000 

CONST 
$40,624,000 
$32,498,000 
$26,476,000 

 
CMIA / 09-10 
CONST ENG 
$3,900,000 

CONST 
$12,800,000 
$8,528,000 

 

 
 
 

2007-08 
301-0890 

FTF 
 
 
 
 
 

004-6055 
CMIA 

 
2007-08 

304-6055 
CMIA 

 
 
 
 

$40,624,000 
$32,498,000 
$26,476,000 

 
 
 
 
 

$3,900,000 
 
 

$12,800,000 
$2,506,000 
$8,528,000 
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