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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 
2009-10 and FY 2010-11. 
 
In FY 2009-10, the Commission voted 398 state-administered State Transportation Improvement 
Program (STIP), State Highway Operation and Protection Program (SHOPP), and Proposition 1B 
projects on the State Highway System.  As of April 19, 2011, 388 projects totaling $1.7 billion have 
been awarded. 
 
In FY 2010-11, the Commission has voted 215 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of April 19, 2011, 143 projects totaling $636 million have 
been awarded. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 10 0 $43,480 0 9 10 

September 2009 33 $54,250 33 0 $44,935 0 31 33 

October 2009 32 $211,900 32 0 $163,575 0 22 25 

December 2009 21 $71,742 21 0 $45,242 0 12 19 

January 2010 52 $285,606 52 0 $186,609 0 24 37 

February 2010 33 $85,149 32 0 $57,448 1 22 26 

April 2010 69 $523,107 69 0 $394,344 0 37 43 

May 2010 66 $507,942 64 0 $403,040 2 24 36 

June  2010 69 $408,635 62 0 $274,713 7 16 44 

TOTAL 398 $2,397,652 388 0 $1,738,543 10 206 286 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 82 $998,256 73 0 $514,714 9 57 71 

September 2010 10 $20,652 9 0 $16,719 1 3 6 

November 2010 27 $124,226 22 0 $52,054 5 16 22 

January 2011 43 $538,222 13 0 $13,658 30 13 13 

March 2011 53 $100,728 26 0 $38,832 27 26 26 

TOTAL 215 $1,782,084 143 0 $635,977 73 115 137 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2009-10 Project Allocation Status 
 

Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

03-6206 1C12U Sac-50 Widen Ramps and 
bridges. 

24-Feb-10 31-Aug-11(1) $10,300  Delay to award due to 
processing of E-76 
authorization.  

03-6194 0A800 Sac-50 Replace PCC slab 
and grind PCC 
pavement 

20-May-10 TBD(1) $11,900  CTC directed the 
Department at the January 
meeting to re-advertise and 
re-bid.  

04-0733F 1A770 SM-280 Seismic retrofit 
project. 

20-May-10 31-May-11(1) $8,162 Bids opened 4/12/11. 
Pending Award.  

06-6466 33740 Tul-190 Cold plane and 
place HMA on 
existing pavement. 

30-Jun-10 30-Apr-11(2) $3,793  Bids opened 3/15/11. 
Pending Award.  

07-3326 127221 LA-138 Widen highway 
with HMA over AB 
including signal and 
lighting. 

30-Jun-10 30-Jun-11(2) $7,040 Advertise date 3/21/11. Bid 
opening date 4/21/11.   

07-2808A 2159CO LA-5 Widen and realign 
freeway with PCC 
and widen CIP PS 
Concrete Bridges. 

30-Jun-10 31-Dec-11(2) $50,056 Advertise date 3/21/11. Bid 
opening date 5/12/11. Delay 
to award is due to Right of 
Way issues.  

07-3348 24130K LA-405 Widen RC slab, CIP 
RCB, and CIP/PS 
box structures and 
highway. 

30-Jun-10 30-Jun-11(2) $17,318 Advertise date 2/28/11. Bid 
opening 4/28/11. Delay to 
award is due to Right of Way 
issues.  

10-0088 0H700 Mer-152 Install traffic 
signals.  

30-Jun-10 31-Aug-11(2) $792 Advertise date 3/28/11. 
Delay to award is due to 
Right of Way issues.  

10-5858 279800 Mer-165 Existing roadway to 
be overlaid with 
HMA (Type A). 

30-Jun-10 30-Jun-11(2) $18,142 Delay to award is due to 
Environmental Permit issues. 

04-0203H 0A840 CC-4 Widen shoulders 
and bridge, place 
HMA on roadway, 
and construct wall. 

29-Jun-10 30-Jun-11(2) $18,291 Advertise date 4/4/11. Bid 
opening date 5/17/11. Delay 
to award is due to Right of 
Way issues.  

10-7453 0E930 SJ-26 Widening, cold 
plane and overlay 
roadway. 

29-Jun-10 30-Jun-11(2) $1,955 Advertise date 3/7/11. Bid 
opening date 4/20/11. 

03-6683 0A931 Sac-80 Replace PCCP, 
place HMA, widen 
bridges and 
construct 
soundwalls. 

8-Oct-10 30-Apr-11 $95,000 Delay to award is due to 
Right of Way issues. A 
concurrent time extension is 
being requested. 

06-4326 0E040 Mad-99 Cold plane truck 
lanes and replace 
with AC, upgrade 
guardrails.  

8-Oct-10 30-Apr-11 $33,000 Delay to award is due to RFP 
issues. A concurrent time 
extension is being requested. 

07-0444E 13820 LA-47 Replace steel bridge 
with CIP PS 
concrete box girder 
bridge and ramps. 

8-Oct-10 30-Apr-11 $230,000 Advertise date 12/6/10.  
Delay to award is due to an 
addendum. A concurrent 
time extension is being 
requested. 

07-3752 25130 LA-60 Grind and replace 
concrete pavement 
and place hot mix 
asphalt. 

8-Oct-10 30-Apr-11 $9,210  Bids opened 4/7/11. 
Pending Award. 
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Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

07-3732 4L220 LA-1 Cold plane AC, 
place rubberized 
HMA and construct 
retaining wall. 

8-Oct-10 30-Apr-11 $3,222 Delay to Award is due to 
Right of Way issues. A 
concurrent time extension is 
being requested. 

08-0018E 0P620 Riv-Var Upgrade controllers 
and vehicle 
detection system. 

8-Oct-10 30-Apr-11 $4,272  Bids opened 3/24/11. 
Pending Award. 

10-7498 2A420 Cal-26 Place HMA, AB and 
widen roadway. 

8-Oct-10 30-Apr-11 $9,064 Advertise date 4/25/11. Bid 
opening date 6/7/11. 

03-5094 3E090 Pla-80 Place polyester 
overlay and replace 
select bridge railing. 

4-Nov-10 31-May-11 $6,000 Bids opened 3/22/11. 
Pending Award.  

04-0623H 4S430 SM-1 Slope protection, 
replace stairs and 
plant establishment.  

4-Nov-10 31-May-11 $765 Advertise date 5/2/11. Bid 
opening date 6/1/11.  

06-6276A 0C110 Fre-180 Modify ramp 
connectors.  

4-Nov-10 31-May-11 $51,000 Delay to Award is due to 
RFP issues. A time extension 
will be requested at the next 
CTC meeting. 

08-0067E 0G350 Riv-10 Methacrylate and 
polyester concrete 
overlay on bridge. 

4-Nov-10 31-May-11 $442 Advertise date 3/28/11. Bid 
opening date 4/21/11. 

08-0016H 0K300 Riv-15 Replace PCC 
pavement and grind 
existing concrete 
pavement. 

4-Nov-10 31-May-11 $4,423 Bids opened 4/7/11. Pending 
Award. 

  
 

 

 (1) Extended deadline approved January 20, 2011 (Waiver 11-02) 

(2) Extended deadline approved January 20, 2011 (Waiver 11-03) 
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