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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve baseline agreement amendments for the 
following Traffic Light Synchronization Program (TLSP) projects in the City of Pasadena (City).  
 

• City of Pasadena – California Boulevard  
• City of Pasadena – Del Mar Boulevard  
• City of Pasadena – Hill Avenue  
• City of Pasadena – Los Robles Avenue  
• City of Pasadena – Orange Grove Boulevard  
• City of Pasadena – Sierra Madre Boulevard  

 
ISSUE: 
 
The City is proposing to adjust the schedule for six TLSP projects to reflect delays in construction 
schedules.  There is no net change in the total TLSP funds programmed or in the scope of work. 
 
BACKGROUND: 
 
The Commission has approved 22 traffic light synchronization projects totaling $147,000,000 for the 
City of Los Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than Los Angeles. 
 
The project baseline agreements have been received and reviewed by the Department.  The agreements 
for the projects were signed by the Department on October 28, 2008.  Baseline amendments are needed 
for the projects below.  Specific changes to the baseline are reflected in the attached spreadsheet. 

  
City of Pasadena – Six projects total 
Changes are necessary to complete the projects.  Delays in schedules were caused by shortfalls of 
necessary funds to support project matching requirements. In addition, the City eliminated and 
reduced programs and projects within the last 48 months to accommodate the loss of workforce 
while sustaining all remaining programs and projects at a reduced operating level. The baseline 
agreements are being amended to show the new projects’ milestone dates. 
 
Attachment 
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County Applicant Name Corridor Name  Current Project Cost 

 Revised 
Project 

Cost 

 Current 
Match 

Amount 

 Revised 
Match 

Amount 

 Approved 
TLSP 

CONST 
Funding 

Current 
CONST Start 

Date

Revised 
CONST Start 

Date
Current CONST 

End Date
Revised CONST 

End Date

Los Angeles City of Pasadena California Boulevard  $                   76,000  N/C  $     8,000  N/C  $       68,000 December-09 August-11 January-11 April-12

Los Angeles City of Pasadena Del Mar Boulevard  $                 172,000  N/C  $   34,000  N/C  $     138,000 December-09 August-11 January-11 April-12

Los Angeles City of Pasadena Hill Avenue  $                   83,000  N/C  $   17,000  N/C  $       66,000 December-09 August-11 January-11 April-12

Los Angeles City of Pasadena Los Robles Avenue  $                 134,000  N/C  $   27,000  N/C  $     107,000 December-09 August-11 January-11 April-12

Los Angeles City of Pasadena Orange Grove Boulevard  $                 235,000  N/C  $   47,000  N/C  $     188,000 December-09 August-11 January-11 April-12

Los Angeles City of Pasadena Sierra Madre Boulevard  $                 138,000  N/C  $   28,000  N/C  $     110,000 December-09 October-11 January-11 August-12
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