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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for the projects listed on the 
attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies five projects totaling $6,020,000 that are programmed in the State 
Transportation Improvement Program (STIP) for delivery in Fiscal Year 2010-11.  The agencies will 
not be able to request an allocation of funds by the June 30, 2011 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of El Cerrito 
Contra Costa County 
PPNO:  04-2025F 
Pedestrian Improvements along Moeser 
Lane and Ashbury Avenue, TE 

$0 
$0 
$0 
$977 
$977 

15 Months 
09/30/2012 
Support 

 The City of El Cerrito (City) is requesting a 15-month extension to the period of project allocation for construction of the Pedestrian 
Improvements TE project along Moeser Lane and Ashbury Avenue.  The City has encountered unforeseen circumstances in the Project 
Approval and Environmental Documents (PA&ED) phase and in the right of way phase. 
 
The first unforeseen circumstance in the PA&ED phase was due to a TE program requirement that project sponsors partner with a Community 
Conservation Corps or the California Conservation Corps.  The City engaged in a lengthy discussion with CiviCorps, a Community 
Conservation Corps, about whether they were eligible to work on this project.  Partnering with a corps would have significant impacts on 
project cost and delivery method, and because Moeser Lane and Ashbury Avenue are both federal-aid highways, it was determined that 
CiviCorps was not eligible to work on the project.  The City experienced a five-month delay as the City considered adjusting the proposed 
project improvements and construction delivery method to try and partner with CiviCorps.  With CiviCorps, the City had anticipated minimal 
design and a phased construction approach.  However, without CiviCorps, the City must proceed with a traditional design-bid-build approach. 
 
The second unforeseen circumstance occurred in the right of way phase.  The City experienced an unexpected right of way issue on Moeser 
Lane within a City easement on Pacific Gas and Electric (PG&E) property.  The City had an easement for street purposes that would allow the 
City to build a sidewalk with a graded shoulder without the need to acquire additional easements or permits.  After further research it was 
determined that the easement was not as wide as first understood.  On the remaining PG&E property abutting the easement, the City has a 
lease agreement that allows the City to use the abutting property for recreational purposes, including landscaping and establishment of hiking 
trails.  The lease agreement allows for the construction of a path but not a sidewalk.  The City will be adjusting the sidewalk improvements to 
work within the provisions of the existing easement and lease agreement.  A four-foot sidewalk, instead of a five-foot sidewalk, will be 
installed in the easement area and a decomposed granite path instead of a sidewalk will be installed in the lease agreement area.  This right of 
way investigation and research resulted in a five-month delay as the City evaluated various adjustments to the proposed improvements. 
 
As a result of the right of way issue, the City will be adjusting the sidewalk improvements to work within the provisions of the existing 
easement and lease agreement.  The sidewalk and path construction will require a temporary construction area within the lease agreement area.  
The City is coordinating with PG&E to obtain permits and licenses for the required temporary construction area and the City anticipates the 
permitting process to take up to nine months. 
 
The City anticipates receiving environmental clearance by April 30, 2011, and completing the detailed design by November 30, 2011.  The 
City expects to receive the construction permits from PG&E by May 31, 2012, and request an allocation for construction in September 2012.  
Therefore, the City requests a 15-month time extension to September 30, 2012, for the allocation of the funds programmed for construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

2 City of Berkeley 
Alameda County 
PPNO:  04-2100G 
Berkeley Bay Trail Extensions Segment 
One, TE 

$0 
$0 
$0 
$1,928 
$1,928 

12 Months 
06/30/2012 
Support 

 The City of Berkeley (City) is requesting a 12-month extension to the period of project allocation for construction of the Berkeley Bay Trail 
Extension Segment One TE project.  The City had been working with the California Coastal Conservancy (Conservancy) to fund the 
development of this project and in 2008, the Conservancy committed up to $2,000,000 for the construction of Segment One.  In early 2009, the 
project was ready for construction using Conservancy funding and local funds.    In mid-2009, the Conservancy indicated that due to state 
budget problems, funding sources were reduced and the Conservancy reduced its funding commitment with the City to $335,000 for the 
construction of this project.  In late 2009, the City learned that the Metropolitan Transportation Commission (MTC) was seeking local projects 
to program for federal STIP TE funding.  With the state funding for the project being drastically reduced, the City requested federal STIP TE 
transportation funding.  On September 20, 2010, MTC staff notified the City that the TE funding had been approved. 
 
All project documents were completed, including environmental documents, construction documents, and permits to meet state funding 
requirements.  During the planning phase, a comprehensive CEQA process was conducted and resulted in the adoption of the environmental 
document titled “Initial Study/Mitigated Negative Declaration for the Bay Trail at the Berkeley Marina” in 2004.  During the design phase, all 
required authorizations for the project were obtained from the following stakeholder agencies: East Bay Regional Parks District; California 
State Parks; the Regional Water Quality Control Board; the San Francisco Bay Conversation and Development Commission (BCDC); the 
United States Coast Guard.  The city also obtained a United States Army Corps of Engineers (ACOE) nationwide permit that included 
National Wildlife Service concurrence. 
 
While the City had environmentally cleared the project in accordance with CEQA requirements and had coordinated with federal stakeholder 
agencies, the City is now in the process of obtaining NEPA clearance.  Due to the numerous stakeholders associated with this project, the City 
expects that the NEPA process may not be completed and approved until December 2011.  After the NEPA process is complete, the City 
anticipates receiving right of way certification in February 2012, and submitting the allocation request package for the June 2012 Commission 
meeting.  Therefore, the City requests a 12-month time extension to June 30, 2012, for the allocation of the funds programmed for 
construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 City of Dublin 
Alameda County 
PPNO:  04-2100H 
Alamo Canal Regional Trail, TE 

$0 
$0 
$0 
$1,021 
$1,021 

18 Months 
12/31/2012 
Support 

 The City of Dublin (City) is requesting an 18-month extension to the period of project allocation for construction of the Alamo Canal Regional 
Trail TE project.  The City has experienced delays due to the scope of the environmental studies required for NEPA approval, which in turn 
has delayed the project delivery milestones related to the Plans, Specifications & Estimates (PS&E) phase, and right of way certification.   
 
The City originally anticipated receiving the required NEPA approval by the end of December 2010; however, the scope of environmental 
studies had expanded from what the City originally envisioned.  The City was required to consult with the United States Fish and Wildlife 
Service (USFWS) regarding the project impacts on the habitat of the California Red-Legged frog.  The consultation with the USFWS is still 
ongoing and the City is currently waiting for the USFWS to issue the Biological Opinion.  The City is also required to complete a Historic 
Property Survey Report and Archaeological Survey Report prior to receiving NEPA approval.  The time it will take to obtain the Biological 
Opinion is the most critical in regards to the project schedule. 
 
The City is continuing to diligently work on as many activities as possible concurrently with the environmental studies, but NEPA approval is 
a prerequisite to completing the PS&E phase and right of way certification.  The City anticipates that the USFWS will issue the Biological 
Opinion by the end of March 2012, and the City anticipates receiving NEPA approval by the end of June 2012.  The City expects to finalize 
PS&E and secure right of way certification by September 2012, and submit an allocation request package for the December 2012 Commission 
meeting.  Therefore, the City requests an 18-month time extension to December 31, 2012, for the allocation of the funds programmed for 
construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

4 Mono County 
Mono County 
PPNO:  09-2021 
Bridgeport Street Rehabilitation 

$0 
$0 
$0 
$1,869 
$1,869 

12 Months 
06/30/2012 
Support 

 The County of Mono (County) is requesting a 12-month extension to the period of project allocation for construction of the Bridgeport Street 
Rehabilitation project.  The County has experienced delays with the environmental review process and the funding process. 
 
The amount programmed for the Plans, Specifications, and Estimates (PS&E) phase was $64,000.  The County submitted a Request for 
Funding Allocation (RFA) for PS&E for $64,000 in June 2008 and began the design process.  The County determined that additional design 
money would be required and $130,000 was transferred from the construction phase to PS&E in 2010.  A second RFA for PS&E was 
submitted for the $130,000 later that year with the intent that design would be completed in the spring of 2011, followed by an RFA for the 
construction phase prior to the June 30, 2011 allocation deadline. 
 
The County fulfilled CEQA requirements in April 2008 with the completion of a Negative Declaration (ND) under CEQA Section 15183, 
which allows for NDs to tier off of larger, approved environmental documents.  At the time of submittal of the second PS&E RFA, the County 
was unaware of the review required by the Commission.  The County was informed by the Department in August 2010 that the environmental 
document for the project would need to undergo review and approval by the Commission prior to approval of an RFA for PS&E.  The 
Commission approved the Environmental Resolution in January 2011. 
 
The second PS&E RFA is currently scheduled for the May 2011 Commission meeting.  Assuming approval of the RFA in May 2011, this does 
not provide an adequate time frame for completing design and submitting an RFA for the programmed construction funds prior to the 
construction allocation deadline of June 30, 2011.   
 
The County is anticipating approval of the RFA for the PS&E phase at the May 11-12, 2011, Commission meeting and awarding a design 
contract by July 1, 2011.  The County anticipates the PS&E phase being completed by February 1, 2012, and obtaining County Board of 
Supervisors approval of the project design on March 6, 2012.  The County expects to submit the RFA for the construction phase in May 2012 
for the June 2012 Commission meeting.  Therefore, the City requests a 12-month time extension to June 30, 2012, for the allocation of the 
funds programmed for construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
PA&ED (Project Approval & Environment 
                Document) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

5 Mono County 
Mono County 
PPNO:  09-2523 
School Street Plaza, TE 

$0 
$0 
$0 
$225 
$225 

12 Months 
06/30/2012 
Support 

 The County of Mono (County) is requesting a 12-month extension to the period of project allocation for construction of the School Street 
Plaza TE project.  The County has experienced delays with obtaining an approved Request for Authorization (E-76) and completing an 
Archeological Survey Report (ASR). 
 
This project was originally part of the 2006 STIP with funds programmed for Project Approval and Environmental Documents (PA&ED) in 
Fiscal Year (FY) 2009-10; Plans, Specifications, and Estimates (PS&E) and Construction in FY 2010-11.  The project was carried over into 
the 2010 STIP and the County submitted an updated TE application on February 2, 2010, as part of the 2010 STIP.  At the same time, the 
County obtained an archeological consultant in anticipation of the need for an ASR because the project is partially located on the property 
containing the Mono County Courthouse, which is listed on the National Register of Historical Places.   
 
The project received an approved allocation for PA&ED at the May 2010 Commission meeting.  The County was informed in June 2010 that 
the PA&ED work could not proceed until the E-76 was approved.  The County submitted an E-76 in early July 2010 and received E-76 
approval on August 5, 2010.  After E-76 approval, the County was notified of an error on the TE application regarding the inclusion of 
diagonal parking reconfiguration, which is an ineligible item for TE.  The diagonal parking was removed from the project and will be covered 
under the Bridgeport Street Rehabilitation project (PPNO 09-2021).   
 
The delay in E-76 approval and the error on the TE application delayed the County and in turn caused scheduling conflicts with the consultant.  
The ASR was completed in November 2010, and a draft Preliminary Environmental Studies (PES) form was submitted on January 4, 2011.  A 
final PES was approved on March 23, 2011.   
 
The County is requesting a concurrent allocation for PS&E at the May 11-12, 2011, Commission meeting.  If the PS&E allocation is approved, 
the County anticipates awarding a design contract by June 15, 2011, completing the design by September 15, 2011, and receiving County 
Board of Supervisors approval of the design on October 18, 2011.  The County is timing the construction schedule for the School Street Plaza 
TE project to reflect the proposed construction schedule for the Bridgeport Street Rehabilitation project (PPNO 09-2021) in order to minimize 
the disturbance to traffic and the project area.  Therefore, the County is requesting a 12-month time extension to June 30, 2012, for the 
allocation of the funds programmed for construction. 
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