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RECOMMENDATION: 
  
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the City of Weed (City) to extend 
the period of project development expenditure for Plans, Specifications, and Estimates (PS&E) for 
the Black Butte Drive and Vista Drive Rehabilitation project (PPNO 02-2448) by 20 months, to 
February 28, 2013. 
 
ISSUE: 
  
On October 30, 2008, the Commission approved Resolution FP-08-17, allocating $155,000 for the 
PS&E component of the Black Butte Drive and Vista Drive Rehabilitation project.  The City 
anticipates that they will be unable to fully expend the PS&E funds of the project due to the deferral 
and reprogramming of the construction phase.  The City requests a 20-month time extension for the 
PS&E component of the project to February 28, 2013. 
 
BACKGROUND: 
 
The Project Approval and Environmental Documents, PS&E, and right of way phases for this project 
have been previously allocated and the City requested an allocation for the construction phase at the 
April 15-16, 2009, Commission meeting.  The allocation request was deferred and was then placed 
on an allocation plan approved by the Commission at the October 14-15, 2009, Commission 
meeting.  Subsequently, the project never received a construction allocation and the construction 
phase was reprogrammed for Fiscal Year (FY) 2013-14 in the 2010 State Transportation 
Improvement Plan (STIP). 
 
The City is requesting to extend the period of project development for the PS&E phase in order to 
utilize the PS&E funding for advertising and award of the construction contract.  This project is 
ready to proceed with construction and the City plans to advertise for bids as soon as the 
construction allocation is approved.  Therefore, the City requests the maximum time extension of 20 
months to February 28, 2013, to allow time to fund construction of the project without losing the 
ability to utilize PS&E funding. 
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Current STIP Guidelines stipulate that funds allocated for local project development or right of way 
costs must be expended by the end of the second fiscal year following the fiscal year in which the 
funds were allocated.  The Commission may approve a waiver to the timely use of funds deadline 
one time only for up to 20 months in accordance with Section 14529.8 of the Government Code. 
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